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This document seeks to address the requirements of Condition 10.2 of IPC License Ref. P0500-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for permanent 
rehabilitation of the cutaway boglands within the licensed area.” 

This licence condition requires Bord na Móna agree with the EPA the measures that will provide for rehabilitation, i.e. 
stabilisation of Boora Bog upon cessation of peat production and compliments the licence requirement to decommission the 
site. 

Rehabilitation generally comprises site stabilisation with natural colonisation with or without targeted management. 

Industrial peat production has now fully ceased at Boora Bog.  

In addition, to preparing this document to comply with Condition 10 of IPC Licence Ref. P0500-01, due regard was also given 
to the proposed Peatlands Climate Action Scheme (PCAS) announced by the Minster.  This Scheme will see the Minister 
support, via the Climate Action Fund, Bord na Móna in developing a package of measures, ‘the proposed Scheme’, for 
enhanced decommissioning, rehabilitation and restoration of cutaway peatlands referred to as, the Peatlands Climate Action 
Scheme’. However, only the additional costs associated with the additional and enhanced rehabilitation, i.e, measures which 
go beyond the existing standard mandatory decommissioning and rehabilitation requirements arising from Condition 10 will 
be eligible for support.  The additional costs of the proposed Scheme will be supported by Government through the Climate 
Action Fund, administered by the Department of Environment, Climate and Communications (DECC), while the National Parks 
and Wildlife Service (NPWS) will act as the Scheme regulator. 

While this document outlines the enhanced rehabilitation measures planned for the Boora Bog, activities which goes beyond 
that required by Condition 10 in the Licence, rehabilitation necessary to comply with the ‘standard’ requirement of Condition 
10 (in the absence of the proposed Scheme) is also included, to estimate costs. The inclusion of the ‘standard’ rehabilitation 
together with the enhanced rehabilitation in this document allows the Scheme Regulator to distinguish and objectively 
determine the specific activities (and their associated costs) eligible for support under the proposed Scheme. 

Bord na Móna have defined the key rehabilitation outcome at Boora Bog as environmental stabilisation, re-wetting and 
setting the bog on a trajectory towards development of naturally functioning peatland and wetland habitats.     

Lough Boora Discovery Park is a key amenity in the midlands of Ireland that has been developed at Boora Bog over a long 
period.  Rehabilitation will take account of existing land-uses and infrastructure and will seek to positively integrate peatland 
re-wetting while maintaining other land-uses, particularly amenity.     

Any consideration of any other future after-uses for Boora Bog, such as amenity, will be conducted in adherence to the 
relevant planning guidelines and consultation with relevant authorities and will be considered within the framework of this 
rehabilitation plan. 
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SUMMARY 

Name of bog: Boora Area: 1847.1 ha 

 

Site description:  

 Boora Bog is located in Co. Offaly, ca.1.5km north of Kilcormac Village.  It is part of the Boora Bog group. 
The Bord na Móna Works and Offices is located at Leabeg within Boora bog.  The overall Boora bog is 
divided into two main sections, often assigned the designation Boora East and Boora West.    

 Boora Bog has been in peat production since the early 1950’s. The peat was primarily harvested for fuel 
peat to be used at Cloghan Power Station, West Offaly Power in Shannonbridge and Derrinlough Brickette 
Factory in Co. Offaly.  Cloghan Power Station was decommissioned in 1990s.    

 Large sections of the Boora Bog were cutaway at an earlier stage.  Areas were planted with conifer 
forestry and were developed as farmland in the 1980’s-1990s.  Other sections were re-wetted and 
allowed to develop as naturalising mosaic of scrub, woodland and wetland.    

 The Lough Boora Discovery Park has been in development since the 1990s and a Visitor Centre was 
officially opened at Boora in 2014.  The Discovery Park includes 5 walking or cycling trails, several lakes 
(Loch an Dochas, Boora Lake, Tumduff Beag & Finnamores), wetland areas (Tumduff, Leabeg), a sculpture 
park & bird watching hides etc. Lough Boora Discovery Park now extends to over 2000 hectares and has 
a network of off-road walking and cycle routes within a perimeter of approximately 20 kilometres, and 
includes Boora Bog. The Offaly Way way-marked walking trail passes through Lough Boora Discovery 
Park.  Lough Boora Discovery Park is now acknowledged as a nationally important outdoor amenity area 
and has attracted over 100,000 visitors a year for several years.  The wider Boora area is recognised as 
an important bird-watching area in the midlands and the former cutaway attracts significant breeding 
and wintering waders and wildfowl. The Grey Partridge Conservation Project is located adjacent to LBPD 
and is managed for conservation by NPWS.    

 A substantial portion of Boora is already rehabilitated/stabilised. 
 Industrial peat production in the remaining active peat production areas to the west of the site ceased in 

2019.   
 
Rehabilitation goals and outcomes 

Bord na Móna is committed to discharging the obligations arising from Condition 10 of the IPC licence. This is 
defined as: 

 Meeting conditions of the IPC licence; 
 Stabilisation or improvement in water quality parameters. 
 Environmental stabilisation. 
 Optimising hydrological conditions in the former area recently in industrial peat production for the 

further development of wetland, Reed swamp, wet woodland and fen habitats on shallow cutaway peats, 
along with management of existing wetlands. 

 The site has already developed a mosaic of pioneer cutaway habitats, notably wetland, Birch woodland 
and fen habitats and is largely stabilised.   These areas will be assessed for potential for targeted actions 
to enhance existing wetland habitats and create small wetland features.   

 Integrating rehabilitation measures with current infrastructure and land-uses, 
 Supporting current amenity land-use and potential future amenity.  Lough Boora Discovery Park is an 

important amenity area.   
 Rehabilitation will support the National Policies on Climate Action and GHG mitigation by maintaining 

and enhancing the current residual peat storage capacity of the bog (locking the carbon into the ground).  
It is expected that the bog will have reduced emissions (reduced source) as it develops naturally 
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functioning wetland and peatland habitats.   It will also support Ireland’s commitments towards Water 
Framework Directive and the National River Basin Management Plan 2018-2021. 

 Optimising hydrological conditions for the protection of exposed archaeological structures, their 
retention in situ and preservation into the future. 
 

 
Scope of rehabilitation 

The principal scope of this rehabilitation plan is defined by: 

 The area of Boora Bog. 
 EPA IPC Licence - Ref. P0500-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. The key objective of 
‘rehabilitation’, as required by this licence, is achieved by the environmental stabilisation of the bog. 

 The proposed Scheme (PCAS) includes enhanced measures which are designed to exceed/meet the 
standard stabilisation requirements as defined by the IPC Licence and to enhance the ecosystem services 
of Boora Bog optimising climate action benefits. 

 The local environmental conditions of this bog. Boora Bog has variable environmental characteristics with 
a range of residual peat depths, hydrology and topography. Much of the bog has been cutaway and has 
already been rehabilitated or developed for other land-uses.   

 The key goals and outcomes of rehabilitation at this bog outlined above. 
 To minimise potential impacts on neighbouring land, some boundary drains around Boora Bog will be left 

unblocked, as blocking boundary drains could affect adjacent land. 
 Other constraints including archaeology and rights of way.   
 Current Land-uses.  Lough Boora Discovery Park is an important midlands amenity site. It is not proposed 

to carry out any intensive rehabilitation actions to change or negatively affect any amenity infrastructure 
or existing land-uses.   

 Other areas are managed for conifer forestry by Coillte.  It is not proposed to carry out any measures that 
would negatively affect Coillte managed lands.    

 Areas developed as farmland in the 1980s-1990s and sold to local farmers are not considered as part of 
the scope of this rehabilitation plan.    
 

Criteria for successful rehabilitation:  

The Criteria for successful rehabilitation to meet Condition 10 of the IPC Licence have been defined as: 

 Rewetting of residual deep peat in the former area of industrial peat production to slow water movement 
across the site to retain silt, encouraging development of vegetation cover via natural colonisation, and 
reducing the area of bare exposed peat (IPC Licence validation). The target will be the delivery of 
measures and this will be measured by an aerial survey after rehabilitation is completed. (IPC Licence 
validation). 

 Stabilising/improving key potential emissions to water (e.g. suspended solids).  This will be measured via 
water quality monitoring (suspended solids and ammonia) for at least 2 years after the rehabilitation has 
been completed (IPC Licence validation). 

 Reducing pressure from peat production on the local river catchment (IPC Licence validation). This will be 
measured by the EPA WFD monitoring programme.   

 Optimising the extent of suitable hydrological conditions for climate action (Climate action verification). 
This will be measured by an aerial survey after rehabilitation has been completed. 

 Reduction in carbon emissions (Climate action verification). Baseline monitoring will be carried after 
rehabilitation is completed (during the scheme). It is proposed that sites can be monitored against this 
baseline in the future. 
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 Setting the site on a trajectory towards establishment of a mosaic of compatible habitats including 
wetland, fen, Reed swamp, wet woodland, heath, embryonic Sphagnum-rich peat forming communities, 
scrub and Birch woodland communities, where conditions are suitable, and eventually towards a reduced 
Carbon source (Climate action verification). Some areas will naturally be dry and develop Birch woodland 
and other drier habitats. It will take some time for stable naturally functioning habitats to fully develop 
at Boora Bog. 

 Improvement in biodiversity and ecosystem services (Climate action verification).   
 

Meeting climate action verification criteria and monitoring of these criteria after the Scheme is completed is 
dependent on support from the Climate Action Fund or other sources of funding. 
 
Summary of measures:  

The below section is a summary of measures proposed for rehabilitation. 

 Planning actions, including developing a detailed site plan and carrying out a hydrology and drainage 
assessment. 

 Carry out an ecological appraisal of the potential impacts of the planned rehabilitation. 
 Carry out proposed measures, which will be a combination of drain blocking, peat field re-profiling, 

wetland creation, targeted drain-blocking within stabilised areas and fertiliser applications targeting bare 
peat on headlands, high fields and other areas.  

 Phase 2 measures may include seeding of targeted vegetation and inoculation of Sphagnum in compatible 
areas.   

 Silt ponds will continue to be maintained during the rehabilitation and decommissioning phase. 
 Evaluate success of short-term rehabilitation measures outlined above and remediate, where necessary. 
 Decommissioning of silt-ponds will be assessed and carried out, where required. 

 
Timeframe: 

 2020-2021: Short-term planning actions. 
 2021: Short-term practical actions. 
 2021-2024: Any Long term practical actions; Evaluate success of short-term rehabilitation measures 

outlined above and remediate, where necessary. 
 2024: Decommission silt-ponds, if necessary. 

 

Budget and Costing 

 The rehabilitation plan outlined in this document is predicated on the understanding that it is the 
Minister’s intention to support, via the Climate Action Fund, Bord na Móna in developing a package of 
measures, ‘the proposed Scheme’, for enhanced decommissioning, rehabilitation and restoration of 
cutaway peatlands referred to as, the Peatlands Climate Action Scheme’. However, only the additional 
costs associated with the additional and enhanced rehabilitation, i.e, measures which go beyond the 
existing standard mandatory decommissioning and rehabilitation requirements arising from Condition 10 
will be eligible for support. 

 In relation to the pre-existing Condition 10 IPC Licence requirement to carry out what can be termed the 
‘standard’ decommissioning and rehabilitation, Bord na Móna maintains a Provision on its balance sheet 
to pay for these future costs when industrial peat extraction ceases. This is updated every year. For more 
information see the Bord na Móna Annual Report (Bord na Móna 2020). Bord na Móna is fully committed 
to meeting its obligations relating to rehabilitation and decommissioning under the Integrated Pollution 
Control Licence. 
 

Monitoring, after-care and maintenance  
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The monitoring, after-care and maintenance programme for Boora Bog, as required to meet Condition 10 of the 
IPC Licence, is defined as: 

 Quarterly monitoring assessments of the site to determine the general status of the site, assess the 
condition of the rehabilitation work, asses the progress of natural colonisation, monitoring of any 
potential impacts on neighbouring land and general land security. The number of site visits will reduce 
after 2 years to bi-annually. These site visits will assess the need to additional rehabilitation, if needed.   

 Water quality monitoring will be established. Monitoring of key water quality parameters for 2 years 
after rehabilitation will include: Ammonia, Phosphorous, Suspended solids (silt), pH and conductivity. 

 Where other uses are proposed for the site, these will be assessed by Bord na Móna in consultation with 
interested parties. Other after-uses can be proposed for licensed areas and must go through the 
appropriate assessment and planning procedures. 
 

Additional Monitoring: 

 The monitoring and validation of re-vegetation via natural colonisation and changes in bog condition will 
be carried out using an aerial survey, after rehabilitation measures are implemented. It is proposed that 
sites can be monitored against this baseline in the future. 

 Biodiversity Ecosystem services will be monitored using specific indicators.   
 Carbon emissions monitoring only be carried out on a small proportion of BnM sites to develop better 

understanding of carbon emissions and GHG emission factors from different types of BnM sites and will 
be developed on association with other established research programmes. Reduction in carbon emissions 
will be modelled by a combination of habitat condition assessment and application of appropriate carbon 
emission factors derived from other sites. Baseline monitoring (habitat condition) will be carried after 
rehabilitation is completed (during the Scheme).  It is proposed that sites can be monitored against this 
baseline in the future.   

 Monitoring as part of Climate Action Verification is dependent on support from the Climate Action Fund 
or other external funding.   
 

Validation and IPC Licence surrender 

Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 
surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 
2012, when: 

 The planned rehabilitation has been completed. 
 Water quality monitoring demonstrates that water quality indicators are stabilising/improving.  
 The site has been environmentally stabilised.    
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1. INTRODUCTION 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Boora 
bog group (Ref. P0500-01).  As part of Condition 10.2 of this license, a rehabilitation plan must be prepared for 
permanent rehabilitation of the boglands within the licensed area. Boora bog is part of the Boora bog group (see 
Appendix I for details of the bog areas within the Boora Bog Group). Boora Bog is located in Co. Offaly.  

This document seeks to address the requirements of Condition 10.2 of IPC License Ref. P0500-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 
permanent rehabilitation of the cutaway boglands within the licensed area.” 

This plan is a specific rehabilitation plan for the bog and outlines: 

 Description of site management and status; 
 Main issues and approaches to rehabilitation; 
 Consultation to date with interested parties; 
 Interaction with other policy and legislative frameworks (Appendix VI); 
 The planned rehabilitation goals and outcomes: 
 The scope of the rehabilitation plan; 
 Criteria which define the successful rehabilitation and key targets to validate rehabilitation; 
 Proposed rehabilitation actions; 
 Proposed timeframe to implement these actions;  
 Budget and Costings; and 
 Associated aftercare, maintenance and monitoring.  

 

It is proposed by Government that Bord na Móna carry out a Peatlands Enhanced Decommissioning, 
Rehabilitation and Restoration Scheme on its peatlands. Note this proposal is also known colloquially as the 
‘Peatlands Climate Action Scheme’ (PCAS). The additional costs of the proposed Scheme will be supported by 
Government through the Climate Action Fund, administered by the Department of Environment, Climate and 
Communications (DECC), while the National Parks and Wildlife Service (NPWS) will act as the Scheme regulator. 
Bord na Móna have identified a footprint of 33,000 ha as peatlands suitable for this scheme. This proposed 
Scheme will significantly go beyond what is required to meet rehabilitation and decommissioning obligations 
(Appendix VII & IX) under existing EPA IPC licence conditions. Improvements supported by the Scheme will ensure 
that environmental stabilisation is achieved (meaning IPC obligations are met), and importantly, significant 
additional benefits, particularly relating to climate action and other ecosystem services, will also be delivered. 

Only the costs associated with the additional, enhanced and accelerated rehabilitation, i.e. those measures which 
go beyond the existing decommissioning and rehabilitation requirements arising from Condition 10, will be 
eligible for support under the proposed Scheme. Bord na Móna have now announced the complete cessation of 
industrial peat production across its estate (January 2021). 

It is expected that the PCAS will have benefits accruing from biodiversity provision, water quality and storage 
attenuation as well as increased carbon storage, reduced carbon emissions and acceleration towards carbon 
sequestration. The Scheme will also facilitate monitoring of carbon fluxes (Greenhouse Gases and fluvial carbon) 
in selected areas (in addition to other established Research programmes), to monitor changes in where the 
interventions will accelerate the trajectory towards a naturally functioning peatland ecosystem. 
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It is envisaged that the PCAS will support activities, interventions, or measures across the Bord na Móna cutaway 
peatlands which accelerate the original timelines. Selected rehabilitation measures will take account of site 
environmental conditions, which can vary significantly. These measures potentially include: 

 more intensive management of water levels through outfall management, drain-blocking and 
management of water levels within the bog; 

 re-profiling/re-wetting of extant deep peat that will deliver suitable conditions for development of 
wetlands, fens and bog habitats; 

 targeted fertiliser applications,  
 seeding of targeted vegetation; and 
 proactive inoculation of suitable peatland areas with Sphagnum. 

These are collectively designed to optimise hydrological conditions (ideally and where possible water-levels <10 
cm) for climate action benefits and to accelerate the trajectory of the site towards a naturally functioning 
ecosystem, and eventually a reduced carbon source/carbon sink again. (In some areas of dry cutaway this 
trajectory will be significantly longer and it is not feasible in the short-term to re-wet some areas. These areas 
will develop other habitats. The key to optimising climate action benefits is the restoration of suitable hydrological 
conditions and more intensive intervention means that the extent of suitable hydrological conditions can be 
optimised.  

These measures are designed to encourage the development of peat-forming habitats, where possible. They are 
also designed to further slow the movement of water across the site (with the site acting similarly to a constructed 
wetland), slowing the release of water (improving local water attenuation) and water quality is also expected to 
improve as the site returns to a naturally functioning peatland ecosystem. The measures will also accelerate the 
development of new habitats for a range of species under pressure in the wider landscape and will have the 
potential to develop habitats (e.g. Annex I raised bog, wetlands that support wader water birds of conservation 
interest) that will contribute towards the delivery of national biodiversity objectives.   

Boora Bog is proposed to be part of this this proposed Scheme (PCAS) and this rehabilitation plan outlines the 
approach taken.  

 

1.1 Constraints and Limitations 

This document covers the area of Boora Bog.  

Boora Bog is also referred to as comprising ‘Boora East’ and ‘Boora West’ and the use of these designations, such 
as in mapping, should be interchangeable with ‘Boora’. 

This rehabilitation plan takes account of the current land-uses of Boora Bog. Amenity and Biodiversity and 
ecosystem services have been identified as the current primary land use at Boora Bog, with some ecosystem 
services already in place. Sections are also used for conifer forestry and are managed by Coillte.    

Bord na Móna will continue to review the future after-use of its land-bank. Any consideration of any other future 
after-uses for Boora Bog, will be conducted in adherence to the relevant planning legislation and consultation 
with relevant authorities and will be considered within the framework of this rehabilitation plan.  

Industrial peat extraction at Boora Bog permanently ceased in 2019.  

The area in recent peat production is bare peat. however substantive areas of Boora are recolonising or have 
been for a number of years, with resultant pioneering vegetation now in situ. In addition, some rehabilitation has 
been carried out previously, and much of the land area included within the current Bog Boundary is stabilised. 
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It is anticipated that the combination of active enhanced rehabilitation measures and further natural colonisation 
will quickly support the further development of pioneer vegetation. Nevertheless, it will take some time (30-50 
years) for naturally functioning peatland ecosystems to fully re-establish across the entirety of Boora Bog. 

Parts of Boora Bog (outside the areas owned and under the control of Bord na Móna) are currently used by 
domestic turf cutters to harvest pea., These areas are ecologically and hydrologically linked to the area owned by 
Bord na Móna where rehabilitation is planned. It is beyond the scope of this rehabilitation plan to address turf 
cutting issues on Boora Bog that are outside of the control of Bord na Móna. Nevertheless, Bord na Móna are 
aware of such issues which may constrain the proposed rehabilitation actions, and this rehabilitation plan 
considered potential impacts of these on the delivery of the stated objectives. 

Other land-uses such as farming and nature conservation (Grey Partridge Conservation Area – owned and 
managed by NPWS) occur on the margins of Boora Bog.   While these areas were cutaway originally, they were 
rehabilitated in the 1980s and occur outside the IPC licenced area.  These areas are outside the scope of the 
rehabilitation plan.     

An existing amenity land use- the Lough Boora Discovery Park and visitor centre was officially opened at Boora in 
2014 and includes 5 walking or cycling trails, four lakes, a sculpture park, bird watching hides etc. Lough Boora 
Discovery Park now extends to over 2000 hectares and has a network of off-road walking and cycle routes within 
a perimeter of approximately 20 kilometres. 

Bord na Móna maintains and operates one of its primary facilities (office and workshop) at Leabeg, within Boora 
Bog boundary. 

A community lease to facilitate a local fishing club is in place at Finnamores. 

A ‘Sensory Garden’, utilising another land lease is also in place, with a planned expansion recently announced. 

A BOGFOR trial is located within the Boora Bog boundary. 

A Bord na Móna willow biomass trial area, is also present. 

The Irish Wildlife Trust (hereafter IWT) now manage a land folio at Lough Boora as a Nature Reserve, which was 
formerly within the IPC license extent, and is now outside the BNM Boora Bog boundary.  

The Offaly Way, a national waymarked route, traverses Boora Bog. 

Rehabilitation in other areas of the bog may also be constrained due to other property issues or issues such as 
rights of way. There are known archaeology records at or near Boora itself (a Mesolithic habitation site is known 
from Lough Boora for example). 
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2. METHODOLOGY 

This rehabilitation plan was developed with a combination of desktop and field surveys, consultations with 
internal and external stakeholders and cognisance of the proposed Scheme (PCAS).  The development of this 
rehabilitation plan considered recently published guidance issued by the EPA in 2020 – Guidance on the process 
of preparing and implementing a bog rehabilitation plan.  

The ecological information and site information collected during the Bord na Móna ecological baseline survey, 
additional confirmatory site visits and monitoring and desktop analysis forms the basis for the development of 
the rehabilitation plan for the bog, along with: 

 Experience of 40 years of research on the after-use development and rehabilitation of the Bord na Móna 
cutaway bogs (Clarke, 2010; Bord na Móna, 2016); 

 Significant international engagement during this period with other counties in relation to best-practise 
regarding peatland rehabilitation and after-use through the International Peat Society and the Society for 
Ecological Restoration (Joosten & Clarke, 2002; Clarke & Rieley, 2010; Gann et al., 2019);  

 Consultation and engagement with internal and external stakeholders; 
 GIS Mapping; 
 BNM drainage surveys;  
 Bog topography and LIDAR data:  
 Hydrological modelling; and  
 The development of a Methodology Paper (draft) outlining the proposed Scheme (PCAS).  This 

rehabilitation includes enhanced measures defined in the Methodology Paper which are designed to 
exceed the standard stabilisation requirements as defined by the IPC Licence and to enhance the 
ecosystem services of Boora Bog, in particular, optimising climate action benefits.   

 

2.1 Desk Study 

The desk study involved collecting all relevant environmental and ecological data for the study area. The 
development of the rehabilitation plan also takes account of research, experience and engagement with other 
peatland restoration and rehabilitation projects and peatland research including Irish, UK, European and 
International best-practise guidance (full citations are in the References Section): 

 Anderson et al. (2017). An overview of the progress and challenges of peatland restoration in Western 
Europe. 

 Bonn et al. (2017). Peatland restoration and ecosystem services- science, policy and practice.  
 Carroll et al. (2009). Sphagnum in the Peak District. Current Status and Potential for Restoration. Moors 

for the Future Report No 16.   
 Clark & Rieley (2010). Strategy for responsible peatland management.  
 Eades et al. (2003). The Wetland Restoration Manual.  
 Farrell & Doyle (2003). Rehabilitation of Industrial Cutaway Atlantic Blanket Bog, NW Mayo, Ireland.  
 Gann et al. (2019).  International Principles and Standards for the practice of Ecological Restoration.  
 Hinde et al.  (2010). Sphagnum re-introduction project: A report on research into the re-introduction of 

Sphagnum mosses to degraded moorland. Moors for the Future Research Report 18.  
 Joosten & Clarke (2002). Wise Use of mires and peatlands – Background and Principles including a 

framework for Decision-making. 
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 Lindsay (2010). Peatbogs and Carbon: a Critical Synthesis to Inform Policy Development in Oceanic Peat 
Bog Conservation and Restoration in the Context of Climate Change. 

 Mackin et al. (2017). Best practice in raised bog restoration in Ireland. Irish Wildlife Manuals, No. 99. 
National Parks and Wildlife Service,  

 McBride et al. (2011). The Fen Management Handbook (2011), Scottish Natural Heritage. 
 McDonagh (1996).  Drain blocking by machines on Raised Bogs. Unpublished report for National Parks 

and Wildlife Service.  
 NPWS (2017a). National Raised Bog Special Areas of Conservation management plan. Department of Arts, 

Heritage and the Gaeltacht.   
 Quinty & Rochefort (2003). Peatland Restoration Guide, second edition. Canadian Sphagnum Peat Moss 

Association and New Brunswick Department of Natural Resources and Energy. 
 Regan, et. al. (2020).  Ecohydrology, Greenhouse Gas Dynamics and Restoration Guidelines for Degraded 

Raised Bogs.   EPA Research Report. Prepared for the Environmental Protection Agency by Trinity College 
Dublin.  

 Renou-Wilson et al. (2011). BOGLAND - Sustainable Management of Peatlands in Ireland. STRIVE Report 
No 75 prepared for the Environmental Protection Agency. 

 Schouten (2002). Conservation and Restoration of Raised Bogs: Geological, Hydrological and Ecological 
Studies. Dúchas - The Heritage Service of the Department of the Environment and Local Government, 
Ireland;  

 Thom (2019). Conserving Bogs – Management Handbook. 
 Wheeler & Shaw (1995). Restoration of Damaged Peatlands – with Particular Reference to Lowland 

Raised Bogs Affected by Peat Extraction.  
 Wittram et al. (2015). A Practitioners Guide to Sphagnum Reintroduction. Moors for the Future 

Partnership. 

Additional on-line resources were also incorporated into the desk study, including: 

 Boora Integrated Pollution Control Licence;  
 Boora Annual Environmental Reports; 
 Review of the National Biodiversity Data Centre (NBDC) webmapper; 
 Inland Fisheries Ireland (IFI) Reports; 
 Environmental Protection Agency database (www.epa.ie); 
 EPA Guidance on Requests for Alterations to a Licensed Industrial or Waste Activity; 
 BirdWatch Ireland online data (including I-WeBS and CBS datasets; www.birdwatchireland.ie); 
 Geological Survey of Ireland - National Draft Bedrock Aquifer map; 
 Geological Sur 
 vey of Ireland - Groundwater Database (www.gsi.ie); 
 Historic Environment Viewer at https://webgis.archaeology.ie/historicenvironment/ 
 National Parks & Wildlife Services Public Map Viewer (www.npws.ie); 
 Water Framework Directive catchments.ie/maps/ Map Viewer (www.catchments.ie); 
 OPW Indicative Flood Maps (www.floodmaps.ie); 
 CFRAM Preliminary Flood Risk Assessment (PFRA) maps (www.cfram.ie); 
 River Basin Management Plan for Ireland 2018 – 2021; 
 Bord na Móna Annual Report 2020. 



Bord na Mońa  Boora Decommissioning and Rehabilitation Plan 2021 

 16

 Spatial data in respect of Article 17 reporting, available online at https://www.npws.ie/maps-and-
data/habitat-and-species-data/article-17. 

 

2.2 Consultation 

Several stakeholders have been identified during the course of Bord na Móna’s rehabilitation and Biodiversity 
Action Plan activities and are contacted during the rehabilitation planning process for their views. See Section 4. 

 

2.3 Field Surveys    

Bord na Móna carried out a baseline ecological survey of all of its properties in 2009-2012 and developed habitat 
maps. As part of this exercise, Boora Bog was surveyed in 2011. Additional ecological monitoring and visits have 
taken place at Boora Bog between 2013-2020 to inform rehabilitation planning, where required. 

A final site visit to inform the current Rehab Plan took place by BNM Ecologists in December of 2020 and habitat 
maps have been updated, where required, accordingly. 

This rehabilitation plan is informed by the original baseline survey as well as subsequent confirmatory site walk-
over surveys and visits, and updates to baseline data. 

Habitat mapping followed best-practise guidance from Smith et al. (2011). Map outputs including all habitat maps 
and target notes were produced using GIS software application packages (ArcGIS). General marginal habitats and 
other habitats that had not been modified significantly by industrial peat extraction were classified using Fossitt 
et al. (2000). Plant nomenclature for vascular plants follows Stace (2010), while mosses and liverworts 
nomenclature follows identification keys published by the British Bryological Society (2010). A more detailed Bord 
na Móna classification system was developed for classifying pioneer cutaway habitats as Fossitt categories were 
deemed not to be detailed enough for cutaway bog (much of cutaway bog could be classified as Cutover Bog - 
PB4). Much of the pioneer cutaway vegetation is still at an early stage of its development and cannot be assigned 
to Fossitt Level 3 categories yet.   

A detailed ecological survey report for Boora Bog is contained in Appendix II. 
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3. SITE DESCRIPTION 

Boora Bog is located in Co. Offaly, ca.1.5km north of Kilcormac Village (see Figure 3.1).  It is part of the Boora Bog 
group. The Bord na Móna Works and Offices is located at Leabeg within Boora bog.  The overall Boora bog is 
divided into two main sections, often assigned the designation Boora East and Boora West.   There is access to 
the bog via several public roads.  The bog is flanked to the south and west by the Silver [Kilcormac] River, but is 
also drained by the Boora Stream, the Pollagh Stream [Brosna], and the LEA_BEG, all of which flow northwards 
to the Brosna River. 

The surrounding landscape is a mosaic primarily consist of low-lying agricultural land (pasture) interspersed with 
other raised bogs, many of which have also been managed by Bord na Móna for peat production with some areas 
utilised for domestic turf-cutting.  

Boora is an older production bog with earliest production dating back to the early 1950’s.  The western section 
i.e. Boora West contains the most recently active milled peat production areas.  

 

3.1 Status and Situation 

3.1.1 Site history 
Boora Bog has been in peat production since the early 1950’s. The peat was primarily harvested for fuel peat to 
be used in Cloghan Power Station, Derrinlough Brickette Factory and West Offaly Power in Shannonbridge, Offaly. 
Most the site is now cutaway and recent peat extraction was confined to a small portion of the western side of 
the site.    

Research into the rehabilitation of cutaway industrial peatlands has been ongoing by Bord na Móna since the 
1960s. Initially the main focus was on finding a commercial after-use for these areas and several experimental 
trials were established across the range of Bord na Móna peatlands to determine the success of vegetable 
growing, forestry, agricultural grassland and biomass crops. In later years, the focus has shifted towards allowing 
the post-industrial peatland areas to naturalise and revert to wetland and dry wilderness areas, as well as 
developing alternative commercial uses such as using cutaway for renewable energy.    

Several rehabilitation measures comprising naturalisation and development of alternative after-uses have been 
already explored at the Boora Bog Group, including coniferous forestry, biomass, agricultural grassland, amenity 
use, rare species conservation management (specifically Grey Partridge) and wetland creation. While agricultural 
fields and coniferous forestry have been developed successfully on the cutaway bogs at Boora, these require 
financial investment that at this time exceeds any potential commercial output value.  Former areas of Boora Bog 
that were developed for agriculture have since been sold to local farmers (1990s).  In addition, two large blocks 
of cutaway were also transferred to NPWS ownership for Grey Partridge conservation. Boora is the only Grey 
Partridge site in Ireland (Figure 8.1).   

 

3.1.2 Current land-use 

The Lough Boora Discovery Park encompasses all areas relating to amenity and biodiversity 
www.loughboora.com.  (Figure 3.3-3.4).    

The Lough Boora Discovery Park has been in development since the 1990s and a Visitor Centre was officially 
opened at Boora in 2014.  The Discovery Park includes 5 walking or cycling trails, several lakes (Loch an Dochas, 
Boora Lake, Tumduff Beag & Finnamores), wetland areas (Tumduff, Leabeg), a sculpture park & bird watching 
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hides etc. Lough Boora Discovery Park now extends to over 2000 hectares and has a network of off-road walking 
and cycle routes within a perimeter of approximately 20 kilometres, and includes Boora Bog. The Offaly Way way-
marked walking trail passes through Lough Boora Discovery Park.  Lough Boora Discovery Park is now 
acknowledged as a nationally important outdoor amenity area and has attracted over 100,000 visitors a year for 
several years.  The Lough Boora Sculpture Park has significant cultural value and is acknowledged as being of 
international importance.  The wider Boora area is recognised as an important bird-watching area in the midlands 
and the former cutaway attracts significant breeding and wintering waders and wildfowl. The Grey Partridge 
Conservation Project is located adjacent to LBPD and is managed for conservation by NPWS.    

The Lough Boora Mesolithic site is located towards the centre of the site and is part of a former lake basin.  This 
area is less developed and contains several features of significant ecological interest.  Part of this area is 
designated as a potential National Heritage Area.  It is almost completely surrounded by conifer plantation and 
can be accessed by the main cycle path, which runs through this section.  Much of the former Boora lake basin 
was also drained.  This area is part owned by the IWT and it is managed for nature conservation.  The adjacent 
Mesolithic storm beach contains diverse calcareous grassland (GS1). 

An active rail line is still operational between Boora West and other sites to the west of the site.  Decommissioning 
of this infrastructure is dependent on the general cessation of industrial peat production for supply of peat to 
Derrinlough Brickette Factory. 

Several conifer plantations were established on this site in the 1980’s by Coillte, with the site being leased by 
Coillte.  Stands of mainly Lodgepole Pine and Sitka Spruce were planted on the site.  Mixed broadleaves with Oak 
and Birch were also planted on one section of the site. 

 

3.1.3 Socio-Economic conditions 

Bord na Móna has historically been a vital employer for the rural community of the Midlands of Ireland. Bord na 
Móna compiled a report on the role of peat extraction in the midlands historically in which they report that in 
1986, by the end of Bord na Móna’s Third Development Programme, a total of twenty-three work locations had 
been established around the country. The company had an average employment of approximately 4,688 in the 
mid 1980’s, with a peak employment of 6,100 during the production season, which placed it among the country’s 
largest commercial employers. The importance of such levels of employment were largely due to its regional 
concentration in the Midlands and the lack of alternative employment opportunities at the time. 

According to the Energy Crop Socio-Economic Study undertaken by Fitzpatrick Associates in 2011, there were an 
estimated 1,443 jobs supported by the peat-to-power industry in Ireland at the time, some 81% of which were 
located in the catchment areas of the three peat-fired generating stations (Lough Ree, West Offaly, and Edenderry 
Power Stations). These constituted jobs in the plants and in peat extraction, jobs indirectly supported in upstream 
supply industries and jobs induced through the trickle-down effects of the wages and salaries of those supported 
directly or indirectly. These job numbers have now declined with the cessation of peat extraction. 

In respect of Boora Bog, jobs included in the above study would have included those to facilitate extraction of 
peat at Boora, and associated processing and transfer to the relevant power station, in addition to staff 
employment at workshops and the main Bord na Móna facility located at Leabeg. 

As the primary employer in many Midland counties, Bord na Móna played a central role in building communities 
through a number of initiatives, including Education bursaries, support of local sporting clubs, the provision of 
community gain funds, charity programmes and the provision and building of amenity areas.” 
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Figure 3.1 Location of Boora Bog in context to other Bord na Móna bogs and surrounding area 
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Figure 3.2 Aerial photo of Boora Bog.  
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Figure 3.3.  Land use at Boora West. 
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Figure 3.4 Land-use at Boora East
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3.2 Geology and Peat Depths 

3.2.1 Sub-soil geology 

The underlying geology at Boora Bog is  Visean Limestones (undifferentiated), along with Waulsortian 
Limestones, described as massive unbedded lime-mudstone. 

Subsoils underlying extant peat are significantly lacustrine calcareous marls, and glacial sub-soil mounds and 
ridges are being exposed in places (Figure 8.1). 

 

3.2.2 Peat type and depths 
Commercial peat extraction has been undertaken at Boora Bog since the early 1950’s. Most the site is cutaway 
with shallow residual peat depths or exposed sub-soils (Figure 8.1).     

As a result, peat depths of 2-3 m mainly occur within the south-western portion of Boora west, that has been in 
recent peat extraction.  

 

3.3 Key Biodiversity Features of Interest 

Boora bog is located in Co. Offaly, with its centre ca.4.5 km north of Kilcormac.  The Bord na Móna Works and 
Offices is located at Leabeg and is part of the Boora bog.  The overall Boora bog is divided into two main sections, 
Boora East and Boora West for ease of survey.  The minor road that connects Leabeg and Kilcormac is the main 
division between these two sections, with all of the BnM property to the east of the road described in this report.  

 

3.3.1 Current habitats  
Boora East 

Boora East contains a large area of rehabilitated cutaway.  This bog is one of the older bogs that went into 
production at the beginning of industrial peat production and therefore has some of the oldest developing 
cutaway.  Much of the cutaway has been rehabilitated as agricultural grassland, conifer plantation, or as part of 
the Lough Boora Discovery Park and has already stabilised.  The rehabilitation of the cutaways of Lough Boora 
Discovery Park has been described in detail by Egan (2008).  The improved grassland has been sold to local farmers 
and a large area of cutaway “known as the Marl square’ and a further section in Boora South has since been sold 
to the NPWS, who now manage this land for Grey Partridge conservation.  This has fragmented Boora east into 
several ‘isolated’ sub-sections.  For ease of description, each of these sub-sections is described separately as 
follows. 

 

Finnamores Lakes 

The Finnamores lakes are located at the north-east corner of Boora east.  This area is now managed in part by a 
local angling club (CACI).  Two fishing lakes were constructed by digging into the sub-soil, creating a basin and 
using the spoil around the lake to create embankments.  Both lakes are relatively shallow with calcareous water 
chemistry and there is likely to be influence from underlying marl and glacial sub-soil/gravel.  The lakes attract 
some water birds with Mallard, Tufted Duck, Little Grebe and feral geese all present.   

The use of the spoil from the lake basins around the lake margins has had the effect of creating relatively diverse 
calcareous grassland.  This grassland is in the pioneer phase and is still developing.   
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The wetlands that have developed associated with the lakes are quite diverse, structurally and at species level.  
The wetlands in the central area host flocks of roosting Lapwing and other wintering or passage waders.  The 
central wetland margins are vegetated with Bog Cotton-dominated vegetation and Bottle Sedge-dominated 
vegetation.  The wetlands are used by breeding Lapwing and Redshank.   

The wetland located adjacent to the northern lake has a highly calcareous water chemistry.  This wetland is quite 
structurally diverse and is infilling with stands of Common Reed and Bottle Sedge.  The western margin adjacent 
to the lake has some diverse sedge-rich vegetation dominated by Yellow Sedge.  This community is associated 
with rich fen habitat.  Further east there is extensive tufa precipitation out of the water along around the wetland 
margins, creating a layer of tufa over the remnant peat or marl that forms the surface.   There are some sections 
where there is extensive development of Charophtyes in the shallow water.   

Further south there is similar wetland development.  The eastern margin adjacent to the conifer plantation has 
some typical Birch scrub mosaic and poor fen dominated by Soft Rush.  There is one particular wetland area that 
extends into the conifer plantation that is developing typical fen carr woodland.  The wetland vegetation is 
dominated by Bottle Sedge while the scrub is dominated by Willow.   

This sub-section contains a large rabbit population.  The rabbits have had a significant impact on the development 
of the vegetation with a low-cropped grass sward adjacent to the lake and areas of bare peat on the embankment 
stripped of most vegetation apart from Brambles.   

 

Tumduff Mór wetlands 

The Tumduff Mór wetlands are located in the south-east corner of Boora east.  As well as the extensive wetland 
development, there is also a large area of Birch scrub and some conifer plantation.   The wetlands were mainly 
developed in a natural hollow in conjunction with high fields and embankments used by the railway and for travel 
paths.  The main outfall is located at the north-west corner.  Water flows out of the wetland over a rock-based 
channel and into the main drainage system, which directs the water west towards the Boora River.  These 
wetlands attract significant numbers of wintering waterbirds, including Whooper Swans.  The wetlands are also 
used by breeding Lapwing, Redshank and Ringed Plover.   

The deepest part of the wetland is the west side, and the wetland gets progressively shallower towards the east.  
These shallower sections become more and more in-filled with emergent wetland vegetation.   

The eastern side of the wetland is divided from the western side by a high field/embankment, although there is 
likely to be some drainage links.  This eastern wetland is much shallower and this has allowed a diverse wetland 
structure to develop.   The northern margin is mostly dominated by a narrow strip of dry heath, bare peat and 
Purple Moorgrass mosaic, along the old railway embankment.   

Further east of the wetland there is generally Birch scrub developing within the BnM property.  There is some 
Birch woodland with mature Pine developing on the margins of the site and Pine and Heather are colonising some 
small areas on the cutaway.  There is a large open area between the two BnM properties (wetland and forestry) 
that is owned by the NPWS and managed for Grey Partridge conservation.  This zone of the cutaway is dominated 
by bare peat and is slow to re-colonise.  There are scattered clumps of Soft Rush and some Birch saplings present, 
while further east, Bog Cotton begins to become more common.    

South of this wetland there is also a substantial area of dense Birch scrub, poor fen mosaic dominated by Soft 
Rush, and developing Birch woodland.   
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There are several conifer plantations attached to the Tumduff wetlands area.  These have mainly been developed 
along the southern side on higher ground.  The main plantation is located at the south-west end and is primarily 
Lodgepole Pine.  Much of this is poorly developed.  

 

Tumduff Beag lake 

This small man-made lake was created from cutaway along the Leabeg-Kilcormac road, along with Boora Lake.  It 
is now a focus point for the Lough Boora Parklands as there is a large bird hide built along the road.  It has 
developed as a wetland with an increasingly diverse structure.  Little Grebe and Mute Swan have bred here along 
with other species.  There are several ‘islands’ within the lake that are used for nesting by small numbers of Black-
headed Gulls and in winter are often used by roosting Lapwing and Curlew. Stands of Grey Bulrush, Reedmace 
and Bottle Sedge are developing within the lake and creating Reedbeds and emergent vegetation.  A single stand 
of Common Reed is also present at the north-east corner.   

The lake is surrounded by mainly Purple Moorgrass-dominated grassland.  One notable feature is the abundance 
of Devil’s-Bit within this grassland.  There are also some patches of Birch and Willow scrub.  Dry Heath with 
Heather is also present, particularly along the road embankment.   

Some calcareous grassland with abundant Knapweed and Glaucous Sedge is present along the southern side of 
this sub-section, on higher ground where the peat is thin or has been totally removed.  Some of this grassland is 
being covered with Brambles and Willowherb and will slowly develop into scrub.   

 

Southern Biomass area 

This area is located at the southern end of Boora east in Ballybracken.  It is located adjacent to the Leabeg-
Kilcormac Road.  It includes some conifer forestry developed by Coillte.  Like many of the other plantations it is 
variable in quality.   

This sub-section also includes the BnM Willow biomass trial.  Adjacent to this area there is some cutaway along 
the road.  This is being colonised by Heather, Birch scrub and Purple Moorgrass.   

 

Northern Conifer plantation 

This large area of mainly conifer plantation was developed by Coillte and extends from Leabeg to Finnamores.  
Conifers.  It was planted in the 1990’s and is at a post-thicket stage.  There has been no significant thinning of any 
compartments.  Lodgepole Pine was the main species planted as well as some Norway Spruce and Sitka Spruce.  
Some broadleaves were also planted in various compartments.  This conifer plantation varies in quality and some 
is poorly developed.   

 

South-eastern conifer plantations 

This plantation is located adjacent to the lands managed for Grey Partridge by NPWS and north of Tumduff Mor 
wetlands.  It is a mixed plantation with some blocks of conifers, some mixed stands and some blocks of broad-
leaves that were planted as trials.  The eastern side seems to be poorly developed with substantial Birch 
development amongst the conifers.  There is an additional plantation to the north of the above area that is located 



Bord na Mońa  Boora Decommissioning and Rehabilitation Plan 2021 

 26

adjacent to the east side of the ‘Marl Square’.  This plantation is a series of blocks of different conifer and 
broadleaf crop types that was planted for the BOGFOR forestry trial.  

 

Boora West 

Boora West contains a large area of cutaway.  This bog is one of the older bogs that went into production at the 
beginning of industrial peat production and therefore has some of the oldest developing cutaway.  Much of the 
cutaway has been developed as conifer plantation by Coillte, or as part of the Lough Boora Discovery Park.  A 
significant portion of cutaway within the Lough Boora Discovery Park has been actively rehabilitated and this 
includes the construction of two lakes and a large wetland area (Leabeg wetlands).  The western side still has 
some active peat production and younger pioneer cutaway developing in production-related cutaway.  There is 
a railway along part of the northern boundary that connects the Boora yard and workshop to the Boora bog 
group.  The Lough Boora Mesolithic site is located towards the centre of Boora west and is part or a former lake 
basin.  This area is less developed and contains several features of significant ecological interest.  Part of this area 
is designated as a potential National Heritage Area.  Further south there is some other cutaway that has been 
developed as wetlands (South Boora wetlands).  A large part of the former southern cutaway area has now been 
sold to the National Parks and Wildlife Service and is actively managed for Grey Partridge conservation.  For ease 
of description Boora west is further sub-divided into several sub-sections.   

 

Mesolithic site, Boora Lake and surrounding areas 

This area is located towards the centre of Boora west.  It is almost completely surrounded by conifer plantation 
and can be accessed by the main cycle path, which runs through this sub-section.  Much of the former Boora lake 
basin (IWT area and adjacent BnM-owned area) was also ditched and developed into fields.  However, there are 
sections of this area and the Mesolithic storm beach that were not stripped of vegetation and retain fen habitats.   
The former Boora lake basin now contains a small area of developing Birch woodland surrounded by Birch and 
Willow-dominated scrub that is mainly spreading into poor fen type vegetation.   

 

Leabeg Wetlands 

This area includes the large area of wetlands to the north of Boora that extends from the new Lough Boora lake 
west to the conifer plantation.  Wetland enhancement work has been carried out in this area in the past with 
drain-blocking and the creation of a berm to hold water over a greater area.  This has been extremely effective 
with the result that wetlands communities with open water have established and these are found in mosaic with 
scrub and poor fen communities. Small number of wintering wildfowl, particularly Wigeon and Teal, regularly use 
these wetlands, and Lapwing, Snipe and Water Rail nest on some of the drier grassy areas. 

 

South Boora wetlands 

This area is located to the south of Boora and adjacent to the Grey Partridge Project area to the south. Conifer 
forestry borders this area to the north.  There has been some wetland enhancement works carried out in the 
past.  More work has recently been carried out (2009-2010) with the blocking of the main outflow with the result 
that the water level has been raised and there is now more water pushed over the overall area.  The wetland 
development is a younger stage compared to the Leabeg wetlands. Lapwing and Ringed Plover have both been 
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recorded nesting on some of the barer fields and Black-headed Gulls have nested on some of the emergent 
vegetation tussocks within the wetlands. 

 

South-east sub-section (including the Bogfor trial area) 

Peat production has been much less intensive in these marginal sections of Boora.  The Bogfor trial was 
established on typical dry cutaway.  This area is fenced.  Some of the planted trees have established but many of 
the trees seem to be in check.  Mixtures of conifers and broad-leaved trees were planted.  Birch, Lodgepole Pine 
and Willow have also naturally colonised within the site along with Soft Rush, Bramble, Raspberry and some 
Heather.  This area is fenced but the fence is now degraded.  The vegetation is quite dense.   

West of the BOGFOR trial there is a small area of open cutaway that is establishing on higher bog.  This is also 
located adjacent to the road between Leabeg and Kilcormac.  Tall Birch and patchy Heather is established along 
the drains but between the drains there is mainly bare peat and Bog Cotton.  Lodgepole Pine is naturally colonising 
towards the southern side and adjacent to conifer plantation on the margins.   

South of the BOGFOR trial and some conifer plantation there is another area of cutaway that is almost completely 
re-vegetated.  This area is also characterised by deep peat that has been extensively naturally colonised by Birch 
and Pine forming closed scrub, while the open sections are now covered in tall Heather, forming dry heath in 
mosaic with the Birch scrub.   

Further south there is a relatively large area of ditched high bog that may have been undeveloped for peat 
production, or peat production was minimal.  This area is also characterised by very thick impenetrable closed 
Birch scrub/ woodland along the margins.   

 

North West Boora 

This area includes the western side of Boora from the central rail line northwards.  A small area immediately to 
the north of the railway line was until recently still used for peat production.  Several access routes are still active 
through this section and a cycle route to allow access from Boora to Turraun is located at the eastern edge of this 
area.  The cutaway areas had re-vegetated, mainly with a mixture of Birch scrub with open habitats such as 
grassland and poor fen.  A small area (0.15ha) of embryonic bog community is located alongside a section of 
conifer plantation close to the north western boundary of the site.   

The north-west corner of the sub-section (to the north of the conifer plantation and adjacent to the old power 
station site contained areas of calcareous grassland, scrub and conifer plantation. The Silver River flows along the 
western boundary of this area. The riparian area comprised trees and scrub mainly.  

 

South West Boora 

This sub-section of Boora west encompasses the area directly to the south of the central rail way line. The area 
immediately to the south of the central rail way line was a mixture of bare peat production fields and re-vegetated 
cutaway. The pioneer vegetation was a mixture of Birch scrub, poor fen vegetation with some small areas of open 
water.  
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The south west corner of the sub-section was until recently in full peat production and comprises, for the most 
part, bare peat. A small area to the south of the railway line and immediately to the west of the conifer plantation 
has developed into a wetland. This area comprised of areas of open water, reed beds and poor fen vegetation.  

A habitat map of Boora Bog is shown in Figure 3.9 & 3.10.   

 

Figure 3.5. View of Finnnamores Lakes at Boora Bog East 
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Figure 3.6. View of Emergent Vegetation at Tumduff Beag, Boora Bog 

 

 

Figure 3.7. View of wetland at Boora west, Boora Bog  
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Figure 3.8. View of wetland at Leabeg, Boora Bog  
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3.3.2 Species of conservation interest 

Boora East 

The various sub-sections of Boora Bog described above, form part of the Lough Boora Parklands, and their flora 
and fauna is increasingly becoming well-known, particularly their potential to attract bird species of interest 
including rare vagrants and passage migrants such as Marsh Harrier and Red-necked Phalarope.  Lough Boora 
Parklands (and the surrounding farmland) are becoming known as one of the best locations in Offaly and the 
midlands for watching birds.  These cutaways are somewhat older in development than many other bogs and 
therefore are somewhat more diverse with greater biodiversity value.   

Tumduff Mór is a diverse wetland that attracts breeding and wintering waders and wildfowl and is an excellent 
example of wetland habitat rehabilitation.  This area was enhanced via the creation of a berm holding back the 
water into a natural basin.  It now contains a range of typical cutaway wetland communities with substantial open 
water, Reedmace stands, Grey Bulrush stands and other emergent vegetation Boora East also includes a known 
Hen Harrier winter roost. 

Finnamores wetlands are another excellent example of wetlands rehabilitation.  This area, along with the two 
fishing lakes also attracts breeding waders such as Lapwing and Redshank.  Part of the wetland is extremely 
calcareous with a significant amount of tufa precipitating out of the water due to the underlying marl.  This area 
has potential to develop as rich fen.  Some of the vegetation communities to the east adjacent to the conifer 
plantation are naturalising and are developing similar to fen carr woodland.   The fishing lakes are surrounded by 
landscaped grassland that is now diverse orchid-rich calcareous grassland in places. 

There have been records of White-clawed Crayfish from the Finnamores lakes.  This species is listed on Annex II 
of the EU Habitats Directive and is a species of conservation importance that is likely to have colonised from the 
surrounding drainage network.   

Tumduff Beag lake is a site that is becoming quite naturalised with features and structure similar to a natural lake.   

The site is regularly used by the Grey Partridge and is adjacent to the area managed by the NPWS for Grey 
Partridge. Tumduff Beg also has a small Black-headed Gull breeding colony. 

There are substantial records found in other reports such as Heery et al. (1999) and Copland (2009) as well as 
several other older reports by BirdWatch Ireland.  

Boora East attracts breeding waders including Northern Lapwing Vanellus vanellus (now Red-listed on the Birds 
of Conservation Concern in Ireland list1 and highlighted as a conservation priority in the Government’s Prioritised 
Action Framework 2014-20202). Farmland adjacent to Boora east attracts Whooper Swan Cygnus cygnus (Amber 
listed in Ireland and also on Annex I of the EU Birds Directive) along with other species of wintering waterfowl 
such as Golden Plover Pluvialis apricaria. 

 

Boora West 

Boora West includes a pNHA – Lough Boora.  The former Boora Lake (now drained) was designated as a pNHA for 
its geological interest.  Part of the site is the Lough Boora Mesolithic site where an old storm beach (of a much 
older and larger lake) is present, and is also of very significant archaeological interest.  This area is now developing 
some diverse habitats including Birch woodland, poor fen (PF2) and some rich fen (PF1).  This habitat type may 

 

1 Colhoun, K.  & Cummins, S. (2013). Birds of Conservation Concern in Ireland 2014–2019. Irish Birds 9: 523-544  

2 https://www.npws.ie/sites/default/files/general/PAF-IE-2014.pdf 
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qualify as the Annex I priory habitat ‘*Calcareous fens with Cladium mariscus and species of the Caricion 
davallianae’ (7210).  The presence of an intact natural transition between raised bog vegetation and this rich fen 
vegetation is also present.  The Birch woodland contains Alder Buckthorn – a species listed in the Red Data Book.  
In association with this area is the Lough Boora Mesolithic site that has developed rich calcareous grassland (GS1).  
The Mesolithic site is known for its display of many Marsh Helleborine and several other orchid species including 
Bee Orchid have been recorded here.  The overall area has diverse habitats, a contrast between strongly 
calcareous habitats (the grassland) and peatland habitats (drained lake), a rich diverse flora and also attracts 
wildlife of conservation interest such as Long-eared Owl and Whinchat (1999).   

The Leabeg wetlands are an exceptional example of wetland habitat rehabilitation.  This area was enhanced via 
the creation of a berm and drain-blocking.  It now contains a range of typical cutaway wetland communities with 
substantial Bulrush stands intermixed with scrub and other poor fen and wetland habitats in drier areas.  Some 
of the plant communities are now quite naturalised and similar to semi-natural sites.  The wetlands also 
consistently attract breeding waders such as Lapwing and wintering waterfowl. 

A Hen Harrier winter roost is also present at Boora West. 

The South Boora wetlands have also been rehabilitated, although they are less mature.  This wetland area also 
attracts breeding waders such as Lapwing and wintering waterfowl.   

The two amenity lakes of Boora lake (new) and Loch an Dochas also have developed typical aquatic plant 
communities and the fringing wetland communities with extensive Reedbeds around Boora lake are particularly 
well-developed.  Common Gull have attempted to breed at Boora Lake in the past. 

The Boora parklands and Sculpture Park contains Blue Fleabane.  This plant species is also listed within the Red 
Data Book and is widespread in the disturbed grassland along the cycle track between the Lough Boora Triangle 
and past the Tippler Bridge.   

Heery (1999) outlines many of the biodiversity features of the overall Lough Boora Parklands, which includes this 
site.  These include the presence of bird species of significant conservation interest such as the Grey Partridge 
and Hen Harrier, both of which have been noted in Boora West.  Information on other groups of flora and fauna 
is also present in this report.   

The bird life of Boora West has been well studied through the initial surveys of 1990’s (Heery 1999) IWebs 
wintering bird surveys and breeding bird surveys carried out by Birdwatch Ireland (Copland 2009).  Boora West 
provides breeding and wintering habitat to many species.   

Both Boora East and Boora West was included in the BioBlitz 2012 and over 900 species across all taxa, were 
recorded. For further information see Appendix III. 
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Figure 3.9 Habitat map of Boora Bog showing habitats at Boora East 
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Figure 3.10 Habitat map of Boora Bog showing habitats at Boora West 
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Figure 3.11. Map of Boora Bog showing key structures and designated emission points 
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Figure 3.12.  Key drainage features.     
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Figure 3.12a.  Key drainage features.     
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3.3.3 Invasive species 
Invasive alien species known to occur at the subject bog (or desktop review suggests presence is likely), and for 
which reasonably foreseeable source impact pathways for dispersal may result from the proposed PCAS are 
described here.  

An invasive aquatic plant species Parrots Feather Myriophyllum aquaticum was identified in the amenity areas of 
Boora in 2016, actions to control its spread have been enacted along with the notification of the presence of this 
species to the relevant authorities. Rhododendron ponticum has also been recorded. American Mink (Mustela 
vison), Eastern Grey Squirrel (Sciurus carolinensis, Fallow Deer (Dama dama) and Bank Vole (Myodes glareolus) 
have all been recorded within 10km squares which overlap Boora Bog (source NDBC), as have invasive non-marine 
mollusc’s such as Wrinkled Snail (Candidula intersecta) and Budapest Slug (Tandonia budapestensis). A small herd 
of Feral Goat utilises Boora West, particularly the area around Rin. 

A broad range of common garden escapes are occasionally present around the margins of Bord na Móna bogs, 
and although spatial overlap with the PCAS is expected to be limited, these are, where necessary, to be treated 
in line with Best Practice during PCAS activities. 

 

3.4 Statutory Nature Conservation Designations  

There are no European Sites (SAC’s or SPA’s) in close proximity (i.e. within a 5km radius at minimum) to Boora 
Bog. A number of pNHA’s namely the Grand Canal pNHA (Site Code 002104), Lough Coura pNHA (Site Code 
000909), and Kilcormac Esker pNHA (Site Code 000906) all occur within 5km of Boora Bog (Figure 3.13). 

A single pNHA, Lough Boora pNHA (Site Code 001365) overlaps Boora Bog in part. This pNHA, part of which is 
now partly owned and managed as a reserve by the Irish Wildlife Trust was previously a post-glacial lake, and the 
now drained lake bed consists of shallow fen peat overlying calcareous shell-marsh. It is of interest botanically 
due to the mixture of fen and bog species on the former peatland lake-bed and additionally from an 
archaeological perspective. 

 

3.4.1 Other Nature Conservation Designations 
The Ramsar Convention entered into force in Ireland on 15th March 1985. Ireland currently has 45 sites/wetlands 
designated as Wetlands of International Importance (Ramsar Sites). These cover a surface area of 66,994ha.  
There are no Ramsar Sites in the local vicinity of Boora Bog (i.e. within 3km) The closest Ramsar Sites to Boora 
Bog include Pollardstown Fen (Kildare), Clara Bog and Raheenmore Bog (Offaly). 

https://www.arcgis.com/apps/MapTour/index.html?appid=cd6e1a247bdc4179b9dfc0461e950f1e# 
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Figure 3.13: Map of Boora Bog showing local context with Designated Sites
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3.5 Hydrology and Hydrogeology 

Boora Bog currently has a gravity drainage regime.  Some sections were pumped in the past but pumping has 
ceased and pumps have been decommissioned.  Hydrological modelling (Figure 8.2 & 8.3) indicates that parts of 
the bog are natural basin with significant potential for re-wetting, with the assumption that all drains would be 
blocked.  However, as there is significant conifer forestry and amenity infrastructure on site, it is not feasible to 
block key outfalls that would re-wet all areas.  It is likely that a portion of the basins in target areas (Boora west 
– area recently out of peat production) will re-wet with deeper water, creating a mosaic of wetland habitats, 
when drains are blocked.   

Several lakes have been created at Boora (Tumduff Beag, Boora Lake, Loch an Dochas and Finnamores).  Some of 
these lakes have a very strong alkaline water chemistry, with vegetation characterised by Stoneworts, which is 
indicative of underlying calcareous marls.   These calcareous sub-soils underlie parts of Boora Bog are exposed in 
places.  Other sections are underlain by blue-silty clay/marl, which is less calcareous, and poor fen vegetation is 
indicative of this sub-soil type.  Glacial mixed till/gravel underlies other sections of the bog and these areas tend 
to be drier and colonised with Birch woodland.    

Boora Bog is located in the Lower Shannon Catchment (WFD Catchment_id 25A). Two WFD Sub-catchments 
include Boora Bog namely the BROSNA_SC_O50 and the BROSNA_SC_070. 

The bog is flanked to the south and west by the Silver [Kilcormac] River, but is also drained by the Boora Stream, 
the Pollagh Stream [Brosna], and the LEA_BEG, all of which flow northwards to the Brosna River. 

One outfall and associated silt pond infrastructure is present at the northwest of the bog to manage discharge to 
the Silver [Kilcormac] – and all remaining drainage flows are towards this location (Figure 3.13). The recently 
extracted cutaway bog has field drains running in a general north-northwest to south-south east orientation. 

Boora West is located mainly in an area with a Locally Important Aquifer zone-  i.e. Bedrock which is Moderately 
Productive only in Local Zones, whilst Boora East is located in an area with a Regionally Important Aquifer - 
Karstified (diffuse). 

An aquifer is an underground body of water-bearing rock or unconsolidated materials (gravel or sand) from which 
groundwater can be extracted in useful amounts. GSIs Aquifer classes are divided into three main groups based 
on their resource potential, and further subdivided based on the type of openings through which groundwater 
flows. There are nine aquifer categories in total. Locally important aquifers are capable of supplying locally 
important abstractions (e.g. smaller public water supplies, group schemes), or good yields (100-400 m3/d). This 
data gives an indication of sub-surface deposits (bedrock and unconsolidated materials) in terms of their 
groundwater resource potential and dominant groundwater flow type.  

Regionally important aquifers are those in which the network of fractures, fissures and joints, through which 
groundwater flows, is well connected and widely dispersed, resulting in a relatively even distribution of highly 
permeable zones. There is good aquifer storage and groundwater flow paths can be up to several kilometres in 
length. There is likely to be substantial groundwater discharge to surface waters (‘baseflow’) and large (>2,000 
m3/d), dependable springs may be associated with these aquifers. 

The bog is located in an area mapped by GSI as of medium or high groundwater vulnerability (GSI Mapviewer).  
Groundwater Vulnerability is a term used to represent the intrinsic geological and hydrogeological characteristics 
that determine the ease with which groundwater may be contaminated by human activities. Groundwater 
vulnerability maps are based on the type and thicknesses of subsoils (sands, gravels, glacial tills (or boulder clays), 
peat, lake and alluvial silts and clays), and the presence of karst features. Groundwater is most at risk where the 
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subsoils are absent or thin and, in areas of karstic limestone, where surface streams sink underground at swallow 
holes.  These data indicate there is generally low risk of groundwater contamination occurring at this site where 
PCAS activities are proposed.  

The underlying geology at Boora Bog is Visean Limestones (undifferentiated), along with Waulsortian Limestones, 
described as massive unbedded lime-mudstone. Subsoils underlying extant peat are significantly calcareous, and 
glacial sub-soil mounds and ridges are being exposed in places. 

The peat is underlain by glacial deposits interbedded with glacio-fluvial deposits over limestone bedrock. The 
glacial deposits generally consist of grey gravelly clay/silt. The bog water table across the site is expected to be 
high when bog drains are locked, and perched above the underlying regional groundwater table. The ability of 
the shallow peat water to interact with the underlying regional groundwater flows is limited by the permeability 
of the underlying glacial deposits. As such the potential for bog rehabilitation to interact or impact on underlying 
groundwater is very low  

 

3.6 Emissions to surface-water and water-courses 

Drainage is an important feature of industrial peat production and there were extensive field drains maintained 
throughout bog areas to facilitate industrial peat production annually, each of which eventually drains into a 
terminal silt pond that allows for settlement of suspended solids before entering the main river systems. In 
accordance with the existing Integrated Pollution Control licence, all drainage water from bog lands in a licensed 
area is discharged via an appropriately designed silt pond treatment arrangement as required in Condition 6.6. 
of the licence.   

Industrial peat production has now permanently ceased at Boora Bog.  

Silt ponds are the key silt control infrastructure to control potential emissions from industrial peat production 
sites. As required under licence, BNM have several procedures for how it manages and maintains its silt pond 
network. The silt that builds up in silt ponds is excavated on a regular basis by Bord na Móna to facilitate an 
efficient level of silt control. Silt ponds will continue to be maintained during the rehabilitation and 
decommissioning. Silt pond decommissioning will be considered when sites are deemed to be on a trajectory of 
environmental stability and peatland rehabilitation has been completed. 

Boora bog has 1 treated surface water outlet to the Brosna River IE_SH_25B090761, via the Silver River 
IE_SH_25S020700, and other non-production related surfacewater runoff to the Boora River IE_SH_25B080100.  
Peat extraction was identified as a pressure in the second cycle of the river basin management plan for the Silver 
and Boora rivers and is indicated as remaining so in the third cycle, currently under preparation, with a Brosna 
River remaining as not under pressure from peat. 

Details of silt ponds, associated surface water emission points and those being monitored and sampled as part of 
the PCAS scheme are detailed on the attached water quality map (Figure 3.12a). 

There is a robust monitoring program to track and verify any changes in baseline water quality conditions pre and 
post decommissioning and rehabilitation so that the success or otherwise can be tracked and verified for the 
National Parks & Wildlife Service, Environmental Protection Agency and Local Authority Water Program, amongst 
a range of stakeholders. 

The main emission limit value associated with this bog is 35mg/l suspended solids, with trigger levels for ammonia 
of 3.7mg/l and COD 100mg/l. 
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Initial monthly ammonia concentrations from December to April 2021 have a range of 0.038 to 0.259mg/l with 
an average of 0.255mg/l  

From an analysis of any monitoring over the past 3 yrs. of the IPC licence environmental monitoring of some of 
the discharges from this bog, indicate that results were under the ELV for SS and trigger levels for ammonia and 
COD. (Table 3.1). 

 

 

Table 3.1. Decommissioning and Rehabilitation Programme Water Quality Monitoring. 

 

The licence obligation of quarterly sampling regime on a selected number of ponds to be sampled over a 3 year 
cycle will not be sufficient to be able to appropriately track the changing water chemistry that will occur as part 
of this enhanced rehabilitation programme, so this sampling regime will occur on a monthly basis.   

In order to assist in monitoring surface water quality from this bog, it was agreed to increase the existing licence 
monitoring requirements of the IPC Licence, to sampling for the same parameters every month.  

This new sampling programme commenced in November 2020 and is enabling a baseline to be established, with 
sampling to progress during the scheduled works, and for a period of up to 2 years post rehabilitation.  Depending 
on the period required to confirm that the main two parameters, suspended solids and ammonia as remaining 
compliant with the licence emission and trigger limit values and there is an improving trajectory in these two 
parameters i.e. reduction in concentration, the monitoring programme and intensity will be periodically reviewed 
and amended. 

In the preparation of this monitoring programme, Bord na Mona have been providing the Local Authority Water 
Programme (LAWPRO) with details of the surface water emissions points associated with this bog and will be 
amending some of the proposed monitoring locations on foot of this engagement. LAWPRO have in turn provided 
details of their 2021 monitoring programme and these are included in the Water Quality Map. 

This is necessary to ensure that there is alignment with the WFD monitoring programme and that where possible, 
the monitoring programme will enable any improvements in water quality or establishing trends to be quantified 
against any available WFD monitoring data. It will also enable the periodic sharing of data which will inform the 
monitoring reports, success criteria and enable LAWPRO under the Water Framework Directive to track any 
changes in pressures and be aware of changes in water chemistry. 

This enhanced monitoring programme will aim to include a minimum of 70% of a bog’s drainage catchments, 
whatever number of surface water outlets these include. 

Monitoring results will be maintained, trended every six months and reported on each year and as required, as 
part of the requirement to report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual 
Environmental Report, and will be provided to LAWPRO and the EPA as required to inform progress and national 
monitoring requirements under the WFD. These results will also be available in April each year as a requirement 
of the Annual Environmental Report at www.epa.ie. 

Bog SW Monitoring pH SS TS Ammonia TP COD Colour
West Boora SW-11 Q2 20 7.6 4 481 0.916 <0.05 52 183
West Boora SW-11 Q3 18 7.7 5 358 1.5 0.05 52 173
West Boora SW-11 Q1 17 7.5 28 412 1.5 0.05 57 130
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The parameters to be included as per condition 6.2 of the IPC Licence include monthly monitoring for pH, Flow, 
Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour & COD. In addition, DOC has been 
included as a parameter to try and identify any changes in carbon in the surface water, and where required by 
LAWPRO, to assist in investigating other changes in water chemistry, the series of parameters can be reviewed 
and amended. 

Rehabilitation of cutaway peatland is closely linked with control of emissions. One of the criteria for successful 
rehabilitation is stabilisation through re-vegetation, which will stabilise all substrates and in turn remove the need 
for further silt control measures.  Re-wetted peat also aid the primary objective of stabilizing peat, as when peat 
is re-wetted it minimises risk to wind erosion.  Re-wetted peat and the development of wet peatland habitats can 
also act as sinks for silt and mobile peat, and increases additional retention time for solids, and the peatland 
vegetation can quickly stabilise this material within blocked drains on site (by acting like constructed wetlands).   

Water quality of water discharges from restored peatlands normally improves because of bog rehabilitation and 
restoration measures and the restoration of natural peatland processes (Bonn et al., 20017).  Peatland 
rehabilitation is also expected to improve water attenuation of the site as the drains are blocked, slowing water 
movement and water release from the site.  Restored peatlands help slow the release of water and aid the natural 
regulation of floods downstream (Minayeva et al., 2017).  The National River Basin Management Plan (NRBMP) 
2018-2021 (DHPCLG, 2017) is the key national plan for Ireland to achieve the objectives of the Water Framework 
Directive (WFD).  The NRBMP outlines how key actions such as the Bord na Móna raised bog restoration 
programme is expected to have a positive impact on water quality and help the NWBMP deliver its objectives in 
relation to the WFD. 

Water will still discharge from designated emission points when rehabilitation at Boora Bog has been completed. 
This discharge will have improving water quality and there will be increased wetland attenuation, meaning slower 
release of water. his is expected to have a positive impact on status of downstream watercourses. 

 

3.7 Fugitive Emissions to air 

The bog is no longer in industrial peat production. Rehabilitation of the cutaway peatland will seek to re-wet 
the dry peat where possible, and re-vegetate all areas (whether wet or dry).  Collectively, ceasing industrial peat 
production, re-wetting and re-vegetating will minimise any risk of emission to air from dust. 

 

3.8 Carbon emissions  

The bog is likely to be a carbon source as it is has large sections of drained (degraded) peatland with currently 
active drainage, which facilitates the oxidation of peat, areas planted with conifer forestry, areas developing Birch 
woodland and scrub, and areas re-wetted but developing fen and wetland habitats.  Peat extraction generally 
transforms a natural raised bog which acts as a modest carbon sink into a cutaway ecosystem which is a large 
source of carbon dioxide (2–5 t C/ha/year) (Waddington & McNeil, 2002; Alm et al., 2007; Wilson et al., 2007, 
Wilson et al., 2015).  Furthermore, they are also a significant source of methane (Huttunen et al., 2003; Laine et 
al., 2007a) as a consequence of the conditions within the peat body that provide a suitable environment for the 
microbial breakdown of plant litter and root exudates.  Degraded peatlands also release carbon/GHG emissions 
via the fluvial/aquatic pathway (Dissolved Organic Carbon – DOC, Suspended Solids/Particulate Matter, degassing 
of GHGs from water).   
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The EPA-funded CarbonRestore Project (Renou-Wilson et. al. 2012) found that rewetting of drained peatlands 
can lead to restoration of functional peatland, such as the return of typical plant and animal species, which in 
turn may lead to the restoration of peat-formation and the carbon sink function. The EPA NEROS project carried 
out GHG flux research at Moyarwood Bog and found that Moyarwood Bog was overall a Carbon sink (sink for CO2 

and a source for Methane) 6 years after bog restoration was carried out (Renou-Wilson et al. 2018).  

It is expected that Boora Bog can become a reduced carbon source following rehabilitation.  The potential of any 
cutaway site to develop as a reduced carbon source/carbon sink in the longer-term depends on land-use, the 
success of the rehabilitation measures, the extent of optimal re-wetting and hydrological conditions, the extent 
of development of Sphagnum-rich or other peat-forming habitats, the balance of carbon fluxes from different 
cutaway habitats and future climatic conditions.  Some of the cutaway is expected to develop Reed Swamp and 
fen habitats with alkaline emission factors.  This site is expected to develop a mosaic of fen, Reed swamp, wet 
woodland and scrub.  Birch woodland is expected to develop on the drier mounds and peripheral headlands. Part 
of the site is planted with conifer forestry and the site will continue to be used for amenity.     

 

3.9 Current ecological rating  

Most of Boora West can be rated as having a high local – national ecological value (C-B) as it is dominated by a 
significant area of naturalising cutaway habitats in good condition and contains sites, habitats and species of a 
national interest such as the Boora lake pNHA-Mesolithic site, rich fen and Alder Buckthorn.   

Regarding Boora East, it is rated as having a national ecological value (B-C) as it is dominated by a significant area 
of naturalising cutaway habitats in good condition and contains sites, habitats and species of significant regional-
national interest.  Boora East (including the surrounding area) attracts some wintering wader species at nationally 
important numbers.  The presence of the only remaining Grey Partridge population in Ireland in this area adds to 
its value.   

 

3.9 Boora Bog site charactereisition summary 

 A large part of Boora Bog has been cutaway for some time.   
 Significant rehabilitiation has already been carried at at Boora.   
 There has been extensive development of cutaway habitats including wetlands, scrub and bog 

woodland.    
 The general area has many features of high biodiversity value including the presenece of Grey 

Partridge, breeding bird species and use of the area by wintering water birds.    
 The site has seen significant development of amenity over the years.   
 Extensive conifer forestry has also been developed on site.    
 Rehabilitiation will focus on those area that were recently in peat extraction and are largely bare peat.   
 Peat deths in this section are variable and cutaway in part.   
 The site has a gravity drainage regime.    
 Rehabilitiation measures will focus on re-wetting residual peat. 
 Rehabilitiation will focus on not impacting on other current land-uses such as amenity and confier 

forestry, but will intergrate re-wetting with these existing land-uses.     
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4. CONSULTATION  

4.1 Consultation to date 

Consultation will seek to engage an audience of relevant stakeholders at both a national and local level. National 
stakeholders have been identified from varied bog restoration and rehabilitation efforts undertaken by Bord na 
Móna over the past 40 years, with particular emphasis on engagement with stakeholders during their Biodiversity 
Action Plan programme since 2010. National Stakeholders includes relevant government departments and 
agencies, relevant semi-state bodies, NGOs and other environmentally-focused groups with a national remit. 
Stakeholders can be emailed a copy of this draft plan when it has been finalised internally by Bord na Móna, and 
invited to make submissions on the objectives and content of this plan in relation to Boora Bog.  

There has been ongoing consultation about rehabilitation and other general issues over the years about Boora 
Bog with various stakeholders in relation to: 

 General consultation with range of stakeholders at annual Bord na Mona Biodiversity Action Plan review 
days 2010-2018.   

 Midlands & East Regional WFD Operational Committee (River Basin Management Plans). 
 Sub-committee on Shannon Flooding Work Programme and Measures (OPW, Waterways Ireland, ESB, 

LA’s, Fisheries Ireland, NPWs etc.). 
 Archaeological Liaison Committee (National Museum of Ireland & Dept of Culture Heritage and the 

Gaeltacht). 
 Ongoing consultation with Coillte regarding forestry management (forestry leased to Coillte), 
 Long-term and ongoing engagement with the Grey Partridge Conservation Project (NPWS), 
 The long-term development of Lough Boora Discovery Park (Offaly County Council, Failte Ireland and 

multiple stakeholders), 
 The long-term development of Boora Sculpture Park (artists, Offaly County Council and multiple 

stakeholders); 
 Long-term engagement with angling club at Finnermores, 
 Bird surveys and monitoring carried out by Birdwatch Ireland for Bord na Móna, 
 Ongoing development of cycle tracks (Offaly Leader, Offaly County Council and Failte Ireland); 
 Guided walks during the period 2010-2019 for groups like Offaly Naturalists Field Club, National 

Biodiversity Data Centre, Irish Garden Plant Society,  
 The Boora Bioblitz 2012 in association with National Biodiversity Data Centre and multiple partners and 

contributors,     
 development of a management plan for Lough Boora with local stakeholders (Birdwatch Ireland 2018); 
 Deep Mapping – Lough Boora Sculpture Park (2019) (Tim Collins and Reiko Goto Collins).   
 Proposed Sensory Garden Project (Leamore Leabeg Community Group and Kilcormac Development 

Association).    
 The proposed development of the nearby Derrinlough Windfarm in Drinagh and Clongawney Bogs and 

potential further amenity linkage (walking and cycling tracks).     
 

The ecology and amenity potential of Boora has been studied in detail in the past as part of the development of 
and study of Lough Boora Discovery Park (Barron et al. 1994, Heery and Finney 2009, Copland 2010, Copland 
2015, Egan 1998, Lally et al. 2012, Renou-Wilson et al. 2008), Rowlands and Feehan 2000, Trodd 2003).    
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Local stakeholders will also be identified through ongoing engagement with neighbours whose land adjoins Boora 
Bog. Additionally, local representatives of national bodies (such as Regional National Parks and Wildlife staff) and 
relevant offices in County Councils (such as the Heritage or Environmental Offices) will be contacted. Any 
identified local interest groups will also be sought and informed of the opportunity to engage with this 
rehabilitation plan, and when identified will be invited to submit their comments or observations in relation to 
the proposed rehabilitation at Boora Bog. 

To inform the current Plan, both national and local stakeholders, including neighbours whose land adjoins Boora 
Bog and local representatives of national bodies (such as Regional National Parks and Wildlife Service staff) and 
relevant offices in County Councils (such as the Heritage or Environmental Offices) have been contacted. Any 
identified local interest groups have been sought and informed of the opportunity to engage with this 
rehabilitation plan, and when identified have been invited to submit their comments or observations in relation 
to the proposed rehabilitation at Boora Bog (see Appendix XI).   

Further to the above, telephone correspondence was undertaken as either follow up to submissions received, or 
to instigate consultation. All correspondence received has been acknowledged and evaluated against the 
rehabilitation work proposed here; these are also summarised in Appendix XI.  

 

4.2 Issues raised by Consultees 

To date, a number of issues have been raised by consultees during the consultation process for both the current 
and previous drafts of the rehabilitation plan for Boora Bog – these are summarised below.  

 

4.2.1 Assessments of rehabilitation 
Queries on pre-rehabilitation assessments were raised by NPWS, Offaly County Council and the National Museum 
of Ireland in relation to Appropriate Assessment, Environmental Impact Assessment and Strategic Environmental 
Assessment.   

 

4.2.2 Restoration scope 

Restoration/rehabilitation of marginal habitats was raised by IPCC and BCI as worthy of consideration within the 
rehabilitation measures to support carbon sequestration and biodiversity objectives. Offaly County Council also 
requested that the after use of the BnM bogs be considered as part of PCAS.  

 

4.2.3 Monitoring 

Further details on monitoring of ecological metrics, and how and where reporting on this monitoring would take 
place, was raised the IPCC, University College Dublin and Trinity College researchers in their respective 
submissions. Butterfly Conservation Ireland also suggested that monitoring of Large Heath butterfly be 
considered to assess the success of the proposed rehabilitation actions. 

 

4.2.4 Flooding 
The IFA, The Department of Agriculture Food and the Marine, individual local residents, Offaly County Council 
and ICMSA queried likely impacts arising from the proposed re-wetting associated with the rehabilitation in 
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relation to flooding on adjoining lands and, specifically, with regards to the maintenance of drains. The IFA also 
raised the issue of Health and Safety in relation to raising water levels as well as possible impacts on land and 
property prices. 

 

4.2.5 Amenity 
Offaly County Council raised serval issues around amenity at LBDP and potential future development of amenity 
in association with the Offaly County Development Plan and other relevant plans.       

 

4.2.6 Other issues 

Other issues (raised by IPCC) included after use of the bog and turf cutting on the margins of the bog (outside of 
the area owned by Bord na Móna). 

Offaly County Council expressed concerns regarding potential issues with security, fire risk and water pollution  
arising as a result of PCAS. 

Archaeological end of life survey of all the bogs were requested by National Museum of Ireland and National 
Monuments Unit.   

The NARGC raised the issue of Grey Partridge conservation and management.     

For a complete summary of submissions received and replies, see Appendix XI. 
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4.3 Bord na Móna response to issues raised during consultation 

 
4.3.1. Consultation 
BnM carried out extensive consultation has part of the process of developing the rehabilitation plan for Boora.  
This is ongoing with a dedicated Community Liaison Officer communicating to affected and interested parties.  A 
website has been developed to make information available.  This will be continually updated.  It is expected that 
some PCAS Bogs will become demonstration sites so that interested stakeholders can come to visit and observe 
the measures on the ground.     

 

4.3.2 Assessments of rehabilitation 
AA screening will be undertaken on all the bogs as part of PCAS and this is currently being undertaken by external 
consultants for Boora Bog. Where required, Natura Impact Statements shall be completed and submitted to the 
Minister in accordance with 42(9) and 42(10) of the Habitats Regulation, noting that Bord na Móna is prescribed 
as a ‘public authority’ under this legislation. In relation to the SEA Directive and EIAR Directive, this has been 
considered and the legal advice to date is that the scheme does not come under these Directives. 

An Archaeological Impact Assessment (AIA) has been undertaken on all the bogs in PCAS (Appendix XII). The aim 
for known archaeology on these bogs is to accomplish preservation in situ and we are taking steps to identify and 
avoid all known archaeology. Both archaeological sites RMP OF023-005--- Habitation Site and SMR OF023-026---
- Redundant Record should be avoided by the rehabilitation works. Bord na Móna aim to achieve this through 
including all known archaeology in the planning process of rehabilitation works and implementing and exclusion 
or buffer zone around these features. These measures should sufficiently protect any archaeology in these areas, 
during any ground works in the final plan. It is anticipated that any archaeology will benefit hugely from the 
ultimate remit of the rehabilitation, in that water tables will be raised thereby preserving in-situ. There is also an 
identified procedure for managing reports of stray finds that may arise during rehabilitation works. 

An archaeological end of life survey of all the bogs as requested by National Museum of Ireland and National 
Monuments Unit is not part of the current scope of the scheme.  Bord na Móna would be happy to assist such a 
survey, where possible.     

 

4.3.3 Restoration scope 

As part of the PCAS, all restoration/rehabilitation options have been developed to support climate action and 
biodiversity objectives. Other issues such as existing amenity, social impacts, industrial history, archaeology were 
not part of the direct scope of PCAS but were considered when developing the rehabilitation plan.  After use of 
the bog is outside the scope of PCAS. However, it is envisaged that potential after uses of Boora Bog for instance, 
amenity walkways/cycleways should not be adversely impacted by PCAS and will be supported and enabled by 
the proposed rehabilitation measures.  Rehabilitation will lead to the development of a stable diverse re-wetted 
cutaway landscape that will have added benefits for amenity in the future.     

 

4.3.4 Monitoring 

As part of the PCAS, a monitoring and verification plan has been developed to support climate action and 
biodiversity objectives. This will include stratified monitoring of bog condition, habitats and biodiversity at several 
different scales. Some fauna monitoring (pollinator transect) is proposed as part of the monitoring and 
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verification at Boora Bog during the period of the scheme (2021-2025).  However, note that fauna typically take 
longer to respond to the changes in vegetation colonisation and habitats arising from the proposed rehabilitation 
measures identified for Boora Bog.   

 

4.3.5 Flooding or other impacts on adjacent land.    
It is the intention of Bord na Móna that the re-wetting of the bogs will be carried out in such a manner that does 
not impact on third party lands. Where it is deemed that blocking of a shared drain would cause any adjoining 
lands to be adversely affected, this will be avoided and alterations made to the rehabilitation plan. In general, 
drains around the margins of the bog will not be blocked.    

External consultants have been appointed to carry a hydrological assessment to identify any potential impacts to 
neighbouring lands and to mitigate against any such impacts. No issues were identified.    

The rehabilitation measures proposed at Boora Bog will generally result in reduced runoff and drainage from the 
existing peat fields through a mixture of techniques including drain blocking, cell bunding and re-profiling. It is 
intended that these measures will not significantly alter the existing topographical catchments and that the spine 
of the drainage networks, those which the upstream catchments drain through, will be retained by Bord na Móna. 
Based on evidence from other bogs, rehabilitation measures will reduce the run-off from the bog by returning 
the peatlands towards its natural water retention function. 

 

4.3.6. Future management 
Boora is part of the Lough Boora Discovery Park.    It will continue to be managed for amenity and biodiversity 
into the future.  There will be more opportunities for other biodiversity/conservation management that are not 
in the scope of PCAS.   Public rights of way will be facilitated.     

Bord na Móna will continue to manage their land bank into the future. As peat production has now ceased on 
Bord na Móna lands and rehabilitation measures will be carried out, a regular drainage maintenance programme 
will not be required or carried out as would have been the case in the past. However, if issues arise with the Bord 
na Móna internal drainage system that affects upstream or downstream landowners, then these issues will be 
addressed by Bord na Móna. 

Bord na Móna considers issues regarding estate security, fire risk, invasive species and water pollution of utmost 
importance. BnM intends to maintain security and manage fire risk over the entirety of the estate. In this regard, 
PCAS activities, should have no detrimental impact on these issues. Regarding water pollution, BnM is regulated 
by the EPA and as such adheres to the strict water pollution measures laid out by the same.   

 

4.3.7 Amenity 
Creating amenity such as walking tracks is not part of the direct scope of PCAS. However, PCAS will enable and 
support future amenity development. Boora is the core of Lough Boora Discovery Park and cycle tracks and 
walking routes already exist through the site. There can be further opportunities to extend amenity at this site. 
Any future amenity can be positively aligned and integrated to after-use plans following the completion of the 
proposed rehabilitation at Boora Bog.  Rehabilitation measures proposed for Boora Bog do not need to be 
amended to integrate any future amenity track positioned along the margin of the former production bog or 
along the former bog railway.    
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4.3.8. Other issues 
Other issues, including after-use and management issues outside the boundary of Boora Bog, are acknowledged 
but are specifically outside the scope of this rehabilitation plan.  

Security: It is the intention of Bord na Móna to keep secure the estate and ensure that any anti social behaviour 
that occurrs within the estate is reported and dealth with by the appropriate authorities.  

Bord na Móna will continue to support the conservation of Grey Partridge in the wider landscape around Boora 
Bog.     

Forestry at Boora is currently managed by Coillte and the forestry will be managed via Forestry Service guidelines 
and via the Forestry Service regularory regime.      

 

4.3.9 Concluding statement.   

 Some parts of Boora bog is largely stabilised and developing a mosaic of habitats already. This will not be 
radically changed.      

 No specific issues were raised during consultation that required significant changes to the substance of 
the rehabilitation plan.   

 Issues raised by several consultees in relation to potential impacts on adjacent land had already been 
accounted for during the hydrological analysis and assessment, and corresponding adaptations to 
incorporate Drainage Management Plan mitigation measures.      

 Several marginal drains will not be blocked to avoid impacts on adjacent lands, Coillte forestry, rights of 
way or turf-banks. This does not change the overall rehabilitation goals and outcomes and can be 
integrated with the other rehabilitation measures to allow cutaway re-wetting.  

 No changes were required to the rehabilitation plan to enable any future potential amenity. 
 A key land-use at Boora is amenity.  This will be continued to be supported and enabled via rehabilitiation.     
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5. REHABILITATION GOALS AND OUTCOMES 

The rehabilitation goals and outcomes outline what Bord na Móna want to achieve by implementing the 
rehabilitation. These include: 

 Meeting conditions of IPC Licence. 

 Stabilisation or reduction in water quality parameters of water discharging from the site (e.g. suspended 
solids). 

 Reducing pressure on receiving water-bodies that have been classified as At Risk from peatlands and from 
peat extraction, via stabilization or improving water-quality from this bog, and therefore, reducing 
pressures. 

 Optimising hydrological conditions for climate action benefits as part of PCAS.  
 Carrying out an intensive rehabilitation measures in the area that is recently out of peat extraction 

(including hydrological management, drain-blocking, re-profiling, wetland creation, fertiliser application, 
seeding of vegetation &, inoculation of Sphagnum, where appropriate). 

 Optimising hydrological conditions for the development of embryonic Sphagnum-rich bog vegetation 
communities on deep residual peat, where possible. 

 Optimising or enhancing hydrological conditions for the development of Reed Swamp and fen on shallow 
more alkaline peat and other subsoils. 

 A significant part of the site has already largely vegetated and stabilised (See Figure 3.2, 3.5-3.10) and is 
used for a variety of land-uses.  These areas are considered rehabilitated.  The aerial photo demonstrates 
the contrast between the older vegetated cutaway and areas at the western part of the site that have 
recently come out of peat extraction.   

 Supporting ongoing amenity land-use.  Integrating rehabilitation measures with current amenity 
infrastructure on site.  It is not proposed to carry out any rehabilitation actions to change or negatively 
affect any amenity infrastructure.  

 Supporting ongoing cultural use.  Integrating rehabilitation measures with the Lough Boora Sculpture 
Park.  It is not proposed to change any conditions around the Lough Boora Sculpture Park. 

 Integrating rehabilitation measures with existing conifer forestry. It is not proposed to change or affect 
any conifer or commercial forestry via this scheme.  The future forestry management of these areas will 
be defined by Coillte.   

 Integrating rehabilitation measures with future potential amenity projects (e.g. proposed sensory garden 
project). It is not proposed to change any conditions around the area proposed for this project.    

 Enhancing existing wetlands and re-wetting peat in the older cutaway, where possible and where 
feasible.  Any measures will be positively aligned with the above land-uses.     

 Support Grey Partridge conservation in adjacent lands, where possible.  
 Optimising hydrological conditions for the protection of any exposed archaeological structures, their 

retention in situ and preservation into the future, where possible.   
 The main goal and outcome of this plan is the successful rehabilitation (environmental stabilisation) of 

peatlands used for industrial peat production at the bog in a manner that is acceptable to both external 
stakeholders and to Bord na Móna and which optimise climate action and other ecosystem service 
benefits.   

 

The rehabilitation goals and outcomes take account of the following issues.   
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 It will take some time for stable naturally functioning habitats to fully develop across the entirety of Boora 
Bog. This will happen over a longer time-frame than the implementation of this rehabilitation plan. 

 Re-wetting residual peat will initially maintain and enhance the carbon storage capacity of the bog. There 
is scientific consensus that restoration of hydrology in damaged bog can improve carbon storage, water 
storage and attenuation and help support biodiversity both on the site and in the catchment (See Section 
3.8). This will reduce carbon emissions from the site from a larger carbon source to a smaller carbon 
source. In time, the site has the capacity to develop in part as a carbon sink. PCAS is expected to deliver 
significant contributions to Ireland’s climate action.  

 It is not expected that the site has the potential to develop active raised bog (ARB) analogous to the 
priority EU Habitats Directive Annex I habitat within the foreseeable future (c.50 years). Furthermore, 
only a proportion of the bog has potential to develop Sphagnum-rich habitats in this timeframe. 
Nevertheless, re-wetting across the entire bog, as part of the Scheme, will improve habitat conditions of 
the whole bog. Other peatland habitats will develop in a wider mosaic that reflects underlying conditions. 

 Rehabilitating former industrial peat production bog will also in the longer-term support other ecosystem 
services such as such the development of new habitat to support biodiversity and local attenuation of 
water flows from the bog.   

 WFD status in receiving water bodies can be affected by peatlands and peat extraction, but is also 
affected by other sources such as agriculture.  In addition, receiving water bodies that are assessed as At 
Risk from peatlands and from peat extraction are likely to have several contributary sources of impacts 
(private peat extraction and Bord na Mona). 

 Bord na Móna are also planning rehabilitation measures in some adjacent bogs (e.g. Turraun) in 2021.   
There are expected to be cumulative water quality and other ecosystem service benefits to receiving 
water bodies such as the River Brosna from rehabilitation more than one bog in the same catchment.   

 Current and future land-use at Boora Bog.  Rehabilitiation will focus on re-wetting that can be integrated 
into the current and future land-uses including amenity and conifer forestry.     

 Re-wetting in general will benefit the future preservation of most known and unknown archaeological 
features.  
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6. SCOPE OF REHABILITATION 

The principal scope of this enhanced rehabilitation plan is to rehabilitate the bog.  This is defined by: 

 The area of Boora Bog (Figure 3.1). 
 EPA IPC Licence - Ref. P0500-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Boora Bog is part of the 
Boora Bog Group. 

 The proposed Scheme is designed to exceed the stabilisation requirements as defined by the IPC Licence. 
This scheme is designed to enhance the ecosystem services of Boora Bog, in particular, optimising climate 
action benefits of the area recently out of industrial peat extraction. The proposed interventions will 
mean that environmental stabilization is achieved (meaning IPC obligations are met) and, in addition, 
significant other ecosystem service benefits particularly for climate action will be accrued. 

 The local environmental conditions of Boora Bog identify wetland creation, dry cutaway measures and 
deep peat re-wetting as the most suitable rehabilitation approach for the area recently out of peat 
production at this site. 

 The key objective of rehabilitation, as defined by this licence, is environmental stabilisation of the bog.  
Bord na Móna have defined the key goal and outcome of rehabilitation at Mount Lucas Bog as 
environmental stabilisation of the site via optimising climate action benefits, where possible, and 
integrating rehabilitation with the existing amenity infrastructure, other site infrastructure and land-
uses. The re-wetting of residual peat in the area recently out of peat extraction will be optimised, setting 
the site on a trajectory towards the development of peat-forming communities on residual deep peat, 
and the development of wetlands/Reed Swamp and fen on shallow more alkaline peat and other 
subsoils.    

 Enhanced Rehabilitation of Boora Bog will support multiple national strategies of climate action, 
biodiversity action and other key environmental strategies such was the Water Framework Directive. 

 The time frame for the delivery of the planned rehabilitation will be undertaken according to available 
resources and appropriate constraints. 

 It is not proposed to carry out any rehabilitation in the marginal cutover bog zone.  
 Current land-uses.  Lough Boora Discovery Park is an important midlands amenity site. It is not proposed 

to carry out any intensive rehabilitation actions to change or negatively affect any amenity infrastructure 
or existing land-uses.  

 

6.1 Key constraints 

 Bog conditions. Rehabilitation outcomes of sites are constrained by the environmental characteristics of 
these particular areas. For example, there is potential for raised bog restoration at some sites where 
there has not been significant industrial peat extraction and the peat body is largely intact (deep peat 
sites that are drained). At other sites, most of the peat mass has been removed, the environmental 
characteristics of these areas have therefore changed radically (peat depths, hydrology, water chemistry, 
substrate type, nutrient status, etc.) and there will therefore be different habitat outcomes (wetlands, 
fen, heathland, grassland and Birch woodland). At Boora Bog, peat depths of 2-3 m only occur within the 
south-western portion of Boora West and a very small portion of the site overall. By contrast, the smaller 
remaining sections contains shallower residual peat, most of which is stabilised and has already 
developed a mosaic of habitats.  
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 Furthermore, there are local factors (such as topography and drainage) that will influence the future 
trajectory of this bog. At Boora Bog, a larger proportion of the bog has existing habitat cover of pioneering 
vegetation, established woodland and previously rehabilitated areas, with only the most recently utilised 
portions for peat extraction having an un-vegetated surface over deep peat deposits. These need to be 
considered as part of the wider rehabilitation work. 

 Current land-use.  Lough Boora Discovery Park has integrated several different land-uses during its 
development.  Key land-uses are amenity and forestry. The Lough Boora Sculpture Park has significant 
cultural importance.  These areas have largely stabilised and are rehabilitated (Finnamores Lakes).  Any 
proposed enhancement measures (ie. targeted drain-blocking) will be positively aligned with current 
land-uses and will look to facilitate amenity, where possible..   There are proposals to extend amenity 
infrastructure (towards Boora West) and rehabilitiation will be positively aligned to enable any future 
amenity development.  Re-wetting will be planned as to not to rule out potential future amenity.     

 Designated areas.  A small part of the site is designated as Lough Boora pNHA.  This area also overlaps 
with the IWT-owned area.  Proposed enhancement measures (ie. targeted drain-blocking) will be 
considered and will be positively aligned with the ongoing management of this site, and considered after 
agreement with the land-owner.    

 Surrounding landscape and neighbours. Another key constraint is the interaction between the Bord na 
Móna sites and the surrounding landscape. Care has to be taken that no active rehabilitation 
management is carried out that could negatively and knowingly impact on surrounding land. This includes 
any hydrological management on neighbouring farmland, as well as potential changes to the hydrology 
of surrounding designated sites. It is anticipated that the work proposed here (blocking drains and re-
wetting cutaway peatlands) will not have any flooding impacts on adjacent land.   

 Grey Partridge conservation.  Areas adjacent to the Bord na Móna-owned area are managed for Grey 
Partridge and breeding wader conservation.  It is not proposed to carry out any rehabilitation actions to 
change or negatively affect adjacent Grey Partridge conservation.  Rehabilitation within the Bord na 
Móna-owned areas will look to support Grey Partridge and breeding wader conservation, where possible.    

 Archaeology. The discovery of monuments or archaeological objects during peatland rehabilitation may 
potentially constrain the rehabilitation measures proposed for a particular area. While the rehabilitation 
will optimise hydrological conditions for the protection of exposed archaeological structures, their 
retention in situ and preservation into the future, any new archaeology may require rehabilitation 
measures to be reviewed and adapted. If this occurs, rehabilitation measures will be reviewed and 
adapted. An archaeological impact assessment of the proposed rehabilitation at Boora Bog has been 
carried out (Appendix IX). There is known archaeological features at Boora.  Rehabilitation in 
archaeological zones has been avoided or amended (e.g. buffers in line with Best Practice) to avoid or 
minimise impact to any archaeological features (Figure 8.4 & Appendix IX).   

 Public Rights of Way. Where a public right of way or similar burden exists on Bord na Móna property, 
consideration will be given to ensuring that this remain intact where possible. In some instances, 
depending upon previous land uses and management, alternative solutions may be required. These will 
be explored in consultation with local communities and statutory bodies during the consultation work 
associated with the decommissioning and rehabilitation work described here. At least 1 no. right of way 
intersects the bog boundary for Boora, at Leabeg. 
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6.2 Key Assumptions 

 It is assumed that Bord na Móna will have all resources required to deliver this project. For the avoidance 
of doubt, should the proposed Scheme and the associated statutory obligation on Bord na Móna not 
materialise, Bord na Móna will not carry out the enhanced decommissioning, rehabilitation and 
restoration measures described in this plan.  Bord na Móna will instead plan to complete only the 
‘standard’ decommissioning and rehabilitation required under Condition 10, and for which financial 
provisions have been made, to comply with that element of the Licence.  

 It is expected that weather conditions will be within normal limits over the rehabilitation plan timeframe.  
Long periods of wet weather have the capacity to significantly affect ground conditions and constrain 
drain blocking and other ground activities. 

 

6.3 Key Exclusions 

The scope of this rehabilitation plan does not cover: 

 The longer-term raised bog restoration trajectory of the site.  The plan covers the short-term 
rehabilitation actions and a monitoring and after-care programme to monitor the rehabilitation during 
the Scheme and to respond to any needs. It is expected that this rehabilitation plan will set the site on an 
enhanced and accelerated trajectory towards stabilisation and deep peat re-wetting. The plan does not 
set any goals or outcomes, for example, the extent (specific area) of active raised bog habitat (ARB) that 
may develop at this site in the long-term. This is beyond the scope of this rehabilitation plan. 

 This plan is not intended to be an after-use or future land-use plan for Boora Bog. 
 The longer-term management of this site, potentially as a nature conservation site, or for amenity, or for 

other uses in the future. 
 Land leased to Coillte.  This rehabilitation plan does not cover conifer forestry management on lands 

leased by Coillte.   
 BnM Leabeg Offices.  It is not intended to carry out measures in this area.   
 Lough Boora Visitor Centre.  It is not intended to carry out any rehabilitation measures that would affect 

the Lough Boora Visitor Centre.    
 BOGFOR and biomass trials.  It is not proposed to carry out any rehabilitation measures that would affect 

these areas. These areas are considered rehabilitated through land-use.   
 Areas developed as farmland in the 1980s-1990s and sold to local farmers are not considered as part of 

the scope of this rehabilitation plan.    
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7. CRITERIA FOR SUCCESSFUL REHABILITATION 

This section outlines what criteria will be used to indicate successful rehabilitation and what key criteria/targets 
will be used to mark the achievement of the rehabilitation goals and outcomes and validate the completion of 
the rehabilitation.  

The key objective of this enhanced rehabilitation plan is environmental stabilisation and the stabilisation of any 
emissions from the site that related to the former industrial peat extraction activities. 

Rehabilitation is generally defined by Bord na Móna as  

 stabilisation of bare peat areas via targeted active management (e.g. drain-blocking/re-wetting) slowing 
movement of water across the site and encouraging natural colonisation; and 

 mitigation of potential key emissions (e.g. suspended solids).  

In addition, Bord na Móna wish to optimise climate action and other ecosystem service benefits via enhanced 
rehabilitation measures.  

 

7.1. Criteria for successful rehabilitation to meet EPA IPC licence conditions:  

 Rewetting of residual peat in the former area of industrial peat production to offset potential silt run off 
and to encourage/accelerate development of vegetation cover via natural colonisation, and reducing the 
area of bare exposed peat. See Table 7.1 for a summary of the criteria for successful rehabilitation and 
associated monitoring. The target will be the delivery of measures and this will be measured by an aerial 
survey after rehabilitation is completed.   

 That there is a stabilizing/improving concentration of suspended solids and ammonia in discharges from 
Bord na Móna sites, associated with the measures undertaken to stabilize the peat surface by the blocking 
of the internal drainage system and the maximized rewetting of the peat surface.This will be 
demonstrated by developing a stable or downward trajectory of water quality indicators (suspended 
solids and ammonia) towards what would be typical of a re-wetted cutaway bog.  This will be measured 
via water quality monitoring (suspended solids and ammonia) for at least 2 years after the rehabilitation 
has been completed.    

 Receiving water bodies have been classified under the River Basin Management Plan and this 
classification includes waters that are At Risk from peatlands and peat extraction. The success criteria will 
be that the At Risk classification will see improvements in the associated pressures from this peatland or 
if remaining At Risk, that there is an improving trajectory in the pressure from this peatland. 

 

With regard to predicting and estimating likely trends that might materialize or could be considered as a target, 
monitoring of surface water ammonia emissions from Longfordpass bog in Littleton over 3 yrs., post cessation 
of peat extraction with ongoing rehabilitation, were considered. These are indicating a downward trend in 
Ammonia concentrations (Figure 7.1).  

Similarly monitoring of surface water ammonia emissions from a Corlea bog in Mountdillon over the past 3 yrs. 
post cessation of peat extraction with ongoing rehabilitation, indicate downward trends. 

As the monthly monitoring program at Boora continues in 2021 during the rehabilitation works, and data from 
the 2020 monitoring program is compiled, further trending will be produced to verify any ongoing trends.  
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Figure 7.1.  Ammonia trends at Longfordpass and Corela 2015-2019.    
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Additional criteria for successful rehabilitation to optimise climate action and other ecosystem service 
benefits:  

 Optimising the extent of suitable hydrological conditions to optimise climate action and other ecosystem 
service benefits (optimising deep peat re-wetting). This will be measured by an aerial survey after 
rehabilitation has been completed.   

 Accelerating the trajectory of the former area of industrial peat extraction towards becoming a reduced 
carbon source/carbon sink.  This will be measured through habitat mapping and the development of 
cutaway bog condition assessment.  This cutaway bog condition assessment will include assessment of 
environmental and ecological indicators such as vegetation cover, vegetation communities, presence of 
key species, Sphagnum cover, bare peat cover and water levels (similar to ecotope mapping). Baseline 
monitoring will be carried after rehabilitation is completed (during the scheme).  It is proposed that sites 
can be monitored against this baseline in the future.   

 Reduction in carbon emissions. This will be estimated via a combination of habitat condition assessment 
and application of appropriate carbon emission factors derived from other sites. Baseline monitoring 
(habitat condition) will be carried after rehabilitation is completed (during the scheme).  It is proposed 
that sites can be monitored against this baseline in the future.   

 Setting the site on a trajectory towards establishment of a mosaic of compatible habitats including 
wetland, Reed swamp, poor fen, wet woodland, heath, scrub, poor fen and embryonic Sphagnum-rich 
raised bog peatland communities, where conditions are suitable. These habitats will generally establish 
initially as pioneer vegetation.  It will take some time for stable naturally functioning habitats to fully 
develop at Boora Bog. This will be demonstrated and measured via aerial photography, habitat mapping 
and cutaway/habitat condition assessment. Baseline monitoring will be carried after rehabilitation is 
completed (during the scheme).  It is proposed that sites can be monitored against this baseline in the 
future.   

 Improvement in biodiversity and ecosystem services.  This will be demonstrated by metrics outlined in 
Section 9.1 that can be used to measure changes in ecosystem services (e.g. water quality parameters, 
development of pioneer habitats, breeding bird monitoring).  This will be measured by collecting a range 
of scientific data that can then quickly be adapted and into metrics that can be used to measure changes 
in various ecosystem services.  Baseline monitoring will be carried after rehabilitation is completed 
(during the scheme).  It is proposed that sites can be monitored against this baseline in the future.  These 
metrics will be defined in the context of the overall Scheme resources and after consultation with 
stakeholders.   

Table 7.1.  Summary of Success criteria, targets, how various success criteria will be measured and expected 
time-frames.   

Criteria 
type 

Criteria Target Measured by Expected 

Time-frame 

IPC 
validation 

Rewetting in the 
former area of 
industrial peat 
production 

Delivery of 
rehabilitation 
measures 

Reduction in bare 
peat.   

Aerial photography after 
rehabilitation has been completed 
– to demonstrate measures 
(drain-blocking) 

2021-2025 
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Establishment of a baseline for 
future monitoring of bare peat, 
vegetation establishment and 
habitat condition.   

IPC 
validation 

Key water quality 
parameters  

Ammonia, 
Phosphorous, 
Suspended solids, 
pH and 
conductivity 

Reduction or 
stabilisation of key 
water quality 
parameters  

Water quality monitoring. Started 
in advance of the proposed 
rehabilitation.   

2021-2023 

IPC 
validation 

Reducing 
pressure from 
peat production 
on the local water 
body catchment 
(WFD) 

No decline in the 
WFD status of the 
local river 
catchment related 
to this bog 

EPA WFD monitoring programme WFD schedule 

Climate 
action 
verification 

Optimising the 
extent of suitable 
hydrological 
conditions to 
optimise climate 
action 

Optimal extent of 
suitable 
hydrological 
conditions 

Aerial photography and Habitat 
mapping to map extent of 
suitable hydrological conditions. 

Baseline monitoring to be carried 
out during the scheme when 
rehabilitation is complete. Sites 
can be re-monitored in the future 
and compared against this 
baseline.   

2021-2025 

Climate 
action 
verification 

Reduction in 
carbon emissions. 

Reduction in 
carbon emissions 

Carbon emissions – estimated 
using a high bog condition 
assessment and appropriate 
carbon emission factors.   

2021-2025 

Climate 
action 
verification 

Setting the site on 
a trajectory 
towards 
establishment of 
a mosaic of 
compatible 
habitats 

Establishment of 
compatible 
cutaway habitats 

Habitat map, Cutaway bog 
condition map 

Baseline monitoring to be carried 
out during the scheme when 
rehabilitation is complete. Sites 
can be re-monitored in the future 
and compared against this 
baseline.   

2021-2025 
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Climate 
action 
verification 

Biodiversity and 
ecosystem 
services.   

Habitat 
establishment 

Presence of key 
species – 
Sphagnum 

Breeding and 
wintering birds 

Pollinators 

Improvement in 
biodiversity and 
ecosystem services.   

 

Metrics that relate to selected 
biodiversity and ecosystem 
services (to be defined). 

Presence of key species – 
Sphagnum – Walkover survey 

Breeding birds – Breeding bird 
survey  

Pollinators – Pollinator walk 

 

2021-2025 

Meeting climate action verification criteria and monitoring of these criteria after the scheme has been completed 
is dependent on support from the Climate Action Fund or other sources of funding. Note that monitoring and 
verification of the overall scheme will be stratified – not all these criteria will be measured at each individual site.   

 

7.2. Critical success factors needed to achieve successful rehabilitation as outlined in the plan 

The achievement of successful rehabilitation as outlined in the plan requires: 

 Funding to pay for resources required to deliver the planned rehabilitation (Bord na Móna and 
external). Bord na Móna maintains a Provision on its balance sheet to pay for these future costs when 
industrial peat extraction ceases. Bord na Móna is fully committed to meeting its obligations relating to 
rehabilitation and decommissioning under the Integrated Pollution Control Licence.  It is expected that 
additional costs of enhanced rehabilitation will be supported by Government through the Climate Action 
Fund.   

 Bord na Móna to have sufficient resources (staff and training) to deliver the planned rehabilitation with 
required associated skills and competencies. 

 Bord na Móna to have sufficient resources (suitable machinery) and staff to maintain this machinery. 
 Weather conditions to be within normal limits over the rehabilitation plan timeframe. Long periods of 

wet weather have the capacity to significantly affect ground conditions and constrain the delivery of 
rehabilitation. The potential impact of wet weather on ground conditions can be reduced by appropriate 
planning and management. Bord na Móna have significant experience of managing these issues through 
70 years of working in these peatland environments.   

 Rehabilitation measures to be effective. The rehabilitation measures proposed in this plan are based on 
40 years of Bord na Móna experience of peatland management and best practise applied internationally 
in peatland management. Measures proposed in this plan have already been shown to be affective at 
other sites. Bord na Móna will apply a flexible and adaptable approach to the more innovative 
rehabilitation measures proposed in this plan.  If measures are not initially effective, Bord na Móna will 
review any requirement for additional practical rehabilitation.   

 Natural colonisation of vegetation to develop semi-natural habitats at a rate within the normal limits.  
The development of naturally functioning semi-natural habitats on cutaway peatland takes time.  Pioneer 
vegetation can develop relatively quickly (3-10 years) and wetland habitats can develop relatively quickly. 
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Birch woodland make take 20-30 years to develop. However, it may take 50 years for active raised bog 
vegetation to re-develop on ground that was previously cutaway. Different environmental conditions will 
have a significant impact on the rate of natural colonisation, and as a result of the combination of 
different environmental conditions and the application of different rehabilitation measures, there will be 
a variety of habitat outcomes.   

 Rehabilitation measures have been designed to accelerate and work with natural colonisation and other 
natural processes. Bord na Móna experience of rehabilitation has shown that re-wetting improves 
conditions for natural colonisation and that natural colonisation is accelerated where the environmental 
conditions are most suitable. Rehabilitation measures have been designed to modify the conditions of 
areas within sites where conditions are less suitable for natural colonisation (modifying hydrology, 
topography, nutrient status or availability of potential seed sources).   

 Monitoring to be robust and effective. Rehabilitation Monitoring will be established to validate the 
success of rehabilitation as required by Condition 10 of the IPC Licence and to verify the benefits of the 
proposed enhanced measures to optimise climate action. This will focus on a collecting a range of 
scientific data that can then quickly be adapted and into metrics that can be used to measure changes in 
various ecosystem services.    
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8. REHABILITATION ACTIONS AND TIME FRAME 

Peatland rehabilitation requires detailed planning and the use of data from desktop surveys and field surveys. 
This data in association with topographical and hydrological modelling (Figure 8.2 & 8.3) will be important in 
planning the future peatland landscapes and planning the use of the most appropriate rehabilitation 
methodologies to maximise climate action benefits. Hydrological modelling (Figure 8.3) indicates those areas that 
are likely to re-wet when drains are blocked, based on the current topography, and areas where water levels may 
have to be modified, where needed.  Enhanced rehabilitation measures will look to optimise hydrological 
conditions for re-wetting peat in other areas.  This planning is also essential for matching the most sustainable 
rehabilitation methodology to the most suitable cutaway environment to maximise the benefits of the resource 
outlay (maximising cost/benefit). 

The rehabilitation actions will be a combination of PCAS measures to re-wet peat. The distribution of these 
measures is provisionally outlined in Figure 8.4. (Note that the actual distribution of these measures may be 
subject to change in response to stakeholder consultation and refinement of the enhanced rehabilitation 
measures.) 

These enhanced measures for areas out of recent peat extraction at Boora bog will include:  

 Initial hydrological modelling indicates that a significant part of the area that has recently come out of 
peat extraction will develop a mosaic of wet habitats.  Hydrological management will look to optimise 
summer water levels to maximise the development of wetland vegetation (by looking to set water depths 
close to the peat surface and at < 0.5 m, where possible).  Water-levels will be adjusted at outfalls and by 
adjusting piped drainage. More sustainable permanent gravity drainage solutions will be examined. 

 Intensive drain blocking to create wetlands, and the introduction of Reeds and other Rhizomes; 
 Management of water levels with overflow pipes; 
 Re-alignment of piped drainage; 
 Re-wetting the deep peat and some shallow peat areas of the bog using berms and field re-profiling. This 

enhanced measure seeks to create large (c. 45m x 60m) flat areas or cells of shallow (< 10 cm) water 
conditions on bare peat, across multiple fields that are enclosed by shallow berms to retain shallow 
surface water; 

 Re-wetting some deep peat areas of the bog through field drain blocking using a dozer to create peat 
barriers (up to seven every 100 m along each field drain); 

 Regular drain blocking (3/100) on dry cutaway adjacent to wetland mosaics, along with the blocking of 
outfalls and management of water levels; 

 Field re-profiling on deep peat fields using a screw leveller, along with drain blocks, drain infilling and 
keyed berms across the fields, in conjunction with outfall management; 

 Inoculation of Sphagnum on compatible residual deep peat areas; 
 Targeted fertiliser applications on bare peat areas to accelerate vegetation establishment on headlands 

and high fields.  
 

Measures for other areas at Boora bog will look to integrate rehabilitation with existing site infrastructure and 
land-use.  Any rehabilitation will look to balance residual peat re-wetting and enhancement of wetland habitats 
with needs of the infrastructure and land-uses.  These will include:  

 Targeted drain blocking around existing wetlands or standing water to create/promote the spread of 
wetland habitats; 
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 Optimising water retention in wetland areas, including placement of berms where required; 
 Regular drain blocking (3/100) in targeted dry cutaway adjacent to wetland mosaics, along with the 

blocking of outfalls and management of water levels; 
 Silt ponds will be retained and maintained during the rehabilitation phase. During the monitoring and 

verification phase silt ponds will be continually inspected and maintained, where appropriate. When it is 
deemed that silt ponds are not required, as the bog has been successfully stabilised and water quality 
parameters meet targets the condition of the silt ponds will be reviewed. Silt ponds will either be de-
watered (water levels lowered to a level where the silt pond will naturally develop as a small wetland 
feature), left in situ, or infilled (where discharges do not require silt control).   

 

An indication of the areas for these various measures is shown in Table 8.1 and in Figure 8.4. 
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Table 8.1 Enhanced rehabilitation measures and target area at Boora Bog.  Note that the actual distribution 
of these measures may be subject to change in response to stakeholder consultation and refinement of the 
enhanced rehabilitation measures. 

Type Code Description Area (Ha) 

Deep peat 
cutover 
bog 

DPT1 
Regular drain blocking (3/100 m) + blocking outfalls and managing 
water levels with overflow pipes 

0 

DPT2 
More intensive drain blocking (7/100 m) + blocking outfalls and 
managing overflows  

14.6 

DPT3 
More intensive drain blocking (max 7/100 m), + field reprofiling with 
screw leveller +drain infilling +cross berms + blocking outfalls and 
managing overflows  

0 

DPT4 
Berms and field re-profiling (45m x 60m cell) + blocking outfalls and 
managing overflows + drainage channels for excess water + Sphagnum 
inoculation 

122.75 

DPT5 
Cut and Fill cell bunding (30m x 30m cell) + blocking outfalls and 
managing overflows + drainage channels for excess water + Sphagnum 
inoculation 

0 

Dry 
cutaway 

DCT1 Blocking outfalls and managing water levels with overflow pipes 119.8 

DCT2 
Regular drain blocking (3/100 m) + blocking outfalls and managing 
water levels with overflow pipes + targeted fertiliser treatment 

15.6 

DCT3 More intensive drain blocking (max 7/100 m) + blocking outfalls and 
managing overflows + targeted fertiliser treatment 

0 

Wetland 
cutaway 

WLT1 
Turn off or reduce pumping to re-wet cutaway + blocking outfalls and 
managing water levels with overflow pipes 

0 

WLT2 
Turn off or reduce pumping to re-wet cutaway + blocking outfalls and 
managing water levels with overflow pipes + Targeted blocking of 
outfalls within a site 

0 

WLT3 

Turn off or reduce pumping to re-wet cutaway + blocking outfalls and 
managing water levels with overflow pipes + Targeted blocking of 
outfalls within a site + constructing larger berms to re-wet cutaway + 
transplanting Reeds and other rhizomes 

67.7 

WLT4 More intensive drain blocking (max 7/100 m), + blocking outfalls and 
managing overflows + transplanting Reeds and other rhizomes 

113.3 

WLT5 
More intensive drain blocking (max 7/100 m), + field reprofiling + 
blocking outfalls and managing overflows + transplanting Reeds and 
other rhizomes 

0 

Marginal 
land 

MLT1 No work required 74.8 

MLT2 More intensive drain blocking (max 7/100 m) 0 

MLT3 
More intensive drain blocking (max 7/100 m) + blocking outfalls and 
managing overflows with + boundary berm 

0 

Other   
Largely rehabilitated.  Assessment will consider additional 
enhancement measures that align with current land-use, amenity and 
constraints 

1196.9 

Other  Silt-ponds 0.4 

Other  Constrained Areas 126.4 

Other  Archaeology Constrained Areas 0.25 

Total   1852.7 
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8.1 Short-term planning actions (0-1 years)  

 Seek formal approval of the enhanced plan, noting the alternative standard plan should funding from the 
proposed Scheme not materialise, from the EPA; 

 Agree an ex ante budget of eligible costs (based on the approved enhanced plan) with the Scheme 
regulator; 

 Develop a detailed site plan with detailed site drawings outlining how the various rehabilitation 
methodologies (within the proposed PCAS) will be applied to Boora Bog. This will take account of peat 
depths, topography, drainage and hydrological modelling. (See Figure 8.4 for an indicative view of the 
application of different rehabilitation methodologies);   

 A hydrology and drainage management assessment of the proposed enhanced rehabilitation measures 
has been carried out , with no significant issues identified; 

 A review of known archaeology and an archaeological impact appraisal of the proposed rehabilitation has 
been carried out.  The results of this assessment have been incorporated into the rehabilitation plan to 
minimise known archaeological disturbance, where needed; 

 A review of issues that may constrain rehabilitation such as amenity, forestry, other land-uses, known 
rights of way, archaeology, turbary, and existing land agreements has been carried out and incoprorated 
into the rehabilitiation plan, where needed; 

 A review of remaining milled peat stocks has been carried out.  All peat stocks will eventually be removed.   
 An ecological appraisal of the potential impacts of the planned rehabilitation such as the presence of 

sensitive ground-nesting bird breeding species (e.g. breeding waders) or larval webs of Marsh Fritillary 
butterfly, etc has been carried out.  

 Ensure all activities comply with the environmental protection requirements of the IPC Licence. 

 An Appropriate Assessment of the Rehabilitation Plan has been carried out.  (Note that the rehabilitiation 
plan for Boora screened out at the Stage I.)     

 See Boora Decommissioning and Rehabilitation Plan – Addendum 1 for more details.  

 Track implementation and enforcement of the relevant IPC Licence conditions, the mitigation measures 
(AA) and other environmental control measures during the implantation of the rehabilitation plan.   

 

8.2 Short-term practical actions (0-2 years)  

 Carry out proposed measures as per the detailed site plan. This will include a combination of drain 
blocking, peat field re-profiling, cell-bunding and fertiliser applications targeting headlands, high fields 
and other areas. All rehabilitation will be carried out with regard to environmental control measures 
(Appendix IV); 

 Monitor the success of rehabilitation measures in relation to developing suitable hydrological conditions; 

 Carry out the proposed monitoring, as outlined. 

 While natural colonisation is expected to commence almost immediately once peat production ceases, 
Phase 2 actions will be carried out in targeted areas to accelerate re-vegetation and colonisation of target 
species. Phase 2 actions may include seeding of targeted vegetation and inoculation of Sphagnum; 
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 Silt ponds will be monitored during this period and there will be continued maintenance and cleaning to 
prevent potential  

 from the site during the rehabilitation phase; and 

 Submit an ex post report to the Scheme regulator to verify the eligible measures to be carried out in year 
1 of the Scheme, and an ex ante estimate for year 2 of the Scheme; and so on for each year of the 
proposed Scheme 

 

8.3 Long-term (>3 years) 

 Evaluate success of short-term rehabilitation measures outlined above and remediate where necessary; 
 Delivery of a monitoring, aftercare and maintenance programme (See section 10.2 below); 
 Decommissioning of silt-ponds will be assessed and carried out, where required; and 
 Reporting to the EPA will continue until the IPC License is surrendered. 

 

8.4 Timeframe 

 2020-2021: Short-term planning actions.    
 2021: Short-term practical actions. 
 2021-2024: Long term practical actions.  Evaluate success of short-term rehabilitation measures 

outlined above and remediate where necessary. 
 2024: Decommission silt-ponds, if necessary 

 
8.5 Budget and costing  

Bord na Móna (BnM) understand that it is the Minister’s intention to impose an obligation on Bord na Móna to 
develop a package of measures, ‘the proposed Scheme’, for the enhanced decommissioning, rehabilitation and 
restoration of cutaway peatlands (PCAS).  It is understood that additional costs of the proposed Scheme will be 
supported by the Government through the Climate Action Fund.  However, only the additional costs associated 
with the additional and enhanced rehabilitation, i.e, measures which go beyond the existing decommissioning 
and rehabilitation requirements arising from Condition 10 will be eligible for support. 

The enhanced decommissioning, rehabilitation and restoration of the peatlands funded by the proposed Scheme 
will deliver benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration 
towards carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen 
biodiversity, improve water quality and storage attenuation as well as developing the amenity potential of the 
peatlands. 

Bord na Móna maintains a provision on its balance sheet to pay for the future costs of standard rehabilitation 
and decommissioning when industrial peat extraction ceases. This is updated every year - for more information 
see the Bord na Móna Annual Report (Bord na Móna 2020). Bord na Móna is fully committed to meeting its 
obligations relating to rehabilitation and decommissioning under the Integrated Pollution Control Licence.   

At this time, a ’standard’ rehabilitation provision (sufficient to discharge the requirement of Condition 10 in the 
licence) has been be allocated to the site based on the area of different types of cutaway across the site (See 
Appendix I).     
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Figure 8.1.  Peat depth map for Boora Bog.  The majority of the south west of Boora West is characterised as deep peat cutover bog.   
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Figure 8.2.  LIDAR topography map of Boora Bog. Low areas and basins are orange-yellow, more elevated areas are blue-green.  The majority of the bog 
slopes towards the east or south east   

 

Figure 8.3.  Hydrological modelling for Boora Bog showing range of potential water depths based on current topography.  This modelling makes 
assumptions that all drains will be blocked.  For avoidance of doubt, areas of forestry or used for amenity will not be re-wetted.   
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Figure 8.4.  Indicative Enhanced Rehabilitation Plan for Boora Bog.  Note that the actual distribution of these measures may be subject to change in 
response to stakeholder consultation and refinement of the enhanced rehabilitation measures. 
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9. AFTERCARE AND MAINTENANCE 

9.1 Programme for monitoring, aftercare and maintenance 

This programme for monitoring, aftercare and maintenance has been designed to meet the Conditions of the 
IPC Licence. This is defined as: 

 There will be initial quarterly monitoring assessments of the site to determine the general status of the 
site, the condition of the silt ponds, assess the condition of the rehabilitation work, monitoring of any 
potential impacts on neighbours land, general land security, boundary management, dumping and 
littering.   

 The number of these site visits will reduce after 2 years to bi-annually and then after 5 years to annual 
visits.   

 These monitoring visits will also consider any requirements for further practical rehabilitation measures. 
 The baseline condition of the site will be established post-rehabilitation implementation by using an 

aerial survey to take an up to date aerial photo, when rehabilitation is completed. This will be used to 
verify completion of rehabilitation measures.  The extent of bare peat will be assessed using this baseline 
data, and habitat maps will be updated, if needed.   

 Water quality monitoring at the bog will be established.  The main objective of this water quality 
monitoring will be to establish a baseline and then monitor the impact of peatland rehabilitation on water 
quality from the bog.   

 In order to assist in monitoring surface water quality from this bog, it is planned to increase the existing 
licence monitoring requirements to sampling for the same parameters to every month during the 
scheduled activities and for a period up to two years. post rehabilitation, depending on the period 
required to confirm that the main two parameters, suspended solids and ammonia are remaining 
compliant with the licence emission and trigger limit values and there is an improving trajectory in these 
two parameters i.e. reduction in concentration. 

 This new sampling programme commenced in November 2020 and is enabling a baseline to be 
established, with sampling to progress during the scheduled works, and for a period of up to 2 years post 
rehabilitation.  Depending on the period required to confirm that the main two parameters, suspended 
solids and ammonia as remaining compliant with the licence emission and trigger limit values and there 
is an improving trajectory in these two parameters i.e. reduction in concentration, the monitoring 
programme and intensity will be periodically reviewed and amended. 

 In the preparation of this monitoring programme, Bord na Mona have been providing the Local Authority 
Water Programme (LAWPRO) with details of the surface water emissions points associated with this bog 
and will be amending some of the proposed monitoring locations on foot of this engagement. LAWPRO 
have in turn provided details of their 2021 monitoring programme and these are included in the Water 
Quality Map. 

 This is necessary to ensure that there is alignment with the WFD monitoring programme and that where 
possible, the monitoring programme will enable any improvements in water quality or establishing trends 
to be quantified against any available WFD monitoring data. It will also enable the periodic sharing of 
data which will inform the monitoring reports, success criteria and enable LAWPRO under the Water 
Framework Directive to track any changes in pressures and be aware of changes in water chemistry. 

 This enhanced monitoring programme will aim to include a minimum of 70% of a bog’s drainage 
catchments, whatever number of surface water outlets these include.  
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 Monitoring results will be maintained, trended every six months and reported on each year and as 
required, as part of the requirement to report on Condition 10.1 of the IPC Licence on Bog Rehabilitation 
in the Annual Environmental Report, and will be provided to LAWPRO and the EPA as required to inform 
progress and national monitoring requirements under the WFD. These results will also be available in 
April each year as a requirement of the Annual Environmental Report at www.epa.ie. 

 The parameters to be included as per condition 6.2 of the IPC Licence include monthly monitoring for pH, 
Flow, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour & COD. In addition, DOC 
has been included as a parameter to try and identify any changes in carbon in the surface water, and 
where required by LAWPRO, to assist in investigating other changes in water chemistry, the series of 
parameters can be reviewed and amended. 

 This monthly sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  
The original (licence) requirement was for a quarterly sampling regime but this has been increased to a 
monthly regime to appropriately track the changing water chemistry that will occur as part of this 
enhanced rehabilitation.  In addition, DOC will be included as a parameter to try and identify any changes 
in carbon in the surface water. 

 If, after two years, key criteria for successful rehabilitation are being achieved and key targets are being 
met, then the water quality monitoring will be reviewed, with consideration of potential ongoing research 
on site. The water quality data, the aerial surveys and the habitat mapping will be collated and will be 
submitted to the EPA as part of the final validation report.   

 If, after two years, key criteria for successful rehabilitation have not been achieved and key targets have 
not been met, then the rehabilitation measures and status of the site will be evaluated and enhanced, 
where required. This evaluation may indicate no requirement for additional enhancement of 
rehabilitation measures, but may demonstrate that more time is required before key criteria for 
rehabilitation has been achieved. Monitoring of water quality will then also continue for another period 
to be defined.   

 Where other uses are proposed for the site that are compatible the provision of biodiversity and 
ecosystem services, these will be assessed by Bord na Móna in consultation with interested parties. Other 
after-uses can be proposed for licensed areas and must go through the appropriate assessment process 
and planning procedures. 

 

Additional monitoring measures are also proposed to monitor ecosystem service benefits that have been derived 
by rehabilitation. These proposed monitoring measures will be funded by the proposed Scheme or additional 
other funding. Monitoring of climate action and other ecosystem service benefits will be designed to take account 
of the requirements of monitoring benefits of the overall Scheme and will be stratified; that is not all monitoring 
will be carried out in each site. These are defined as: 

 Vegetation and habitat monitoring will be carried out using a condition assessment (similar to ecotope 
mapping). This assessment will include assessment of on environmental and ecological indicators such as 
vegetation cover, vegetation communities, presence of key species, Sphagnum cover, bare peat cover 
and water levels.  

 The condition of the bog can be assessed using the condition assessment and suitable Greenhouse Gas 
(GHG) emission factors can be assigned to different habitats. GHG emission factors have been determined 
for various peatland habitats in Ireland (Wilson et al., 2015) and are constantly being refined with more 
and more research. BnM is actively supporting research into GHG fluxes in different rehabilitated 
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peatland habitats. This means that potential GHG emissions can be estimated from the site, as the site 
continues along its trajectory towards a naturally functioning peatland ecosystem.   

 It is proposed to monitor the improvement of some biodiversity ecosystem services.  To be defined in 
relation to monitoring of the overall proposed Scheme and after consultation with stakeholders.   
 

 

9.2 Rehabilitation plan validation and licence surrender – report as required under condition 10.4 
 
IPC License Condition 10.4. A final validation report to include a certificate of completion for the Rehabilitation 
Plan, for all or part of the site as necessary, shall be submitted to the Agency within six months of execution of the 
plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the Agency, to 
confirm that there is no continuing risk to the environment. 
 
Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 
surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 
2012, when: 

 The planned rehabilitation has been completed; 

 The key criteria for successful rehabilitation has been achieved and key targets have been met; 

 Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and  

 The site has been environmentally stabilised. 
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APPENDIX I: A STANDARD PEATLAND REHABILITATION PLAN TO MEET CONDITIONS OF THE IPC LICENCE 

In the event that the proposed Scheme (PCAS) is not supported by additional funding, Bord na Móna is still 
obligated to carry out peatland rehabilitation to meet the conditions of the IPC Licence.  Under its EPA licences 
and following cessation of peat extraction, BnM is mandated to ‘decommission’ its operations by removing 
materials ‘that may result in environmental pollution’ and establish that ‘rehabilitation’ measures have 
environmentally stabilised peat production areas.   

This proposed standard peatland rehabilitation plan is outlined here to estimate potential costs. Bord na Móna 
will still be expected to cover the costs that would have accrued from standard decommissioning and 
rehabilitation activities, as part of its original obligations.  The existing costs associated with both the removal of 
potentially polluting materials and the environmental stabilisation of the peatlands resides with Bord na Móna.  
However, the expenditure necessary to deliver the additional and enhanced decommissioning, rehabilitation and 
restoration and the benefits that flow from these measures and interventions/improvements will be eligible for 
funding by government through the Climate Action Fund.   

The same process as outlined in Section 2 will be followed. 

 

Scope of rehabilitation 

The principal scope of this rehabilitation plan is to rehabilitate the bog. This is defined by: 

 The area of Boora Bog (Figure 3.1). 
 EPA IPC Licence - Ref. P0500-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Boora bog is part of the 
Boora Bog group. 

 The current condition of Boora Bog. Pioneer cutaway vegetation is developing across parts of the site, 
whilst some parts have already been stabilised/rehabilitated whilst other remain unvegetated . 

 The key objective of rehabilitation, as defined by this licence, is environmental stabilisation of the bog.   
 To minimise potential impacts on neighbouring land. Some boundary drains around Boora Bog will be left 

unblocked as blocking boundary drains could affect adjacent land. 
 

Rehabilitation goals and outcomes 

The key rehabilitation goal and outcome for Boora Bog is environmental stabilisation of the site via wetland 
creation and deep peat re-wetting. This is defined as: 

 Carrying out drain blocking to re-wet peat and slow runoff.   
 Stabilising potential emissions from the site (e.g. suspended solids). 
 Environmental stabilisation. 

The outcome is setting the site on a trajectory towards establishment of natural habitats.   

 

Criteria for successful rehabilitation:  

 Rewetting of residual peat in the former area of industrial peat production to offset potential silt run off 
and to encourage development of vegetation cover via natural colonisation, and reducing the area of 
bare exposed peat.    
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 That there is a stabilising/improving concentration of suspended solids and ammonia associated with the 
measures undertaken to stabilise the peat surface by the blocking of the internal drainage system and 
the maximised rewetting of the peat surface.  This will be demonstrated by developing a stable or 
downward trajectory of water quality indicators (suspended solids and ammonia) towards what would 
be typical of a re-wetted cutaway bog.  This will be measured via water quality monitoring (suspended 
solids and ammonia).   

 That the main watercourses associated with surface water from this bog are excluded in the EPA’s list of 
peat pressure water bodies as reported in the River Basin Management Plans. Where the watercourse 
has been identified as under pressure from peat extraction, that the intervening EPA monitoring 
programme associated with its Programme of Measures for this water body shows positive 
improvements in water quality impacts that were attributable to the original peat extraction activity. 
 

Rehabilitation indicators 

 Demonstrating the delivery of the rehabilitation through site visits and through updated aerial 
photography (indicating presence of peat blockages and re-wetting). This will be demonstrated by a post 
rehab survey.   

 Stabilising potential emissions from the site (e.g. suspended solids). The key target will be developing a 
stable or downward trajectory of water quality indicators (suspended solids and ammonia). This will be 
demonstrated by water quality monitoring results.   
 

Rehabilitation measures: (see Figure Ap-1) 

 Blocking field drains in the former industrial production area to create regular peat blockages (three 
blockages per 100 m) along each field drain; 

 Re-alignment of piped drainage; and management of water levels to create wetlands; 
 No measures are planned for the other surrounding marginal peatland habitats.   
 Silt ponds will continue to be maintained during the rehabilitation and decommissioning phase. 
 Evaluate success of short-term rehabilitation measures and enhance where necessary. 
 Decommissioning of silt-ponds will be assessed and carried out, where required. 

 

Timeframe: 

 2021. 1st phase of rehabilitation. Field drain blocking and water-level management.    
 2021. 2nd phase.  Further realignment of piped drainage and other re-wetting measures dependent on 

success of 1st phase re-wetting, as determined by pump management, ongoing monitoring of water levels 
and re-vegetation.    

 Other enhancement measures such as fertiliser treatment will be carried out, if needed. These will be 
determined by ongoing monitoring.   

 2023-2024. Evaluate success of short-term rehabilitation measures outlined above and remediate where 
necessary. 

 2023-2024. Decommission silt-ponds, if necessary. 
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Table AP-1.  Rehabilitation measures and target area.   

Type Code Description Area (Ha) 

Deep 
peat 

DPT1 
Regular drain blocking (3/100 m) + blocking outfalls and 
managing water levels with overflow pipes 

137.4 

Dry 
cutaway 

DCT1 
Blocking outfalls and managing water levels with overflow 
pipes 

135.4 

Wetland WLT1 
Turn off or reduce pumping to re-wet cutaway + blocking 
outfalls and managing water levels with overflow pipes 

181.0 

Marginal 
Land 

MLT1 No work required 311.1 

Other Silt Pond Silt ponds 0.4 

Other Completed Rehabilitation Complete 960.7 

Other Constraint Rights of Ways and constrained areas/buffers/Archaeology 126.6 

Total   1852.7 

 

Monitoring, after-care and maintenance 

 There will be initial quarterly monitoring assessments of the site to determine the general status of the 
site, the condition of the silt-ponds, assess the condition of the rehabilitation work, asses the progress of 
natural colonisation, monitoring of any potential impacts on neighbouring land and general land security. 
The number of site visits will reduce after 2 years to bi-annually. These site visits will assess the need to 
additional rehabilitation.   

 Water quality monitoring will be established.   
 Monitoring results will be maintained, trended and reported on each year as part of the requirement to 

report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 
which will be available in April each year at www.epa.ie. 

 The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 
pH, Flow, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD.  

 This sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  The 
original (licence) requirement was for a quarterly sampling regime. 

 Where other uses are proposed for the site, these will be assessed by Bord na Móna in consultation with 
interested parties. Other after-uses can be proposed for licensed areas and must go through the required 
assessment and planning procedures. 
 

Validation and IPC Licence surrender 

Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 
surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites (EPA, 
2012) when: 

 The planned rehabilitation has been completed; 
 Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and 
 The site has been environmentally stabilised.    
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Figure Ap-1.  Indicative standard rehabilitation plan for Boora Bog.   
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APPENDIX II: BOG GROUP CONTEXT 

The Boora group of bogs are sited between Killeigh (Offaly) in the East to Banagher (Offaly) in the West and 
between Kinnitty (Offaly) in the south and Clara (Offaly) in the North. The River Shannon is the major river 
catchment for the area with a smaller area lying within the Barrow catchment. 

The Boora Group is one of the oldest bog groups in Ireland. Bord na Móna was set up in 1946 and it commenced 
the development of the Boora Bogs in 1946 with milled peat production commencing in 1955. Milled peat was 
produced in the Boora Bog for the supply of fuel peat to the power station in Ferbane which commenced power 
generation in 1957 and closed in 2001. The Boora bogs were also developed for the supply of milled peat to the 
Derrinlough Briquette factory, which commenced production in 1957.  

Much of the Boora Bog complex became cutaway as it was in peat production at an early stage.  A number of 
rehabilitation measures comprising naturalisation and development of alternative after-uses have been already 
explored at the Boora Bog Group, including coniferous forestry, biomass, agricultural grassland, amenity use, rare 
species conservation management (specifically Grey Partridge) and wetland creation. Some of this was carried 
out in the 1980s   While agricultural fields and coniferous forestry have been developed successfully on the 
cutaway bogs at Boora, it was found that these require financial investment that at this time exceeds any potential 
commercial output value. The Lough Boora Discovery Park encompasses all areas relating to amenity and 
biodiversity. www.loughboora.com.  

The bogs in The Boora Bog Group have been used in the past to supply milled peat for the horticultural market, 
local power stations (Ferbane, Shannonbridge and West Offaly Power) and Derrinlough Briquette factory. 

A breakdown of the component bog areas for the Boora Bog Group IPC License Ref. PO500-01, and current, 
indicative Peat Production Status, is outlined in Table Ap-2. These areas are also outlined on Figure AI-2 (Map of 
the Boora Bog Group).  

Table Ap-2: Boora Bog Group names, area and indicative status  

Bog Area (Ha) Stage of development Land-Use and History Peat 
Production 
Cessation 

 

Rehab Plan 

Status 

Killaun 359.5 

Cutover Bog 

Industrial peat production 
commenced at Killaun Bog in 1996 
and ceased in 2020. Only the upper 
most layers of peat have been 
harvested.  Deep peat reserves 
remain on site. Killaun is 
considered a deep peat cutover 
bog. 

Killaun Bog formerly supplied a 
range of commercial customers 
including; horticultural peat and 
fuel peat.  

Most of the former production area 
is bare peat.  

2020 Draft 

2017 

Boora 1,842.4 

Cutaway 

Harvested since the 1950’s 
resulting in the exhaustion of the 
commercially viable peat resource 
at the bog. The majority of Boora 
Bog is considered a shallow peat 
cutaway bog. Some areas of deep 
peat persist at this site. 

The majority of Boora bog has 
already been rehabilitated. A 
significant area of cutaway bog has 
been re-wetted, developed as 
conifer forestry (Coillte) and 
developed as farmland (1980s).   

This site now forms the core of 
Lough Boora Discovery Park. 

2020 Finalised 2021 
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Pollagh/ 
Cornalaur 280.8 

Cutaway 

At Pollagh Bog, industrial peat 
production began in 2004 and 
ceased in 2020. 

Peat reserves of variable depth 
remain on site. Some deep peat 
areas remain. Pollagh is considered 
a cutover bog with variable peat 
depths. 

Pioneer emergent peatland 
vegetation communities are 
developing throughout the bog. 

The adjacent Cornalaur Bog was 
never developed for peat 
production. 

2020 Finalised 2021 

Noggusboy 917.4 

Cutaway Bog 

Industrial peat production 
commenced at Noggusboy during 
the 1950’s and ceased in 2020.  
Long-term peat extraction has 
exhausted commercially viable peat 
reserves on this bog. Noggusboy is 
considered a shallow peat cutaway 
bog. 

Part of the site was developed for 
conifer forestry by Coillte.   

Part of the site was developed as 
Cloghan Lake, as part of Lough 
Boora Discovery Park, in 1999. 

There is some emerging naturally 
colonising cutaway. 

2020 Draft 2017 

Drinagh 1,339.1 

Cutaway Bog 

Industrial peat production 
commenced at Drinagh during the 
1950’s and ceased in 2020.  Some 
small pockets of deep peat reserves 
remain in parts of Drinagh Bog but 
most of the commercially viable 
peat reserves have been 
exhausted. Drinagh is considered a 
shallow peat, cutaway bog. 

 

Drinagh East is cutaway and has 
been extensively rehabilitated as 
wetland.  This part of the site has 
extensive development of naturally 
functioning peatland habitats.   

Some Coillte conifer forestry is also 
present. 

There is some emerging naturally 
colonising cutaway in Drinagh 
West. 

2020 Draft 2017 

Killaranny 242.8 

Cutover Bog 

Industrial peat production 
commenced at Kilaranny during the 
1980’s.  Deep peat reserves remain 
on much of the bog. Kilaranny is 
considered a deep peat cutover 
bog.  

 

Kilaranny Bog formerly supplied a 
range of commercial functions 
including; horticultural peat and 
fuel peat. 

A portion of the site is leased by 
NPWS since 2011 as a re-location 
area for turf cutters from nearby 
Clara Bog SAC. 

2020 Draft 2017 

Oughter 352.9 

Cutaway 

Development of Oughter Bog 
commenced in the 1960’s.  
Industrial peat production ceased 
in 2012. Shallow peat depths 
remain over much of the former 
production bog area. Oughter is 
considered a shallow peat cutaway 
bog. 

The site has naturally been re-
wetting and there is already 
significant natural colonisation. 

Part of the site has been developed 
as the Midlands National Shooting 
Centre of Ireland. 

 

2012 Finalised 2021 

Galros 191.5 

Cutover Bog 

Industrial peat production 
commenced at Galros during the 
1980’s and ceased in 2020.  Some 
areas of deep peat remain on the 
former production area. Galros is 
considered a cutover bog of 
variable peat depth.  

 

Galros Bog formerly supplied a 
range of commercial customers 
including; horticultural peat and 
fuel peat. 

Some naturally emerging cutaway 
habitats are developing in part of 
the site. 

2020 Draft 2017 

Clongawny 
More 

987.2 

Industrial peat production 
commenced at Clongawny More 
during the 1950’s and ceased in 
2020.  Some pockets of deep peat 
persist, particularly in the south-

Part of the site rehabilitated, as 
part of Lough Boora Discovery Park, 
in 1999. 

2020 Draft 2017 
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western portion of the former 
production area. Clongawny More 
is considered a cutover bog with 
variable peat depths throughout 
the site. 

 

Some Coillte conifer forestry is also 
present.   

The site has naturally been re-
wetting and there is already 
significant natural colonisation.  
BnM currently have submitted an 
application for renewable energy 
development on this bog. 

Derrinboy 305.7 

Cutover Bog 

Derrinboy was first developed by 
BnM in the 1980’s. Peat production 
ceased at Derrinboy in 2020. This 
bog was used to supply 
horticultural peat. Only the upper 
layers of peat have been harvested. 
Derrinboy is considered a deep 
peat cutover bog.  

Derrinboy Bog formerly supplied a 
range of commercial customers 
including; horticultural peat and 
fuel peat. 

 

2020 Draft 2017 

Moneitta 707.5 

Cutover Bog 

Moneitta was first developed by 
BnM in the 1970’s. Peat production 
ceased at Monietta in 2020. This 
bog was used to supply 
horticultural peat. Only the upper 
layers of peat were harvested. 
Moneitta is considered a deep peat 
cutover bog. 

Moneitta Bog formerly supplied a 
range of commercial customers 
including; horticultural peat and 
fuel peat. 

 

2020 Draft 2017 

Boora 
Lemanaghan 
Rail_Link 

6.9 
N/A 

Not applicable 
N/A N/A 

Derries 368.2 

Cutaway Bog 

Development of The Derries Bog 
commenced in the 1960’s.  
Industrial peat production ceased 
in 2005. Shallow peat depths 
remain over much of the former 
production bog area.  

The Derries Bog is considered a 
shallow peat cutaway bog. 

Wetland rehabilitation carried out 
over part of site in 1999. 

Amenity trackway development in 
2015.  Part of the Lough Boora 
Discovery Park. 

The site has now been extensively 
naturally colonised and is a mosaic 
of wetland and Birch woodland 
habitats. 

2005 Finalised 2021 

Turraun 534.5 

Cutaway Bog 

Development of Turraun Bog 
commenced in the 1950’s.  
Industrial peat production ceased 
in 2018. Turraun is considered a 
shallow peat cutaway bog. 

 

Wetland rehabilitation carried out 
over part of area in 1999 as part of 
the Lough Boora Discovery Park. 
This section of the site has now 
been extensively naturally 
colonised and is a mosaic of 
wetland and Birch woodland 
habitats. 

2018 Finalised 2021 

Derryclure 327.6 

Cutover Bog 

Derryclure was first developed by 
BnM in the 1980’s. Peat production 
ceased at Derryclure in 2020. This 
bog was used to supply 
horticultural peat. Only the upper 
layers of peat were harvested. 
Derryclure is considered a deep 
peat cutover bog. 

Derryclure Bog formerly supplied a 
range of commercial functions 
including; horticultural peat and 
fuel peat. 

 

2020 Draft 2021 

Lemanaghan 1,253.7 

Cutover Bog 

Industrial peat production 
commenced at Lemanaghan during 
the 1950’s and ceased in 2019.  
Varied peat depths across the site. 
Deep peat reserves remain on 

Lemanaghan Bog formerly supplied 
a range of commercial functions 
including; horticultural peat and 
fuel peat. 

2020 Draft 2017 
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much of the former production 
area of Lemanaghan Bog. It is 
considered a cutover bog. 

 

There are some naturally emerging 
cutaway habitats. 

Belair North 565.7 

Cutover Bog 

Belair North was first developed by 
BnM in the 1960’s. TPeat 
production ceased at Belair North 
in 2020. This bog was used to 
supply horticultural peat. Only the 
upper layers of peat were 
harvested. Belair North is 
considered a deep peat cutover 
bog. 

Belair North Bog formerly supplied 
a range of commercial functions 
including; horticultural peat and 
fuel peat. 

 

2020 Draft 2017 

Derrybrat 171.6 

Cutaway Bog 

Industrial peat production 
commenced at Derrybrat during 
the 1950’s and ceased in 2016.  
Derrybrat has shallow peat depths 
across the site. It is considered a 
shallow peat cutaway bog. 

 

The site has been partially 
rehabilitated and there is already 
significant natural colonisation.  
Some conifer forestry has been 
developed by Coilte on the site. 

2016 Finalised 2021 

Belair South 228.8 

Cutover Bog 

Belair South was first developed by 
BnM in the 1970’s. Peat production 
ceased at Belair South in 2020. This 
bog was used to supply 
horticultural peat. As a result, only 
the upper layers of peat were 
harvested. Belair South is 
considered a deep peat cutover 
bog. 

Belair South Bog formerly supplied 
a range of commercial functions 
including; horticultural peat and 
fuel peat. 

2020 Draft 

2017 

Boora Bog 
Group Total  

10,983.7     
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Figure Ap-2: Boora Bog Group 
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APPENDIX III: ECOLOGICAL SURVEY REPORT 

 
Ecological Survey Report 

Note: This report outlines an ecological survey of the bog.  This report should not be taken as a management 
plan for the site as other land-uses may still be considered.  Information within this report may inform the 
development of other land-uses and identify areas with particular biodiversity value.  

Bog Name: Boora East Area (ha): 594.9 Ha (1420.5 acres) 

Works Name: Boora County: Offaly 

Recorder(s): MMC & DF Survey Date(s): 19-23/08/2011 

Habitats present (in order of dominance) 

The most common habitats present at this site include: 

 Emergent wetland and Reedbed communities with stands of Bulrush (pTyph), Bottle Sedge (pRos), 
Horsetails (pEq), and Bog Cotton (pEang).  Found in mosaic with open water. (Codes refer BnM 
classification of pioneer habitats of production bog.   

 Birch scrub (oBir, cBir) and woodland (BirWD) – frequently in mosaic with poor fen and wetland 
communities.   

 Poor fen communities dominated by Soft Rush and Bog Cotton (pJeff, pEang) – frequently in mosaic with 
wetland and scrub. 

 Disturbed vegetation (DisTuss, DisWill), calcareous grassland (gCal) and Purple Moorgrass-dominated 
grassland.  Found along the cycle track and in other dry open parts of the site.   

 Limestone/marl lakes (FL3)  

 Conifer plantation (WD4) planted on cutaway bog.  (Codes refer to Heritage Council habitat classification, 
Fossitt 2000),  

 Raised bog (PB1) – small remnant dry sections.   

 

Description of site 

Boora East is located in Co. Offaly, 4.5 km north of Kilcormac.  The Bord na Móna Works and Offices is located 
at Leabeg and is part of the Boora bog.  The overall Boora bog is divided into two main sections, Boora East and 
Boora West for ease of survey.  The minor road that connects Leabeg and Kilcormac is the main division between 
these two sections, with all of the BnM property to the east of the road described in this report.   

Boora East contains a large area of rehabilitated cutaway.  This bog is one of the older bogs that went into 
production at the beginning of industrial peat production and therefore has some of the oldest developing cutaway.  
Much of the cutaway has been rehabilitated as agricultural grassland, conifer plantation, or as part of the Lough 
Boora Parklands.  The rehabilitation of the cutaways of Lough Boora Parklands has been described in detail by 
Egan (2008).  The improved grassland developed in the 1980’ and 1990s has been sold to local farmers and a 
large area of cutaway “known as the Marl square’ has since been sold to the NPWS.  This has fragmented the 
current BnM properly somewhat into several ‘isolated’ sections.  For ease of description, each of these sections is 
described separately as a sub-section.   

 

Finnermores Lakes 

The Finnamores lakes are located at the north-east corner of the site.  This area is now managed by a local angling 
club.  Two fishing lakes were constructed on the site by digging into the glacial sub-soil, creating a basin and using 
the spoil around the lake to create embankments.  Both lakes are relatively shallow with a calcareous water 
chemistry and there is likely to be influence from underlying marl and glacial sub-soil/gravel.  The lakes attract 
some water birds with Mallard, Tufted Duck, Little Grebe and feral geese all present.  However, there is not a 
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significant amount of riparian or emergent vegetation cover around the lake edges, meaning that potential for 
breeding by these species is low.  

The use of the spoil from the lake basins around the lake margins has had the effect of creating relatively diverse 
calcareous grassland.  This grassland is still in the pioneer phase and is still developing.  There are sections that 
were initially re-seeded and are dominated with clover, Perennial Ryegrass and other species.  However, the 
grassland around the lakes is notable for the number of Common Spotted Orchids and other Spotted Orchid 
species that are present.   Marsh Helleborine is also present in places as well as fragrant Orchid.  This grassland 
also attracts a diverse range of butterfly species with Common Blue, Red Admiral, Meadow Brown and Peacock 
all present.  Orange-Tip, Green-veined White, Ringlet and Small Heath were all numerous earlier in the season.  
Some scrub (Birch and Gorse) is beginning to spread into this grassland in places, particularly along the northern 
margin.   

The wetlands that have developed associated with the lakes are quite diverse, structurally and at species level.  
The wetlands in the central area flocks of roosting Lapwing and other wintering or passage waders.  Red-necked 
Phalarope is one rare species that has been recorded in 2009 and 2010.  Lapwing, Redshank and Ringed Plover 
also breed in this wetland.  The water-level in the wetland is generally much shallower and there is developing 
stands of Bottle Sedge and Grey Bulrush in the shallower sections.  The central wetland margins are vegetated 
with Bog Cotton-dominated vegetation (pEang) and Bottle Sedge-dominated vegetation.   

The wetland located adjacent to the northern lake has a highly calcareous water chemistry.  This wetland is quite 
structurally diverse and is infilling with stands of Common Reed and Bottle Sedge.  The western margin adjacent 
to the lake has some diverse sedge-rich vegetation dominated by Yellow Sedge (pVir).  This community is 
associated with potential rich fen sites.  Further east there is extensive tufa precipitation out of the water along 
around the wetland margins, creating a layer of tufa over the remnant peat or marl that forms the surface.   There 
are some sections where there is extensive development of Charophtyes in the shallow water.  Some of the 
wetland vegetation with stands of Bottle Sedge, Common Reed and open areas of water have scattered standing-
dead conifers.  These are likely to have colonised naturally from the adjacent conifer plantation.  On the cutaway 
prior to the development of the wetland.  When the wetland was created, these trees died.  However, they are still 
standing dead after a significant period of time.  Common Reed is continuing to spread in this area.  Several high 
fields divide the wetland into sections and these are generally vegetated with Heather, scrub (Birch and conifers), 
Purple Moorgrass and Bog Cotton along the water’s-edge.  One clump of Black bog-rush is located in this area.  
Greater Tussock Sedge was also noted along with False-Fox sedge.  This wetland is located quite close to a 
similar area in Oughter where there was development of potential rich fen caused by springs.   

Further south there is similar wetland development.  The eastern margin adjacent to the conifer plantation has 
some typical Birch scrub mosaic and poor fen dominated by Soft Rush.  There is one particular wetland area that 
extends into the conifer plantation that is developing typical fen carr woodland.  The wetland vegetation is 
dominated by Bottle Sedge while the scrub is dominated by Willow.   

The southern end of the site contains a large rabbit population.  The rabbits have had a significant impact on the 
development of the vegetation with a low-cropped grass sward adjacent to the lake and areas of bare peat on the 
embankment stripped of most vegetation apart from Brambles.  There is some open and closed Birch scrub 
developing in this area.  Some of the open scrub also has Purple Moorgrass-dominated grassland with high cover 
of Devil’s-Bit, which may have potential for Marsh Fritillary.    

The eastern section of Finnamores was developed as a conifer plantation by Coillte.  Some of this plantation failed 
due to flooding during the development of the wetlands.  This entire plantation has now been designated as being 
for general biodiversity on the Coillte map viewer (Management objective).  The aerial photo of this plantation 
indicates that the plantation is quite poorly developed.  This plantation borders the main Cloghan-Blueball road 
and there does seem to be some better developed trees along the road.   

 

Tumduff Mór wetlands 

The Tumduff Mór wetlands are located in the south-east corner of the site.  As well as the extensive wetland 
development, there is also a large area of Birch scrub and some conifer plantation.   The wetlands were mainly 
developed in a natural hollow in conjunction with high fields and embankments used by the railway and for travel 
paths.  The main outfall is located at the north-west corner.  Water flows out of the wetland over a rock-based 
channel and into the main drainage system, which directs the water west towards the Boora River.   

The deepest part of the wetland is the west side, and the wetland gets progressively shallower towards the east.  
These shallower sections become more and more in-filled with emergent wetland vegetation.  These are complex 
mosaics of single-species stands of Common Reed, Grey Bulrush, Reedmace, Bottle Sedge and Horsetails.  The 
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wetlands are divided into several sections by long high fields.  These fields have largely vegetated with scrub, poor 
fen and wetland vegetation.  Some fields have been opened to allow water flow between various sections.  The 
southern margin of the wetland has extensive emergent vegetation that is developing in mosaic with open water 
between the high fields with scrub.  This structurally diverse zone is popular with wildfowl as there is significant 
amount of cover.  The drier section to the south is re-vegetating with Birch scrub.  Much of this is becoming quite 
dense and closed and maturing to Birch woodland.  Former travel paths are now fairly inaccessible.  Signs of 
Fallow Deer were noted in this area.  The northern margin is relatively narrow with some Purple Moorgrass-
dominated grassland developing on the embankment of the old railway.  Much of the embankment is still a bare 
peat mosaic and is slow to vegetate (probably used as travel path/access in the past). Birch scrub is developing 
along the margins of the wetland in association with poor fen dominated by Soft Rush and or Bog Cotton.   

The eastern side of the wetland is divided from the western side by a high field/embankment, although there is 
likely to be some drainage links.  This eastern wetland is much shallower and this has allowed a diverse wetland 
structure to develop.  As with the other section, there are stands of Common Reed, Reedmace, Bulrush, Bottle 
Sedge and Horsetails.  Horsetail-stands are more common in this section and probably reflect the shallower water, 
which tends to get quite low during the summer, exposing bare peat mud beds.  There is also some development 
of aquatic communities of Charophytes in this section, which reflects the more calcareous water chemistry.  Tufa 
is also precipitating out of the water onto the exposed bare peat fields that dry out during the summer.  Emergent 
stands of vegetation are also to be found along the southern margin, forming mosaic with open water between 
higher fields vegetated with Birch scrub.   The northern margin is mostly dominated by a narrow strip of dry heath, 
bare peat and Purple Moorgrass mosaic, along the old railway embankment.   

Further east of the wetland there is generally Birch scrub developing within the BnM property.  This area of scrub 
seems to have enclosed quite quickly compared to the aerial photos.  There is some Birch woodland with mature 
Pine developing on the margins of the site and Pine and Heather are colonising some small areas on the cutaway.  
There is a large open area between the two BnM properties (wetland and forestry) that is owned by the Grey 
Partridge Conservation Trust.  This zone of the cutaway is dominated by bare peat and is slow to re-colonise.  
There are scattered clumps of Soft Rush and some Birch saplings present, while further east, Bog Cotton begins 
to become more common.    

South of this wetland there is also a substantial area of dense Birch scrub, poor fen mosaic dominated by Soft 
Rush, and developing Birch woodland.  This area is slowly enclosing and becoming inaccessible.  Further south 
there is some more open ground with more-frequent bare peat adjacent to the boundary.  Part of this has been 
utilised as a travel path in the past.  It is quite dry with patchy Birch, Soft Rush and Heather appearing between 
denser clumps of Birch scrub.  Further east there are some patches of more established dry Heath and Purple 
Moorgrass-dominated grassland that are rapidly being colonised by Birch.  There has been some recent drainage 
and reclamation work carried out in this area by an adjoining land-owner.  A drain draining some of the adjacent 
farmland has been deepening and cleaned.  There has also been some reclamation of a mostly bare peat area 
along the margin and a new fence has been erected.  A new drain has also been dug through the Birch scrub.  
This may be in preparation for future reclamation.   

There are several conifer plantations attached to the Tumduff wetlands area.  These have mainly been developed 
along the southern side on higher ground.  The main plantation is located at the south-west end and is primarily 
Lodgepole Pine.  Much of this is poorly developed and has been designated by biodiversity on the Coillte map 
viewer (Management objective).  Further east there is another block of forestry at Derrydolney.  This plantation is 
younger and is part of the experimental BOGFOR trial.  The last plantation is found at Coyle’s Island.  This 
plantation is more mature than some of the other plantations.  It now seems to be dominated by Birch although it 
is a mixed stand and there is Sitka Spruce through it.  The Birch has now overtaken the Spruce and generally 
completely shades it.   

 

Tumduff Beag lake 

This small man-made lake was created from cutaway along the Leabeg-Kilcormac road, along with Boora Lake.  
It is now a focus point for the Lough Boora Parklands as there is a large bird hide built along the road.  It has 
developed as a wetland with an increasingly diverse structure.  Little Grebe and Mute Swan have bred at this site 
along with other species.  There are several ‘islands’ within the lake that are used by roosting Lapwing and Curlew 
during the winter. Stands of Grey Bulrush, Reedmace and Bottle Sedge are developing within the lake and creating 
Reedbeds and emergent vegetation.  A single stand of Common Reed is also present at the north-east corner of 
the site.   

The lake is surrounded by mainly Purple Moorgrass-dominated grassland (gMol).  One notable feature is the 
abundance of Devil’s-Bit within this grassland in some sections.  (There may be potential for Marsh Fritillary, 
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although there may not be enough shelter in places and it is likely that if Marsh Fritillary is present here, then it 
would have been spotted).  Another unusual species found around the lake in this habitat is Cow-Wheat, which is 
an uncommon species of cutaway.  There are also some patches of Birch and Willow scrub.  Dry Heath with 
Heather is also present, particularly along the road embankment.  There are some indications of plant community 
zonation developing in places as this site matures.  Dry heath with Heather dominates the higher drier ground.  Of 
interest is the fact that this dry heath still contains some bare peat cover and seems to be one of the slowest 
zones, or vegetation communities to fully create a 100% vegetation cover.  This gives way to Purple Moorgrass-
dominated grassland, which in turn transitions to emergent or riparian vegetation on the water’s-edge dominated 
by Bottle Sedge or in some cases Bog Cotton.  One notable feature is the development of some hummocks of 
Sphagnum. subnitens in the damper lower zone along the road and in the north-west corner.  Sphagnum 
capillifolium and S. palustre are also present.  This is probably due to the influence of remnant acidic peat left 
along the road that could not be put into production.  It may also be an indication that the water chemistry of this 
lake is less calcareous compared to Loch an Dochas.  No Charaphyte growth was noted in the lake but there was 
some growth in the main drain that serves as an outfall.   

Some calcareous grassland with abundant Knapweed and Glaucous Sedge is present along the southern side of 
the site on higher ground where the peat is thin or has been totally removed.  Some of this grassland is being 
covered with Brambles and Willowherb and will slowly develop into scrub.  Red Admiral and numerous Meadow 
Brown were on the site during the survey.   

 

Southern Biomass area 

This area is located at the southern end of the site in Ballybracken.  It is located adjacent to the Leabeg-Kilcormac 
Road.  It includes some conifer forestry developed by Coillte.  Like many of the other plantations it is variable in 
quality.   

This section also includes the Willow biomass trial.  Adjacent to this area there is some cutaway along the road.  
This is being colonised by Heather, Birch scrub and Purple Moorgrass.  There is also still a significant portion of 
bare peat still visible.  Production was not as deep in this area.   

Further south there is some Birch woodland, scrub, cutover bog and remnant raised bog.  The scrub/Birch 
woodland area along the road is occupied by squatters.  The cutover bog is still active and the remnant high bog 
is still being cut for domestic sod turf.  There is only a small area of high bog left and this is quite dry and dominated 
by Heather cover.   

 

Northern Conifer plantation 

This large area of mainly conifer plantation was developed by Coillte and extends from Leabeg to Finnamores.  
Conifers.  It was planted in the 1990’s and is at a post-thicket stage.  There has been no significant thinning of any 
compartments.  Lodgepole Pine was the main species planted as well as some Norway Spruce and Sitka Spruce.  
Some broadleaves were also planted in various compartments.  This conifer plantation varies in quality and some 
is poorly developed.  One compartment along the southern side of the plantation is described as being ‘open’.   

There is a travel path along the northern boundary of the plantation.  This links Oughter bog to the Boora Works.  
The plantation borders the Cloghan-Blueball Road and some scrub has developed along the margin.  There is 
also some minor scrub development with Gorse and Birch at the north-east margin, adjacent to the Finnamores.  

  

South-eastern conifer plantations 

This plantation is located adjacent to the Grey Partridge Conservation Project and north of Tumduff Mor wetlands.  
It is a mixed plantation with some blocks of conifers, some mixed stands and some blocks of broad-leaves.  About 
a third of the plantation has been designated for biodiversity while the other section is classed as timber production 
(Coillte mapviewer - Management objective).  The eastern side seems to be poorly developed with substantial 
Birch development amongst the conifers.   

There is an additional plantation to the north of the above area that is located adjacent to the east side of the ‘Marl 
Square’.  This plantation is a series of blocks of different conifer and broadleaf crop types that was planted for the 
BOGFOR forestry trial.     
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Designated areas on site (cSAC, NHA, pNHA, SPA other) 

None 

 

Adjacent habitats and land-use 

The surrounding landscape is typically low-lying and contains farmland with improved grassland, much of which 
has been reclaimed from peatland.  A significant part of Boora East was developed into improved grassland by 
Bord na Móna and has been sold to local farmers.  A significant area of former cutaway (Marl Square) also been 
sold to the NPWS and is now managed specifically for Grey Partridge with a range of open and disturbed grassland 
habitats.  Other adjacent habitats include those of reclaimed cutover bog such as conifer plantation (WD4), 
improved grassland (GA1) and wet grassland (GS4).  There is also some high bog (PB1) remnants and active 
cutover bog (PB4) around the margins that are not in ownership by BnM.  The margins around the cutaway are 
typically dominated by scrub (WS1) and Birch woodland (WN7) developing on peat remnants.   

 

Watercourses (major water features on/off site) 

 There are several constructed wetlands and fishing lakes in this section (Tumduff Beag, Tumduff Mór and 
Finnamores).  Tumduff Beag, Tumduff Mór and Finnamores wetlands all have calcareous water chemistry.  
Parts of the Finnamores wetlands are very strongly calcareous with tufa being deposited on the marl.    

 Tumduff Beag and Tumduff Mór are linked to the Tumduff Brook, a small stream that flows north-west to 
the Boora River. 

 Finnamores is linked to a small channelized stream that flows north towards the Little Brosna River.   

 East Boora is within the Shannon catchment.   

 

Peat type and sub-soils 

The majority of the exposed peat is fen peat.  There are some pockets of more acidic peat towards the south of 
the site, adjacent to the Leabeg-Kilcormac road, and around the margins.   

The underlying sub-soils are significantly calcareous.  Lake marls and glacial gravels/sub-soils are dominant.   

 

Fauna biodiversity 

Birds 

Several bird species were noted on the site during the survey. 

 Snipe, Little Grebe, Reed Bunting, Lapwing, Heron, Mute Swan (2 adults and 4 cygnets), Mallard (8), 
Greenshank (2), Raven, Lapwing (150), Curlew (~50), Blue Tit, Redpoll and Sedge Warbler.   

 Swallows were feeding over the lake in a mixed group with Sand Martins.   

 Wood Pigeon was recorded on a nest in scrub around Tumduff Beag (particularly late in the season). 

 Wheatears were using Tumduff Mór (passage migrants).   

 A Marsh Harrier was also spotted on Tumduff Mor.   

 The above species list reflects the seasonality of the survey.  In addition, there are detailed lists of various 
types of fauna recorded in Boora within Heery (1999).  There are several surveys of breeding birds for 
sub-sections such as Tumduff Mór and the site is regularly counted for wintering waders and wildfowl by 
BirdWatch Ireland for the IWeBs survey.  Overall species diversity and use by wintering waders and 
wildfowl in the wider area (including farmland) is significantly greater.   

 

Mammals  
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Several mammals and signs of mammals were noted on the site during the survey. 

 Fox, Badger, Hare 

 There is an extensive Rabbit colony at the southern end of Finnamores.   

 Otter have been recorded in the area in the past.   

 Signs of Fallow Deer were noted along the southern side of Tumduff Mor, within the Birch scrub/woodland. 

 Red Deer have also been noted in the area.  These have probably been released for hunting.   

 

Other species 

 Butterflies in the eastern section of the site included Red Admiral, Common Blue (Finnermores), Meadow 
Brown (numerous), Small Copper (Tumduff), Small Heath, Speckled Wood, Large White, & Peacock.   

 

Fungal biodiversity 

N/A 

 

 

  



Bord na Mońa  Boora Decommissioning and Rehabilitation Plan 2021 

 93

Ecological Survey Report 

Note: This report outlines an ecological survey of the bog.  This report should not be taken as a management 
plan for the site as other land-uses may still be considered.  Information within this report may inform the 
development of other land-uses and identify areas with particular biodiversity value.  

Bog Name: Boora West Area (ha): 1322.9 ha, (3269.1 acres) 

Works Name: Boora County: Offaly 

Recorder(s): MMC & DF Survey Date(s): 17-19/05/2011 

Habitats present (in order of dominance) 

The most common habitats present at this site include: 

 Emergent wetland and Reedbed communities with stands of Bulrush (pTyph), Bottle Sedge (pRos), 
Horsetails (pEq), and Bog Cotton (pEang).  Found in mosaic with open water. (Codes refer BnM 
classification of pioneer habitats of production bog.   

 Birch scrub (oBir, cBir) and woodland (BirWD) – frequently in mosaic with poor fen and wetland 
communities.   

 Poor fen communities dominated by Soft Rush and Bog Cotton (pJeff, pEang) – frequently in mosaic with 
wetland and scrub. 

 Disturbed vegetation (DisTuss, DisWill), calcareous grassland (gCal) and Purple Moorgrass-dominated 
grassland.  Found along the cycle track and in other dry open parts of the site.   

 Limestone/marl lakes (FL3) (Loch an Dochas and Boora Lake) 

 Embryonic bog community (PBa with Juncus).  This community represented by a mat of Sphagnum sp. 
cover is found close to the western boundary of the site adjacent to a section of conifer plantation. 

 Conifer plantation (WD4) planted on cutaway bog.  (Codes refer to Heritage Council habitat classification, 
Fossitt 2000),  

 Broad-leaved plantations planted on cutaway bog (WS2) 

 Calcareous grassland (GS1) – Mesolithic site 

 Poor fen (PF2)  - former Lough Boora 

 Birch woodland (WN7) – former Lough Boora and around the site  

 Rich fen (PF2) – former Lough Boora  

 Raised bog (PB1) – small remnant dry sections.   

Description of site 

Boora West is located in Co. Offaly, 4.5 km north of Kilcormac.  The Bord na Móna Works and Offices is located 
at Leabeg and is part of the Boora bog.  The overall Boora bog is divided into two main sections, Boora East and 
Boora West for ease of survey.  The minor road that connects Leabeg and Kilcormac is the main division between 
these two sections.   

Boora West contains a large area of cutaway.  This bog is one of the older bogs that went into production at the 
beginning of industrial peat production and therefore has some of the oldest developing cutaway.  Much of the 
cutaway has been developed as conifer plantation by Coillte, or as part of the Lough Boora Parklands.  A significant 
portion of cutaway within the Lough Boora Parklands has been actively rehabilitated and this includes the 
construction of two lakes and a large wetland area (Leabeg wetlands).  The western side still has some active 
peat production and younger pioneer cutaway developing in production-related cutaway.  There is a railway along 
part of the northern boundary that connects the Boora yard and workshop to the Boora bog group.  The Lough 
Boora Mesolithic site is located towards the centre of the site and is part or a former lake basin.  This area is less 
developed and contains several features of significant ecological interest.  Part of this area is designated as a 
potential National Heritage Area.  Further south there is some other cutaway that has been developed as wetlands 
(South Boora wetlands).  A large part of the former southern cutaway area has now been sold to the National 
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Parks and Wildlife Service and is actively managed for Grey Partridge conservation.  For ease of description the 
site is further sub-divided into several sub-sections.   

 

Mesolithic site , Boora Lake and surrounding areas 

This area is located towards the centre of the site.  It is almost surrounded by conifer plantation and can be 
accessed by the main cycle path, which runs through this section.  The majority of this section is not significantly 
developed.  However, deep drains and silt ponds were dug through this area.  Much of the former Boora lake basin 
was also ditched and developed into fields.  However, there were probably parts of the wettest sections and the 
Mesolithic storm beach that were not stripped of vegetation.   

The Mesolithic storm beach contains diverse calcareous grassland (GS1).  This is characterised by scattered 
exposed limestone rock that is interspersed with wild flowers and grasses.  Species such as Mountain Everlasting, 
Birdsfoot, Carline Thistle, Ox-eye Daisy, Coltsfoot, Long-leaved Plantain, Creeping Willow, Glaucous Sedge and 
Knapweed are frequent.  The moss cover is characterised by abundant Ctenidium molluscum.  Later in the summer 
the site is covered in Marsh Helleborine.  Other orchids such as Common Spotted Orchid and Fragrant Orchid are 
also common.  Bee Orchid and Butterfly Orchid has also been recorded.  Birch, Willow, Hawthorn and Pine 
saplings and young trees are present.  Areas with some peat are generally colonised with Purple Moorgrass.  
Species such as Devil’s-Bit, Carnation Sedge and Milkwort are associated with this type of grassland.  To the west 
there is increased cover of Heather where the peat becomes somewhat deeper (dHeath and gMol).  Further south 
there is much more Birch scrub.  There are patches of calcareous grassland and Purple Moorgrass-dominated 
grassland throughout this scrub.  This area is bordered in the south by a deep drain and riparian zone.  Along the 
riparian zone there are piles of limestone spoil, probably from old drainage works.  Elements of esker and 
calcareous grassland flora (GS1) are associated with these piles such as Columbine, Hartstongue and Mountain 
Everlasting.   

The former Boora lake basin now contains a small area of developing Birch woodland (WN7) surrounded by Birch 
and Willow-dominated scrub that is mainly spreading into poor fen type vegetation.  The Birch woodland is 
generally dry and poorly developed.  The ground cover is dominated by scattered Bramble and or Purple Moor-
grass with patches of moss cover and bare peat.  Typical species include Broad Buckler Fern, Ivy, Devil’s-Bit, 
Elder, Guelder Rose, Bog Myrtle and Twayblade.  The Birch woodland is developing over areas that were initially 
drained as the drains are still present.  However, some of the trees are probably developing prior to this drainage 
work.  Other species present include Alder and a single Yew.  Alder Buckthorn was also noted within the woodland 
and around the edges developing in the scrub.  The poor fen (PF2) is dominated by either Purple Moorgrass and/or 
Heather.  Other typical species include Tormentil, Devil’s-Bit, Carnation Sedge, Board Buckler Fern, Cross-leaved 
Heath, Creeping Willow and Bramble.  Scrub is patchy throughout and forms a mosaic with the open areas.  The 
ground is quite treacherous with tall tussocks and cracks in the peat, although it was quite dry.  Towards the 
western side there is a narrow band of rich fen (PF1) vegetation where indicator species such as Saw Sedge and 
Black Bog-rush are present.  This area is quaking in sections.  Other species include Greater Tussock Sedge and 
Bog Thistle.  This rich fen (PF1) area is still dominated by Purple Moor-grass in parts.  There are indications that 
this area is drying and the rich fen habitat area is diminishing.  Towards the NW corner there is a small remnant 
section of high bog that remained uncut, although it was still ditched.  This area is quite dry and dominated by 
Heather.  There is a somewhat semi-natural transitional zone between the raised bog down a slope to the rich fen 
zone.   

 

Leabeg Wetlands 

This area includes the large area of wetlands to the north of Boora that extends from the new Lough Boora lake 
west to the conifer plantation.  Wetland enhancement work has been carried out in this area in the past with drain-
blocking and the creation of a berm through the site to hold water over a greater area.  This has been extremely 
effective with the result that wetlands communities (pTyph, pPhrag, pRos, pEqf) with open water have established 
and these are found in mosaic with scrub (oBir, oWill) and poor fen communities.  Further south towards the Boora 
Parklands bike trail the conditions are somewhat drier and pioneer grassland (gCal) and disturbed vegetation 
communities (DisTuss, DisWill) are more common.    

Some of the most diverse wetland vegetation surveyed so-far is found in the Leabeg wetlands.  Typically there 
are stands of Bottle Sedge and Bog Cotton-dominated areas.  However, these communities are somewhat more 
diverse compared to younger pioneer cutaway communities recorded at other bogs.  Other species such as Water 
Horsetail, Marsh Horsetail, Pondweed sp., Jointed Rush, Soft Rush, Bulbous Rush, Mint, Gypsywort, Cuckoo 
Flower, Floating Sweet-grass and other Sedges are frequently found within these wetland communities.  These 



Bord na Mońa  Boora Decommissioning and Rehabilitation Plan 2021 

 95

emergent wetland species can also be found with areas dominated by Bulrush.  Both Common Reed and Grey 
Bulrush are less frequently found within the wetland areas but can create large mono-dominant stands.  Willow is 
scattered through these wetland communities and scrub dominates some higher fields that divide the various lower 
sections.  Further west the wetland communities seem to be somewhat eutrophic with significant and dense 
wetland vegetation growth.   

 

South Boora wetlands 

This area is located to the south of Boora and adjacent to the Grey Partridge Project area to the south. Conifer 
forestry borders this area to the north.  There has been some wetland enhancement works carried out in the past.  
More work has recently been carried out (2009-2010) with the blocking of the main outflow with the result that the 
water level has been raised and there is now more water pushed over the overall area.  This has had some effect 
on the more mature vegetation to the west by creating some drowned scrub dominated by Willow.  The main 
wetland communities include open water in mosaic with patchy poor fen vegetation represented by Bog Cotton, 
Soft Rush and Bottle Sedge.  This vegetation is best developed along the drains, particularly towards the east 
side.  Willow has also developed along the drains but the recent raising of the water level may mean some of this 
Willow dies back.  Bulrush-dominated vegetation is also developing (pTyph).  The wetland development is a 
younger stage compared to the Leabeg wetlands and there is also a significant amount of bare peat.  The 
vegetation development seems to be younger towards the east and this seems to be where there has been more 
recent re-wetting of previously dry bare peat. 

This wetland attracts breeding waders and two pairs of Lapwing were recorded at the time of the survey.  Little 
grebe and a family of Mallard were also present.  Redshank have been recorded breeding in the past.   

 

South-east section (including the Bogfor trial area) 

Peat production has been much less intensive in these marginal sections of Boora.  The Bogfor trial was 
established on typical dry cutaway.  This area is fenced.  Some of the planted trees have established but many of 
the trees seem to be in check.  Mixtures of conifers and broad-leaved trees were planted.  Birch, Lodgepole Pine 
and Willow have also naturally colonised within the site along with Soft Rush, Bramble, Raspberry and some 
Heather.  This area is fenced but the fence is now degraded.  The vegetation is quite dense.   

West of the BOGFOR trial there is a small area of open cutaway that is establishing on higher bog.  This section 
is also located adjacent to the road between Leabeg and Kilcormac.  Tall Birch and patchy Heather is established 
along the drains but between the drains there is mainly bare peat and Bog Cotton.  Lodgepole Pine is naturally 
colonising this area towards the southern side and adjacent to conifer plantation on the margins.  The peat is quite 
dry and Campylopus sp. is colonising the Bog Cotton areas.  Several fields within this section are completely bare.  
Some Sphagnum spp. is present in some of the drains, but most of the drains are dry.  A pond seems to have 
been excavated in one field, and this is also developing Sphagnum spp. cover.   

South of the BOGFOR trial and some conifer plantation there is another section of cutaway that is almost 
completely re-vegetated.  This area is also characterised by deep peat that has been extensively naturally 
colonised by Birch and Pine forming closed scrub, while the open sections are now covered in tall Heather, forming 
dry heath in mosaic with the Birch scrub.   

Further south there is a relatively large area of ditched high bog that may have been undeveloped for peat 
production, or peat production was minimal.  This area is also characterised by very thick impenetrable closed 
Birch scrub/ woodland along the margins.  Further south the scrub opens somewhat and the open Birch is 
scattered over dry tall Heather.  Some Sphagnum appears in the drains in this area.  Cattle have broken into this 
area on occasion with some poaching and grazing.  Some high bog within the BnM GIS site boundary has been 
fenced off and is now grazed by cattle.   

 

North West Boora 

This area includes the on the western side of Boora from the central rail line northwards. The majority of this 
section of the site is classed as cutaway and is no longer used for peat production.  However a small area 
immediately to the north of the railway line was still used for peat production.  Several access routes are still active 
through this section of the site.  Approximately 200mm of peat was all that remained, under which limestone gravel 
was located.   
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The cutaway areas had re-vegetated, mainly with a mixture of Birch scrub (oBir, cBir) with open habitats such as 
grassland (gCal) and poor fen (pJeff).  Several raised mounds are located this area as a result of peat production 
exposing some underlying gravel hills.  These mounds were becoming colonised by a mixture of disturbed 
vegetation (DisCf), grassland (gCal) and Birch scrub. 

A small area (0.15ha) of embryonic bog community (PBa) is located alongside a section of conifer plantation close 
to the north-western boundary of the site.  This habitat was dominated by Sphagnum cuspidatum and also 
contained Sundew, Soft Rush and Bog Cotton. 

The north west corner of the site (to the north of the conifer plantation and adjacent to the old power station site) 
contained areas of calcareous grassland, scrub and conifer plantation. The areas of calcareous grassland were 
dry and scrub was encroaching on these areas. The Silver River flows along the western boundary of the site in 
this area. The riparian area comprised trees and scrub mainly. Otter have been spotted close to this point in the 
past and the river appeared to provide excellent habitat for Otters. 

The Deer population appeared to be quite high in this section of the site. 

 

South West Boora 

This area encompasses the area directly to the south of the central rail way line. The area immediately to the south 
of the central rail way line was a mixture of bare peat production fields and re-vegetated cutaway. The pioneer 
vegetation was a mixture of Birch scrub (eBir and oBir), poor fen vegetation (pEang and pJeff) with some small 
areas of open water. At the time of the ecological survey some areas of vegetation were being removed in order 
to open these areas up for further peat production. 

The south west corner of the site was mainly in full peat production and was, for the most part, bare peat. A small 
area to the south of the railway line and immediately to the west of the conifer plantation had developed into a 
wetland. This area comprised of areas of open water, reed beds and poor fen vegetation. Three pairs of Lapwing 
were observed in this area along with one pair of Mallard, Redshank have also been recorded in this area in the 
past. 

 

 

Red Data Book species 

Blue Fleabane was recorded at several locations around the site.  It has not been recorded at this site before.  
Blue Fleabane (Erigeron acer) is an annual species that is found in dry pastures and sandy or gravely places such 
as eskers and its distribution is mainly confined to the central and south-eastern parts of Ireland (Webb et al 1992).  
It has been recorded in several 10 km grid squares in Offaly in the past, including the grid square where the current 
sites are located.   

It is widely distributed in disturbed grassland on both sides of the cycle track from the Lough Boora Triangle and 
past the Tippler Bridge to the new sculpture - From Earth to Sky.  This area has patches of disturbed gravel and 
glacial material that were excavated from the canal-watercourse and spread out and mixed with peat.  This has 
created a suitable habitat from this species.  It is also found around the Boora works on disturbed gravel.   

This species is not likely to have been present on the site prior to the development of the cutaway.  Subsequent 
development of the site including construction of railways on gravel embankments, construction of drains and silt 
pond have created suitable exposed areas up of calcareous rich material that this species prefers.  In the long-
term, it could be expected that these spoil heaps and exposed gravel patches will re-vegetate with grassland and 
scrub, which may not favour this species.  This species has not been recorded at the Mesolithic site (which would 
also be expected to provide suitable habitat for this species), and has not been recorded around other parts of the 
cycle track.   

Alder Buckthorn (Frangula alnus) is a very rare shrub/tree that is usually found in rocky places associated with 
limestone pavement at lake margins and boggy places such as Birch woodland.  It is a Red Data Species (Curtis 
and McGough 1988) whose status is rare.   

Several individuals (young and older trees) were recorded around and within the Birch woodland developing on 
the old Boora lake.  This species seems to be spreading.   
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Designated areas on site (cSAC, NHA, pNHA, SPA other) 

Lough Boora pNHA (NPWS site code 001365) 

This pNHA is located in the centre of the Lough Boora Parklands.  Lough Boora was originally designated as an 
Area of Scientific Interest due to its geographic interest (Farrell 1972).  It incorporates part of the former Lough 
Boora basin and part of the Boora River that flows north.  Part of the pNHA is now owned by the Irish Wildlife 
Trust.  The landscape of this area has been significantly changed by Bord na Móna operations in the past.  The 
original Lough Boora lake was drained and the raised bog surrounding the lake has now been cutaway.  This 
exposed the Lough Boora Mesolithic Site, a storm beach of a more ancient lake.   

The pNHA now includes the majority of the remaining intact former Boora lake basin, conifer plantation (planted 
on cutaway) old silt ponds and drainage systems and part of the old Boora River, which is now channelized in 
deep embankments.  The former lake basin now contains Birch woodland (WN7), some rich fen (PF2) and scrub 
(WS1) spreading over poor fen (PF2) communities.  Other habitats within the pNHA include some remnant high 
bog (PB1), which is now dried out and dominated by Heather.  The majority of the diverse calcareous grassland 
that has developed on association with Lough Boora Mesolithic storm beach is actually excluded from the PNHA 
boundary.  The actual pNHA boundary of this site should be revised.   

Lough Boora NPWS site synopsis 

‘This drained lake, surrounded by cutaway bog, lies 5 km north-west of Kilcormac. Previously a post-glacial lake, it was 
impounded and much reduced, in size by raised bog development.  The drained lake-bed consists of shallow fen peat overlying 
calcareous shell-marsh.  
The surface of the western portion has been left undisturbed allowed plant colonisation and regeneration.  This includes Birch 
(Betula pubescens) and Willow (Salix sp.) with a ground flora of Bog-myrtle (Myrica gale), Common Cottongross (Eriophorum 
angustifolium and Ling Heather (Calluna vulgaris).  Along with these acid-loving plants are other base-loving fen species such 
as Great Fen-sedge (Cladium mariscus), Marsh Cinquefoil (Potentilla palustris) and Ragged-robin (Lychnis Flos-cuculi).  The 
site also contains various orchids including Fragrant Orchid (Gymnadenia cojopsea) and Lesser Butterfly-orchid (Platanthera 
bifolia).  The above forms part of a 1972 'An Foras Forbartha' description of the site.  A recent (April 1994) aerial view of the 
site appears to confirm this ecological status.  
The peatland and former lake has been drained by Bord na Móna  but otherwise the site is now mostly undisturbed.  
Archaeological excavations have revealed evidence of past human activities.  The site has supplied the earliest evidence of 
an Early Mesolithic hunter gatherer settlement in the Irish Midlands at about 7000 B.C.  

Lough Boora is of interest botanically due to the mixture of fen and bog species on the former peatland lake-bed.  Its importance 
archaeologically gives added dimension to the site quality.’ 

Adjacent habitats and land-use 

The surrounding landscape is typically low-lying and contains farmland with improved grassland, much of which 
has been reclaimed from peatland.  Land to the south of the site was developed into improved grassland by Bord 
na Móna and has been sold.  A significant area of former cutaway to the south of the site has also been sold to 
the Grey Partridge Conservation Trust and is now managed specifically for Grey Partridge with a range of open 
and disturbed grassland habitats.  Other adjacent habitats include those of reclaimed cutover bog such as conifer 
plantation (WD4), improved grassland (GA1) and wet grassland (GS4).  There is also some high bog (PB1) 
remnants and active cutover bog (PB4) around the margins that are not in ownership by BnM.  The margins around 
the cutaway are typically dominated by scrub (WS1) and Birch woodland (WN7) developing on peat remnants.   

 

Watercourses (major water features on/off site) 

 The Boora River drains the central section and flows north from the former, now drained Lough Boora, 
and eventually flow to the River Brosna.  This river is now embanked in a deep channel and is more typical 
of a drainage ditch with extensive sections colonised by Common Reed, Grey Bulrush and Pondweed.   

 The Silver River flows south along the north-west corner of the site.  A channelized stream flows into this 
river.   

 The Crooked Brook flows through channelized embankments along the north side of Boora Lake. 

 There are two constructed lakes within Boora west (Boora Lake and Loch an Dóchas), both of which are 
part of the Lough Boora Parklands.   

 West Boora is within the Shannon catchment.   
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Peat type and sub-soils 

The majority of the exposed peat is fen peat.  The south-east sections have some higher bog where Sphagnum 
peat (high bog) has been re-colonised with Heather, Birch and frequent Lodgepole Pine in places.   

The underlying sub-soils are significantly calcareous.  Lake marls and gravels are dominant.   

 

Fauna biodiversity 

Several bird species were noted on the site during the survey. 

 Redpoll, Blackbird, Wren, Goldcrest, Chaffinch, Willow Warbler, Snipe, Chiffchaff all recorded around the 
new Lough Boora area and adjacent conifer plantations.   

 Blackcap and Chaffinch both using the Birch woodland of the Mesolithic site.   

 Sedge Warbler, Willow Warbler, Moorhen, Heron, Lapwing (2 pairs) and Water Rail were recorded in the 
Leabeg wetlands. 

 Little Grebe, Mallard and Lapwing were present in the South Boora wetlands.   

 Dingy Skipper and Common Blue using old railway line to the west of the Lough Boora fen area.   

 The western side of the site contained Coal Tit, Snipe, Skylark, Cuckoo, Wren, Robin, Grey Crow, Rook, 
Raven, Magpie, Willow warbler, Grasshopper Warbler, Swallow, Swift, Pheasant, Moorhen, Woodcock 
and Blackcap. 

 The wetland in the south western section of the site (next to the conifer plantation) contained three pair of 
Lapwing and two pairs of Mallard. Redshank have been recorded there in the past. 

 Butterflies in the western section of the site included Green-veined White, Orange Tipped, Dingy Skipper 
and Common Blue. The Cinnabar Moth was also observed. 

 In addition, there are detailed lists of various types of fauna recorded in Boora within Heery (1999).   

 

Activities on the site 

Activities on the site include: 

 Lough Boora Parklands – amenity area with walking, cycling and fishing. 

 Sculpture Park and Conifer forestry 
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APPENDIX IV. ENVIRONMENTAL CONTROL MEASURES TO BE APPLIED TO BOG REHABILITATION 

 Bog restoration/rehabilitation measures will be restricted to within the footprint of the proposed rehabilitation 
area.  

 The proposed rehabilitation will have due regard to noise limits and hours of operation (i.e. dusk and dawn) to 
minimise any potential disturbance on resident and local fauna that utilise the site and immediate environs.  

 All plant and equipment for use will comply with the Construction Plant and Equipment Permissible Noise Levels 
Regulations (SI 359/1996).  

 The proposed activities will be restricted to daylight hours and there will be no requirement for artificial lighting.   

 Silt ponds will be inspected and maintained as per the IPC Licence.   

 During periods of heavy precipitation and run-off, activities will be halted. 

 Measures will be carried out using a suitably sized machine and in all circumstances, excavation depths and 
volumes will be minimised where possible.  

 All machines will be regularly checked and maintained prior to arrival at the site to prevent hydrocarbon leakage. 

 Hoses and valves will be checked regularly for signs of wear and will be closed and securely locked when not in 
use. 

 Fuelling and lubrication of equipment shall only be carried out in designated areas away from surface water 
drainage features and ecologically sensitive areas. 

 Waste oils and hydraulic fluids will be collected in leak-proof containers and removed from the site for disposal or 
re-cycling. 

 Vehicles will never be left unattended during refuelling.  

 No direct discharges to waters will be made. No washings from vehicles, plant or equipment will be carried out on 
site.    

 All plant refuelling will take place using mobile fuel bowsers. Only dedicated trained and competent personnel will 
carry out refuelling operations.  

 Mobile storage such as fuel bowsers will be bunded to 110% capacity to prevent spills. Tanks for bowsers and 
generators shall be double skinned. When not in use, all valves and fuel trigger guns from fuel storage containers 
will be locked. All pumps using fuel or containing oil will be locally and securely bunded where there is the 
possibility of discharge to waters. 

 Potential impacts caused by spillages etc. during rehabilitation will be reduced by keeping spill kits and other 
appropriate equipment on-site. 

 Site activities will be carried out in accordance with 'best practice'. In order to ensure compliance and 
implementation of 'best practice', these measures will be communicated to relevant Bord na Móna staff and 
updated as required.    
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APPENDIX V.  BIOSECURITY 

Invasive flora species have been recorded at Boora Bog, including Parrots Feather Myriophyllum aquaticum and 
Rhododendron ponticum . Within systems where it has established, internal spread of Parrots Feather by natural 
means is common, principally occurring via vegetative fragmentation that is induced naturally or by human-
related disturbance and through the dispersal of rhizomes (Global Invasive Species Database 2005; CABI 2007). 
The species only reproduces asexually through vegetative fragmentation. Small infestations may be removed by 
hand, but measures will have to be in place to prevent inadvertent dispersal into rewetted areas. This will include 
the identification in advance of all infested systems or waterbodies, classification of same as constrained areas, 
and the implementation of checks on machinery/equipment to prevent transfer between systems within Boora 
Bog. All measures will follow Best Practice. In addition the use of Light-excluding benthic barriers, such as jute 
matting or other similar methods, may be used to bring about control / prevent spread by wildfowl (a possible 
vector for dispersal). 

The potential for importation or introduction of other, non-native plant species (such as Japanese Knotweed, 
Himalayan Balsam, etc.) during future rehabilitation management, such as drain-blocking using excavators, has 
the potential to result in the establishment of invasive species within the site. Section 49 of the European 
Communities (Birds and Natural Habitats) Regulations 2011 prohibits the introduction and dispersal of invasive 
alien species (particularly plant species) listed on Part 1 (third column) of the ‘Third Schedule’.  

This section aims to reduce the risk from, and impacts of, invasive species and protecting biodiversity on lands 
under Bord na Móna ownership.  Rehabilitation and decommissioning in the bog will have due regard to the 
relevant biosecurity measures outlined below: 

 Records of problematic invasive species within the various bog units will be marked out with signs to 
highlight areas of infestation to personnel.   

 All plant machinery will be restricted from disturbing known colonies of invasive species.  
 All plant machinery will avoid unnecessary crossings to adjoining lands.   
 Good site hygiene will be employed to prevent the introduction and spread of problematic invasive 

alien plant species (i.e. Japanese Knotweed (Fallopia japonica), Himalayan Balsam (Impatiens 
glandulifera), Himalayan Knotweed (Persicaria wallichii), etc.) by thoroughly washing vehicles prior to 
entering the area. 

The biosecurity measures outlined above are in line with best practice guidelines issued by the National Roads 
Authority (NRA, 2010) – The Management of Noxious Weeds and Non-native Invasive Plant Species on National 
Roads and broadly based on the Environment Agency’s (2013) – The Knotweed Code of Practice: Managing 
Japanese Knotweed on Development Sites (Version 3, amended in 2013, accessed on the Environment Agency’s 
website on the 11th of July 2016). 

In addition to the above, Best Practise measures around the prevention and spread of Crayfish plague3 /other 
aquatic invasive species such as Parrots Feather will be adhered with throughout all rehabilitation measures 
and activities. 

 

  

 

3 https://www.biodiversityireland.ie/projects/invasive-species/crayfish-plague/ 
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APPENDIX VI.  POLICY AND REGULATORY FRAMEWORK 

Bord na Móna Plc is a publicly owned company, originally established in 1934 to develop some of Ireland’s 
extensive peat resources for the purposes of economic development and to support energy security, In the 
decades since its establishment the company has employed tens of thousands of people in its fuel, energy, and 
horticultural growing media businesses. For much of its history the company’s support of important national 
policy aims has been enabled and encouraged in a variety of ways by Government.    

Today, Bord na Móna is undertaking a number of highly significant actions in support of climate policy. These 
actions involve a radical transformation and decarbonisation of nearly the entire Bord na Móna business. This 
transformation will be driven by unlocking the full potential of our land and creating significant value for Ireland 
and the Midlands in particular.  Bord na Móna have now announced the complete cessation of industrial peat 
production across its estate (January 2021). 

Bord na Móna is an integral part of the economic, social, and environmental fabric of Ireland and Irish life. As a 
key employer in the Midlands, the company is conscious that its obligations go beyond purely commercial and 
environmental – there is also a social responsibility to employees and the communities served by Bord na Móna. 
It is the company’s role and absolute priority to ensure that its long-term strategy delivers on all of these 
important areas in a robust and balanced way. 

There are a wide range of policies, plans, legislation and land designations that inform the development of this 
Bord na Móna peatland rehabilitation plan.  Bord na Móna have also developed and operate various policies and 
strategies that also inform the development of this rehabilitation plan. 

 

1 EPA IPC Licence 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Boora 
Bog Group (Ref. P0500-01).  As part of Condition 10.2 of this license, a rehabilitation plan must be prepared for 
permanent rehabilitation of the boglands within the licensed area. The bog is part of the Boora Bog Group. This 
regulatory requirement is the main driver of the development of this rehabilitation plan.   

 

2 The Peatlands Climate Action Scheme(PCAS) 

Bord na Móna (BnM) understand that it is the Minister’s intention to impose an obligation on Bord na Móna to 
develop a programme of measures, ‘the proposed Scheme’, for the enhanced decommissioning, rehabilitation 
and restoration of boglands (PCAS) previously used to supply peat for electricity generation within the State. The 
enhanced decommissioning, rehabilitation and restoration of the peatlands funded by the proposed Scheme will 
deliver benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration 
towards carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen 
biodiversity, improve water quality and storage attenuation as well as developing the amenity potential of the 
peatlands. 

It is envisaged that Bord na Móna carry out an enhanced decommissioning, rehabilitation and restoration scheme, 
(PCAS), across a footprint of 33,000 ha. This proposed scheme will significantly go beyond what is required to 
meet rehabilitation and decommissioning obligations under existing EPA IPC licence conditions.  Interventions 
and measures supported by the Scheme will ensure that environmental stabilisation is achieved (meaning IPC 
obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 
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other ecosystem services, will also be delivered. However, only the costs associated with the additional and 
enhanced measures, i.e., those which go beyond the existing decommissioning and rehabilitation requirements 
arising from Condition 10, will be eligible for support under the proposed Scheme.   

The proposed enhanced rehabilitation measures detailed in this document, are predicated on the understanding 
that the element of the rehabilitation, over and above the ‘standard’ measures necessary to comply with pre-
existing Condition 10 IPC Licence requirements, will be deemed eligible costs for the Scheme regulator. 

For the avoidance of doubt, should the proposed Scheme and the associated statutory obligation on Bord na 
Móna not materialise, Bord na Móna will not carry out the enhanced decommissioning, rehabilitation and 
restoration measures described in this plan. Bord na Móna will instead plan to complete an adapted standard 
decommissioning and rehabilitation measures required under Condition 10 and outlined in Appendix I. 

 

3 National Climate Policy  

The National Policy Position establishes the fundamental national objective of achieving a transition to a 
competitive, low carbon, climate-resilient and environmentally sustainable economy by 2050. It sets out: 

 the context for the objective; 
 clarifies the level of GHG mitigation ambition envisaged; and 
 establishes the process to pursue and achieve the overall objective. 

The evolution of climate policy in Ireland will be an iterative process based on the adoption by government of a 
series of national plans over the period to 2050. GHG mitigation and adaptation to the impacts of climate change 
are to be addressed in parallel national plans – respectively through the National Climate Action Plan. The plans 
will be continually updated, as well as being reviewed on a structured basis at appropriate intervals and, at a 
minimum, every five years. This will include early identification and ongoing updating of possible transition 
pathways to 2050 to inform sectoral strategic choices. 

Bord na Móna is following a decarbonisation programme aimed at reducing the carbon emissions from its 
activities. The company aims to further develop renewable energy and resource recovery markets with a key 
objective of reducing the carbon intensity of all products. In addition, the carbon emission mitigation benefits 
associated with the post-peat extraction rehabilitated peatland following re-wetting, revegetation and 
colonisation of significant areas with native woodland will make a significant contribution to achieving the State’s 
carbon emission reduction targets.  

 

4 National Peatlands Strategy 

The National Peatlands Strategy (2015) contains a comprehensive list of actions, necessary to ensure that 
Ireland’s peatlands are preserved, nurtured and become living assets within the communities that live beside 
them. It sets out a cross-governmental approach to managing issues that relate to peatlands, including 
compliance with EU environmental law, climate change, forestry, flood control, energy, nature conservation, 
planning, and agriculture. The Strategy has been developed in partnership between relevant Government 
Departments/State bodies and key stakeholders through the Peatlands Council. 

The strategy recognises that Ireland’s peatlands will continue to contribute to a wide variety of human needs and 
to be put to many uses. It aims to ensure that Ireland’s peatlands are sustainably managed so that their benefits 
can be enjoyed responsibly. It aims to inform appropriate regulatory systems to facilitate good decision making 
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in support of responsible use. It also aims to inform the provision of appropriate incentives, financial supports 
and disincentives where required.  The strategy attempts to strike an appropriate balance between different 
needs, including local stakeholders like turf-cutters and semi-state bodies such as Bord na Móna.   

In line with a National Peatlands Strategy recommendation, a Peatlands Strategy Implementation Group (PSIG), 
was established, assisted in the finalisation of the Strategy, is overseeing subsequent implementation and will 
report to Government on an annual basis on the implementation of the actions and principles contained within 
the Strategy. 

Bord na Móna is a key stakeholder in the National Peatlands Strategy and the Peatlands Strategy Implementation 
Group.  The strategy recognises the potential for some Bord na Móna sites to be restored and to contribute to 
the national SAC and NHA network of protected raised bog sites.  The strategy also recognises the various 
different values of cutaway bog and developed six key principles (with Bord na Móna) for the after-use of cutaway 
bog.   

 Bord na Móna will continue to assess and evaluate the potential of the company’s land bank, using a land 
use review system. The assessment will help prepare a set of evidence based management plans for the 
various areas of peatland. These plans will also inform its cutaway bog rehabilitation. 

 The policy of Bord na Móna is not to open up any undrained new bogs for peat production. 
 Lands identified by Bord na Móna as having high biodiversity value and/or priority habitats will be 

reserved for these purposes as the principal future land use.  
 Generally, Bord na Móna cutaway bogs that flood naturally will be permitted to flood unless there is a 

clear environmental and/or economic case to maintain pumped drainage. 
 In deciding on the most appropriate afteruse of cutaway peatlands, consideration shall be given to 

encouraging, where possible, the return to a natural functioning peatland ecosystem. 
 This will require re-wetting of the cutaway peatlands which may lead in time to the restoration of the 

peatland ecosystem. 
 Environmentally, socially and economically viable options should be analysed to plan the future use of 

industrial cutaway peatlands, in conjunction with limiting factors as outlined in Bord na Móna’s Strategic 
Framework for the Future Use of Peatlands. 

The National Peatlands Strategy highlights the importance and value of developing peatland rehabilitation plans 
for Bord na Móna cutaway sites and implementing this peatland rehabilitation.    

 

5 National River Basin Management Plan 2018-2021 (Water Framework Directive) 

The National River Basin Management Plan (2018-2021) (Department of Housing, Planning, Community and Local 
Government 2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive 
(WFD).  In broad terms, the objectives of the WFD are (1) to prevent the deterioration of water bodies and to 
protect, enhance and restore them with the aim of achieving at least good status and (2) to achieve compliance 
with the requirements for designated protected areas. 

The NRBMP outlines how peat extraction can be a potentially significant pressure on various water quality 
parameters.  Peatland rehabilitation of Bord na Móna cutaway (in addition to other measures) is part of the WFD 
(2018-2021) programme of measures.  The NRBMP takes account of the fact that Bord na Móna is in the process 
of phasing out the extraction of peat for energy production, that it set a target to rehabilitate 9,000 ha of cutaway 
bogs (covering 25 peatlands) by 2021 (in 2018) and will look to implement best-available mitigation measures to 
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further reduce water quality impacts caused by peat extraction while the phasing-out process is taking place. This 
NRBMP rehabilitation target is set to be superseded by the acceleration of the Bord na Móna de-carbonisation 
programme and the proposed Scheme (PCAS).   

The development of site rehabilitation plans and the delivery of peatland rehabilitation by Bord na Móna is 
expected to have a positive impact on water quality and will help the NWBMP deliver its objectives in relation to 
the Water Framework Directive and is one of the five key principle actions.   

 

6 National Biodiversity Action Plan 2016-2021 

The National Biodiversity Action Plan 2016-2022 has a vision that biodiversity and ecosystems in Ireland are 
conserved and restored, delivering benefits essential for all sectors of society and that Ireland contributes to 
efforts to halt the loss of biodiversity and the degradation of ecosystems in the EU and globally.  Ireland’s 2nd 
National Biodiversity Action Plan outlines the main policies, strategies, actions and targets in relation to 
biodiversity.  This plan has several Bord na Móna specific objectives and actions including implementing the BnM 
Biodiversity Action Plan 2016-2021 and overlaps with both the National Peatlands Strategy and the National 
Raised Bog Special Areas of Conservation Management Plan 2017-2022.   

 

7 National conservation designations  

Bord na Móna operates in a wider landscape that also includes a network of European and National nature 
conservation sites (Special Areas of Conservation (SACs), Special Protection Areas (SPAs), National Heritage Areas 
(NHAs, cNHAs) and National Nature Reserves). Bord na Móna will take account of this network of conservation 
objectives and their conservation objectives when developing these rehabilitation plans. It is expected that 
peatland rehabilitation will, in general, benefit the conservation objectives of this network of nature conservation 
sites.  

Boora Bog overlaps one site, a pNHA designated for nature conservation.  

 

8 National Raised Bog Special Area of Conservation Management Plan 2017-2022. 

The National Raised Bog Special Area of Conservation Management Plan 2017-2022 sets out a roadmap for the 
long-term management, restoration and conservation of protected raised bogs in Ireland. The Plan strikes an 
appropriate balance between the need to conserve and restore Ireland’s raised bog network as part of Ireland’s 
commitments towards the EU Habitats Directive, and the needs of stakeholders and gives recognition to the 
important role that communities have to play in the conservation and restoration of raised bogs.  The National 
Raised Bog Special Areas of Conservation (SACs) Management Plan 2017-2022 is part of the measures being 
implemented in response to the on-going infringement action against Ireland in relation to the implementation 
of the EU Habitats Directive, with regard to the regulation of turf cutting on the Special Areas of Conservation 
(SACs). The then Minister for Arts, Heritage and the Gaeltacht, also published a Review of Raised Bog Natural 
Heritage Area Network in 2014. 

Bord na Móna has played a key role in the development of the National Raised Bog Special Area of Conservation 
Management Plan 2017-2022 and the Review of the Raised Bog Natural Heritage Area Network.  Several Bord na 
Móna sites were assessed by the National Parks and Wildlife Service as part of the above Plan and Review and 
there is an expectation that several Bord na Móna sites will be designated as SACs and NHAs in the future.  This 
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will reinforce the network of protected raised bog sites and replace in part sites that will be de-designated as they 
have been deemed to be significantly damaged and are deemed to have no raised bog restoration prospects.   

Bord na Móna has also responded to the needs of the NRBMP and provided several sites to the government for 
the relocation of turf-cutters from SACs.  This is part of a suite of ongoing bog conservation measures in the 
NRBMP to manage turf-cutting in protected sites.  Bord na Móna and the National Parks and Wildlife Service 
continues to engage regarding the ongoing relocation of turf-cutters from protected raised bog sites.   

 

9 All-Ireland Pollinator Plan 2015-2020 

The All-Ireland Pollinator Plan 2015-2020 outlines key objectives and actions to protect and support pollinating 
insects and the habitats they rely on. There are several Bord na Móna specific actions in this plan including the 
adoption of pollinator-friendly management within the Bord na Móna network of sites. One action to help achieve 
this objective is habitat rehabilitation and restoration, where possible, of pollinator-friendly habitats, including 
peatland habitats.   

 

10 Land-use planning policies 

As Bord na Móna operates in many counties across Ireland, it is important to note the respective development 
plans in these counties. Many of the existing development plans recognise the potential that exists in the after-
use of cutover/cutaway peatlands. Bord na Móna seeks to work with all of the relevant local authorities to ensure 
that the most appropriate after-uses are reflected in local planning policy. The following areas of consistent 
importance are of both direct and indirect relevance to Bord na Móna: heritage, tourism, 
biodiversity/conservation, landscape, wind energy, and economy/enterprise. 

Boora Bog is located in an area classified by Offaly County Council as of high sensitivity with amenity value4.   

 

11 National Archaeology Code of Practise 

Bord na Móna operates under an agreed Code of Practice regarding archaeology with the Department of Arts, 
Heritage and the Gaeltacht and the National Museum of Ireland which provides a framework to enable the 
Company to progress peat extraction whilst carrying out archaeological mitigation. 
(https://www.archaeology.ie/sites/default/files/media/publications/cop-bord-na-mona-en.pdf  

The Code replaced a set of Principles agreed with the Department of Arts, Heritage and the Gaeltacht in the 
1990s. Under the Code Bord na Móna, the Minister and Director work together to ensure that appropriate 
archaeological mitigation is carried out in advance of peat extraction. 

 BNM must ensure that any monuments or archaeological objects discovered during peat extraction are 
protected in an appropriate manner by following the Archaeological Protection Procedures. 

 BNM must ensure that any newly discovered monuments on Bord na Móna lands are reported in a timely 
manner to the National Monuments Service of the Department of Arts, Heritage and the Gaeltacht. 

 

4 https://www.offaly.ie/eng/Services/Planning/Development-Plans/County-Development-Plan-2014-2020/Volume-1-9-10-
14-FINAL-pdf.pdf 
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 BNM must ensure that any archaeological objects discovered on Bord na Móna lands are reported 
immediately to the Duty Officer of the National Museum of Ireland. 

 Bord na Móna will endeavour to adhere to this code of practise during the peatland rehabilitation phase 
and appropriate archaeology mitigation is carried out before and during cutaway peatland rehabilitation. 
An Archaeological Impact Assessment has been carried out for the proposed rehabilitation at this site 
(Appendix IX).  The recommendations of this assessment will be incorporated into the rehabilitation plan 
to minimise impacts on known archaeology.  In addition, Bord na Móna will adhere to the Archaeology 
Code of Practise relating to management of stray archaeological finds that may arise during cutaway 
peatland rehabilitation and decommissioning.  

 

12 Bord na Móna Biodiversity Action Plan 2016-2021 

Rehabilitation of industrial peatlands is a key objective of the Bord na Móna Biodiversity Action Plan 2016-2021.  
This action plan outlines the main objectives and actions around biodiversity on Bord na Móna lands.  The Bord 
na Móna Biodiversity Action Plan also outlines key International and European policy in relation to biodiversity.  
This includes the United Nations Convention on Biodiversity 2011-2020 (CBD) and European Biodiversity 
Strategy to 2020.  Further details of these policies and Bord na Móna’s responses can be found in the Bord na 
Móna Biodiversity Action Plan (Bord na Móna, 2016).  Both policy documents highlight targets such as reducing 
pressure on biodiversity, promoting sustainability, habitat restoration and benefits of ecosystem services.   

One example of a key CBD target is: 

 “Restore at least 15% of degraded areas through conservation and restoration activities.” 

The EUs headline target for progress by 2020 is to: 

 “halt the loss of biodiversity and the degradation of ecosystems in the EU by 2020, restore them as far as 
feasible, while stepping up the EU contribution to averting global biodiversity loss.” 

The Esker Bog Rehabilitation Plan is aligned to the CBD target and the EU Biodiversity Strategy target and will help 
Ireland meet its commitment to these international Biodiversity polices.     

 

13 Bord na Móna commitments 

Bord na Móna made the commitment in 2009 not to develop any new peatland sites for industrial peat 
production. The company has continued to work with different stakeholders.    

The company announced that peat production would be cut by over 50 percent in 2019 and would entirely cease 
over most of its lands by the mid-2020s. Rehabilitation measures will continue to be carried out with the focus 
on re-wetting and rehabilitation of cutover and cutaway areas in line with national policies (such as the National 
Peatland Strategy, the National Biodiversity Action Plan, the Climate Action Plan 2019, the Water Framework 
Directive, etc.) and rehabilitation guidelines set down by the Environmental Protection Agency. To date, 15,000 
hectares of cutaway and cutover bog have been rehabilitated using this approach with 5,000 hectares in active 
rehabilitation. 

In line with Bord na Móna’s accelerated decarbonisation programme, the company has also committed to a 
significantly larger rehabilitation target. This is reflected in our plans to rehabilitate a further 20,000 hectares of 
cutaway and cutover bog to wetland and woodland mosaics by 2025. In addition, we plan to restore a further 
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1,000 hectares of raised bog habitat by 2025. These targets are significant in both timing and scale and are 
indicative of Bord na Móna’s increased new ambition in this area.   

These commitments outline the importance of peatland rehabilitation to Bord na Móna.  The company will 
continue to demonstrate environmental responsibility and continue to deliver on these commitments in relation 
to peatland rehabilitation and in relation to the future management of these lands to maximise their benefits, 
particularly their ecosystem service benefits, along with the sustainable development of a portion of the land 
bank for other uses.     

 

14 Bord na Móna Strategic Framework for the future use of cutaway peatlands 2020 

The general after-use strategy of Bord na Móna is outlined in the Bord na Móna Strategic Framework for Future-
Use of Cutaway Bogs 2020. This document outlines how Bord na Móna’s cutover peatland estate is complex in 
nature with great variability in terms of peat depths, peat types, drainage, subsoil condition and environmental 
value. Thus, future options require consideration on a site-specific basis, also bearing in mind the considerable 
internal variation within bogs.  The development of the land-bank will also take account of national needs, while 
also taking account of the various national legislation, policies and plans related to the management of peatlands. 
In general, Bord na Móna will seek to balance and optimise commercial, social, and environmental value of these 
sites, while taking account of the need for sustainability and their biodiversity value.   

Any consideration of other future after-uses for Bord na Móna land such as development or other mixed uses will 
be conducted following the relevant planning guidelines and consultation with relevant authorities and will be 
considered within the framework of this peatland rehabilitation plan.   
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APPENDIX VII.  DECOMMISSIONING 

1. Condition 10 Decommissioning 

This is a requirement of the applicable Integrated Pollution Control Licence issued by the Environmental 
Protection Agency. This condition 10.1 requires the following: 

10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 

10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or 
equipment, or any waste, materials or substances or other matter contained therein or thereon, that may result 
in environmental pollution. 

 

The main success criteria pertaining to successfully complying with this condition is ensuring that no 
environmental liability remains from this infrastructure and material and that the bog can be deemed suitable 
for surrender of the licence under section 95 of the EPA Acts. This is achieved by Bord na Móna identifying and 
quantifying any mechanical and infrastructural resources that were installed in the bog to enable the 
development and production operation at the site. This list is then refined to identify any items that would be 
deemed as possibly resulting in environmental pollution, should they not be removed. 

Typically, these items/infrastructures would be any remaining, unconsolidated plant, equipment and 
attachments, waste materials, unused raw materials such as land drainage pipes, remaining peat stockpiles, stock 
pile covering, pumps, septic tanks and fuel tanks. 

 

In relation to this bog, the list and tasks would be as follows: 

Item Description 
Boora Bog  
Decommissioning Plan 

1 
Clean-up of remaining or unconsolidated waste 
or materials located in Bogs, Yards, Buildings and 
Offices 

Clean-up of Bog 

2 Cleaning Silt Ponds Cleaning Silt Ponds 

3 Decommissioning Peat Stockpiles Peat Stockpile Management via Levelling 

4 
Decommissioning or Removal of Buildings and 
Compounds 

Not relevant 

5 
Decommissioning Fuel Tanks and associated 
facilities 

Decommissioning and De-Gassing Mobile Fuel 
Tanks 

6 
Decommissioning and Removal of Bog Pump 
Sites 

Where Applicable 

7 Decommissioning or Removal of Septic Tanks De-sludge Septic Tank 

 



Bord na Mońa  Boora Decommissioning and Rehabilitation Plan 2021 

 109

In addition, condition 7 of the licence requires these now defined waste items to be disposed of or recovered as 
follows: 

7.1 Disposal or recovery of waste shall take place only as specified in Schedule 2(i) Hazardous Wastes for 
Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery of this licence and in accordance with 
the appropriate National and European legislation and protocols. No other waste shall be disposed of/recovered 
either on-site or off-site without prior notice to, and prior written agreement of, the Agency. 

7.2 Waste sent off-site for recovery or disposal shall only be conveyed to a waste contractor, as agreed by the 
Agency, and only transported from the site of the activity to the site of recovery/disposal in a manner which will 
not adversely affect the environment. 

7.3 A full record, which shall be open to inspection by authorized persons of the Agency at all times, shall be kept 
by the licensee on matters relating to the waste management operations and practices at this site. This record 
shall as a minimum contain details of the following: 

7.3.1 The names of the agent and transporter of the waste. 

7.3.2 The name of the persons responsible for the ultimate disposal/recovery of the 

waste. 

7.3.3 The ultimate destination of the waste. 

7.3.4 Written confirmation of the acceptance and disposal/recovery of any hazardous waste consignments sent 
off-site. 

7.3.5 The tonnages and EWC Code for the waste materials listed in Schedule 2(i) Hazardous Wastes for 
Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery sent off-site for disposal/recovery. 

7.3.6 Details of any rejected consignments. 

A copy of this Waste Management record shall be submitted to the Agency as part of the AER for the site. 

As required by the licence, these waste items will be removed for recycling or disposal, using external contractors 
with the required waste collection permits, approved under 7.2, with waste records maintained as required under 
7.3.  

Where possible, Bord na Móna will utilize the appropriate waste hierarchy to identify waste that can reused or 
recycled ahead of disposal. 
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The validation of the success of condition 10.1 is carried out through an Independent Closure Audit (ICA), followed 
by and EPA Exit Audit (EA) and the eventual partial or full surrender of the licence. 

 

2. Enhanced Decommissioning. 

The remaining infrastructure does not constitute a risk to the environment and would not be a requirement of 
condition 10 of the licence. The removal of these are deemed as enhanced measures. These may enhance the 
future afteruse of the bog for amenity value, security against access for illegal and unsocial activities and general 
State and community benefit. In relation to this bog, this would include the infrastructure defined below: 

 

Item Enhanced Decommissioning Type 
Boora Bog 

Decommissioning Plan 

1 Removal of Railway Lines Removal of Railway Lines 

2 Decommissioning Bridges and Underpasses Where Applicable 

3 Decommissioning Railway Level Crossing 
Decommissioning Railway 
Level Crossing 

4 Restricting Access (bogs and silt ponds) Restricting Access to Bog. 

5 Removal of High Voltage Power Lines Where Applicable 
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APPENDIX VIII.  GLOSSARY 

Cutaway Bog:   A Bord na Móna site generally becomes cutaway when it is economically unviable to continue 
industrial peat extraction or when the majority of peat has been removed.   

Deep peat cutover bog.  Deep peat cutaway bog is defined as former raised bogs that have been in industrial 
peat production, where production has ceased but the residual peat depth is typically in excess of 2m.  Sphagnum 
mosses are key species of raised bogs and the majority of the peat mass is formed from these mosses.  Sphagnum 
species and other raised bog species are a key part of raised bog habitat function and prefer more acidic, nutrient 
poor, water-logged conditions.  Typical raised bog Sphagnum mosses and other bog species do not thrive with 
the more typical alkaline water chemistry of cutaway bog but do grow well in these more acidic conditions where 
peat has been re-wetted.  There is potential to re-develop Sphagnum-rich plant communities in these conditions 
if the peat can be re-wetted.  This brings the opportunity of re-developing Sphagnum-rich vegetation 
communities that are considered Carbon sinks or peat-forming habitats and restoring the carbon sequestration 
function of these sites.   

Dry cutaway bog: Cutaway bog is categorised as dry cutaway where it is not practical or feasible to re-wet these 
areas completely.  It is inevitable that some areas of cutaway will remain relatively dry due to the heterogenous 
topography of the cutaway, as well as requirements for continued drainage on site for identified after-uses, or 
off site in relation to neighbouring lands or other infrastructure.  Ridges and mounds of glacial deposits can 
become exposed during peat extraction and form a heterogenous topographical mosaic separated by basins.  Dry 
cutaway may have very thin or no residual peat where ridges and mounds have been exposed.  The exposed sub-
soils are a mix of glacial gravels, muds and tills that can be quite free-draining.  Dry cutaway may also have deeper 
residual peat but in a location (ie.  at the margin) where the peat cannot be re-wetted due to boundary 
constraints.   Dry cutaway may also develop in situations where there a relatively steep slope that inhibits re-
wetting.  The majority of dry cutaway will develop towards grassland, heath, scrub and dry woodland habitats.     

Enhanced decommissioning: This is defined as decommissioning carried out under proposed Scheme, which is 
proposed to externally funded.   

Enhanced rehabilitation: This is defined as rehabilitation carried out under proposed Scheme, which is proposed 
to be externally funded.  It is proposed by Government that Bord na Móna be obligated to carry out enhanced 
decommissioning, rehabilitation and restoration on peatlands.  This proposed Scheme will significantly go beyond 
what is required to meet rehabilitation and decommissioning obligations under existing EPA IPC licence 
conditions.  Interventions and activities supported by the Scheme will ensure that environmental stabilisation is 
achieved (meaning IPC obligations are met), and importantly, significant additional benefits, particularly relating 
to climate action and other ecosystem services, will also be delivered.  However, only the costs associated with 
the additional, enhanced and accelerated measures, i.e., those interventions which go beyond the existing 
decommissioning and rehabilitation requirements arising from Condition 10 will be eligible for support under the 
proposed Scheme. 

Marginal land.  Marginal land is defined as land around the margin of the industrial peat production area.  This 
margin generally contains a range of habitats including scrub, Birch woodland, cutover bog and raised bog 
remnants.  It has a variety of land-uses including turf-cutting (private turbary).  The Scheme will consider potential 
rehabilitation and restoration actions (e.g. drain blocking) within marginal land zones, where appropriate.   

Rehabilitation: Rehabilitation is defined in general by Bord na Móna as environmental stabilisation of the former 
cutaway.  This is generally achieved via re-wetting, where possible, and natural colonisation of the former 
cutaway, with or without intervention.  It is not possible to restore raised bog habitats on BnM cutaway in general 
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in the short-term.  In general, most of the peat mass has been removed from many BnM cutaway sites and the 
environmental characteristics of these areas have therefore changed radically (peat depths, hydrology, water 
chemistry, substrate type, nutrient status.  This means there will therefore be different habitat outcomes 
(wetlands, fen, heathland, grassland and Birch woodland).  Other after-use development may also serve to act as 
rehabilitation.   

Restoration:  Ecological restoration to defined as the process of re-establishing to the extent possible the 
structure, function and integrity of indigenous ecosystems and the sustaining habitats they provide” (SER 2004).  
Defined in this way, restoration encompasses the repair of ecosystems (Whisenant 1999) and the improvement 
of ecological conditions in damaged wildlands through the reinstatement of ecological processes.  In general, 
Bord na Móna cutaway peatlands cannot be restored back to raised bog in a reasonable timeframe as their 
environmental conditions has changed so radically (with the removal of the acrotelem – the living layer and much 
of the peat mass).  However, they can be returned to a trajectory towards a naturally functioning peatland system 
(Renou-Wilson 2012).  Raised bog restoration is an objective of some BnM sites where there is residual natural 
raised bog vegetation and where the majority of the peat is still intact.    

Standard rehabilitation:  This is defined as rehabilitation that is designed to meet the conditions of the EPA IPC 
Licence.  The key objective of rehabilitation is environmental stabilisation.  This is achieved by a combination of 
re-wetting, where possible, and natural colonisation of the former cutaway, with or without intervention.  Other 
after-use development may also serve to act as rehabilitation.   

Standard decommissioning:  This is defined as decommissioning that is designed to meet the conditions of the 
EPA IPC Licence. This is defined as to render safe or remove for disposal/recovery, any soil, subsoils, buildings, 
plant or equipment, or any waste, materials or substances or other matter contained therein or thereon, that 
may result in environmental pollution. 

Wetland cutaway bog.  Wetland cutaway bog is defined as former raised bogs that have been in industrial peat 
production, where production has ceased and the majority of peat has been cutaway, and where this cutaway 
has the potential to be re-wetted. A significant number of Bord na Móna sites have pumped drainage and these 
sites are likely to develop a mosaic of wetland habitats when pumping in reduced or stopped.  The water 
chemistry of wetland cutaway frequently is strongly influenced by the more alkaline sub-soils that have been 
exposed during peat production.  This means that pioneer vegetation is more typical of fen and wetland, rather 
than raised bog.  Wetland cutaway will have a broad range of hydrological conditions depending on the local 
topography.  In some cases, these wetlands may form deep water (> 0.5 m) whilst other areas may have the water 
table at or just below the surface of the ground. 
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APPENDIX IX. EXTRACTIVE WASTE MANAGEMENT PLAN  

(Minimisation, treatment, recovery and disposal) 

Objective: 
The objective of this generic plan is to comply with the requirements of regulation 5 of the Waste Management (Management of Waste from Extractive 
Industries) Regulations, and to prevent or reduce waste production and its harmfulness. 
 
Scope: 
This plan covers IPPC Licence’s P0500-01, Boora Group of Bogs in Counties Offaly and Westmeath, 
 
1.0 Extractive Waste: 
Waste classified as extractive waste from peat extraction operations arise from three operations associated with this activity. 
 
1.1 Silt Pond excavations and maintenance. 
All peat extraction activities in Boora serviced by a silt lagoons/ponds. During the excavation of these silt ponds, pre IPPC Licensing in 1999 and since 
licensing, the excavated material is stored adjacent to the silt pond, where it either remains in situ ores levelled out. As required by condition 6.6, these 
silt lagoons are cleaned twice per annum or more often if inspections dictate. These silt cleanings are also deposited on the same location, adjacent to the 
silt pond, where they may be levelled periodically to allow room for subsequent cleanings. These mounds of silt pond excavation material and cleanings 
are generally no higher that 2-3 metres. 
 
1.2 Power Station screenings: 
Lough Ree Power Ltd screens the peat from the bogs prior to processing. This screening removes oversized peat, stones and bogs timbers. Schedule 3 (ii) 
of the IPPC licence permits disposal of these peat screenings back to the bog, where it is levelled and graded into the surrounding peat landscape. These 
locations have been agreed with the Agency as per condition 7.4 of the IPPC Licence, and as per the attached locations. 
 
1.3 Bog Timbers: 
During peat extraction operations, bog timbers often arise in the bog surface and are required to be cleared. These timbers consist of bog pine, oak and 
some yew. Some of these timbers, such as the oak and yew are removed for use in the wood craft industry, with the remaining bog pine stockpiled in 
locations at the opposite end of each bog, where it generally becomes a habitat for flora and fauna. These piles of timber are generally no higher than 1-2 
metres. 
 
2.0 P0503-01 IPPC Licence Extractive Waste Conditions  
 
2.1 Condition 7.5 Extractive Waste Management 
The licensee shall draw up a Waste Management Plan (to be known as an Extractive Waste Management Plan) for the minimisation, treatment, recovery 
and disposal of extractive waste. This Plan shall meet the requirements of regulation 5 of the Waste Management (Management of Waste from the 
Extractive Industries) Regulations,2009. The Plan shall be submitted for agreement by the Agency by the 31' December2012. The Plan shall be reviewed at 
least once every five years thereafter in a manner agreeable to the Agency and amended in the event of substantial changes to the operation of a waste 
facility or to the waste deposited. Any amendments shall be notified to the Agency. 
All extractive waste shall be managed in accordance with the Extractive Waste Management Plan. A report on the implementation of the Extractive 
Waste Management Plan shall be provided in the AER. 
 
2.2 Condition 7.6 Waste Facility 
(i) No new waste facility may be developed or an existing waste facility modified unless agreed by the Agency. 
(ii) The licensee shall ensure that all existing waste facilities are managed and maintained to ensure their physical stability and to prevent pollution or 
contamination of soil, air, surface water or groundwater. 
(iii) The licensee shall ensure that all new waste facilities are constructed, managed and maintained to ensure their physical stability and to prevent 
pollution or contamination of soil, air, surface water or groundwater. 
(iv) Operational measures shall be continuously employed to prevent damage to waste facilities from personnel, plant or equipment. 
(v) The licensee shall establish and maintain a system for regular monitoring and inspection of waste facilities. 
(vi) All records of monitoring and inspection of waste facilities, as required under the licence, shall be maintained on-site in order to ensure the 
appropriate handover of information in the event of a change of operator or relevant personnel. 
 
2.3 Condition 7.7 Excavation Voids 
7.7.1 Unless otherwise agreed by the Agency, only extractive waste shall be placed in excavation voids. 
7.7.2 When placing extractive waste into excavation voids for rehabilitation and construction purposes, the licensee shall, in accordance with regulation 
10 of the Waste Management (Management of Waste from the Extractive Industries) Regulations, 2009, and the Extractive Waste Management Plan: 

 Secure the stability of the waste 
 Put in place measures to prevent pollution of soil, surface water and ground water. 
 Carry out monitoring of the extractive waste and excavation void. 

 
Condition 7.5. Extractive Waste Management Plan. 5 (1) 
 
3.0 Minimisation. 
3.1 Silt pond excavation material and cleanings. 
IPPC Licence conditions require all production areas to be serviced by an appropriately designed silt pond based on storage volume and retention time. 
Condition 6.6 requires all ponds to be cleaned bi-annually and more often if inspections dictate, so the only opportunity for minimisation of same is 
through Standard Operating Procedures. These are required under condition 2.2.2 (i) regarding minimisation of suspended solids, and are in-place to 
minimise the generation of silt, which in-turn will minimise the generation of silt pond waste. 
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3.2 Power Station Screenings. 
These screenings cannot be minimised as they are a consequence of peat production, stones, timbers and oversize peat materials are naturally occurring 
on the bog, and are required to be removed prior to processing. 
 
3.3 Bog Timbers. 
Bog timbers are also naturally occurring materials within a bog and are required to be removed prior for production. The volume of these bog timbers 
varies from bog to bog and as such their minimisation is not controllable or quantifiable. 
 
4.0 Treatment 
4.1 Silt pond excavation material and cleanings. 
The silt pond excavation material and silt cleanings do not require any treatment for its end use which will be either backfilling these silt pond voids as per 
condition 7.7.1 above as part of the Bog Rehabilitation Plan, or reincorporated into the surrounding peatlands. 
 
4.2 Power Station Screenings. 
The factory screenings are permitted to be returned to the bog as they were naturally occurring materials from the bog, and as such do not require any 
treatment to serve this purpose. 
 
4.3 Bog Timbers 
As per 1.3 above, these timbers are stockpiled at two locations in each bog, as per the attached list of sites and become habitats for various flora and 
fauna. 
 
5.0 Recovery 
5.1 Silt pond excavation material and cleanings. 
Condition 2.2.2 (vi) requires the reuse of silt pond waste to be examined. This was undertaken in 2006, the outcome of which was that this waste peat silt 
material, as a fuel, was contaminated with sub-soils, rendering it unsuitable for combustion. In addition, volumes are small compared to overall peat 
production volumes. 
 
5.2 Power Station Screenings. 
Given the nature of these screenings as outlined in 1.2 above, there is no further use identified and they are permitted to be disposed of back to the bog. 
 
5.3 Bog Timbers 
Investigations into processing these materials into smaller fractions for potential heating purposes did not yield any viable results. In addition, these older 
stockpiles are now classified as habitats and as such would not be considered for reuse as a fuel. 
 
6.0 Disposal 
6.1 Silt pond excavation material and cleanings. 
Schedule 3 (ii) permits the disposal of silt pond cleanings (Lagoon Sediments) to the bog and these locations, adjacent to the silt pond site, are presented 
in the attached spreadsheet, with associated grid coordinates. 
 
6.2 Power Station Screenings. 
Schedule 3 (ii) permits the disposal of screenings (Peat Screenings) to the bog at designated locations agreed under Condition 7.4, and these locations, are 
presented in the attached spreadsheet, with associated grid coordinates. 
 
6.3 Bog Timbers 
These naturally occurring bog timbers are stockpiled at locations in each bog, grid coordinates attached. 
 
7.0 Extractive Waste Management Plan 
 
5 (2a)(i) 
The vast majority of peat extraction bogs were all designed and drained for production prior to the 1960’s and as such the production fields layout 
cannot’ be altered. Under our Cleaner Reduction Procedures, various design changes have been implemented to the production machines and process to 
reduce lost peat which eventually is captured in the silt ponds and requires removal as waste peat silt. This along with training and ongoing research and 
development will continuously reduce waste peat and subsequently waste silt pond cleanings. Bog timbers are present naturally in various volumes and 
quantities in different bogs and as peat production involves stripping peat in layers, the exposure, generation and removal of these timbers is 
unavoidable. Work has been undertaken recently into project looking at grinding of these bog timbers in situ using a timber miller, and if this project 
becomes viable it will contribute to the reduction of bog timbers. 
 
5 (2a)(ii) 
Given the nature and expanse of peat bogs, the stockpiling and storage of these waste materials do not present a visual, storage or stability problem. As 
required under Condition 10 of the IPPC Licence, the silt pond excavations and screenings will be utilised to backfill the silt pond voids once the bogs have 
finished and stabilised in accordance with out Bog Rehabilitation Plan. Storage of these wastes in the interim, open to the elements does not present a 
change on the nature of these wastes that will threaten the environment or prevent their reuse during the bog rehabilitation process. 
 
5 (2a)(iii) 
Under Condition 10 of the IPPC Licence, all silt ponds will be decommissioned once the bog surface has stabilised, in agreement with the Agency. This will 
involve the removal of weirs and flow controls, returning the silt pond back to its original drain or removing the silt pond from the drainage system. Both 
of these activities will involve placing the silt pond extraction and cleaning material back into the excavation void. 
 
5 (2a)(iv) 
The peat bogs do not contain any topsoil, so this is not required. 
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5 (2a)(v) 
Peat mineral resources do not undergo any treatment. 
 
5 (2b) 
These three extractive waste are all being reused and recovered back to their original extraction points and have not undergone any physical, chemical, or 
biological change. 
 
5 (2c)(i, ii & iii) 
These three extractive wastes, stored on the bog for reuse or recovery during the bog rehabilitation phase, do not require any management or monitoring 
during the operation of these bogs. Silt pond excavations and cleanings are stored adjacent to the silt pond and quickly revegetated and stabilise, the 
screenings are graded back into the bog at the agreed locations upon disposal and the bog timbers do not prevent any water or airborne danger to the 
environment. 
 
5 (3) 
The three extractive wastes arising from peat extraction operations at this site are classified wastes from mineral non-metalliferous excavation, with an 
EWC code of 0101 02. The materials are not classified as hazardous under Directive 91/689/EEC20, and do not contain substances or preparations 
classified as dangerous under Directives 67/548/EEC5 or 1999/45/EC6 above a certain threshold. 
The peat excavations and cleanings are stored in locations and in a manner that they could not collapse, and are remote in their nature. The stockpiles are 
located adjacent to silt ponds that are cleaned regularly and as such these stockpiles are managed and levelled to facilitate further cleanings. 
Therefore the material stored at these waste facilities would not be considered to be a Category A waste facility. 
 
Classification in accordance Annex II. 
 

Waste Material 
 

Description  Classification Chemical 
Process 
treatment 

Deposition description Transport 
System 
 

Silt Pond 
Excavations and 
cleanings 

Peat and mineral soils 
associated with peatlands. 
Stored for reuse during bog 
rehabilitation, with no 
displacement of overburden 

01 01 02 None Excavated from silt 
ponds by excavator and 
deposited adjacent to 
the silt pond. 

Excavator 

Peat Screenings Stones, timbers and 
oversized peat particles, 
reincorporated into low 
areas, agreed with the 
Agency, and stabilized 
under normal natural bog 
conditions 
 

01 01 02 None Removed by screen at 
the factory and 
transported by tractor 
and trailer to the 
designated and agreed 
locations 

Tractor and 
trailer. 

Bog Timbers Pine, Oak and Yew species, 
stored at locations in each 
bog. Not subject to any 
stability issues due to 
exposure to 
atmospheric/meteorological 
conditions. 

01 01 02 None Removed from the bog 
surface by excavator and 
transported by tractor 
and trailer to the agreed 
locations 

Tractor and  
Trailer 
 

 
Description of operations. 
Silt pond excavations arise from the requirement to have silt ponds treating all peat extraction sites. Silt pond cleanings arise from the removal of peat silt 
from silt ponds as required under IPPC Licence. Bog timbers arise from preparation of the bogs surface for peat production. Estimated quantities of 
materials are below: 
 
Closure plan. (Bog Rehabilitation Plan). 
Condition 10.1 – 10.3 of the IPPC Licence requires the following: 

 10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 
 10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or equipment, or any waste, materials or 

substances or other matter contained therein or thereon, that may result in environmental pollution. 
 10.1.2 Implement the agreed cutaway bog rehabilitation plan (refer Condition 10.2). 

 
10.2 Cutaway Bog Rehabilitation Plan: 

 10.2.1 The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for permanent rehabilitation of the 
cutaway boglands within the licensed area. This plan shall be submitted to the Agency for agreement within eighteen months of the date of 
grant of this licence.  

 10.2.2 The plan shall be reviewed every two years and proposed amendments thereto notified to the Agency for agreement as part of the AER. 
No amendments may be implemented without the written agreement of the Agency. 
 

10.3 The Rehabilitation Plan shall include as a minimum, the following: 
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 10.3.1 A scope statement for the plan; to include outcome of consultations with relevant Agencies, Authorities and affected parties (to be 
identified by the licensee). 

 10.3.2 The criteria which define the successful rehabilitation of the activity or part thereof, which ensures minimum impact to the 
environment. 

 10.3.3 A programme to achieve the stated criteria. 
 10.3.4 Where relevant, a test programme to demonstrate the successful implementation of the rehabilitation plan. 
 10.3.5 A programme for aftercare and maintenance. 

 
10.4 A final validation report to include a certificate of completion for the Rehabilitation Plan, for all or part of the site as necessary, shall be submitted to 
the Agency within six months of execution of the plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the 
Agency, to confirm that there is no continuing risk to the environment. This plan including maps and ecological classifications are available on file at the 
Boora IPPC Licence Coordinators office. 
The location in relation to the silt pond excavations and cleanings are adjacent to the silt ponds, which are considered under the Shannon River Basin 
Management Plan in accordance with the requirements of Directive 2000/60/EC. 
Screenings and bog timbers are all naturally occurring elements of peatland and there placement back to the bog in smaller concentrated designated 
waste facilities does not constitute a risk to the prevention of water compliance.  
The lands under where these materials are deposited are peatlands and are un-effected by the placing of this material. 
 
Review. 
This plan will be reviewed every five years, the first review to take place in September 2017. This review will entail an inspection of these waste facilities 
to ensure their placing, management, maintenance and stability comply with the requirements of the Extractive Waste Management requirements and 
condition 7.5, 7.6 and 7.7 of  the Boora Bog Licence P0500-01.  
. 
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APPENDIX X. MITIGATION MEASURES FOR THE APPLICATION OF FERTILISER 

 

 Any fertiliser used will be Rock Phosphate and will not be applied in the following conditions: 

1. The land is waterlogged; 

2. The land is flooded, or it is likely to flood; 

3. The land is frozen, or covered with snow; 

4. Heavy rain is forecast within 48 hours (forecasts will be checked from Met Éireann). 

5. The ground slopes steeply and there is a risk of water pollution, when factors such as surface run-off 
pathways, the presence of land drains, the absence of hedgerows to mitigate surface flow, soil condition 
and ground cover are taken into account. 

 No fertiliser will be spread on land within 2 metres of a surface watercourse. 

 Buffer zones in respect of waterbodies, as specified on https://www.epa.ie/about/faq/name,57156,en.html, will 
be adhered with at all times with regard to fertiliser application. Reproduced as follows: 
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APPENDIX XI. CONSULTATION SUMMARIES 

Table APXI -1 Consultees contacted  

Bog Name Contact Organisation  Contact Name  Date of Issue Communication 
Format   

Date 
Response 
Received  

Response format  

Boora  Offaly  County Council - Chief 
Executive  

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Offaly County Council - Senior 
Planner 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Offaly  County Council - 
Director of Services 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Offaly County Council -  General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  Offaly County Council - 
Heritage Officer 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Edenderry District 

Cllr.  Mark Hackett ( 
markhackettgreen@gmail.com
) 

30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Edenderry District 

Cllr. Noel Cribbin 
(noelcribbin@yahoo.com) 

30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Edenderry District 

Cllr. Eddie Fitzpatrick 
(eddiefitzp@eircom.net) 

30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Edenderry District 

Cllr. John Foley 
(cllr.johnfoley@gmail.com) 

30/04/2021 E-mail  
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Boora  Offaly County Councillors - 
Edenderry District 

Cllr. Robert McDermott 
(robert@edenprint.ie) 

30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Edenderry District 

Cllr. Liam Quinn 
(liamjq@gmail.com) 

30/04/2021 E-mail  
  

Boora  Offaly County Councillors - Birr 
District 

Cllr.  John Carroll 30/04/2021 E-mail  
  

Boora  Offaly County Councillors - Birr 
District 

Cllr. John Clendennon 30/04/2021 E-mail  
  

Boora  Offaly County Councillors - Birr 
District 

Cllr. Eamonn Dooley  30/04/2021 E-mail  
  

Boora  Offaly County Councillors - Birr 
District 

Cllr. John Leahy  30/04/2021 E-mail  
  

Boora  Offaly County Councillors - Birr 
District 

Cllr. Clare Claffey 30/04/2021 E-mail  
  

Boora  Offaly County Councillors - Birr 
District 

Cllr. Peter Ormond  30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Tullamore District 

Cllr. Neil Feighery 30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Tullamore District 

Cllr. Tony McCormack 30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Tullamore District 

Cllr. Declan Harvey  30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Tullamore District 

Cllr. Sean O'Brien  30/04/2021 E-mail  
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Boora  Offaly County Councillors - 
Tullamore District 

Cllr. Ken Smollen 30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Tullamore District 

Cllr. Frank Moran  30/04/2021 E-mail  
  

Boora  Offaly County Councillors - 
Tullamore District 

Cllr Danny Owens  30/04/2021 E-mail  
  

Boora  TD Laois/Offaly   Barry Cowen 30/04/2021 E-mail  
  

Boora  TD Laois/Offaly   Charlie Flanagan 30/04/2021 E-mail  
  

Boora  TD Laois/Offaly   Sean Fleming 30/04/2021 E-mail  
  

Boora  TD Laois/Offaly   Carol Nolan 30/04/2021 E-mail  
  

Boora  TD Laois/Offaly   Brian Stanley  30/04/2021 E-mail  
  

Boora  Eastern and Midland Regional 
Assembly 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Environmental Protection 
Agency 

Multiple Staff Members  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  National Parks and Wildlife 
Service 

Multiple Staff Members  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  NPWS Regional Network Multiple Staff Members  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  Dept of the Housing Local 
Government and Heritage 

Malcom Noonan (Minister of 
State at the Department of 
Housing, Local Government 
and Heritage) 

04/02/2021 E-mail  
  

Boora  National Monuments Service General E-mail Contact  30/04/2021 E-mail  
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Boora  National Museum of Ireland 
(Irish Antiquities Division) 

Isabella Mulhall  30/04/2021 E-mail  28/12/202
0 

E-mail 

Boora  Minister for Environment, 
Climate and Communications 

Minister - Eamon Ryan 04/02/2021 E-mail  
  

Boora  Dept of Environment, Climate 
and Communications 

Multiple Staff Members  30/04/2021 E-mail  
  

Boora  Minister of state for 
Agriculture with responsibility 
for Land use and Biodiversity 

Pippa Hackett Minister of State 
for Land Use and Biodiversity) 

04/02/2021 E-mail  
  

Boora  Inland Fisheries Ireland General E-mail Contact  30/04/2021 E-mail  
  

Boora  Waterways Ireland General E-mail Contact  30/04/2021 E-mail  
  

Boora  The Heritage Council General E-mail Contact  30/04/2021 E-mail  
  

Boora  An Forum Uisce (The Water 
Forum) 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  OPW General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  Inland Waterways Association 
Offaly 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  An Taisce General E-mail Contact  30/04/2021 E-mail  
  

Boora  Friends of the Earth General E-mail Contact  30/04/2021 E-mail  
  

Boora  Friends of the Irish 
Environment  

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Birdwatch Ireland  General E-mail Contact  30/04/2021 E-mail  
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Boora  Irish Peatlands Conservation 
Council 

General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  Irish Wildlife Trust General E-mail Contact  30/04/2021 E-mail  
  

Boora  Bat Conservation Ireland General E-mail Contact  30/04/2021 E-mail  
  

Boora  Woodlands of Ireland  General E-mail Contact  30/04/2021 E-mail  
  

Boora  Butterfly Conservation Ireland  General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  Community Wetlands Forum 
(part of Irish Rurallink)  

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Turf Cutters and Contractors 
Association 

Postal Address  15/01/2021 Post  
  

Boora  Offaly Public Participation 
Network (PPN) 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Sustainable Water Action 
Network (SWAN) 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Irish Farmers Association 
(Laois Offaly and Westmeath 
Office) 

General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  Irish Farmers Association 
(Head Office) 

General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  National Association of 
Regional Game Councils 

General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  ICMSA (Irish Creamery Milk 
Suppliers Association) 

General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 
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Boora  ICSA (Irish Cattle and Sheep 
Farmers Association 

General E-mail Contact  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  Midlands & East Regional WFD 
Operational Committee 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Shannon Flood Risk State 
Agency Co-ordination Working 
Group 

General E-mail Contact  30/04/2021 E-mail  
  

Boora  CARO (Climate Action Regional 
Office) Eastern and Midlands  

General E-mail Contact  30/04/2021 E-mail  
  

Boora  Irish Raptor Study Group General E-mail Contact  30/04/2021 E-mail  
  

Boora  Coillte Multiple Staff Members  30/04/2021 E-mail  Ongoing 
Dialogue    

E-mail 

Boora  Waterways Ireland  Multiple Staff Members  30/04/2021 E-mail  
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Table APXI -2 Response summary from Consultees contacted  

Organisation Summary of Response by Stakeholder BnM Response 
Offaly 
County 
Councillors - 
Birr District 

Cllr. Peter Ormond contacted BnM to make submission on the rehabilitation of Offaly 
bogs on behalf of Fianna Fáil councillors on Offaly County Council. A number of 
concerns were raised in the submission;  
1) Advised that the Fianna Fáil council members are concerned at the short notice 
period prior to the end of the consultation process for PCAS 
2) Request for details on the consultation process by BnM to date  
3) Advised that PCAS should be considerate of the social, cultural, economic, 
industrial and ecclesiastical history of the region in which it takes place 
4) Expressed interest and support for comments regarding natural capital by BnM 
staff during interviews with The Irish Times 
5) A number of specific questions were asked of BnM including; 
 • What is the acreage of each of the bogs covered by this submission and what 
percentage of that total area will be re-wetted or regenerated? 
• Given that peat production has long ceased in Derries, Oughter and Pollagh bogs are 
we correct in assuming that re-wetting of these two bogs is the only option?  
• Please clarify what amenity opportunities exists for these three bogs? 
• What opportunities have been examined and have any plans been considered? 
• Will the swing bridge over the Grand Canal at Turraun and the Bridge north of that 
bridge over the river Brosna linking Lemonaghan bog to Boora bog remain in place?  
• How is the stewardship of the cutaways going to be addressed? 
• Will there be a risk assessment carried out in relation to Outfalls, Deep Drains, and 
Silt Ponds? 
• Will fire breaks be provided in each of the bogs? 
 • What plans are being put in place to protect the environment from fire risks?  
• The need to enforce litter control cannot be overstated.  

Response 26/01/2021, acknowledgement, all 
concerns addressed in future drafts of rehab 
plans and that stakeholder engagement had 
been increased by 3 weeks. 
BnM have an extensive community consultation 
process ongoing with a dedicated Community 
Liaison Officer communicating to affected and 
interested parties.  There is ongoing 
consultation.    
A wide variety of issues were considered when 
planning rehabilitation.  Boora already has 
significant amenity and social value, and its 
former industrial heritage has been recognised.    
There will be scope for potential future amenity, 
but this is not part of the scope of PCAS.     
The primary scope of PCAS is re-wetting and 
climate action.  Other land-uses such as 
commercial forestry etc are not appropriate.     
Hydrological assessments have been carried out 
of the rehabilitation plan to assess impacts on 
adjacent land. 
Options for the decommissioning of the swing-
bridge in the future are being considered.  
Currently it will remain in place until rail usage is 
discontinued.    
Boora is part of the Lough Boora Discovery Park 
and will remain so for the foreseeable future.     
BnM have considered fire risk as part of its 
overall care and maintenance programme of its 
bogs.   Re-wetting will significantly reduce fire-
risk and the impacts of fire in the future.    
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Offaly 
County 
Council  

Request for all draft rehabilitation plans in Co. Offaly.  BnM provided the requested documents. A 
virtual meeting, including a general PCAS 
presentation, was held for Offaly County Council 
on 10/02/2021 

Offaly 
County 
Council 

Offaly County Council e-mailed a submission to outline potential for integration of 
PCAS with opportunities regarding the Offaly County Council Inaugural Digital 
Strategy 2020-2022. 

A meeting on Offaly’s digital strategy was held 
between BnM and Offaly County Council on 
04/03/2021. 

Offaly 
County 
Council 

Submission provided on behalf on Offaly County Council on a number of PCAS bogs 
including Boora on 22/02/2021. Key points raised were;  
1) Requested that details of security fencing to be identified and detailed on plans. 
2) Long term rehabilitation plan to be provided addressing above areas of 
consideration post 2024 if required.  
3) Public Rights of Way access locations are to be maintained with relevant 
stakeholders and marked on drawings. 
4) A number of technical issues with draft rehabilitation plans.  
5) Advised BnM to carefully consider after use of bogs as part of PCAS 
6) Request that the impact of PCAS on surrounding roads be considered as part of 
rehabilitation plans.  
7) Advised that long term management (post 2024) is considered by BnM.  
8) Advised that Appropriate assessment and the habitats directive are taken into 
account by BnM. 
9) Advised that BnM consider management of flooding & water pollution, fire risk, 
invasive species and waste management as part of PCAS. 

A virtual meeting/general presentation on PCAS 
to between BnM and Offaly Councillors and OCC 
personnel was conducted on 10/02/2021.  
BnM provided further PCAS documentation on 
request, via e-mail on 27/01/2021.  
Refer to Section 4 for response on issues raised. 
Dialogue with Offaly County Council is ongoing. 

NPWS 
Regional 
Network 

NPWS responded through e-mail thread on the 02, 03,07,09/12/2020 in relation to all 
PCAS bogs. The main points discussed were to advise of the requirement to 
investigate if assessment under the SEA and Birds directives for each site.  

BnM acknowledged via e-mail to address queries 
on 09/12/2021. Also, a phone conversation with 
local NPWS Conservation Ranger on discussed 
biodiversity and rehabilitation measures on 
PCAS bogs including Boora Bog. 

National 
Museum of 
Ireland (Irish 
Antiquities 
Division) 

Responded through e-mail 28/12/2020 in relation to all PCAS bogs. Issues raised 
were; 
1) The request that due diligence be taken during works to protect any 
archaeologically significant findings or areas 
2) The NMI reiterated the importance of peatlands for the preservation of 
archaeology and requested they be consulted as part of any EIA undertaken 

BnM acknowledged and responded via e-mail on 
28/12/2020 to assure BnM will give due 
cognisance to all points within all rehabilitation 
plans for Boora Bog. 
A virtual meeting on PCAS between BnM and 
NMI was held on 18/01/2021 
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Irish Farmers 
Association 

Responded to consultation regarding Boora Bog and the PCAS project at large on 
multiple dates throughout ongoing discourse.  
1) Potential for flooding on adjacent lands. 
2) Health and Safety 
3) Perceived potentially detrimental impact of PCAS on property value 
4) Reiterated the desire of the IFA that people who have been cutting turf on bogs 
should retain this right. 

A working group has been established at a high 
level between BnM and IFA on various issues 
including PCAS. A meeting was held between 
BnM and IFA representatives on 18/02/2021 to 
present details on PCAS. Dialogue is ongoing. 

The Heritage 
Council 

Responded to consultation via e-mail on 04/01/2021 asking for more information on 
PCAS in general and looking to be involved in any seminar or information events. 

BnM responded via phone conversation on 
11/01/2021. Dialogue is ongoing. 

The Irish 
Wildlife 
Trust 

Responded to consultation via e-mail on 01/02/2021 to acknowledge receipt of PCAS 
plans and indicate desire to make a submission. Submission received on 23/03/2021 
supporting the PCAS scheme and specifically requesting: 
1. Consideration of statutory protection for rehabilitated bogs; 
2. Consideration for re-wilding in determining future habitats and species presence, 
including species re-introductions; 
3. Appropriate monitoring is established. 

BnM responded via email and phone throughout 
February and March. A virtual meeting/PCAS 
presentation was held for IWT on 17/02/2021. 
Dialogue is ongoing.   
There will be further consultation regarding the 
IWT—owned area and potential measures that 
could be carried out in this area.      

Trinity 
College 

A researcher at Trinity College, Dublin, made a submission on PCAS by e-mail 
24/01/2021. The following points were raised; 
1) Advised that the consultation phase of the project should be given more time 
2) Advised that there is little evidence of pre-project and post-project measurement 
3) Advised that further community engagement with local stakeholders and research-
based stakeholders would benefit the project 

BnM acknowledged and will give due cognisance 
to all points raised in the submission by Trinity 
College Researcher in the rehabilitation plan for 
Boora Bog and other PCAS projects. BnM raised 
responded via e-mail. 

Dept. of 
Agriculture, 
Food & the 
Marine 
(DAFM) 

Submission by e-mail to express support for PCAS in general. Submission 
recommended; 
1) That local landowners and stakeholders be considered as part of the consultation 
process. 
2) EIA assessment be carried out prior to PCAS works. 
3) Hydrological assessments are carried out with a view to protecting adjoining lands 
from adverse impacts. 

BnM acknowledged and responded via e-mail on 
02/03/2021 to assure that all points raised 
within the submission will be considered. A 
virtual meeting/PCAS presentation was held for 
DAFM on 11/12/2020. 
BnM has and is continuing to engage with land-
owners.    
Legal advice to date is that the scheme does not 
come under the EIAR Directive.   
Hydrological assessments have been carried out 
of the rehabilitation plan to assess impacts on 
adjacent land. 
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Butterfly 
Conservation 
Ireland 

Responded to consultation via e-mail with multiple submissions on various PCAS Bogs. 
Concerns raised were: 
1) Alterations to the text of the rehab plan. 
2) Request for all turf cutting on BnM land to end. 
4) Suggest monitoring for Large Heath Butterfly or food plant Hare’s-tail Cottongrass. 
5) Suggested alterations to habitat design in rehab plan to further connect regional 
high bog habitats and create further raised bog habitat on site. Also, BCI reiterated 
need to protect valuable habitat such as species rich grassland 
6) Advised BnM to ensure that quality habitats already found on site are not damaged 
by PCAS activities  
7) Requested that sensitive or valuable habitats such as dry calcareous grassland 
remain undisturbed by PCAS                           

BnM acknowledged via e-mail; Phone 
conversation with BCI on 19/01/2021. 
BnM has ceased all peat production including 
issuing of turf-cutting licences on its lands.  
Private turbary holders can continue to cut turf 
where they have rights to do so.    
The monitoring programme will monitor for 
Large Heath.   
Species-rich calcareous grassland in nLBDP, e.g. 
the Mesolithic site, and other locations will 
remain undisturbed.      
Woodland and wetland habitats already 
established at Boora will remain largely 
undisturbed. Some areas will be assed to 
consider options for further re-wetting via 
targeted drain-blocking. 

ICMSA (Irish 
Creamery 
Milk 
Suppliers 
Association) 

Virtual meeting/PCAS presentation organised for 03/03/2021. A meeting was held by BnM on 03/03/2021 to 
present details on PCAS to the ICMSA and 
members. 
Dialogue is ongoing. 

University 
College 
Dublin  

A researcher from UCD contacted BnM with a submission on PCAS. The researcher 
suggested that the rehabilitations contain a good level of detail regarding rehab but 
could be improved by including more detail on water table level monitoring and 
measuring.  

BnM acknowledged and will give due cognisance 
to all points raised in the submission by UCD 
Researcher in the rehabilitation plan for Boora 
Bog and other PCAS projects.  
Water table monitoring is included in the 
monitoring plan and piezometers have been 
installed in Turraun bog to facilitate this 
monitoring 

Office of 
Public Works  

Responded via e-mail 01/12/2020 querying the reason for inclusion of OPW in the 
PCAS stakeholders list. 

BnM responded with and explanation via e-mail 
on 01/12/2020. 

The NARGC  NARGC contaced BnM via email on 30/04/2021 to request rehab plan for Offaly Bogs 
including Boora. Raised concerns of the potential impacts of PCAS on Grey partridge, 
request for information on planning applications for windfarm developments in the 
Boora area,  

BnM acknowledged and will give due cognisance 
to all points raised in the submission by NARGC 
in the rehabilitation plan for Boora Bog and 
other PCAS projects.  
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Local 
resident A 

Contacted BnM by phone. The resident has a landholding at Derrydolney and 
requested information on PCAS in his area.  

Issues resolved during conversation with BnM 
PCAS Community Liaison Officer 

Local 
resident B 

Contacted BnM by phone on 12/05/2021 to raise concerns over land ownership  and 
flooding issues 

Issues resolved during conversation with BnM 
PCAS Community Liaison Officer 

Local 
resident C 

Contacted BnM by phone on 17/05/2021 to raise concerns drainage management 
near his land holding 

Issues resolved during conversation with BnM 
PCAS Community Liaison Officer 

Coilte  On site meeting at Boora on 20/05/2021 to discuss forestry actions at Boora and 
other PCAs Bogs 

Dialogue Ongoing  

IPCC Responded to consultation regarding Boora Bog and the PCAS project at large to 
express support for the project and list a number of comments on how the project 
might be improved. 
Contacted Bnm on 21/05/2021 with a submission specific to the Boora Draft Rehab 
plan. Issues raised included; 1) The cost of amenity development in land use space 
and its impacts on overall carbon fluxs at Boora. 2) The IPCC requested that marginal 
Bog Remnants be considered for full rehabilitation 3) IPCC suggested that the 
inclusion of local community/education groups in the monitoring aspect of PCAS 
would improve the community outreach of PCAS as a whole. 4)Requested information 
on where Sphagnum for innoculation would be harvested. 5) Biosecurity and Invasive 
Species. 6) request for further information on Environmental Controls section of Draft 
Rehab Plan. 

BnM acknowledged on 21/05/2021 and will give 
due cognisance to all points raised in the 
submission by IPCC in the rehabilitation plan for 
Boora Bog and other PCAS projects. BnM raised 
responded via e-mail. 
The monitoring and estimation of the ‘impact’ of 
amenity on overall carbon fluxes at Boora is 
beyond the scope of PCAS.  However, this would 
be a worth-while research project that could be 
considered in the future.     
All bog remnents within BnM ownership have 
been assessed for restoration potential.     
BnM have engaged with the local community in 
the past in relation to conservation and amenity 
management and a plan was developed, 
facilitated by Birdwatch Ireland.   
Source sites for Sphagnum transfer are currently 
being assessed.      
BnM have an extensive community consultation 
process ongoing with a dedicated Community 
Liaison Officer communicating to affected and 
interested parties. 

The 
Department 
of 
Agriculture 

Contacted BnM with submission on PCAS on 24/05/2021. Advised that BnM strongly 
consider the risks of hydrological manipulation may have on adjoinging lands and to 
ensure a satisfactory stakeholder engagement plan is carried out prior to works.  

Dialogue Ongoing  
BnM has and is continuing to engage with land-
owners.    
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Food and the 
Marine 

Hydrological assessments have been carried out 
of the rehabilitation plan to assess impacts on 
adjacent land. 
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APPENDIX XII. ARCHAEOLOGY   
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Procedure: ENV017 Rev: 1 

 

Title: Archaeological Findings Approved: EM Date: 13/10/2020 

 
1) Purpose 
The purpose of this procedure is to describe the arrangements in Bord na Móna for findings of Archaeological material (Stray Finds). 

All objects, sites or monuments, no matter how fragmentary, are important elements of our heritage. 

 

2) Procedure 
1. Check whether there are any known archaeological monuments in your area. 
2. Be vigilant at all times - objects or traces of structures can be found on the field surfaces, in the drain faces, on the bog margins 

or caught within the mechanics of machinery. 
3. If an object is found leave it in place, if it is safe to do so, note its position and immediately contact your Archaeological Liaison 

Officer who will assess the situation and contact the Duty Officer of the National Museum of Ireland. 
4. Resist the temptation to investigate the find spot as this may disturb fragile archaeological deposits. 
5. If the object is already dislodged or is in imminent danger, remove it carefully, mark its find spot and report it immediately to 

your Archaeological Liaison Officer. 
6. Objects made of wood, leather or textile, which are removed from peat should be kept in conditions similar to those in which 

they are found. This can be done by packing them in peat or, if waterlogged, placing them in a clean basin of water and sealing 
the container. Resist the temptation to clean or remove peat from the object. 

7. If timbers or other materials, such as gravel or stones, which could be part of a man-made structure are noted on the bog, mark 
the location and report it immediately to your Archaeological Liaison Officer. If you suspect the find is of archaeological 
importance, resist the temptation to expose it any further as this could result in damage to the structure. 

8. Report anything that looks unnatural in the bog – your Archaeological Liaison Officer will decide whether it should be referred 
to the appropriate authorities. 

 

NOTE: Our archaeological heritage is a finite, non-renewable resource. Once a site is destroyed its information is lost forever and we have 
lost the chance to understand a little more about our past, where we have come from and perhaps the opportunity to learn for the future. 

 

Your Archaeological Liaison Officer is ……………………………… 

 

3) Records 
 

Revision Index 

Revision Date Description of change Approved 

1 13/10/2020 First release EMcD 

2    
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Introduction 
The EPA (2020) Guidance on the process of preparing and implementing a bog rehabilitation plan notes 
that the licensee should characterise the bog prior to embarking on detailed planning and implementation. 
This characterisation should detail how the land is classified in terms of statutory protections, e.g. as 
European sites, world heritage sites, RAMSAR sites, National Heritage Areas, national monuments, 
archaeological heritage, etc. This archaeological impact assessment report was prepared by Dr. Charles 
Mount for Bord na Móna Energy Ltd to fulfil this characterisation in relation to archaeological heritage. It 
represents the results of a desk-based assessment of the impact of proposed bog rehabilitation of c.1847 
hectares at Boora Bog, Co. Offaly on the known archaeological heritage of the bog. The proposed 
rehabilitation actions will be a combination of measures to create wetlands and re-wet deep peat as 
outlined in the draft Methodology Paper for the proposed Bord na Móna Decommissioning, Rehabilitation 
and Restoration Scheme. These enhanced measures for Boora Bog will include:  
 
• • Blocking field drains in the former industrial production area to create regular peat 
blockages (three blockages per 100 m) along each field drain; 
• Re-alignment of piped drainage; and management of water levels to create wetlands; 
• No measures are planned for the other surrounding marginal peatland habitats.   
• Silt ponds will continue to be maintained during the rehabilitation and decommissioning phase. 
• Evaluate success of short-term rehabilitation measures and enhance where necessary. 
• Decommissioning of silt-ponds will be assessed and carried out, where required. 
 
Boora Bog is located c.1.7km north of Kilcormac, Co. Offaly, and north of the R437 road. The overall  
rehabilitation area occupies the townlands of Ballybrackan Little,  Ballybrackan or Ridgemount, 
Ballywilliam, Barnaboy, Broughal, Bun, Bunakeeran, Derrydolney, Derrymore, Killooly, Kilnagall, Lea Beg, 
Lea More,  Lumcloon, and Rin on OS 6 inch sheets Offaly No. 23. Note that the rehabilitation of most of 
the area of Boora Bog has already been completed and now forms part of the Lough Boora Parklands. 
 

Methodology 
This is a desk-based archaeological assessment that includes a collation of existing written and graphic 
information to identify the likely archaeological potential of Boora Bog. The overall extent of the 
rehabilitation is indicated in Fig. 1. This area was examined using information from: 
 

 The IAWU Peatland Survey 
 Bord na Mona Re-assessment survey 2009 
 The Sites and Monuments Record that is maintained by the Dept of Housing, Local Government 

and Heritage 
 The topographical files of the national museum of Ireland. 
 The Excavations database 
 Previous assessments 

 
An impact assessment has been prepared and recommendations have been made. 
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Desktop assessment 
 
Recorded Monuments 
The Record of Monuments and Places (RMP) for Co. Offaly  which was established under Section 12 of the 
National Monuments (Amendment) Act, 1994 was examined as part of the assessment (DAHGI 1995). This 
record was published by the Minister in 1995 and includes sites and monuments that were known in Boora 
Bog before that date. This review established that there is one RMP situated in the proposed rehabilitation 
area OF023-005--- a Mesolithic habitation site (see Fig. 1 and Table 1).  
 

RMP No. Townland Classification N.G.R. E N.G.R. N 
OF023-005--- Broughal Habitation Site 21614 21812 

Table 1. List of RMPs in Boora Bog. 
 

 
Fig. 1. Boora Bog, Co. Offaly, detail of the Record of Monuments and Places map sheet No. 23. The 
proposed rehabilitation area is outlined with the red line. There is one Recorded Monument in the 
rehabilitation area OF023-005--- a Mesolithic habitation site. 
 
National Museum of Ireland 
Following the discovery of the early Mesolithic site at Lough Boora (RMP OF023-005---) the National 
Museum carried out an excavation at the site in 1977 (Ryan 1980). An area over 2000m2 was excavated 
and revealed several hearths, but no traces of structures. Burnt bone from the hearths was derived from 
mammals, principally wild pig, birds, including wood pigeon, jay, teal grouse and mallard and fish species 
including brown trout and eel. The lithic assemblage comprised almost 200 microliths, mostly rod forms, 
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needle-points and some scalene triangles. The stone assemblage also included about 400 blades, 
numerous cores, mostly single or dual platform types and three complete polished stone axeheads and 
axe fragments. Charcoal from hearths associated with microliths produced four radiocarbon dates ranging 
from 7160-6260 Cal. BC. Other dates associated with botanical work at the site suggest the peat sealing 
the habitation had begun to form around 6000BC. 
 
Peatland survey 
Boora Bog was surveyed by the Irish Archaeological Wetland Unit (IAWU) in 1998 as part of the 
Archaeological Survey of Ireland Peatland Survey (Unlicensed). Two sightings of archaeological material 
were made (see Table 1). These archaeological sightings were notified to the Archaeological Survey of 
Ireland. 

 

SMR_NO SMR Class IAWU 
Cat._No. 

IAWU Class Townland N.G.R. E N.G.R. N Depth BS m 

OF023-025---- 
Platform - 
peatland 

OF-LEG 
0001 WOPL 

Lea Beg 
218372 217472 - 

OF023-026---- 
Redundant 
record 

OF-LEG 
0002 WOWO 

Lea Beg 
218507 217277 - 

Table 2. List of sites recorded by the IAWU in Boora Bog. 
 
Sites and Monuments Record 
The Sites and Monuments Record (SMR) which is maintained by the Department of Housing, Local 
Government and Heritage was examined as part of the assessment on the 20th of April 2021. The SMR 
consists of records included in the RMP and sites and monuments notified to the Dept. since the 
publication of the RMP. This review established that there is only one entry in the SMR in the proposed 
rehabilitation area. SMR OF023-026---- is the sighting reported by the IAWU in 1998 as OF-LEG 0002 (see 
Table 1 and Fig. 2). However, the SMR notes that ‘The evidence is not sufficient to warrant its acceptance 
as the remains of an archaeological monument’ and it is classed as a redundant record. This sighting is in 
an area of the bog that is classified as rehabilitation completed and will not be the subject of works during 
the current campaign. 
 
Bord na Mona Re-assessment survey 2009 
Boora Bog was re-surveyed by the Bord na Mona Re-assessment survey 2009 (License No. 09E0410). At 
that time most of the bog had gone out of production and become the Lough Boora Parklands and was 
covered with vegetation, with the eastern side of the bog covered by Loch Dochais and Boora Lake. As a 
result, it was not possible to field walk these areas. Only the south-western corner of the bog remained in 
production and was therefore subject to field walking survey. No sites of archaeological significance were 
identified during the fieldwalking survey of this area. 
 
Reported finds 
The topographical files of the National Museum of Ireland were searched for records of finds from the bog 
in April 2021 (thanks to Isabella Mulhall) and this large quantity of finds are included below in Table 3. 
 

Townland Museum No. Description 
Broughal 1968:422 Bog Butter 
Broughal 1970:8 Bog Butter 
Broughal 2013:141 Bog Butter 
Broughal 2013:142 Bog Butter with a withy 
Broughal 1972:156 Wooden beetle 
Broughal 1979:108 Wooden bucket 



  Dr. Charles Mount M.A., Ph.D., M.B.A., Dip. EIA & SEA Mgmt, M.I.A.I.                   Archaeological Assessment, Boora, Co. Offaly 
  Project Archaeologist                                                                                                                                                                    April 2021 

 

5 
 

Broughal 1982:91 Flint blade 
Broughal 1983:32 Polished stone axehead 
Broughal 2008:15 Wooden Figure 
Broughal 2018:13 Bog Butter 
Broughal IA/150/1966 Axehead 
Broughal IA/154/1955 Bog butter and vessel 
Broughal IA/75/1976 and E167 Finds from Mesolithic habitation RMP OF023-005--- 
Ballybrackan or Ridgemount 1960:40 Bronze leaf-shaped spearhead. 
Barnaboy 2001E477:2 Forked wooden object (IAWU survey) 
Lea Beg M1951:15 Bog Butter in hide container 
Lea Beg 1969:19 Socketed Spearhead, bronze 
Lea Beg 1969:19:1 Socketed Spearhead shaft 
Lea Beg 1969:837 Human skull 
Lea Beg 1991:3  Utilised pebble too 
Lumcloon 1957:32 Bog butter in wooden keg 
Lumcloon 1977:2177 Bog butter in bark 
Lea More R1691 Kite-shaped Bronze spearhead 
‘Boora Bog’ 1995:85 Bronze axe head 

Table 3. List of archaeological finds from Boora Bog reported to the National Museum of Ireland. 
 

 
Fig. 2. Boora Bog, Co. Offaly, detail of the Sites and Monuments Record. The proposed rehabilitation area 
is outlined with the red line. There is one SMR redundant record (OF023-026----) in the rehabilitation area.  
 
Archaeological investigations 
Reports of archaeological excavations and licensed monitoring in the study area listed in the excavations 
database at excvations.ie were examined as part of the assessment. There is one additional report of 
archaeological investigation carried out in the rehabilitation area (see below).  
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Lea Beg, Lugh Boora Parklands Non-archaeological 13E0298 
Testing was carried out on 29 and 30 October 2013 at the location of the proposed Lough Boora visitors 
centre at Lea Beg, Co. Offaly on foot of a planning condition. No potential archaeological features were 
recorded in the four machine-excavated test trenches. As the site is located within a raised bog it was 
recommended however that any peat removal required during the construction phase be monitored. The 
testing was followed by archaeological monitoring of preparatory groundworks for a new car park and 
visitors centre in Lea Beg townland on a site located close to the existing Bord na Móna ‘works’ complex 
in Boora (licence No. 13E0398) in 2013. The development site measured 5.4ha in size and was located 
south of the existing Bord na Móna works and Leabeg offices in Boora. Nothing of archaeological 
significance was identified during the course of the works. 
 
Previous assessments 
Boora Bog has been the subject of an Environmental Impact Assessment Report caried out by Irish 
Archaeological Consultancy LTD in 2018 for Bord na Móna Energy Limited in relation to IPC Licence P0500-
01. The assessment noted the wood identified in the IAWU survey in 1998 and noted that there was a 
moderate potential for archaeological features to be uncovered during the course of any future 
development works in Boora Bog. 
 

Impact assessment 
There are two known archaeological sites in the rehabilitation area RMP OF023-005--- Habitation Site and 
SMR OF023-026---- Redundant Record (see Table 4).  
 

RMP/SMR  No. Townland Classification N.G.R. E N.G.R. N 
OF023-005--- Broughal Habitation Site 21614 21812 
OF023-026---- Lea Beg Redundant Record 218507 217277 

Table4. Archaeological sites in the rehabilitation area. 

Recommendations 
Both archaeological sites RMP OF023-005--- Habitation Site and SMR OF023-026---- Redundant Record 
should be avoided by the rehabilitation works with a 20m buffer zone (see Table 4). Should any previously 
unknown archaeological material be uncovered during the rehabilitation works, it should also be avoided 
and reported to the Bord na Móna Archaeological Liaison Officer and the National Museum of Ireland. 

Conclusion 
This is a desk-based archaeological assessment and includes a collation of existing written and graphic 
information to identify the likely archaeological potential of the proposed rehabilitation area. Both 
archaeological sites, RMP OF023-005--- Habitation Site and SMR OF023-026---- Redundant Record, should 
be avoided by the rehabilitation works with a 20m buffer zone (see Table 4). Should any previously 
unknown archaeological material be uncovered during the rehabilitation works, it should be avoided and 
reported to the Bord na Móna Archaeological Liaison Officer and the National Museum of Ireland. 
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