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This document seeks to address the requirements of Condition 10.2 of IPC License Ref: P0500-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for permanent 

rehabilitation of the cutaway boglands within the licensed area.” 

This licence condition requires Bord na Móna agree with the EPA the measures that will provide for rehabilitation, i.e. 

stabilisation of Drinagh Bog upon cessation of peat production and compliments the licence requirement to decommission 

the site. 

Rehabilitation generally comprises site stabilisation with natural colonisation with or without targeted management. 

Industrial peat production has now fully ceased at Drinagh Bog.  

In addition, to preparing this document to comply with Condition 10 of IPC Licence Ref. P0500-01, due regard was also given 

to the Peatlands Climate Action Scheme (PCAS) announced by the Minster.  This Scheme will see the Minister support, via the 

Climate Action Fund and Ireland’s National Recovery and Resilience Plan, Bord na Móna in developing a package of measures, 

‘the Scheme’, for enhanced decommissioning, rehabilitation and restoration of cutaway peatlands referred to as, the 

Peatlands Climate Action Scheme’. However, only the additional costs associated with the additional and enhanced 

rehabilitation, i.e., measures which go beyond the existing standard mandatory decommissioning and rehabilitation 

requirements arising from Condition 10 will be eligible for support.  The additional costs of the Scheme will be supported by 

Government through the Climate Action Fund and Ireland’s National Recovery and Resilience Plan, administered by the 

Department of Environment, Climate and Communications (DECC), while the National Parks and Wildlife Service (NPWS) will 

act as the Scheme regulator. 

While this document outlines the enhanced rehabilitation measures planned for the Drinagh Bog, activities which go beyond 

that required by Condition 10 in the Licence, rehabilitation necessary to comply with the ‘standard’ requirement of Condition  

10 (in the absence of the Scheme) is also included, to estimate costs. The inclusion of the ‘standard’ rehabilitation together 

with the enhanced rehabilitation in this document allows the Scheme Regulator to distinguish and objectively determine the 

specific activities (and their associated costs) eligible for support under the Scheme. 

Bord na Móna have defined the key rehabilitation outcome at Drinagh bog as environmental stabilisation, re-wetting and 

setting the bog on a trajectory towards development of naturally functioning peatland and wetland habitats.     

Any consideration of any other future after-uses for Drinagh bog will be conducted in adherence to the relevant planning 

guidelines and consultation with relevant authorities and will be considered within the framework of this rehabilitation plan. 

  



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 

 

 

 

 

 

 

 

 

 

Document Control Sheet 

Document Name: Drinagh Bog - Cutaway Bog Decommissioning and Rehabilitation Plan 2023 

Document File 

Path: 

G:\Ecology Team\EPA draft rehab plans 2017 word docs\Boora ref.500\ 

Drinagh 

Document Status: Final 
  

This document 

comprises: 

DCS TOC Text (Body) References Maps 
No. of 

Appendices 

1 2 40 3 0 13 
  

Rev. 0.1 Author(s): Checked By: Approved By: 

Name(s): DMN CC CC 

Date: 06/01/2023 07/03/23 29/03/2023 
  

Rev. 9 Author(s): Checked By: Approved By: 

Name(s): DMN DMN CC 

Date: 03/05/2023 15/5/23 29/5/23 

Rev. 1.1 Author(s): Checked By: Approved By: 

Name(s):    

Date:    

 

Note: This finalised version of the Rehabilitation Plan has been updated to take account that several planning actions listed in Section 8.1 have been 

completed and have been incorporated into the plan.   This includes an Appropriate Assessment of the rehabilitation plan.  See Drinagh Decommissioning 

and Rehabilitation Plan – Addendum 1 for more details.   

 

  



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 

Table of Contents 

Non-technical summary ........................................................................................................................................... 1 

1. Introduction ...................................................................................................................................................... 3 

1.1 Constraints and Limitations ...................................................................................................................... 4 

2. Methodology .................................................................................................................................................... 6 

2.1 Desk Study ................................................................................................................................................ 6 

2.2 Consultation ............................................................................................................................................. 8 

2.3 Field Surveys ............................................................................................................................................. 8 

3. Site Description ................................................................................................................................................. 9 

3.1 Status and Situation .................................................................................................................................. 9 

3.1.1 Site history ........................................................................................................................................ 9 

3.1.2 Current land-use ............................................................................................................................... 9 

3.1.3  Derrinlough Wind Farm .................................................................................................................... 9 

3.1.4. Socio-Economic conditions ............................................................................................................. 10 

3.2 Geology, Hydrogeology and Peat Depths ............................................................................................... 11 

3.2.1 Regional geology ............................................................................................................................. 11 

3.2.2 Site specific geology........................................................................................................................ 11 

3.2.2 Peat type and depths ...................................................................................................................... 11 

3.3 Key Biodiversity Features of Interest...................................................................................................... 12 

3.3.1 Current habitats .............................................................................................................................. 12 

3.3.2 Species of conservation interest .................................................................................................... 14 

3.3.3 Invasive Alien Species ............................................................................................................................ 14 

3.4 Statutory Nature Conservation Designations ......................................................................................... 15 

3.5 Hydrology ............................................................................................................................................... 15 

3.6 Emissions to surface-water and water-courses...................................................................................... 15 

3.7 Fugitive Emissions to air ......................................................................................................................... 18 

3.8 Carbon emissions .................................................................................................................................... 18 

3.9 Current ecological rating ........................................................................................................................ 19 

4. Consultation ................................................................................................................................................... 20 

4.1 Consultation to date ............................................................................................................................... 20 

4.2 Issues raised by Consultees .................................................................................................................... 21 

4.2.1 Assessments of rehabilitation ........................................................................................................ 21 

4.2.2 Restoration scope ........................................................................................................................... 21 

4.2.3 Monitoring ...................................................................................................................................... 21 



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 

4.2.4 Flooding and drainage .................................................................................................................... 21 

4.2.6 Other issues .................................................................................................................................... 22 

4.3 Bord na Móna response to issues raised during consultation ............................................................... 22 

4.3.1. Consultation ......................................................................................................................................... 22 

4.3.2 Assessments of rehabilitation ........................................................................................................ 22 

4.3.3 Restoration scope ........................................................................................................................... 22 

4.3.4 Monitoring ...................................................................................................................................... 22 

4.3.5 Flooding, drainage or other impacts on adjacent land. ................................................................. 23 

4.3.6 Amenity .......................................................................................................................................... 23 

4.3.8 Future management .............................................................................................................................. 23 

4.3.9 Other issues ........................................................................................................................................... 24 

4.3.10 Concluding statement. ................................................................................................................... 24 

5. Rehabilitation Goals and Outcomes ............................................................................................................... 25 

6. Scope of Rehabilitation ................................................................................................................................... 27 

2.1 Key constraints ....................................................................................................................................... 27 

6.2 Key Assumptions .................................................................................................................................... 28 

6.3 Key Exclusions ......................................................................................................................................... 28 

7. Criteria for successful rehabilitation .............................................................................................................. 29 

7.1. Criteria for successful rehabilitation to meet EPA IPC licence conditions: ................................................. 29 

7.2. Critical success factors needed to achieve successful rehabilitation as outlined in the plan ..................... 33 

8. Rehabilitation Actions and Time Frame ......................................................................................................... 35 

8.1 Short-term planning actions (0-1 years) ................................................................................................. 36 

8.2 Short-term practical actions (0-2 years) ................................................................................................. 37 

8.3 Long-term (>3 years) .............................................................................................................................. 37 

8.4 Timeframe .............................................................................................................................................. 38 

8.5 Budget and costing ................................................................................................................................. 38 

9. Aftercare and Maintenance............................................................................................................................ 39 

9.1 Programme for monitoring, aftercare and maintenance ....................................................................... 39 

9.2 Rehabilitation plan validation and licence surrender – report as required under condition 10.4 ........ 40 

10. References .................................................................................................................................................. 41 

DRINAGH DECOMMISSIONING AND REHABILITATION PLAN - ADDENDUM 1 ....................................................... 45 

Appendix I: A standard peatland rehabilitation Plan to meet conditions of the IPC Licence ................................ 46 

APPENDIX II: Bog Group Context ............................................................................................................................ 49 

APPENDIX III: Ecological Survey Report .................................................................................................................. 53 



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 

APPENDIX IV: Environmental Control Measures to be applied to bog rehabilitation ............................................ 62 

APPENDIX V:  Biosecurity ........................................................................................................................................ 63 

Appendix VI: Policy and Regulatory Framework .................................................................................................... 64 

APPENDIX VII.  Decommissioning ........................................................................................................................... 72 

1. Condition 10 Decommissioning .................................................................................................................. 72 

2. Enhanced Decommissioning. ...................................................................................................................... 74 

APPENDIX VIII.  Glossary ......................................................................................................................................... 75 

APPENDIX IX. Extractive Waste Management Plan ................................................................................................ 77 

APPENDIX X. Mitigation Measures for the Application of Fertiliser ....................................................................... 81 

APPENDIX XI. Consultation Summaries .................................................................................................................. 82 

APPENDIX XII. Archaeology .................................................................................................................................... 89 

APPENDIX XIII. Initial Water Quality Data from Drinagh ........................................................................................ 92 

 

 
  



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 1 

NON-TECHNICAL SUMMARY 

• Bord na Móna is planning to rehabilitate Drinagh Bog, near Kilcormac in Co Offaly.   

• Peat harvesting is now finished at Drinagh Bog.     

• This is happening as Bord na Móna are obliged to carry out peatland rehabilitation via an IPC License 

issued by the Environmental protection Agency.  In addition, the Government has agreed to support 

peatland rehabilitation via the establishment of the Peatland Climate Action Scheme (PCAS).  This is 

funded via the government and by Bord na Móna.    

• The key objective of peatland rehabilitation is environmental stabilisation.  This means developing 

habitats and vegetation back onto the bare peat, and minimising impacts to downstream.  Essentially this 

means putting the ‘skin’ of plants and mosses back on the peat.  The bog was drained in the past to allow 

peat production.  Better results for water quality improvements, climate action, the reduction of carbon 

emissions and biodiversity are achieved when the remaining peat is re-wetted.   This means drain-

blocking and other measures to raise water levels to the surface of the bog and to encourage the natural 

colonisation of vegetation.   

• In general soggy ground conditions are preferred.  This means the remaining peat is wet and that plants 

that prefer wetter conditions, like Bog Cotton and Reeds will thrive.        

• Many Bord na Móna bogs can not be restored back to raised bog, as so much peat has been removed 

and the environmental conditions have been modified.   However other natural habitats will develop like 

shallow wetlands with Reedbeds and Birch woodland, and in time a naturalised peatland can be restored. 

• Re-wetting peat is also better for climate action.  This reduces carbon emissions as re-wetting the 

remaining peat reduces carbon losses such as the production of Carbon Dioxide, the main Greenhouse 

Gas.  The site is expected to still be a reduced carbon source for some time, but eventually the carbon 

sink function can re-establish as peat-forming conditions are restored.    This will take some time.     

• The development of a range of habitats in Drinagh Bog will support biodiversity including plants, insects, 

birds and mammals.  This includes some species that are rare and protected in the wider landscape.   It 

will increase the national area of native woodland.  Many wetland habitats in the wider landscape have 

been reclaimed for agriculture and other uses and peatland rehabilitation is an opportunity to create new 

wetland habitats.       

• Drinagh Bog was drained and developed for industrial peat production in the 1950s.  Peat production 

ceased in 2016.  Some rehabilitation was carried out in 2018 and in 2020.  Much of the site has already 

started to develop pioneer habitats including cutaway wetlands.     

• Measures proposed for Drinagh Bog include drain blocking and other measures required to raise water 

levels to the surface of the peat (changing levels of pipes for example).    

• Bord na Mona plan to carry out this work in 2023. 

• These rehabilitation measures will be planned by a team consisting of ecologists, hydrologists and 

engineers.   It is a principle of Bord na Móna rehabilitation planning that no actions will be taken that 

would negatively impact on adjacent land.  No boundary drains will be blocked.    Water will still leave 

the site via the existing outlets.      

• It will take some time for vegetation and habitats to fully develop at this bog, and a peatland ecosystem 

to be restored.   However, it is expected that most of the site will be developing pioneer habitats after 10 

years.       

• This is a peatland rehabilitation plan.  This plan does not consider future after-use or development.  Bord 

na Móna continually reviews its land-bank to consider future commercial or industrial developments, 
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such as renewable energy.   Any other proposed development will planned in adherence to relevant 

planning guidelines and will consider the rehabilitation and the condition of the site.   

• Bord na Móna have been granted consent to construct a Wind Farm in an adjacent bog at Drinagh 

(Derrinlough Wind Farm).  Planning permission has recently been consented and construction has 

commenced.  An amenity track through Drinagh and along the industrial railway is planned to link the 

Boora amenity complex with the amenity being developed as part of the Derrinlough Wind Farm.  This 

amenity can be integrated into the rehabilitation plan as it is currently outside the rehab plan footprint.      

• Peatland rehabilitation of these bogs will bring a range of benefits to the local community via 

improvements to the local landscape and is also important for supporting national policies and strategies 

in relation to reduction of carbon emissions from these peatlands, supporting biodiversity and  

improvements to water quality.   
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1. INTRODUCTION 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Boora 

bog group (Ref. P0500-01), see Appendix II for details of the bog areas within this Group.  As part of Condition 

10.2 of this license, a rehabilitation plan must be prepared for permanent rehabilitation of the cutaway boglands 

within the licensed area. The bog is part of the Boora bog group (see Appendix II for details of the bog areas within 

the Boora Bog Group). Drinagh Bog is located in Co. Offaly.  

This document seeks to address the requirements of Condition 10.2 of IPC License Ref. P0500-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 

permanent rehabilitation of the cutaway boglands within the licensed area.” 

This plan is a specific rehabilitation plan for the bog and outlines: 

• Description of site management and status; 

• Main issues and approaches to rehabilitation; 

• Consultation to date with interested parties; 

• Interaction with other policy and legislative frameworks; 

• The planned rehabilitation goals and outcomes: 

• The scope of the rehabilitation plan; 

• Criteria which define the successful rehabilitation and key targets to validate rehabilitation. 

• Proposed rehabilitation actions; 

• Proposed timeframe to implement these actions;  

• Budget and Costings; and 

• Associated aftercare, maintenance and monitoring.  

Note: This plan should be read in conjunction with the accompanying Map book. 

It is proposed by Government that Bord na Móna carry out a Peatlands Enhanced Decommissioning, 

Rehabilitation and Restoration Scheme on its peatlands. Note this proposal is also known colloquially as the 

‘Peatlands Climate Action Scheme’ (PCAS). The additional costs of the Scheme will be supported by Government 

through the Climate Action Fund, and Ireland’s National Recovery and Resilience Plan administered by the 

Department of Environment, Climate and Communications (DECC), while the National Parks and Wildlife Service 

(NPWS) will act as the Scheme regulator. Bord na Móna have previously identified a footprint of 33,000 ha as 

peatlands suitable for this scheme. This Scheme will significantly go beyond what is required to meet 

rehabilitation and decommissioning obligations (Appendix VII & IX) under existing EPA IPC licence conditions. 

Improvements supported by the Scheme will ensure that environmental stabilisation is achieved (meaning IPC 

obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 

other ecosystem services, will also be delivered. The Scheme commenced in 2021. 

Only the costs associated with the additional, enhanced, and accelerated rehabilitation, i.e. those measures which 

go beyond the existing decommissioning and rehabilitation requirements arising from Condition 10, will be 

eligible for support under the Scheme. Bord na Móna announced the complete cessation of industrial peat 

production across its estate in January 2021. 

It is expected that the Scheme (PCAS) will have benefits accruing from biodiversity provision, water quality and 

storage attenuation as well as increased carbon storage, reduced carbon emissions and acceleration towards 

carbon sequestration. The Scheme will also facilitate monitoring of carbon fluxes (Greenhouse Gases and fluvial 
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carbon) in selected areas (in addition to other established Research programmes), to monitor changes in where 

the interventions will accelerate the trajectory towards a naturally functioning peatland ecosystem. 

It is envisaged that the Rehabilitation Scheme will support activities, interventions, or measures across the Bord 

na Móna cutaway peatlands which accelerate the original timelines. Selected rehabilitation measures will take 

account of site environmental conditions, which can vary significantly. These measures potentially include: 

• more intensive management of water levels through pump management, drain-blocking and cell 

bunding, 

• re-profiling that will deliver suitable conditions for development of wetlands, fens and bog habitats, 

• targeted fertiliser applications,  

• seeding of targeted vegetation, and 

• proactive inoculation of suitable peatland areas with Sphagnum. 

These are collectively designed to optimise hydrological conditions (ideally and where possible water-levels at 

peat surface ± 10 cm) for climate action benefits and to accelerate the trajectory of the site towards a naturally 

functioning ecosystem, and eventually a reduced carbon source/carbon sink again. In some areas of dry cutaway 

this trajectory will be significantly longer, and it is not feasible in the short-term to re-wet some areas. These 

areas will develop other habitats. The key to optimising climate action benefits is the restoration of suitable 

hydrological conditions and more intensive intervention means that the extent of suitable hydrological conditions 

can be optimised.  

These measures are designed to encourage the development of peat-forming habitats, where possible. They are 

also designed to further slow the movement of water across the site (with the site acting similarly to a constructed 

wetland), slowing the release of water (improving local water attenuation) and water quality is also expected to 

improve as the site returns to a naturally functioning peatland ecosystem. It is anticipated that the combination 

of active enhanced rehabilitation measures and natural colonisation will quickly accelerate environmental 

stabilisation. Nevertheless, it will still take some time (30-50 years) for naturally functioning wetland and peatland 

ecosystems to fully re-establish. 

The measures will also accelerate the development of new habitats for a range of species under pressure in the 

wider landscape and will have the potential to develop habitats (e.g. Annex I raised bog, wetlands that support 

wader water birds of conservation interest) that will contribute towards the delivery of national biodiversity 

objectives.   

Drinagh Bog is proposed to be part of this Scheme (PCAS) and this rehabilitation plan outlines the approach to be 

taken.   

 

1.1 Constraints and Limitations 

This document only covers the area of Drinagh Bog as outlined by the black dashed line in drawing number DR-

24-16-01 titled Drinagh Bog. This rehabilitation plan takes account of the current land-uses of Drinagh Bog.  

Industrial peat extraction at Drinagh Bog commenced in the 1950’s and permanently ceased in 2020. Some small 

pockets of deep peat reserves remain in parts of Drinagh Bog but most of the commercially viable peat reserves 

have been exhausted. Drinagh is considered a shallow peat, cutaway bog. Currently the former peat production 

area comprises a mosaic of various different pioneer habitats, in addition to bare peat and exposed gravel sub-

soil. The combination of active rehabilitation measures and natural colonisation will quickly establish and/or 

increase the extent of pioneer vegetation and will be planned to accelerate environmental stabilisation.  
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Nevertheless, it will take some time (30-50 years) for naturally functioning peatland ecosystems to fully re-

establish.   

Future land-use at Drinagh Bog has not been defined by Bord na Móna.  Bord na Móna will continue to review 

the future after-use of its land-bank.  Any consideration of any other future after-uses for Drinagh Bog, will be 

conducted in adherence to the relevant planning legislation and consultation with relevant authorities and will 

be considered within the framework of this rehabilitation plan. 

Amenity use has been consented via planning for a small section adjacent to the north of Drinagh as part of the 

Derrinlough Wind Farm.   This amenity (proposed track along the bed of the industrial railway) will link 

Derrinlough Wind Farm and the Lough Boora Discovery Park.     

Parts of Drinagh Bog (outside the areas owned and under the control of Bord na Móna) are currently used by 

domestic turf cutters to harvest peat. These areas are ecologically and hydrologically linked to the area owned 

by Bord na Móna where rehabilitation is planned. It is beyond the scope of this rehabilitation plan to address turf 

cutting issues on the margins of Drinagh Bog that are outside of the control of Bord na Móna. Nevertheless, Bord 

na Móna are aware of such issues which may constrain the proposed rehabilitation actions, and this rehabilitation 

plan considered potential impacts of these on the delivery of the stated objectives. In addition, a small area within 

the northeast of Drinagh bog, within the control of Bord na Móna, has been identified as Turbary. However, this 

land has not been subject to peat extraction although some historic drainage has been undertaken.  

Rehabilitation in other areas of the bog may also be constrained due to other property issues or issues such as 

rights of way. 
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2. METHODOLOGY 

This rehabilitation plan was developed with a combination of desktop and field surveys, consultations with 

internal and external stakeholders and cognisance of the Scheme (PCAS). The development of this rehabilitation 

plan considered recently published guidance issued by the EPA in 2020 – Guidance on the process of preparing 

and implementing a bog rehabilitation plan.  

The ecological information and site information collected during the Bord na Móna ecological baseline survey, 

additional confirmatory site visits and monitoring and desktop analysis forms the basis for the development of 

the rehabilitation plan for the bog, along with: 

• Experience of 40 years of research on the after-use development and rehabilitation of the Bord na Móna 

cutaway bogs (Clarke, 2010; Bord na Móna, 2016); 

• Significant international engagement during this period with other counties in relation to best-practise 

regarding peatland rehabilitation and after-use through the International Peat Society and the Society for 

Ecological Restoration (Joosten & Clarke, 2002; Clarke & Rieley, 2010; Gann et al., 2019);  

• Consultation and engagement with internal and external stakeholders; 

• GIS Mapping; 

• BNM drainage surveys;  

• Bog topography and LIDAR data:  

• Hydrological modelling; and  

• The development of a Methodology Paper1 outlining the Scheme (PCAS). This rehabilitation includes 

enhanced measures defined in the Methodology Paper which are designed to exceed the standard 

stabilisation requirements as defined by the IPC Licence and to enhance the ecosystem services of 

Drinagh Bog, in particular, optimising climate action benefits.   

 

2.1 Desk Study 

The desk study involved collecting all relevant environmental and ecological data for the study area. The 

development of the rehabilitation plan also takes account of research, experience and engagement with other 

peatland restoration and rehabilitation projects and peatland research including Irish, UK, European and 

International best-practise guidance (full citations are in the References Section): 

• Anderson et al. (2017). An overview of the progress and challenges of peatland restoration in Western 

Europe. 

• Bonn et al. (2017). Peatland restoration and ecosystem services- science, policy and practice.  

• Carroll et al. (2009). Sphagnum in the Peak District. Current Status and Potential for Restoration. Moors 

for the Future Report No 16.   

• Clark & Rieley (2010). Strategy for responsible peatland management.  

• Eades et al. (2003). The Wetland Restoration Manual.  

• Farrell & Doyle (2003). Rehabilitation of Industrial Cutaway Atlantic Blanket Bog, NW Mayo, Ireland.  

• Gann et al. (2019).  International Principles and Standards for the practice of Ecological Restoration.  

 

1 Bord na Móna (2022). Methodology Paper for the Enhanced Decommissioning, Rehabilitation and Restoration on Bord na 

Móna Peatlands – Preliminary Study Nov 2022 Version 19. Bord na Móna. Available online at : 

https://www.bnmpcas.ie/supporting-material/ 

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bnmpcas.ie%2Fsupporting-material%2F&data=05%7C01%7CDavid.McNicholas%40bnm.ie%7C6a0ddd43752e4614f44a08dacd70bc7d%7Cd9dbf65ba2654603a52f8cee241dfade%7C0%7C0%7C638048181323483391%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=HQlwvBV8yT1W6PWmgJedb38OfF3u%2FDu12MZwUWV3eXE%3D&reserved=0
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• Hinde et al.  (2010). Sphagnum re-introduction project: A report on research into the re-introduction of 

Sphagnum mosses to degraded moorland. Moors for the Future Research Report 18.  

• Joosten & Clarke (2002). Wise Use of mires and peatlands – Background and Principles including a 

framework for Decision-making. 

• Lindsay (2010). Peatbogs and Carbon: a Critical Synthesis to Inform Policy Development in Oceanic Peat 

Bog Conservation and Restoration in the Context of Climate Change. 

• Mackin et al. (2017). Best practice in raised bog restoration in Ireland. Irish Wildlife Manuals, No. 99. 

National Parks and Wildlife Service,  

• McBride et al. (2011). The Fen Management Handbook (2011), Scottish Natural Heritage. 

• McDonagh (1996).  Drain blocking by machines on Raised Bogs. Unpublished report for National Parks 

and Wildlife Service.  

• NPWS (2017a). National Raised Bog Special Areas of Conservation management plan. Department of Arts, 

Heritage and the Gaeltacht.   

• Pschenyckyj et al., 2021, Optimising Water Quality Returns from Peatland Management while Delivering 

Co-Benefits for Climate and Biodiversity, Report produced for An Fóram Uisce, Online, Available at: 

https://thewaterforum.ie/app/uploads/2021/04/Peatlands_Full_Report_Final_March2021b.pdf, 

Accessed 17.08.2021. 

• Quinty & Rochefort (2003). Peatland Restoration Guide, second edition. Canadian Sphagnum Peat Moss 

Association and New Brunswick Department of Natural Resources and Energy. 

• Regan, et. al. (2020).  Ecohydrology, Greenhouse Gas Dynamics and Restoration Guidelines for Degraded 

Raised Bogs.   EPA Research Report. Prepared for the Environmental Protection Agency by Trinity College 

Dublin.  

• Renou-Wilson et al. (2011). BOGLAND - Sustainable Management of Peatlands in Ireland. STRIVE Report 

No 75 prepared for the Environmental Protection Agency. 

• Schouten (2002). Conservation and Restoration of Raised Bogs: Geological, Hydrological and Ecological 

Studies. Dúchas - The Heritage Service of the Department of the Environment and Local Government, 

Ireland;  

• Thom (2019). Conserving Bogs – Management Handbook. 

• Wheeler & Shaw (1995). Restoration of Damaged Peatlands – with Particular Reference to Lowland 

Raised Bogs Affected by Peat Extraction.  

• Wittram et al. (2015). A Practitioners Guide to Sphagnum Reintroduction. Moors for the Future 

Partnership. 

Additional on-line resources were also incorporated into the desk study, including: 

• Boora Integrated Pollution Control Licence;  

• Boora Annual Environmental Reports; 

• Review of the National Biodiversity Data Centre (NBDC) web mapper; 

• Inland Fisheries Ireland (IFI) Reports; 

• Environmental Protection Agency database (www.epa.ie); 

• EPA Guidance on Requests for Alterations to a Licensed Industrial or Waste Activity; 

• BirdWatch Ireland online data (including I-WeBS and CBS datasets; www.birdwatchireland.ie); 

• Geological Survey of Ireland - National Draft Bedrock Aquifer map; 

• Geological Survey of Ireland - Groundwater Database (www.gsi.ie); 

• Historic Environment Viewer at https://webgis.archaeology.ie/historicenvironment/ 

• National Parks & Wildlife Services Public Map Viewer (www.npws.ie); 

http://www.epa.ie/
http://www.birdwatchireland.ie/
http://www.gsi.ie/
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• Water Framework Directive catchments.ie/maps/ Map Viewer (www.catchments.ie); 

• OPW Indicative Flood Maps (www.floodmaps.ie); 

• CFRAM Preliminary Flood Risk Assessment (PFRA) maps (www.cfram.ie); 

• River Basin Management Plan for Ireland 2018 – 2021; 

• Bord na Móna Annual Report 2020; 

• Bord na Móna Annual Report 2021; 

• Spatial data in respect of Article 17 reporting, available online at https://www.npws.ie/maps-and-

data/habitat-and-species-data/article-17; 

• Bord na Mona Biodiversity Action Plan 2016-2021, 

• Review of Raised Bog Natural Heritage Area Network (NPWS, 2014) 

 

2.2 Consultation 

A number of stakeholders have been identified during the course of Bord na Móna’s rehabilitation and 

Biodiversity Action Plan activities and will be contacted during the rehabilitation planning process for their views. 

See Section 4. 

 

2.3 Field Surveys    

Bord na Móna carried out a baseline ecological survey of all of its properties in 2009-2012 and developed habitat 

maps. As part of this exercise Drinagh Bog was originally surveyed in October of 2009, and re-surveyed in 

September of 2014, additional ecological walk-over surveys and visits have taken place at Drinagh Bog between 

2014-2023 to inform rehabilitation planning and habitat maps have been updated, where required. This 

rehabilitation plan is informed by the original baseline survey as well as subsequent site walk-over surveys and 

visits, and updates to baseline data.   

Habitat mapping followed best-practise guidance from Smith et al. (2011). Map outputs including all habitat maps 

and target notes were produced using GIS software application packages (ArcGIS). General marginal habitats and 

other habitats that had not been modified significantly by industrial peat extraction were classified using Fossitt 

et al. (2000).  Plant nomenclature for vascular plants follows Stace (2010), while mosses and liverworts 

nomenclature follows identification keys published by the British Bryological Society (2010). A more detailed Bord 

na Móna classification system was developed for classifying pioneer cutaway habitats as Fossitt categories were 

deemed not to be detailed enough for cutaway bog (much of cutaway bog could be classified as Cutover Bog - 

PB4).  Much of the pioneer cutaway vegetation is still at an early stage of its development and cannot be assigned 

to Fossitt Level 3 categories yet.   

A detailed ecological baseline survey report for Drinagh Bog is contained in Appendix II. 

  

http://www.catchments.ie/
http://www.floodmaps.ie/
http://www.cfram.ie/
https://www.npws.ie/maps-and-data/habitat-and-species-data/article-17
https://www.npws.ie/maps-and-data/habitat-and-species-data/article-17
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3. SITE DESCRIPTION 

Drinagh Bog is located circa 6km to the south of Ferbane and 5Km north west of Kilcormac, Co. Offaly. The bog is 

situated west of the R357 and east of the N62. 

The bog location is provided in Drawing number BNM-DR-24-16-01 titled Drinagh Bog: Bog Site Location, 

included in the accompanying Mapbook. This illustrates the location of Drinagh Bog in context to the surrounding 

area. 

The surrounding landscape is a mosaic primarily consists of low-lying agricultural land (pasture) interspersed with 

other cutover raised bogs, many of which have also been managed by Bord na Móna for peat production with 

some areas utilised for domestic turf-cutting. Lough Boora Discovery Park is approximately 4km east of Drinagh.  

The Silver River, a tributary of the River Brosna, flows northward along the eastern boundary of Drinagh Bog. The 

Grand Canal is located, at the closest point, approximately 3km north of the site. Drinagh is linked to Boora Bog 

to the east (also owned by Bord na Móna) and Clongawny More bog to the West by railway line and a machinery 

travel path. The Drinagh wind farm development footprint is outside the rehabilitation area detailed by the black 

dashed line in drawing number BNM-DR-24-16-01. 

 

3.1 Status and Situation 

3.1.1 Site history 

The site formerly provided peat for use in the Derrinlough Briquette factory and Ferbane Power Station, Ferbane, 

Co. Offaly.  

 

3.1.2 Current land-use 

Industrial peat production has now permanently ceased at Drinagh Bog.  Future land-use at Drinagh Bog has not 

been defined by Bord na Móna. Some rehabilitation measures ie. drain blocking, were previously carried out in 

the southern section of the site and can be seen on the recent 2020 aerial imagery, drawing number BNM-DR-

24-16-22 titled Drinagh Bog. 

The existing east-west rail line adjacent to the north of the rehabilitation boundary is still maintained. It is used 

to transport peat from adjacent sites to Derrinlough and will continue to be used until Derrinlough Brickette 

factory ceases production.     

An amenity track along the industrial railway adjacent to the north of the bog rehabilitation boundary has been 

proposed as part of the consented and currently being constructed Derrinlough Wind Farm.  This would link the 

Boora area with amenity tracks proposed for Drinagh Bog as part of the Derrinlough Wind Farm.   

There are no known right of ways on this bog.  

 

3.1.3  Derrinlough Wind Farm 

As described in the Biodiversity Chapter of the Derrinlough Wind Farm EIAR, specifically designed to avoid any 

significant negative effects on faunal species and mitigation is in place. The Derrinlough Wind Farm has been 

designed to avoid any areas of remnant bog habitat, significant areas of mature woodland and is largely restricted 

to cutover bog and associated pioneering habitats.  A suit of mitigation measures in relation to the protection of 

protected flora and fauna are outlined in the EIAR.   
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The Construction Environmental Management Plan (CEMP) also provides for the protection of other faunal 

species. In addition, the CEMP provides a suite of mitigation measures for the protection of water quality that 

have been incorporated into the project design, as well as those to be implemented during construction. These 

include the storage of fuels, re-fuelling activities and use of portable toilets.  Some scrub and woodland has been 

removed as part of the construction of the windfarm and new replacement woodland habitat has been planted 

as part of the Construction Environmental Management Plan.    

This rehabilitation plan takes account of the above infrastructure and all associated mitigation measures 

described in the relevant planning documentation and associated conditions, the Derrinlough Wind Farm 

Construction Environmental Management Plan, the Clongawny and Drinagh Draft Rehabilitation Plans 2020 

(submitted as part of the Derrinlough Wind Farm EIAR), the Derrinlough Wind Farm schedule of mitigation 

submitted to the planning authority, and all associated documentation. The rehabilitation measures described in 

this plan takes account of, and builds upon, the measures described in the Draft Rehabilitation Plan 2020 

submitted as part of the planning application.   

 

3.1.4. Socio-Economic conditions 

Bord na Móna has historically been a vital employer for the rural community of the Midlands of Ireland. Bord na 

Móna compiled a report on the role of peat extraction in the midlands historically in which they report that in 

1986, by the end of Bord na Móna’s Third Development Programme, a total of twenty-three work locations had 

been established around the country. The company had an average employment of approximately 4,688 in the 

mid 1980’s, with a peak employment of 6,100 during the production season, which placed it among the country’s 

largest commercial employers. The importance of such levels of employment were largely due to its regional 

concentration in the Midlands and the lack of alternative employment opportunities at the time. 

According to the Energy Crop Socio-Economic Study undertaken by Fitzpatrick Associates in 2011, there were an 

estimated 1,443 jobs supported by the peat-to-power industry in Ireland at the time, some 81% of which were 

located in the catchment areas of the three peat-fired generating stations (Lough Ree, West Offaly, and Edenderry 

Power Stations). These constituted jobs in the plants and in peat extraction, jobs indirectly supported in upstream 

supply industries and jobs induced through the trickle-down effects of the wages and salaries of those supported 

directly or indirectly.  

In respect of Drinagh Bog, jobs would have included those to facilitate fuel peat production. 

As the primary employer in many Midland counties, Bord na Móna played a central role in building communities 

through several initiatives, including Education bursaries, support of local sporting clubs, the provision of 

community gain funds, charity programmes and the provision and building of amenity areas. 

These job numbers have now declined with the cessation of peat extraction at this bog.  It is anticipated that the 

scheme (PCAS) will provide some employment for a team of workers at this site for a period of time (> 1 year) 

and operational staff will also be required for the lifetime of the wind farm.    

There are approximately 1400 people working in Bord na Móna at present. There are approximately 225 roles 

directly involved in PCAS.     
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3.2 Geology, Hydrogeology and Peat Depths 

3.2.1 Regional geology 

GSI data indicates that the main lobe of Drinagh is underlain entirely by Waulsortian Limestones, while the south-

western lobe is underlain partially by Waulsortian Limestones and partially by Visean Limestone. The Waulsortian 

Limestones unit is classified as a locally important aquifer as it is only moderately productive in local zones, 

whereas the Visean limestone is a regionally important aquifer as it is subject to karstification (conduit). 

Geological Survey of Ireland (GSI) mapping identifies a number of karst features (superficial solution features) 

within 1km of the bog. No data exists concerning depth to bedrock, however, there is a small area of bedrock 

outcrop in close proximity to the bog. 

Quaternary geology maps show Drinagh underlain by peat, yet surrounded by inorganic deposits, including till 

derived from limestone which occurs to the west of the main lobe of the bog as well as to the east of this lobe. 

There is also a small pockets of limestone gravels mapped to the west of the main lobe of the bog and another 

small pocket within the bog. There are Alluvium deposits located along the eastern side of the bog (along the 

Silver (Kilcormac) River with some gravelly and sandy limestone deposits to the south of the south-western lobe.  

Groundwater Vulnerability is typically used to indicate the susceptibility to groundwater pollution; however, it 

can provide a useful proxy indication of likely groundwater flow rates in the surrounding area. Groundwater 

vulnerability for the surrounding areas is generally moderate to high, with pockets of extreme vulnerability in 

areas where bedrock outcrop occurs. 

3.2.2 Site specific geology 

Published bedrock and Quaternary geological maps only present the shallowest deposits encountered and fail to 

present in information on the buried peat substrate. Coring carried out by RPS in 2022 across Drinagh provided 

further insight into the deposits underlying the site. GPR data is only available for the south-western section of 

the bog and is not available for the main lobe, therefore, interpretation of substrate is indicative only.  

Combining the two datasets reveals the majority of the bog to be underlain by lacustrine deposits, with a pocket 

of limestone gravels extending into the main lobe of the bog from the west (based on GSI mapping combined 

west best judgement from a review of LiDAR data). The lacustrine deposits encountered would be expected to 

limit vertical losses to depth in areas where this occurs, whereas the gravel deposits are likely. Combining 

elevation data with the results of coring has permitted an indicative sub-peat substrate map. 

Data used in compilation of the sub-peat map suggest that peat rests directly on gravels in part of the main lobe, 

with the majority of the bog underlain by lacustrine clay. Studies completed at Clara Bog, Co. Offaly indicate that 

glacial till derived from limestone material has a higher hydraulic conductivity than the lower lying (and younger) 

lacustrine deposits. Since GPR data is only available for part of the bog, estimates of peat depth for the main lobe 

are derived from coring. On the main lobe of the bog, the peat is generally shallow  

 

3.2.2 Peat type and depths 

Commercial peat extraction commenced in the 1950’s at Drinagh Bog and ceased in 2020. As a result of the 

harvesting programme in place at Drinagh, peat depths are varied across the site. However, much of the site 

comprises of residual shallow peat with some pockets of deeper peat, 1.1-2.5m, still persist.  

Fen peat is the main peat type remaining in Drinagh.     
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3.3 Key Biodiversity Features of Interest 

3.3.1 Current habitats  

Within the larger eastern lobe of the rehabilitation boundary, the former cutover bog is currently developing 

pioneer cutaway wetland habitats (poor fen, Reed swamp, Birch woodland) (Plates 3.1-3.2).  Much of the site is 

re-vegetating or re-wetted and the area of bare peat has been reduced significantly.  Some rehabilitation 

measures have previously been carried out within the northeast of the bog by targeted drain blocking and berm 

construction. The resultant environmental conditions are therefore generally wetter at this location and closer 

to optimal condition than much of the rest of the site.  This wetland area contains a substantial portion of open 

water.  This area is developing into a wetland complex and there is a diverse mosaic of wetland habitats (several 

Poor fen vegetation communities) developing around the margins of the wetland.  The areas of open water are 

shallow and there are frequent patches of emergent Common Reed and Bulrush developing in some sections as 

well as along the margins.   

Some of the drier areas within much of the rest of the central and south of the larger eastern lobe are developing 

Birch scrub (emergent Betula-dominated community (A) (eBir), Open Betula-dominated community (B) (oBir) and 

Closed Betula scrub community (C)) and Poor fen vegetation. Bog cotton (pioneer Eriophorum angustifolium 

community) and Soft rush (pioneer Juncus effusus community (pJeff)) dominated communities are the most 

prominent vegetation types.   

There is a small area of Birch woodland developed along the southwestern section as well as a small area of 

remnant raised bog (PB1).  This patch of high bog has a surprisingly good cover of Sphagnum moss in places.   

Much of the isolated southwestern lobe is dominated by bare peat that is devoid of vegetation due to recent 

cessation of peat production activities.  Smaller sections classified as production-related are recolonising with 

mainly emerging and open Birch scrub and Soft rush-dominated Poor fen vegetation.  There are smaller amounts 

of Bog cotton-dominated Poor fen vegetation also present associated with the other vegetation communities.   

 

The most common habitats2 present at this site include: 

• Pioneer Soft Rush-dominated poor fen (pJeff) with less frequent Bog Cotton (pEang) or Bottle Sedge 

(pRos) -dominated poor fen. 

• Bare peat  

• Birch-dominated scrub (eBir, oBir & cBir) (on drier higher ground that is not flooded). 

• Open water (OW) (permanent). 

 

The most common habitats found around the margins of the site include: 

• Scrub (WS1) 

• Birch woodland (WN7) 

• Raised bog (PB1) 

• Cutover Bog (PB4)  

 

 

2 Codes refer BnM classification of pioneer habitats of production bog. Note: habitat categories presented are not exhaustive and are 

meant to indicate the primary habitats of importance which are present. Equivalent Fossitt (2000) (A Guide to Habitats in Ireland, The 

Heritage Council 2000) codes to the habitat descriptions are provided here but we note the referenced figure displays the general BNM 

habitat layer.  
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See Drawing number BNM-DR-24-16-17 titled Drinagh Bog: Current Habitat Map, included in the accompanying 

Mapbook, which illustrates the habitats at Drinagh Bog. 

 

 

Plate 3.1 Example of some wetland habitats within the north of the rehabilitation boundary grading into drier 
Birch dominated scrub and woodland.  

 

Plate 3.2 Example of wetland habitats occurring within the north of the Drinagh bog rehabilitation boundary. 
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3.3.2 Species of conservation interest 

A number of species of conservation concern utilize the habitats available at Drinagh Bog. The following is a 

summary of the records of these species available within BnM records. Note these records include the whole of 

Drinagh and are not necessarily limited to the currently proposed PCAS extent. Variations in ecotope mean that 

not all species may occur in the area now proposed for rehabilitation. 

Multiple mammal species have been recorded at Drinagh Bog. Evidence of Badger (Meles meles), Fox (Vulpes 

vulpes), Hare (Lepus timidus hibernicus) and Pine marten (Martes martes) were observed on site during BnM 

walkover surveys. NBDC data contains records of Hedgehog (Erinaceus europaeus), Pygmy shrew (Sorex minutus), 

Eurasian red squirrel (Sciurus vulgaris), European otter (Lutra lutra), Irish stoat (Mustela erminea Hibernica) and 

Pine marten (Martes martes) on or in close proximity to the site.  

Common frog (Rana temporaria) has been recorded on the site.  

Cutaway bog habitat is known to be utilised by numerous bird species at different times of year. Records from 

BnM commissioned surveys (Derinlough EIAR) indicate that the wet areas offer a refuge to flocks of wintering 

wildfowl. Whooper swans (Cygnus cygnus) (listed on Annex I of the EU Birds Directive) have been recorded using 

the site occasionally. Whooper swan roosts are known to exist on the adjacent Derrinlough and the larger open 

water bodies in the wider area of Drinagh bog. Records of other wintering wildfowl on site include; Mute swan 

(Cygnus olor), Teal (Anas crecca), Wigeon (Anas penelope), Pintail (Anas acuta) and Shoveler (Anas clypeata). 

Other wetland birds of conservation concern recorded on site include; Cormorant (Phalacrocorax carbo), 

Kingfisher (Alcedo atthis), Grey heron (Ardea cinerea), Little grebe (Tachybaptus ruficollis) and Black-headed gull 

(Chroicocephalus ridibundus). Raptor species, including Hen harrier (Circus cyaneus), also use the site during 

Winter months (Derrinlough EIAR). A Hen harrier winter roost was recorded in 2019 to the north-east of Drinagh. 

Wintering wader species such as Golden plover (Pluvialis apricaria), Lapwing (Vanellus vanellus) and Snipe 

(Gallinago gallinago) have all been recorded at Drinagh bog.  

During summer wader species such as Lapwing, Woodcock (Scolopax rusticola), Ringed plover (Charadrius 

hiaticula) and Snipe (Gallinago gallinago) have been recorded attempting to breed on site or in the wider Drinagh 

Bog. Raptors such as Merlin (Falco columbarius), Kestrel (Falco tinnunculus) and Sparrowhawk (Accipiter nisus) 

have been recorded over the site. There have been records of Merlin during spring but breeding, on site, is 

considered unlikely due to an absence of suitable nesting habitats. Barn owl (Tyto alba) have been recorded 

attempting to breed close to the site. Marsh harrier (Circus aeruginosus) has been recorded flying over the site 

during April 2019.  

 

3.3.3 Invasive Alien Species 

Invasive alien species known to occur at the subject bog (or desktop review suggests presence is likely), and for 

which reasonably foreseeable source impact pathways for dispersal may result from the proposed PCAS are 

described here. No invasive plant species, as listed under Regulation (EU) 1143/2014 on the prevention and 

management of the introduction and spread of invasive alien species, have been recorded at Drinagh Bog. A 

broad range of common garden escapes are occasionally present around the margins of Bord na Mona bogs, and 

although spatial overlap with the PCAS is expected to be limited, these are, where necessary, to be treated in line 

with Best Practice during PCAS activities. 
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3.4 Statutory Nature Conservation Designations 

There are no European Sites (SAC or SPA) located within 5km of Drinagh Bog. Due to its location within the Lower 

River Shannon catchment, Drinagh is hydrologically connected to at least two downstream European Sites namely 

the Middle Shannon Callows SPA (Site Code 004096 -17km due west), and the River Little Brosna Callows SPA 

(Site Code 004086 - ca.22km south west). Distance to both sites is increased via hydrological link. 

The nearest SAC is Moyclare Bog (Site Code 000581), which is over 7.5 km to the north. Ferbane Bog SAC (Site 

Code 000575) is approximately 8 km to the north of Drinagh.  

Lough Boora pNHA (Site Code: 001365) is located approximately 3 km to the east of site. The Grand Canal pNHA 

(Site Code 002104) is over 3km to the North of Drinagh at its closest.  

 

3.5 Hydrology  

Drinagh forms part of the Lower Shannon Catchment (Catchment ID : 25A) as defined by the EPA under the Water 

Framework Directive (WFD) and is primarily situated within the Brosna_SC_070 sub-catchment, with a small 

portion of the south-western lobe located within the Brosna_SC_070 sub-catchment. The bog is located 

approximately 7km south of the village of Ferbane, County Offaly. The bog contains several drainage pathways 

and discharge locations, with the majority of the bog discharging to the silver (Kilcormac) River to the east of the 

bog, which flows into the River Brosna to the north of the bog.  

Regional hydrological data suggest that Drinagh receives average precipitation of 848mm/yr (1981-2010), with 

an estimated annual effective precipitation rate of 442.6mm/yr based on GSI data. The GSI also estimate a 

recharge rate of 17.7mm/year. This is considered to be an underestimate for the elevated mounds of gravel, 

where a more likely estimate of recharge would be 60mm/year. In contrast, the rest of the bog is underlain by a 

low-permeability substrate and is comprised of low-lying topographic basins with shallow peat (<1.5m). 

Therefore, these areas are expected to receive groundwater inputs (as indicated by SEC readings), which are 

estimated to be up to 50mm/year. Therefore, the available precipitation that may become runoff (assuming no 

change in storage) is estimated to range from 382.6mm/yr – 492.6mm, which equates to an annual runoff rate 

of c. 3,826m3/ha – 4,926m3/ha. This highlights that the low-lying topographic basins will retain adequate water 

throughout the year, with the level of outfalls being the main control on water levels. However, the small section 

of the bog that are elevated, steeply sloping and underlain by gravels will be extremely difficult to rewet and are 

likely to remain dry regardless of the measures implemented. 

 

3.6 Emissions to surface-water and water-courses 

In accordance with the existing Integrated Pollution Control licence, all drainage water from boglands in a licensed 

area is discharged via an appropriately designed silt pond treatment arrangement as required in Condition 6.6. 

of the licence.  

Silt ponds are the key silt control infrastructure to control potential emissions from industrial peat production 

sites.  As required under licence, BNM have a number of procedures for how it manages and maintains its silt 

pond network. The silt that builds up in silt ponds is excavated on a regular basis by Bord na Móna to facilitate an 

efficient level of silt control. Silt ponds will continue to be maintained during the rehabilitation and 

decommissioning period. Silt pond decommissioning will be considered when sites are deemed to be on a 

trajectory of environmental stability and peatland rehabilitation has been completed.  
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The proposed area of Drinagh bog for rehabilitation has one treated surface water outlet from a previously active 

peat extraction catchment and balance of the catchment ceased production in the 1990’s all which discharge to 

IE_SH_25S020700 SILVER (KILCORMAC)_050 . The Silver River 050 is classified as At Risk and at Moderate 

Ecological Status (2010-2015), was listed as being under pressure from peat extraction in the second cycle of the 

river basin management plan.   

Details of silt ponds, associated surface water emission points and those being monitored and sampled as part of 

the PCAS scheme are detailed on the accompanying structures map along with water quality map. See Drawing 

number  BNM-DR-24-16-SP01 titled Peatlands and Climate Action Scheme Drinagh: Sampling Points, along with 

Drawing number BNM-DR-24-16-WQ01 titled Peatlands and Climate Action Scheme Drinagh: Water Quality 

Map included in the accompanying Mapbook, which illustrate the various drainage and water quality 

infrastructure present at Drinagh. 

There is a robust monitoring program to track and verify any changes in baseline water quality conditions pre and 

post decommissioning and rehabilitation so that the success or otherwise can be tracked and verified for the 

National Parks & Wildlife Service, Environmental Protection Agency and Local Authority Water Program, amongst 

a range of stakeholders. 

The main emission limit value associated with this bog is 35mg/l suspended solids, with trigger levels for ammonia 

of 3.7 mg/l and COD 100mg/l. From an analysis of any results over number of years of the IPC licence 

environmental monitoring of some of the discharges from this bog, these indicate that results were under the 

Emission Limit Value for Suspended Solids, broadly under the trigger level for Ammonia and COD. Ammonia 

averaged 1.83 mg/l and ranged from 0.1 to 3.9 mg/l with Suspended Solids ranging from 2 to 28 mg/l and 

averaging 11.1 mg/l, see Table 3.1. 

 

Table 3.1 Results of Water Quality Monitoring at Drinagh Bog 

 

Rehabilitation of cutaway peatland is closely linked with control of emissions. One of the criteria for successful 

rehabilitation is stabilisation through re-vegetation, which will stabilise all substrates and in turn remove the need 

for further silt control measures.  Re-wetted peat also aids the primary objective of stabilizing peat, as when peat 

is re-wetted it minimises risk to wind erosion.  Re-wetted peat and the development of wet peatland habitats can 

also act as sinks for any silt and mobile peat, and increases additional retention time for solids, and the peatland 

vegetation can quickly stabilise this material within blocked drains on site (by acting like constructed wetlands).   

Bog SW Monitoring pH SS TS Ammonia TP COD Colour

Drinagh SW-7 Q4 20 NS NS NS NS NS NS NS

Drinagh SW-8 Q4 20 7.4 2 269 2.44 0.05 55 197

Drinagh SW-9 Q2 20 7.4 21 228 0.563 0.12 49 166

Drinagh SW-7 Q4 20 NS NS NS NS NS NS NS

Drinagh SW-8 Q4 20 7.4 2 269 2.44 0.05 55 197

Drinagh SW-7 Q2 19 7.9 5 272 0.46 0.05 80 91

Drinagh SW-8 Q2 19 7.8 5 264 3.9 0.05 72 107

Drinagh SW-7 Q3 17 7.7 5 316 0.83 0.05 49 128

Drinagh SW-8 Q3 17 7.9 5 232 2.9 0.05 56 146

Drinagh SW-7 Q4 16 7.6 28 180 1.1 0.01 93 73

Drinagh SW-8 Q4 16 7.6 25 214 3.6 0.01 77 142

Drinagh SW-9 Q4 16 7.7 13 319 0.1 0.01 49 48
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Water quality of water discharges from restored peatlands normally improves because of bog rehabilitation and 

restoration measures and the restoration of natural peatland processes (Bonn et al., 20017). Peatland 

rehabilitation is also expected to improve water attenuation of the site as the drains are blocked, slowing water 

movement and water release from the site.  Restored peatlands help slow the release of water and aid the natural 

regulation of floods downstream (Minayeva et al., 2017). The National River Basin Management Plan (NRBMP) 

2018-2021 (DHPCLG, 2017) is the key national plan for Ireland to achieve the objectives of the Water Framework 

Directive (WFD). The NRBMP outlines how key actions such as the Bord na Móna raised bog restoration 

programme is expected to have a positive impact on water quality and help the NWBMP deliver its objectives in 

relation to the WFD. 

Decommissioning and Rehabilitation Programme Water Quality Monitoring. 

The licence obligation of quarterly sampling regime on a selected number of ponds to be sampled over a 3 year 

cycle would not be sufficient to be able to appropriately track the changing water chemistry that will occur as 

part of this enhanced rehabilitation programme, so this sampling regime will occur on a monthly basis.   

In order to assist in monitoring surface water quality from this bog, it was agreed to increase the existing licence 

monitoring requirements of the IPC Licence, to sampling for the same parameters every month.  

This new sampling programme commenced in November 2020 and is enabling a baseline to be established, with 

sampling to progress during the scheduled works, and for a period of up to 2 years post rehabilitation.  Depending 

on the period required to confirm that the main two parameters, suspended solids and ammonia as remaining 

compliant with the licence emission and trigger limit values and there is an improving trajectory in these two 

parameters i.e. reduction in concentration, the monitoring programme and intensity will be periodically reviewed 

and amended. 

Initial monthly results are included in Appendix XIII for Drinagh. These results cover the period from November 

2020 to January 2023 and are from the surface water outlet from the sections of bog to be rehabilitated in 2023.  

Peat extraction ceased in some sections of this bog in the 1990’s and as expected some of the key water quality 

parameters that can impact water quality from peat extraction activities, remain on a relatively static trajectory, 

with suspended solids indicating a downward trend and well below any limits of concern.  During this period 

ammonia had a downward trend for SW 8, and results did not indicate any significant increase or decrease for 

SW 7 and 9 during the 27 months of sampling, with all other parameters fluctuated slightly, most likely influenced 

by normal weather patterns, including rainfall. 

Monthly ammonia concentrations from both bogs from November 2020 to January 2023 had a range of 0.02 to 

2.77 mg/l with an average of 0.75 mg/l. Results for suspended solids for the same period indicate a range of 2 to 

12 mg/l with an average of 2.7 mg/l, see Appendix XIII. 

In the preparation of this monitoring programme, Bord na Mona have been providing the Local Authority Water 

Programme (LAWPRO) with details of the surface water emissions points associated with this bog and will be 

amending some of the proposed monitoring locations on foot of this engagement. LAWPRO have in turn provided 

details of their 2022 monitoring programme and these are included in the Water Quality Map. 

This is necessary to ensure that there is alignment with the WFD monitoring programme and that where possible, 

the monitoring programme will enable any improvements in water quality or establishing trends to be quantified 

against any available WFD monitoring data. It will also enable the periodic sharing of data which will inform the 

monitoring reports, success criteria and enable LAWPRO under the Water Framework Directive to track any 

changes in pressures and be aware of changes in water chemistry. 
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This enhanced monitoring programme will aim to include a minimum of 70% of a bog’s drainage catchments, 

whatever number of surface water outlets these include. 

Monitoring results will be maintained, trended every six months and reported on each year and as required, as 

part of the requirement to report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual 

Environmental Report, and will be provided to LAWPRO and the EPA as required to inform progress and national 

monitoring requirements under the WFD. These results will also be available in April each year as a requirement 

of the Annual Environmental Report at www.epa.ie. 

The parameters to be included as per condition 6.2 of the IPC Licence include monthly monitoring for pH, Flow, 

Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour & COD. In addition, DOC has been 

included as a parameter to try and identify any changes in carbon in the surface water, and where required by 

LAWPRO, to assist in investigating other changes in water chemistry, the series of parameters can be reviewed 

and amended. 

Rehabilitation of cutaway peatland is closely linked with control of emissions. One of the criteria for successful 

rehabilitation is stabilisation through re-vegetation, which will stabilise all substrates and in turn remove the need 

for further silt control measures. This site is largely bare peat. Re-wetted peat also aids the primary objective of 

stabilizing peat, as when peat is re-wetted it is not vulnerable to wind erosion. Re-wetted peat and the 

development of wet peatland habitats can also act as sinks for silt and mobile peat, and increases additional 

retention time for solids, and the peatland vegetation can quickly stabilise this material within blocked drains on 

site (by acting like constructed wetlands).   

Water quality of water discharges from restored peatlands normally improves as a result of bog restoration 

measures and the restoration of natural peatland processes (Bonn et al., 20017). Bog restoration is also expected 

to improve water attenuation of the site as the drains are blocked, slowing water movement and water release 

from the site. Restored peatlands help slow the release of water and aid the natural regulation of floods 

downstream (Minayeva et al., 2017). The National River Basin Management Plan (NRBMP) 2018-2021 (DHPCLG, 

2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD). The 

NRBMP outlines how key actions such as the Bord na Móna peatland rehabilitation is expected to have a positive 

impact on water quality and help the NWBMP deliver its objectives in relation to the WFD. 

Water will still discharge from designated emission points when rehabilitation at Drinagh has been completed. 

This discharge will have improving water quality and there will be increased wetland attenuation, meaning slower 

release of water. This is expected to have a positive impact on status of the key water receptors; the Lower 

Shannon catchment.    

 

3.7 Fugitive Emissions to air 

None 

The bog is no longer in industrial peat production. Rehabilitation of the peatland will seek to re-wet the dry peat 

where possible and re-vegetate all areas (whether wet or dry). Collectively, ceasing industrial peat production, 

re-wetting and re-vegetating will minimise any risk of emission to air from dust. 

 

3.8 Carbon emissions  

Irish peatlands are a huge carbon store, containing more than 75% of the national soil organic carbon (Renou-

Wilson et al. 2012). Peatland drainage and extraction transforms a natural peatland which acts as a modest 

http://www.epa.ie/
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carbon sink (taking in 0.1 to 1.1 t of carbon as CO2-C /ha/yr) into a cutaway ecosystem which is a large source of 

carbon dioxide (releasing 1.3 to 2.2 t of carbon as CO2-C /ha/yr ) based on Tier 1 Emission factors (Evans et al. 

2017). Renou-Wilson et al. (2018) reported losses of between 0.81 – 1.51 CO2-C /ha/yr from drained peatlands 

located in Ireland.  

Re-wetting of dry peatlands will increase methane emissions (Gunther et al. 2020) as a consequence of the anoxic 

conditions within the peat body that provide a suitable environment for the microbial breakdown of plant litter 

and root exudates. Tanneberger et al. (2021) describes how peatland management has to choose between CO2 

emissions from drained peatlands or increased methane (CH4) emissions from rewetted industrial peatlands. 

However, when radiative effects and atmospheric lifetimes of both GHG gases are considered and modelled, 

postponing rewetting increases the longterm warming effect of continued CO2 emissions (Gunther et al. 2020). 

This means the increase in methane due to rewetting of dry peatlands is still negated by the CO2 emissions 

reductions. Further, Wilson et al. (2022) confirmed the benefit of rapid rewetting to achieve strong carbon 

reductions and potentially altering the warming dynamics from warming to cooling depending upon the climate 

scenario. 

It is expected that Drinagh Bog will become a reduced carbon source following rehabilitation.  The potential of 

any cutaway site to develop as a carbon sink in the longer-term depends on the success of the rehabilitation 

measures, the extent of development of Sphagnum-rich or other peat-forming habitats, the balance of carbon 

fluxes from different cutaway habitats and future climatic conditions.  Much of this bog is expected to develop 

regenerating wet deep peat vegetation on deep peat areas, and wetland habitats on shallow peat with open 

water, reed swamp and fen habitats with alkaline emission factors. Birch woodland is expected to develop on the 

drier mounds and peripheral headlands.     

 

3.9 Current ecological rating  

(Following NRA (2009) Evaluation Criteria) 

The majority of the site can be rated as having a Moderate value, locally important (D) as much of the site has 
developed wetlands and scrub.  

It is expected that the overall ecological value of this site will increase in the future as the site re-vegetates, 

matures and forms semi-natural habitats, such as more extensive areas of fen and Reed swamp.   
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4. CONSULTATION  

4.1 Consultation to date 

Consultation seeks to engage an audience of relevant stakeholders at both a national and local level. National 

stakeholders have been identified from varied bog restoration and rehabilitation efforts undertaken by Bord na 

Móna over the past 40 years, with particular emphasis on engagement with stakeholders during their Biodiversity 

Action Plan programme, since 2010. National Stakeholders includes relevant government departments and 

agencies, relevant semi-state bodies, NGOs and other environmentally focused groups with a national remit.  

To inform the current Plan, both national and local stakeholders, including neighbours whose land adjoins Drinagh 

Bog and local representatives of national bodies (such as Regional National Parks and Wildlife Service staff) and 

relevant offices in County Councils (such as the Heritage or Environmental Offices) will be contacted. Any 

identified local interest groups will be sought and informed of the opportunity to engage with this rehabilitation 

plan, and when identified invited to submit their comments or observations in relation to the proposed 

rehabilitation at Drinagh. 

There has been ongoing consultation about rehabilitation, biodiversity and other general issues over the years 

about Drinagh Bog with various stakeholders in relation to: 

• General consultation with range of stakeholders at annual Bord na Mona Biodiversity Action Plan review 

days 2010-2018.   

• The development of Lough Boora Discovery Park (Offaly County Council). 

• Bird surveys carried out by Birdwatch Ireland for Bord na Móna. 

• Breeding bird surveys of the adjacent Drinagh Bog with Birdwatch Ireland.   

• Midlands & East Regional WFD Operational Committee (River Basin Management Plans). 

• Sub-committee on Shannon Flooding Work Programme and Measures (OPW, Waterways Ireland, ESB, 
LA’s, Fisheries Ireland, NPWs etc). 

• Archaeological Liaison Committee (National Museum of Ireland & Dept of Culture Heritage and the 
Gaeltacht). 

• Proposed amenity track development (in the consented Derrinlough Wind Farm).  

• The development of Lough Boora Discovery Park (Offaly County Council). 

• Development of a management plan for Lough Boora with local stakeholders from Drinagh Bog Area 

(Birdwatch Ireland 2018). 

 

There has been ongoing consultation about the planning and construction of Derrinlough Wind Farm3 (Bord na 

Móna Wind Farm | Derrinlough Wind Farm) as part of planning for that particular proposed development.  This 

website describes the project and has up to date project newsletters.   

To inform the current Plan, both national and local stakeholders, including neighbours whose land adjoins Drinagh 

Bog and local representatives of national bodies (such as Regional National Parks and Wildlife Service staff) and 

relevant offices in County Councils (such as the Heritage or Environmental Offices) will be contacted. Any 

identified local interest groups will be sought and informed of the opportunity to engage with this rehabilitation 

plan, and when identified invited to submit their comments or observations in relation to the proposed 

rehabilitation at Drinagh Bog. 

 

3 https://www.derrinloughwindfarm.ie/  

https://www.derrinloughwindfarm.ie/
https://www.derrinloughwindfarm.ie/
https://www.derrinloughwindfarm.ie/
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All correspondence received will be acknowledged and evaluated against the rehabilitation work proposed here, 

and the final draft of the Drinagh Bog Rehabilitation Plan will contain a review of the consultation. 

 

4.2 Issues raised by Consultees 

To date, a number of issues have been raised by consultees during the consultation process for both the current 

and previous drafts of the rehabilitation plan for Drinagh Bogs – these are summarised below.  

4.2.1 Assessments of rehabilitation 

During the initial commencement of PCAS, a number of consultees including: the IFA, the IMSCA and Trinity 

College Dublin have raised concerns regarding the duration and scope of consultation period. Stakeholders 

suggested that the consultation period should be extended to allow all potential stakeholders to make 

submissions where required.  

Queries on pre-rehabilitation assessments were raised by NPWS and the National Museum of Ireland relating to 

the finalisation of several bog rehab plans in 2021 in relation to Appropriate Assessment, Environmental Impact 

Assessment and Strategic Environmental Assessment.   

 

4.2.2 Restoration scope 

Restoration/rehabilitation of marginal habitats was raised by IPCC and BCI relating to the finalisation of several 

bog rehab plans in 2021 as worthy of consideration within the rehabilitation measures to support carbon 

sequestration and biodiversity objectives.  

 

4.2.3 Monitoring 

Further details on monitoring of ecological metrics, and how and where reporting on this monitoring would take 

place, was raised the IPCC, University College Dublin and Trinity College researchers in their respective 

submissions relating to the finalisation of several bog rehab plans in 2021. Irish Water reiterated the requirement 

of a strong monitoring program with respect to water quality during and post rehabilitation.   

 

4.2.4 Flooding and drainage 

The IFA, The Department of Agriculture Food and the Marine, individual local residents and ICMSA queried likely 

impacts relating to the finalisation of several bog rehab plans in 2021 arising from the proposed re-wetting 

associated with the rehabilitation in relation to flooding on adjoining lands and, specifically, with regards to the 

maintenance of drains. The IFA also raised the issue of Health and Safety in relation to raising water levels as well 

as possible impacts on land and property prices.  

 

4.2.5 Future management 

The IFA expressed concerns regarding the future ownership of the BnM bogs subject to rehabilitation. They 

expressed a desire for contingency planning for potential future ownership of designated bogs so as to ensure no 

negative impacts arise on adjacent properties from any new ownership. 
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4.2.6 Other issues 

Other issues (raised by IPCC) during the finalisation of several bog rehab plans in 2021 and in 2023 for some bogs 

included after use of the bog and turf cutting on the margins of the bog (outside of the area owned by Bord na 

Móna). 

Archaeological end of life survey of all the bogs were requested by National Museum of Ireland and National 

Monuments Unit.   

For a complete summary of submissions received and replies, see Appendix XI. 

 
4.3 Bord na Móna response to issues raised during consultation 

4.3.1. Consultation 

BnM are carrying out ongoing consultation has part of the process of developing the rehabilitation plan for 

Drinagh Bog.  This is ongoing with a dedicated Community Liaison Officer communicating to affected and 

interested parties.  A website has been developed to make information available.  This will be continually 

updated.  It is expected that some PCAS Bogs will become demonstration sites so that interested stakeholders 

can come to visit and observe the measures on the ground.     

 

4.3.2 Assessments of rehabilitation 

Appropriate Assessment screening will be undertaken on all the bogs as part of PCAS and this is currently being 

undertaken by external consultants for Drinagh Bogs. Where required, Natura Impact Statements shall be 

completed and submitted to the Minister in accordance with 42(9) and 42(10) of the Habitats Regulation, noting 

that Bord na Móna is prescribed as a ‘public authority’ under this legislation. In relation to the SEA Directive and 

EIAR Directive, this has been considered and the legal advice to date is that the scheme does not come under 

these Directives. 

An Archaeological Impact Assessment (AIA) has been undertaken on all the bogs in PCAS (Appendix XII). The aim 

for known archaeology on these bogs is to accomplish preservation in situ and we are taking steps to identify and 

avoid all known archaeology. It is anticipated that any archaeology will benefit from the ultimate remit of the 

rehabilitation, in that water tables will be raised thereby preserving in-situ. There is also an identified procedure 

for managing reports of stray finds that may arise during rehabilitation works. 

 

4.3.3 Restoration scope 

As part of the PCAS, all restoration/rehabilitation options have been developed to support climate action and 

biodiversity objectives. Other issues such as existing amenity, social impacts, industrial history, archaeology were 

not part of the direct scope of PCAS but were considered when developing the rehabilitation plan.  After use of 

the bog is outside the scope of PCAS. Rehabilitation will lead to the development of a stable diverse re-wetted 

cutaway landscape that will have added benefits for amenity in the future.     

 

4.3.4 Monitoring 

As part of the PCAS, a monitoring and verification plan has been developed to support climate action and 

biodiversity objectives. This will include stratified monitoring of bog condition, habitats and biodiversity at several 

different scales.  
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4.3.5 Flooding, drainage or other impacts on adjacent land.    

It is the intention of Bord na Móna that the re-wetting of the bogs will be carried out in such a manner that does 

not impact on third party lands. Where it is deemed that blocking of a shared drain would cause any adjoining 

lands to be adversely affected, this will be avoided, and alterations made to the rehabilitation plan. In general, 

drains around the margins of the bog will not be blocked.    

External consultants have been appointed to carry a hydrological assessment to identify any potential impacts to 

neighbouring lands and to mitigate against any such impacts. No issues were identified.   There is no potential for 

direct impacts on arterial drainage downstream.   

The rehabilitation measures proposed at Drinagh Bogs will generally result in reduced runoff and drainage from 

the existing peat fields through a mixture of techniques including drain blocking, cell bunding and re-profiling. It 

is intended that these measures will not significantly alter the existing topographical catchments and that the 

spine of the drainage networks, those which the upstream catchments drain through, will be retained by Bord na 

Móna. Based on evidence from other bogs, rehabilitation measures will reduce the run-off from the bog by 

returning the peatlands towards its natural water retention function. 

 

4.3.6 Amenity 

Creating amenity such as walking tracks is not part of the direct scope of PCAS. However, PCAS will enable and 

support any future amenity development. An amenity route is planned as part of the Derrinlough Wind Farm 

development, currently under construction. The Wind Farm infrastructure is located west and north of this 

Drinagh Phase 1 rehabilitation plan and includes amenity access infrastructure. The proposed rehabilitation and 

restoration measures for Drinagh Phase 1 will not impact the amenity infrastructure/route, located outside the 

north of the rehabilitation boundary. Any future amenity can be positively aligned and integrated to after-use 

plans following the completion of the proposed rehabilitation at Drinagh Bog.  Rehabilitation measures proposed 

for Drinagh Bog do not need to be amended to integrate any further future amenity projects positioned along 

the margin of the former production bog or along the former bog railways.    

 

4.3.7 Water quality  

It is the expectation of BnM that rehabilitation measures should positively impact the water quality in receiving 

water bodies through enhancing the water attenuation across rehabilitated sites. The robust water monitoring 

programme implemented as part of PCAS will be used to assess water quality leaving rehabilitated sites at 

designated points.   

 

4.3.8 Future management 

Bord na Móna will continue to manage their land bank into the future. As peat production has now ceased on 

Bord na Móna lands and rehabilitation measures will be carried out, a regular drainage maintenance programme 

will not be required or carried out as would have been the case in the past. However, if issues arise with the Bord 

na Móna internal drainage system that affects upstream or downstream landowners, then these issues will be 

addressed by Bord na Móna. 

Bord na Móna considers issues regarding estate security, fire risk, invasive species and water pollution of utmost 

importance. BnM intends to maintain security and manage fire risk over the entirety of the estate. In this regard, 

https://www.derrinloughwindfarm.ie/
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PCAS activities, should have no detrimental impact on these issues. Regarding water pollution, BnM is regulated 

by the EPA and as such adheres to the strict water pollution measures laid out by the same.   

 

4.3.9 Other issues 

Other issues, including after-use and management issues outside the boundary of Drinagh Bogs, are 

acknowledged but are specifically outside the scope of this rehabilitation plan.  

Security: It is the intention of Bord na Móna to keep secure the estate and ensure that any anti-social behaviour 

that occurs within the estate is reported and dealt with by the appropriate authorities.  

 

4.3.10 Concluding statement.   

• Much of Drinagh Bog comprises of revegetated cutover bog, largely comprising of Downy Birch 

dominated scrub and establishing woodland. In addition, a number of small wetlands have established 

along the northern margin. This will not be radically changed.      

• No specific issues were raised during consultation that required significant changes to the substance of 

the rehabilitation plan.   

• Several marginal drains will not be blocked to avoid impacts on adjacent lands, rights of way or turf-

banks. This does not change the overall rehabilitation goals and outcomes and can be integrated with the 

other rehabilitation measures to allow cutaway re-wetting.  

• No changes were required to the rehabilitation plan to enable any future potential amenity. 
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5. REHABILITATION GOALS AND OUTCOMES 

The rehabilitation goals and outcomes outline what Bord na Móna want to achieve by implementing the 

rehabilitation. These include: 

• Meeting conditions of IPC Licence. 

• Stabilisation or reduction in water quality parameters of water discharging from the site (e.g. suspended 

solids). 

• Reducing pressure on receiving waterbodies that have been classified as At Risk from peatlands and from 

peat extraction, via stabilization or improving water-quality from this bog, and therefore, reducing 

pressures. 

• Optimising hydrological conditions for climate action benefits as part of PCAS.  

• Optimising hydrological conditions for the development of embryonic Sphagnum-rich vegetation 

communities on deep peat, or reed swamp and fen on shallow more alkaline peat and other subsoils, 

where present.   

• Optimising hydrological conditions for the protection of exposed archaeological structures, their 

retention in situ and preservation into the future. 

• Supporting ongoing renewable energy, amenity and other land-uses.  Integrating rehabilitation measures 

with current renewable energy and amenity infrastructure (currently in construction) on site.  It is not 

proposed to carry out any rehabilitation actions to change or negatively affect any amenity infrastructure. 

• Supporting expected future land-uses.  

• The main goal and outcome of this plan is the successful rehabilitation (environmental stabilisation) of 

peatlands used for industrial peat production at the bog in a manner that is acceptable to both external 

stakeholders and to Bord na Móna and which optimise climate action and other ecosystem service 

benefits.   

The rehabilitation goals and outcomes take account of the following issues.   

• Although there is some significant cover of pioneering vegetation, it will take some time for stable 

naturally functioning habitats to fully develop across the entirety of Drinagh. This will happen over a 

longer timeframe than the implementation of this rehabilitation plan. 

• Re-wetting residual peat will initially maintain and enhance the carbon storage capacity of the bog. There 

is scientific consensus that restoration of hydrology in damaged bog can improve carbon storage, water 

storage and attenuation and help support biodiversity both on the site and in the catchment (See Section 

3.8). This will reduce carbon emissions from the site from a larger carbon source to a smaller carbon 

source. In time, the site has the capacity to develop in part as a carbon sink. PCAS is expected to deliver 

significant contributions to Ireland’s climate action.  

• It is not expected that the cutover bog within the site has the potential to develop active raised bog (ARB) 

analogous to the priority EU Habitats Directive Annex I habitat within the foreseeable future (c.50 years). 

Furthermore, only a proportion of the bog has potential to develop Sphagnum-rich habitats in this 

timeframe. Nevertheless, re-wetting across the entire bog, as part of the Scheme, will improve habitat 

conditions of the whole bog. Other peatland habitats will develop in a wider mosaic that reflects 

underlying conditions. 

• Rehabilitating former industrial peat production bog will also in the longer-term support other ecosystem 

services such as such the development of new habitat to support biodiversity and local attenuation of 

water flows from the bog.   
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• WFD status in receiving water bodies can be affected by peatlands and peat extraction but is also affected 

by other sources such as agriculture.  In addition, receiving water bodies that are assessed as At Risk from 

peatlands and from peat extraction are likely to have several contributary sources of impacts (private 

peat extraction and Bord na Móna). Reducing pressures due to former peat extraction activities at 

Drinagh will contribute to stabilising or improving water quality status of receiving water bodies in 

general.  Ultimately, improving the WFD status of the receiving water body will depend on reducing 

pressure from a range of different sources, including peatlands in general (private and Bord na Mona).  

• Bord na Móna have rehabilitated several bogs in the wider bog group, including the neighbouring bogs 

Derrybrat bog, Boora bog and Noggusboy bog. There are expected to be cumulative water quality and 

other ecosystem service benefits to receiving water bodies from rehabilitating more than one bog in the 

same catchment.     

• Re-wetting in general will benefit the future preservation of most known and unknown archaeological 

features. An Archaeological Impact Assessment (AIA) is to be carried out under the PCAS scheme. 

• Existing land uses, such as renewable energy generation and energy storage infrastructure. 
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6. SCOPE OF REHABILITATION 

The principal scope of this enhanced rehabilitation plan is to rehabilitate the bog.  This is defined by: 

• The area of Drinagh bog as defined in the accompanying map book. 

• EPA IPC Licence – Ref. P0500-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Drinagh are part of the 

Blackwater Bog group.   

• The Scheme is designed to exceed the stabilisation requirements as defined by the IPC Licence. This 

scheme is designed to enhance the ecosystem services of Drinagh, in particular, optimising climate action 

benefits. The proposed interventions will mean that environmental stabilization is achieved (meaning IPC 

obligations are met) and, in addition, significant other ecosystem service benefits particularly for climate 

action will be accrued. 

• The local environmental conditions of Drinagh mean that deep peat measures along with wetland 

creation is the most suitable rehabilitation approach for this site. Drinagh have a gravity drainage regime 

and have residual deep peat along with shallower areas. 

• Bord na Móna have defined the key goal and outcome of rehabilitation at Drinagh as environmental 

stabilisation of the site via optimising climate action benefits, where possible. The re-wetting of residual 

peat in the area recently out of peat extraction will be optimised, setting the site on a trajectory towards 

the development of peat-forming communities on residual deep peat, and the development of 

wetlands/Reed Swamp and fen on shallow more alkaline peat and other subsoils.    

• Rehabilitation of Drinagh will support multiple national strategies of climate action, biodiversity action 

and other key environmental strategies such was the Water Framework Directive. 

• The time frame for the delivery of the planned rehabilitation will be undertaken according to available 

resources and appropriate constraints. 

 

2.1 Key constraints 

• Bog conditions. Rehabilitation outcomes of sites are constrained by the environmental characteristics of 

these particular areas. For example, there is potential for raised bog restoration at some sites where 

there has not been significant industrial peat extraction and the peat body is largely intact (deep peat 

sites that are drained). At other sites, most of the peat mass has been removed, the environmental 

characteristics of these areas have therefore changed radically (peat depths, hydrology, water chemistry, 

substrate type, nutrient status, etc.) and there will therefore be different habitat outcomes (wetlands, 

fen, heathland, grassland and Birch woodland).  

• Current/future land-use.  A key future land-use is amenity. As part of the Derrinlough Wind Farm the rail 

line adjacent to the north of the Drinagh rehabilitation areas will be used as an amenity trail. Any 

proposed enhancement measures (ie. Targeted drain-blocking) can be positively aligned with future 

planned land-uses as there is no overlap in footprint.   Re-wetting will be planned as to not to rule out 

potential future amenity.     

• Renewables: The permitted Derrinlough Wind Farm is currently in the early stages of construction by 

Bord na Móna on cutaway peatlands in parts of Clongawny and Drinagh bogs in west Co. Offaly. There is 

no footprint overlap with the rehabilitation footprint of Drinagh Bog.  

• Surrounding landscape and neighbours. Another key constraint is the interaction between the Bord na 

Móna sites and the surrounding landscape. Care has to be taken that no active rehabilitation 

management is carried out that could negatively and knowingly impact on surrounding land. This includes 
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any hydrological management on neighbouring farmland. It is anticipated that the work proposed here 

(blocking drains and re-wetting cutaway peatlands) will not have any flooding impacts on adjacent land.   

• Archaeology. There are no previously mapped archaeological features present at Drinagh, which may 

similarly constrain PCAS activities. The discovery of monuments or archaeological objects during peatland 

rehabilitation may potentially constrain the rehabilitation measures proposed for a particular area. While 

the rehabilitation will optimise hydrological conditions for the protection of exposed archaeological 

structures, their retention in situ and preservation into the future, any new archaeology may require 

rehabilitation measures will be reviewed and adapted. If this occurs, rehabilitation measures will be 

reviewed and adapted. An Archaeological Impact Assessment (Appendix XII) will be carried out to 

mitigate against any impact on found archaeology at Drinagh. In the worst-case scenario works affecting 

the surface and sub-surface of the bog might disturb previously unknown archaeological deposits or 

artefacts without preservation by record taking place. Should any previously unknown archaeological 

material be uncovered during the rehabilitation works, it should be avoided and reported to Bord na 

Móna Archaeological Liaison Officer and the National Museum of Ireland. 

• Public Rights of Way. There are no known rights of way within the rehabilitation area of Drinagh Bog.  

• Turbary. Areas of active turbary are excluded as they are currently being used by domestic turf cutters 

to harvest peat. These areas are ecologically and hydrologically linked to the area owned by Bord na 

Móna where rehabilitation is planned. It is beyond the scope of this rehabilitation plan to address turf 

cutting issues on Drinagh.   

 

6.2 Key Assumptions 

• It is assumed that Bord na Móna will have all resources required to deliver this project.  

• It is expected that weather conditions will be within normal limits over the rehabilitation plan timeframe.  

Long periods of wet weather have the capacity to significantly affect ground conditions and constrain 

drain blocking and other ground activities. 

 

6.3 Key Exclusions 

The scope of this rehabilitation plan does not cover: 

• Active turbary areas are excluded. 

• The longer-term development of stable naturally functioning habitats at Drinagh Bog. The plan covers 

the short-term rehabilitation actions and an additional monitoring and after-care programme to 

monitor the rehabilitation and to respond to any needs.  

• This plan is not intended to be an after-use or future land-use plan for Drinagh. 

• The longer-term management of this site, potentially as a nature conservation site, or for amenity, or for 
other uses in the future. 
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7. CRITERIA FOR SUCCESSFUL REHABILITATION 

This section outlines what criteria will be used to indicate successful rehabilitation and what critical success 

factors are needed to achieve successful rehabilitation. All criteria used to indicate successful rehabilitation will 

be measured to validate the achievement of the rehabilitation goals and outcomes and validate the completion 

of the rehabilitation.     

The key objective of this enhanced rehabilitation plan is environmental stabilisation and the stabilisation of any 

emissions from the site that related to the former industrial peat extraction activities. 

Rehabilitation is generally defined by Bord na Móna as:  

• stabilisation of bare peat areas via targeted active management (e.g. drain-blocking/re-wetting) slowing 

movement of water across the site and encouraging natural colonisation; and 

• mitigation of potential key emissions (e.g. suspended solids).  

In addition, Bord na Móna wish to optimise climate action and other ecosystem service benefits via enhanced 

rehabilitation measures.   

 

7.1. Criteria for successful rehabilitation to meet EPA IPC licence conditions:  

• Rewetting of residual peat in the former area of industrial peat production to offset potential silt run off 

and to encourage and accelerate development of vegetation cover via natural colonisation, and reducing 

the area of bare exposed peat. See Table 7.1 for a summary of the criteria for successful rehabilitation 

and associated monitoring.  The target will be the delivery of measures and this will be measured by an 

aerial survey after rehabilitation is completed.   

• That there is a stabilizing/improving concentration of suspended solids and ammonia in discharges from 

Bord na Móna sites, associated with the measures undertaken to stabilize the peat surface by the blocking 

of the internal drainage system and the maximized rewetting of the peat surface. This will be 

demonstrated by developing a stable or downward trajectory of water quality indicators (suspended 

solids and ammonia) towards what would be typical of a re-wetted cutaway bog.  This will be measured 

via water quality monitoring (suspended solids and ammonia) for at least 2 years after the rehabilitation 

has been completed.    

• Receiving water bodies have been classified under the River Basin Management Plan and this 

classification includes waters that are At Risk from peatlands and peat extraction. The success criteria will 

be that the At Risk classification will see improvements in the associated pressures from this peatland or 

if remaining At Risk, that there is an improving trajectory in the pressure from this peatland. 

With regard to predicting and estimating likely trends that might materialize or could be considered as a target, 

monitoring of surface water ammonia emissions from Longfordpass bog in Littleton over 3 yrs., post cessation of 

peat extraction with ongoing rehabilitation, were considered. These are indicating a downward trend in Ammonia 

concentrations (Figure 7.1).  

Similarly monitoring of surface water ammonia emissions from a Corlea bog in Mountdillon over the past 4 yrs. 

post cessation of peat extraction with ongoing rehabilitation, indicate downward trends. 

As the monthly monitoring program at Drinagh Bog continues in 2022/2023 during the rehabilitation works 
planned for 2023, and data from the 2022 monitoring program is compiled, further trending will be produced to 
verify any ongoing trends.  



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 30 

 

 

Figure 7.1.  Ammonia levels over the period 2015-2019 at Longfordpass and the period 2017-2020 at Corlea.    
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Additional criteria for successful rehabilitation to optimise climate action and other ecosystem service 

benefits:  

• Optimising the extent of suitable hydrological conditions to optimise climate action and other ecosystem 

service benefits (optimising and maximising residual peat re-wetting). This will be measured by an aerial 

survey after rehabilitation has been completed.   

• Accelerating the trajectory of the bog towards becoming a reduced carbon source/carbon sink.  This will 

be measured through habitat mapping and the development of cutaway bog condition assessment.  This 

cutaway bog condition assessment will include assessment of environmental and ecological indicators 

such as vegetation cover, vegetation communities, presence of key species, Sphagnum cover, bare peat 

cover and water levels (similar to ecotope mapping). Baseline monitoring will be carried after 

rehabilitation is completed (during the scheme).  It is proposed that sites can be monitored against this 

baseline in the future.   

• Reduction in carbon emissions. This will be estimated via a combination of habitat condition assessment 

and application of appropriate carbon emission factors derived from other sites. Baseline monitoring 

(habitat condition) will be carried after rehabilitation is completed (during the scheme).  It is proposed 

that sites can be monitored against this baseline in the future.   

• Setting the site on a trajectory towards establishment of a mosaic of compatible habitats including 

Sphagnum-rich regenerating wet deep peat vegetation, wetland, fen, Reed swamp, heath, scrub, poor 

fen, and Birch woodland, where conditions are suitable. Some of these habitats have already in part 

established as pioneer vegetation/wetlands.  It will take some time for stable naturally functioning 

habitats to fully develop at Drinagh Bog. This will be demonstrated and measured via aerial photography, 

habitat mapping and cutaway/habitat condition assessment. Baseline monitoring will be carried after 

rehabilitation is completed (during the scheme). It is proposed that sites can be monitored against this 

baseline in the future.   

• Improvement in biodiversity and ecosystem services. This will be demonstrated by metrics outlined in 

Section 9.1 that can be used to measure changes in ecosystem services (e.g. water quality parameters, 

development of pioneer habitats, breeding bird monitoring). This will be measured by collecting a range 

of scientific data that can then quickly be adapted and into metrics that can be used to measure changes 

in various ecosystem services. Baseline monitoring will be carried after rehabilitation is completed (during 

the scheme). It is proposed that sites can be monitored against this baseline in the future.   

  

Table 7.1.  Summary of Success criteria, targets, how various success criteria will be measured and expected 

timeframes.   

Criteria 

type 

Criteria Target Measured by Expected 

Timeframe 

IPC 

validation 

Rewetting in the 

former area of 

industrial peat 

production 

Delivery of 

rehabilitation 

measures 

Reduction in bare 

peat.   

Aerial photography after 

rehabilitation has been completed – 

to demonstrate measures (drain-

blocking) 

Establishment of a baseline for future 

monitoring of bare peat, vegetation 

establishment and habitat condition.   

2023-2025 
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Criteria 

type 

Criteria Target Measured by Expected 

Timeframe 

IPC 

validation 

Key water quality 

parameters  

Ammonia, 

Phosphorous, 

Suspended solids, 

pH and conductivity 

Reduction or 

stabilisation of key 

water quality 

parameters 

associated with this 

bog 

Water quality monitoring for a period 

after rehabilitation has been 

completed  

2022-2024 

IPC 

validation 

Reducing pressure 

from peat 

production on the 

local water body 

catchment (WFD) 

Where this section of 

the water body, that 

this bog drains to, 

has not been 

identified as under 

pressure from peat 

extraction, that the 

intervening EPA 

monitoring 

programme 

associated with its 

Programme of 

Measures for this 

water body, confirms 

that its classification 

remains at not being 

at risk from peat 

extraction associated 

with activities at this 

bog. 

EPA WFD monitoring programme WFD schedule 

Climate 

action 

verification 

Optimising the 

extent of suitable 

hydrological 

conditions to 

optimise climate 

action 

Optimal extent of 

suitable hydrological 

conditions 

Aerial photography and Habitat 

mapping to map extent of suitable 

hydrological conditions. 

Baseline monitoring to be carried out 

during the scheme when 

rehabilitation is complete. Sites can 

be re-monitored in the future and 

compared against this baseline.   

2023-2025 

Climate 

action 

verification 

Reduction in carbon 

emissions. 

Reduction in carbon 

emissions 

Carbon emissions – estimated using a 

bog condition assessment and 

appropriate carbon emission factors.   

2023-2025 

Climate 

action 

verification 

Setting the site on a 

trajectory towards 

establishment of a 

Establishment of 

compatible cutaway 

habitats 

Habitat map, Cutaway bog condition 

map 

Baseline monitoring to be carried out 

during the scheme when 

2023-2025 
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Criteria 

type 

Criteria Target Measured by Expected 

Timeframe 

mosaic of 

compatible habitats 

rehabilitation is complete. Sites can 

be re-monitored in the future and 

compared against this baseline.   

 

Meeting climate action verification criteria and monitoring of these criteria after the scheme has been completed 

is dependent on support from the Climate Action Fund or other sources of funding. Note that monitoring and 

verification of the overall scheme will be stratified – not all these criteria will be measured at each individual site.  

Baseline monitoring to be carried out during the scheme when rehabilitation is complete. Sites can be re-

monitored in the future and compared against this baseline.    

 

7.2. Critical success factors needed to achieve successful rehabilitation as outlined in the plan 

The achievement of successful rehabilitation as outlined in the plan requires: 

• Funding to pay for resources required to deliver the planned rehabilitation (Bord na Móna and 

external). Bord na Móna maintains a provision on its balance sheet to pay for these future costs when 

industrial peat extraction ceases. Bord na Móna is fully committed to meeting its obligations relating to 

rehabilitation and decommissioning under the Integrated Pollution Control Licence. It is expected that 

additional costs of enhanced rehabilitation will be supported by Government through the Climate Action 

Fund and Ireland’s National Recovery and Resilience Plan.   

• Bord na Móna to have sufficient resources (staff and training) to deliver the planned rehabilitation with 

required associated skills and competencies. 

• Bord na Móna to have sufficient resources (suitable machinery) and staff to maintain this machinery. 

• Weather conditions to be within normal limits over the rehabilitation plan timeframe. Long periods of 

wet weather have the capacity to significantly affect ground conditions and constrain the delivery of 

rehabilitation. The potential impact of wet weather on ground conditions can be reduced by appropriate 

planning and management. Bord na Móna have significant experience of managing these issues through 

70 years of working in these peatland environments.   

• Rehabilitation measures to be effective.  The rehabilitation measures proposed in this plan are based on 

40 years of Bord na Móna experience of peatland management and best practice applied internationally 

in peatland management. Measures proposed in this plan have already been shown to be affective at 

other sites. Bord na Móna will apply a flexible and adaptable approach to the more innovative 

rehabilitation measures proposed in this plan.  If measures are not initially effective, Bord na Móna will 

review any requirement for additional practical rehabilitation.   

• Natural colonisation of vegetation to develop semi-natural habitats at a rate within the normal limits.  

The development of naturally functioning semi-natural habitats on degraded bog takes time.  It may take 

30-50 years for active raised bog vegetation to re-develop on suitable cutaway that was previously bare 

peat. However, Bord na Móna experience has demonstrated the effectiveness of these type of measures 

for re-wetting bog and creating carbon sinks (Renou-Wilson et al. 2018). 

• Rehabilitation measures have been designed to accelerate and work with natural colonisation and other 

natural processes. Bord na Móna experience of rehabilitation has shown that re-wetting improves 
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conditions for natural colonisation and that natural colonisation is accelerated where the environmental 

conditions are most suitable. Rehabilitation measures have been designed to modify the conditions of 

areas within sites where conditions are less suitable for natural colonisation (modifying hydrology, 

topography, nutrient status or availability of potential seed sources).   

• Monitoring to be robust and effective. Rehabilitation Monitoring will be established to validate the 

success of rehabilitation as required by Condition 10 of the IPC Licence and to verify the benefits of the 

proposed enhanced measures to optimise climate action. This will focus on a collecting a range of 

scientific data that can then quickly be adapted and into metrics that can be used to measure changes in 

various ecosystem services.      
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8. REHABILITATION ACTIONS AND TIME FRAME 

Peatland rehabilitation requires detailed planning and the use of data from desktop surveys and field surveys. 

This data in association with topographical and hydrological modelling will be important in planning the future 

peatland landscapes and planning the use of the most appropriate rehabilitation methodologies to maximise 

climate action benefits. Hydrological modelling indicates those areas that are likely to re-wet when drains are 

blocked, based on the current topography, and areas where water levels may have to be modified, where needed.  

Enhanced rehabilitation measures will look to optimise hydrological conditions for re-wetting peat in other areas.  

This planning is also essential for matching the most sustainable rehabilitation methodology to the most suitable 

cutaway environment to maximise the benefits of the resource outlay (maximising cost/benefit). 

A number of illustrative figures have been produced to inform Rehab Planning and Design, including Aerial 

Photography, Peat Depths, LiDAR Surface Maps, and Depression Analysis modelling; these are included in the 

accompanying Mapbook as the drawings referenced below: 

BNM-DR-24-16-21 titled Drinagh: Aerial Imagery 2020 

BNM-DR-24-16-04 titled Drinagh: Peat Depths 

BNM-DR-24-16-03 titled Drinagh: LiDAR Map 

BNM-DR-24-16-09 titled Drinagh: Depression Analysis 

The rehabilitation actions themselves will be a combination of PCAS measures to re-wet peat. The distribution of 

these measures is provisionally outlined in drawing BNM-DR-24-16-05 titled Drinagh: Rehabilitation Measures 

in the accompanying Mapbook (note that the actual distribution of these measures may be subject to change in 

response to stakeholder consultation and refinement of the enhanced rehabilitation measures.) 

These enhanced measures for Drinagh will include (see Table 8.1):  

• Intensive drain blocking around shallow peat areas/modelled depressions on little or no peat to 

create/promote the spread of wetland habitats.  

• Modifying outfalls, and management of water levels with overflow pipes and blocking of internal outfalls. 

• Regular drain blocking (3/100m) on dry cutaway along with the blocking of outfalls and management of 

water levels, along with organic fertiliser application. 

• Deep Peat measures including field re-profiling, resulting in bunded areas suitable for Sphagnum 

inoculation, on deeper peat. Such measures will be appropriate where there are pockets of residual deep 

peat within the southwestern lobe of Drinagh bog.  

• Targeted drain blocking on remnant high bog and areas of cutover bog at the margins to optimise 

hydrological conditions (AW2). This will be particularly suitable for much of the central and south-eastern 

part of the eastern lobe of Drinagh bog which has developed a mosaic of established Scrub and areas of 

bare peat.   

• Targeted fertiliser applications to accelerate vegetation establishment on areas of bare peat on 

headlands, high fields and old vegetating stockpiles that cannot be removed and are considered 

stabilised. Areas where vegetation has established do not need fertiliser application. 

• Seeding of vegetation will be undertaken where required.  

• Initial hydrological modelling indicates that a small part of the site will develop a mosaic of wetland 

habitats with the potential for some deeper water. Hydrological management will look to optimise 

summer water levels to maximise the development of wetland vegetation (by looking to set water depths 



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 36 

at < 0.5 m, where possible.  It is inevitable that some small sections will naturally have deeper water due 

to the topography at this site).  Water-levels will be adjusted at outfalls and by adjusting piped drainage. 

 

Table 8-1 Types of and areas for enhanced rehabilitation measures at Drinagh. 

Type* Rehab Code Enhanced Rehabilitation Measure Extent (Ha) 

Deep Peat DPT 2 More intensive drain blocking (max 7/100 m) + modifying 
outfalls and managing overflows 

17.31 

Deep Peat DPT 3 More intensive drain blocking (max 7/100 m), + field reprofiling 
+ modifying outfalls and managing overflows 

6.52 

Dry Cutaway  DCT2 Regular drain blocking (3/100m) +modifying outfalls and 
managing water levels with overflow pipes + targeted fertiliser 
treatment 

38.97 

Wetland WLT1 Turn off or reduce pumping to re-wet cutaway + modifying 
outfalls and managing water levels with overflow pipes+ 
targeted fertiliser application 

22.04 

Wetland WLT2 Turn off or reduce pumping to re-wet cutaway + modifying 
outfalls and managing water levels with overflow pipes + 
Targeted modifying of outfalls within a site+ targeted fertiliser 
application 

39.37 

Wetland WLT3 Turn off or reduce pumping to re-wet cutaway + modifying 
outfalls and managing water levels with overflow pipes + 
Targeted modifying of outfalls within a site + constructing 
larger berms to re-wet cutaway + transplanting Reeds and 
other rhizomes+ targeted fertiliser application 

7.40 

Wetland WLT4 More intensive drain blocking (max 7/100 m), + modifying 
outfalls and managing overflows + transplanting Reeds and 
other rhizomes 

6.56 

Marginal land MLT1 No work required  23.09 

Marginal land MLT2 Drain Blocking on extant high bog 5.40 

Silt ponds Silt pond Silt ponds 0.72 

Additional 
works 

AW1 No work required 25.71 

Additional 
works 

AW2 Targeted drain blocking with excavator (1 per 100m) 122.62 

Archaeology Constraint Archaeology 0.25 

Constraint Constraint Area constrained due to existing woodland and occurrence to 
adjacent third-party lands.  

1.77 

Total   317.74 

*Note that the types of rehab and areas of rehab may change in response to stakeholder consultation and refinement of the 

enhanced rehabilitation measures.    

 

8.1 Short-term planning actions (0-1 years)  

• Seek formal approval of the enhanced plan, noting the alternative standard plan should funding from the 

Scheme not materialise, from the EPA. 
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• Agree an ex ante budget of eligible costs (based on the approved enhanced plan) with the Scheme 

regulator. 

• Develop a detailed site plan with engineering drawings outlining how the various rehabilitation 

methodologies (The Scheme PCAS) will be applied to Drinagh Bog. This will take account of peat depths, 

topography, drainage and hydrological modelling. (See map for an indicative view of the application of 

different rehabilitation methodologies). 

• A drainage management assessment of the proposed enhanced rehabilitation measures will be carried 

out and any issues identified resolved and the rehabilitation plan adapted.   

• A review of known archaeology and an archaeological impact appraisal of the proposed rehabilitation will 

be carried out.  The results of this assessment will be incorporated into the rehabilitation plan to minimise 

known archaeological disturbance, where possible. 

• A review of issues that may constrain rehabilitation such as known rights of way, turbary and existing 

land agreements is to be carried out.   

• A review of remaining milled peat stocks is to be carried out. There are peat stocks remaining on the bog.  

It is planned to remove all stock from the bogs.   

• An ecological appraisal of the potential impacts of the planned rehabilitation on the presence of sensitive 

ground-nesting bird breeding species (e.g. breeding waders) is to be carried out. The scheduling of 

rehabilitation operations will be adapted, where required.  

• Ensure all activities comply with the environmental protection requirements of the IPC Licence. 

• Carry out Appropriate Assessment of the Rehabilitation Plan.    

• Track implementation and enforcement of the relevant IPC Licence conditions, the mitigation measures 

(AA) and other environmental control measures during the implantation of the rehabilitation plan.   

 

8.2 Short-term practical actions (0-2 years)  

• Carry out proposed measures as per the detailed site plan. This will include a combination of bunding and 

drain blocking on deep peat, and fertiliser application targeting bare peat areas of headlands, high fields 

and other areas (where required) in addition to wetland creation and management prescriptions. All 

rehabilitation will be carried out with regard to best practice environmental control measures (Appendix 

IV). 

• Monitor the success of rehabilitation measures in relation to developing suitable hydrological conditions. 

• Carry out the proposed monitoring, as outlined. 

• While natural colonisation is expected to commence almost immediately once peat production ceases, 

Phase 2 actions will be carried out in targeted areas to accelerate re-vegetation and colonisation of target 

species. Phase 2 actions may include seeding of targeted vegetation and inoculation of Sphagnum. 

• Silt ponds will be monitored during this period and there will be continued maintenance and cleaning to 

prevent potential run-off of suspended solids from the site during the rehabilitation phase. 

• Submit an ex post report to the Scheme regulator to verify the eligible measures to be carried out in year 

1 of the Scheme, and an ex ante estimate for year 2 of the Scheme; and so on for each year of the Scheme. 

8.3 Long-term (>3 years) 

• Evaluate success of short-term rehabilitation measures outlined above and remediate where necessary. 

• Delivery of a monitoring, aftercare and maintenance programme (See section 10.2 below). 
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• Decommissioning of silt-ponds will be assessed and carried out, where required. 

• Reporting to the EPA will continue until the IPC License is surrendered. 

8.4 Timeframe 

• 2023-2024: Short-term planning actions.    

• 2023-2024: Short-term practical actions. 

• 2024-2025: Long term practical actions.  Evaluate success of short-term rehabilitation measures 

outlined above and remediate where necessary. 

• 2025: Decommission silt-ponds, if necessary. 

 

8.5 Budget and costing  

Bord na Móna (BnM) appreciates the Minister’s intention to support Bord na Móna in developing a package of 

measures, ‘the Scheme’, for enhanced decommissioning, rehabilitation and restoration of cutaway peatlands 

referred to as, the Peatlands Climate Action Scheme’. However, only the additional costs associated with the 

additional and enhanced rehabilitation, i.e., measures which go beyond the existing standard mandatory 

decommissioning and rehabilitation requirements arising from Condition 10 will be eligible for support.  

The enhanced decommissioning, rehabilitation and restoration of the peatlands funded by the Scheme will 

deliver benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration 

towards carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen 

biodiversity, improve water quality and storage attenuation as well as developing the amenity potential of the 

peatlands. 

Bord na Móna maintains a provision on its balance sheet to pay for the future costs of standard rehabilitation 

and decommissioning when industrial peat extraction ceases. This is updated every year - for more information 

see the Bord na Móna Annual Report (Bord na Móna, 2022). Bord na Móna is fully committed to meeting its 

obligations relating to rehabilitation and decommissioning under the Integrated Pollution Control Licence.   

At this time, a ’standard’ rehabilitation provision (sufficient to discharge the requirement of Condition 10 in the 

licence) has been be allocated to the site based on the area of different cutaway types across the site (See 

Appendix I).   
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9. AFTERCARE AND MAINTENANCE 

9.1 Programme for monitoring, aftercare and maintenance 

This programme for monitoring, aftercare and maintenance has been designed to meet the Conditions of the 

IPC Licence. This is defined as: 

• There will be initial quarterly monitoring assessments of the site to determine the general status of the 

site, the condition of the silt ponds, assess the condition of the rehabilitation work, monitoring of any 

potential impacts on neighbours land, general land security, boundary management, dumping and 

littering.   

• The number of these site visits will reduce after 2 years to bi-annually and then after 5 years to annual 

visits.   

• These monitoring visits will also consider any requirements for further practical rehabilitation measures. 

• The baseline condition of the site will be established post-rehabilitation implementation by using an 

aerial survey to take an up to date aerial photo, when rehabilitation is completed. This will be used to 

verify completion of rehabilitation measures.  The extent of bare peat will be assessed using this baseline 

data, and habitat maps will be updated, if needed.  It is proposed that sites can be monitored against this 

baseline in the future.   

• Water quality monitoring at the bog will be established. The main objective of this water quality 

monitoring will be to establish a baseline and then monitor the impact of peatland rehabilitation on water 

quality from the bog.   

• In order to assist in monitoring surface water quality from this bog, it is planned to increase the existing 

licence monitoring requirements to sampling for the same parameters to every month during the 

scheduled activities and for a period up to two years post rehabilitation, depending on the period 

required to confirm that the main two parameters, suspended solids and ammonia are remaining 

compliant with the licence emission and trigger limit values and there is an improving trajectory in these 

two parameters i.e. reduction in concentration. 

• Enhanced water quality monitoring will aim to include up to 70% of a bogs drainage catchments. 

• Monitoring results will be maintained, trended and reported on each year as part of the requirement to 

report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 

which will be available in April each year at www.epa.ie. 

• The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 

pH, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD and DOC.  

• This monthly sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  

The original (licence) requirement was for a quarterly sampling regime, but this has been increased to a 

monthly regime to appropriately track the changing water chemistry that will occur as part of this 

enhanced rehabilitation.  In addition, DOC will be included as a parameter to try and identify any changes 

in carbon in the surface water. 

• If, after two years, key criteria for successful rehabilitation are being achieved and key targets are being 

met, then the water quality monitoring will be reviewed, with consideration of potential ongoing research 

on site. The water quality data, the aerial surveys and the habitat mapping will be collated and will be 

submitted to the EPA as part of the final validation report.   

• If, after two years, key criteria for successful rehabilitation have not been achieved and key targets have 

not been met, then the rehabilitation measures and status of the site will be evaluated and enhanced, 

where required. This evaluation may indicate no requirement for additional enhancement of 

rehabilitation measures but may demonstrate that more time is required before key criteria for 
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rehabilitation has been achieved. Monitoring of water quality will then also continue for another period 

to be defined.   

• Where other uses are proposed for the site that are compatible the provision of biodiversity and 

ecosystem services, these will be assessed by Bord na Móna in consultation with interested parties. Other 

after-uses can be proposed for licensed areas and must go through the required assessment process and 

planning procedures. 

Additional monitoring measures are also proposed to monitor ecosystem service benefits that have been derived 

by enhanced rehabilitation. These proposed monitoring measures will be funded by the proposed Climate Action 

Fund Scheme or additional other funding. Monitoring of climate action and other ecosystem service benefits will 

be designed to take account of the requirements of monitoring benefits of the overall Scheme and will be 

stratified; that is not all monitoring will be carried out in each site. These are defined as: 

• Vegetation and habitat monitoring after rehabilitation is completed using a cutaway bog condition 

assessment. This assessment will include assessment of on environmental and ecological indicators such 

as vegetation cover, vegetation communities, presence of key species, Sphagnum cover, bare peat cover 

and water levels.  It is proposed that sites can be monitored against this baseline in the future.   

• The condition of the bog can be assessed using the condition assessment and suitable Greenhouse Gas 

(GHG) emission factors can be assigned to different habitats. GHG emission factors have been determined 

for various peatland habitats in Ireland (Wilson et al., 2015) and are constantly being refined with more 

and more research. BnM is actively supporting research into GHG fluxes in different rehabilitated 

peatland habitats. This means that potential GHG emissions can be estimated from the site, as the site 

continues along its trajectory towards a naturally functioning peatland ecosystem.   

 

9.2 Rehabilitation plan validation and licence surrender – report as required under condition 10.4 

IPC License Condition 10.4. A final validation report to include a certificate of completion for the Rehabilitation 
Plan, for all or part of the site as necessary, shall be submitted to the Agency within six months of execution of the 
plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the Agency, to 
confirm that there is no continuing risk to the environment. 
 
Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 

surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 

2012, when: 

• The planned rehabilitation has been completed. 

• The key criteria for successful rehabilitation have been achieved and key targets have been met; 

• Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and 

• The site has been environmentally stabilised.   
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DRINAGH DECOMMISSIONING AND REHABILITATION PLAN - ADDENDUM 1 
 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Boora 

Bog group (Ref. P0500-01). As part of Condition 10.2 of this license, a rehabilitation plan must be prepared for 

permanent rehabilitation of the boglands within the licensed area. Drinagh Bog is located in Co. Offaly. 

This addendum outlines the findings of the Appropriate Assessment reporting carried out in respect of proposed 

PCAS activities at Drinagh Bog.  

Appropriate Assessment Reporting Findings 

An Appropriate Assessment Report4 was commissioned by Bord na Móna to inform whether the proposed PCAS 

activities at Drinagh Bog had the potential to result in Likely Significant Effects on European Sites.  

The concluding statement of this report reads as follows: 

‘It is concluded beyond reasonable scientific doubt, in view of best scientific knowledge, on the basis of 

objective information and in light of the conservation objectives of the relevant European Sites, that the 

proposed Decommissioning and Rehabilitation, individually or in combination with other plans and 

projects, will not have a significant effect on any European Site’. 

Therefore following screening, Appropriate Assessment is not required for the project as it is not directly 

connected with or necessary to the management of any European Site(s) and as it can be concluded, on the basis 

of objective information, that the project, individually or in combination with other plans or projects is not likely 

to have a significant effect on any European Site(s). 

 

 

  

 

4 MKO (2023). Article 6 (3) Appropriate Assessment Screening Report. Drinagh Bog, Co. Offaly, Decommissioning 

and Rehabilitation Plan 2023 

 



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 46 

APPENDIX I: A STANDARD PEATLAND REHABILITATION PLAN TO MEET CONDITIONS OF THE IPC LICENCE 

In the event that the Scheme (PCAS) is not supported by additional funding, Bord na Móna is still obligated to 

carry out peatland rehabilitation to meet the conditions of the IPC Licence.  Under its EPA licences and following 

cessation of peat extraction, BnM is mandated to ‘decommission’ its operations by removing materials ‘that may 

result in environmental pollution’ and establish that ‘rehabilitation’ measures have environmentally stabilised 

peat production areas.   

This proposed standard peatland rehabilitation plan is outlined here to estimate potential costs. Bord na Móna 

will still be expected to cover the costs that would have accrued from standard decommissioning and 

rehabilitation activities, as part of its original obligations.  The existing costs associated with both the removal of 

potentially polluting materials and the environmental stabilisation of the peatlands resides with Bord na Móna.  

However, the expenditure necessary to deliver the additional and enhanced decommissioning, rehabilitation and 

restoration and the benefits that flow from these measures and interventions/improvements will be eligible for 

funding by government through the Climate Action Fund and Ireland’s National Recovery and Resilience Plan.   

The same process as outlined in Section 2 will be followed. 

 

Scope of rehabilitation 

The principal scope of this rehabilitation plan is to rehabilitate the bog.  This is defined by: 

• The area of Drinagh Bog. 

• EPA IPC Licence - Ref. P0500-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Drinagh Bog is part of 

the Mountdillon Bog Group. 

• The current condition of Drinagh Bog.  This site has a partially pumped drainage regime.  

• The key objective of rehabilitation, as defined by this licence, is environmental stabilisation of the bog.   

• To minimise potential impacts on neighbouring land. Boundary drains around Drinagh Bog will be left 

unblocked as blocking boundary drains could affect adjacent land. 

• Land-use.   

 

Rehabilitation goals and outcomes 

The key rehabilitation goal and outcome for Drinagh Bog is environmental stabilisation of the site via wetland 

creation. This is defined as: 

• Carrying out drain blocking to re-wet peat and slow runoff.   

• Stabilising potential emissions from the site (e.g. suspended solids). 

• Environmental stabilisation. 

The outcome is setting the site on a trajectory towards establishment of natural habitats.   
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Criteria for successful rehabilitation:  

• Rewetting of residual peat and shallow cutaway in the former area of industrial peat production to offset 

potential silt run off and to encourage development of vegetation cover via natural colonisation and 

reducing the area of bare exposed peat.  

• That there is a stabilising/improving concentration of suspended solids and ammonia associated with the 

measures undertaken to stabilise the peat surface by the blocking of the internal drainage system and 

the maximised rewetting of the peat surface. This will be demonstrated by developing a stable or 

downward trajectory of water quality indicators (suspended solids and ammonia) towards what would 

be typical of a re-wetted cutaway bog. This will be measured via water quality monitoring (suspended 

solids and ammonia).   

• Receiving water bodies have been classified under the River Basin Management Plan and this 

classification includes waters that are ‘At Risk’ from peatlands and peat extraction. The success criteria 

will be that the ‘At Risk’ classification will see improvements in the associated pressures from this 

peatland or if remaining At Risk, that there is an improving trajectory in the pressure from this peatland. 

 

Rehabilitation targets 

• Demonstrating the delivery of the rehabilitation through site visits and through updated aerial 

photography (indicating presence of peat blockages and re-wetting).  This will be demonstrated by a post 

rehab aerial survey.   

• Stabilising potential emissions from the site (e.g. suspended solids). The key target will be developing a 

stable or downward trajectory of water quality indicators (suspended solids and ammonia) towards what 

would be typical of a re-wetted cutaway bog.  This will be demonstrated by water quality monitoring 

results.   

 

Rehabilitation measures:  

• Blocking field drains in drier sections of the former industrial production area using a dozer to create 

regular peat blockages (three blockages per 100 m) along each field drain. 

• Re-alignment of piped drainage; and management of water levels to create/enhance existing wetlands. 

• No measures are planned for the majority of surrounding marginal peatland habitats. 

• Silt ponds will continue to be maintained during the rehabilitation and decommissioning phase. 

• Evaluate success of short-term rehabilitation measures and enhance where necessary. 

• Decommissioning of silt-ponds will be assessed and carried out, where required. 

Timeframe: 

• 2023-2024. 1st phase of rehabilitation. Field drain blocking.    

• 2025.  2nd phase.  Further realignment of piped drainage and other re-wetting measures dependent on 

success of 1st phase re-wetting, as determined by ongoing monitoring of water levels and re-vegetation.    

• Other enhancement measures such as fertiliser treatment will be carried out, if needed. These will be 

determined by ongoing monitoring.   

• 2025-2026.   Evaluate success of short-term rehabilitation measures outlined above and remediate where 

necessary. 

• 2025-2026.   Decommission silt-ponds, if necessary. 
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Table AP-1.  Rehabilitation measures and target area.   

Type Code Description Area (Ha) 

Dry 
Cutaway 

DCT1 Limited drain blocking, Modifying outfalls and managing water levels with overflow pipes 187.31 

Deep 
Peat  

DPT1 
Regular drain blocking (3/100 m) + modifying outfalls and managing water levels with overflow 
pipes 

23.98 

Wetland WLT1 
Turn off or reduce pumping to re-wet cutaway + modifying outfalls and managing water levels with 
overflow pipes 

75.36 

Marginal 
land 

MLT1 No work required 28.49 

Other  Silt-ponds/ Constraint 2.58 

Total   317.74 

See Drawing number BNM-DR-24-16-20 titled Drinagh Bog: Standard Rehab Measures included in the 

accompanying Mapbook which illustrates the standard rehab measures to be applied. 

 

Monitoring, after-care and maintenance 

• There will be initial quarterly monitoring assessments of the site to determine the general status of the 

site, the condition of the silt-ponds, assess the condition of the rehabilitation work, assess the progress 

of natural colonisation, monitoring of any potential impacts on neighbouring land and general land 

security. The number of site visits will reduce after 2 years to bi-annually. These site visits will assess the 

need to additional rehabilitation.   

• Water quality monitoring will be established.   

• Monitoring results will be maintained, trended and reported on each year as part of the requirement to 

report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 

which will be available in April each year at www.epa.ie. 

• The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 

pH, Flow, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD.  

• This sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  The 

original (licence) requirement was for a quarterly sampling regime. 

• Where other uses are proposed for the site, these will be assessed by Bord na Móna in consultation with 

interested parties. Other after-uses can be proposed for licensed areas and must go through the required 

assessment and planning procedures. 

 

Validation and IPC Licence surrender 

Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 

surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 

2012, when: 

• The planned rehabilitation has been completed. 

• The water quality monitoring demonstrates that water quality of discharge is stabilising or improving.  

• The site has been environmentally stabilised.    
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APPENDIX II: BOG GROUP CONTEXT 

The Boora group of bogs are sited between Killeigh (Offaly) in the East to Banagher (Offaly) in the West and 

between Kinnitty (Offaly) in the south and Clara (Offaly) in the North. The River Shannon is the major river 

catchment for the area with a smaller area lying within the Barrow catchment. 

The Boora Group is one of the oldest bog groups in Ireland. Bord na Móna was set up in 1946 and it commenced 

the development of the Boora Bogs in 1946 with milled peat production commencing in 1955. Milled peat was 

produced in the Boora Bog for the supply of fuel peat to the power station in Ferbane which commenced power 

generation in 1957 and closed in 2001. The Boora bogs were also developed for the supply of milled peat to the 

Derrinlough Briquette factory, which commenced production in 1957.  

Much of the Boora Bog complex became cutaway as it was in peat production at an early stage.  A number of 

rehabilitation measures comprising naturalisation and development of alternative after-uses have been already 

explored at the Boora Bog Group, including coniferous forestry, biomass, agricultural grassland, amenity use, rare 

species conservation management (specifically Grey Partridge) and wetland creation. Some of this was carried 

out in the 1980s   While agricultural fields and coniferous forestry have been developed successfully on the 

cutaway bogs at Boora, it was found that these require financial investment that at this time exceeds any potential 

commercial output value. The Lough Boora Discovery Park encompasses all areas relating to amenity and 

biodiversity. www.loughboora.com.  

The bogs in The Boora Bog Group have been used in the past to supply milled peat for the horticultural market, 

local power stations (Ferbane, Shannonbridge and West Offaly Power) and Derrinlough Briquette factory.  

Industrial peat extraction has now ceased in the Boora Bog Group.  Remaining peat stocks are being transported 

to Derrinlough Briquette Factory and other customers.      

A breakdown of the component bog areas for the Boora Bog Group IPC License Ref. PO500-01, and current, 

indicative Peat Production Status, is outlined in Table Ap-2. These areas are also outlined in the Mapbook (Map 

of the Boora Bog Group).  

Table Ap-2: Boora Bog Group names, area and indicative status  

Bog Area (Ha) Stage of development Land-Use and History Peat 
Production 
Cessation 

 

Rehab Plan 

Status 

Killaun 359.5 

Cutover Bog 

Industrial peat production 

commenced at Killaun Bog in 1996 

and ceased in 2020. Only the upper 

most layers of peat have been 

harvested.  Deep peat reserves 

remain on site. Killaun is 

considered a deep peat cutover 

bog. 

Killaun Bog formerly supplied a 
range of commercial customers 
including; horticultural peat and 
fuel peat.  

Most of the former production area 
is bare peat.  

2020 Draft 

2017 

Boora 1,842.4 

Cutaway 

Harvested since the 1950’s 
resulting in the exhaustion of the 
commercially viable peat resource 
at the bog. The majority of Boora 
Bog is considered a shallow peat 
cutaway bog. Some areas of deep 
peat persist at this site. 

The majority of Boora bog has 
already been rehabilitated. A 
significant area of cutaway bog has 
been re-wetted, developed as 
conifer forestry (Coillte) and 
developed as farmland (1980s).   

This site now forms the core of 
Lough Boora Discovery Park. 

2020 Finalised 2021 

Rehab complete 

2021 

http://www.loughboora.com/
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Pollagh/ 
Cornalaur 

280.8 

Cutaway 

At Pollagh Bog, industrial peat 
production began in 2004 and 
ceased in 2020. 

Peat reserves of variable depth 
remain on site. Some deep peat 
areas remain. Pollagh is considered 
a cutover bog with variable peat 
depths. 

Pioneer emergent peatland 
vegetation communities are 
developing throughout the bog. 

The adjacent Cornalaur Bog was 
never developed for peat 
production. 

2020 Finalised 2021 

Rehab complete 

2021 

Noggusboy 917.4 

Cutaway Bog 

Industrial peat production 
commenced at Noggusboy during 
the 1950’s and ceased in 2020.  
Long-term peat extraction has 
exhausted commercially viable peat 
reserves on this bog. Noggusboy is 
considered a shallow peat cutaway 
bog. 

Part of the site was developed for 
conifer forestry by Coillte.   

Part of the site was developed as 
Cloghan Lake, as part of Lough 
Boora Discovery Park, in 1999. 

There is some emerging naturally 
colonising cutaway. 

2020 Rehab undertaken 

in 2022 

Killaranny 242.8 

Cutover Bog 

Industrial peat production 
commenced at Kilaranny during the 
1980’s.  Deep peat reserves remain 
on much of the bog. Kilaranny is 
considered a deep peat cutover 
bog.  

 

Kilaranny Bog formerly supplied a 
range of commercial functions 
including; horticultural peat and 
fuel peat. 

A portion of the site is leased by 
NPWS since 2011 as a re-location 
area for turf cutters from nearby 
Clara Bog SAC. 

2020 Rehab undertaken 

in 2022 

Oughter 352.9 

Cutaway 

Development of Oughter Bog 
commenced in the 1960’s.  
Industrial peat production ceased 
in 2012. Shallow peat depths 
remain over much of the former 
production bog area. Oughter is 
considered a shallow peat cutaway 
bog. 

The site has naturally been re-
wetting and there is already 
significant natural colonisation. 

Part of the site has been developed 
as the Midlands National Shooting 
Centre of Ireland. 

 

2012 Finalised 2021 

Rehab completed 

2021 

Galros 191.5 

Cutover Bog 

Industrial peat production 
commenced at Galros during the 
1980’s and ceased in 2020.  Some 
areas of deep peat remain on the 
former production area. Galros is 
considered a cutover bog of 
variable peat depth.  

 

Galros Bog formerly supplied a 
range of commercial customers 
including; horticultural peat and 
fuel peat. 

Some naturally emerging cutaway 
habitats are developing in part of 
the site. 

2020 Draft 2017 

Clongawny 
More 

987.2 

Industrial peat production 
commenced at Clongawny More 
during the 1950’s and ceased in 
2020.  Some pockets of deep peat 
persist, particularly in the south-
western portion of the former 
production area. Clongawny More 
is considered a cutover bog with 
variable peat depths throughout 
the site. 

 

Part of the site rehabilitated, as 
part of Lough Boora Discovery Park, 
in 1999. 

Some Coillte conifer forestry is also 
present.   

The site has naturally been re-
wetting and there is already 
significant natural colonisation.  
BnM currently have submitted an 
application for renewable energy 
development on this bog. 

2020 Draft 2017 

Derrinboy 305.7 

Cutover Bog 

Derrinboy was first developed by 
BnM in the 1980’s. Peat production 
ceased at Derrinboy in 2020. This 
bog was used to supply 

Derrinboy Bog formerly supplied a 
range of commercial customers 
including; horticultural peat and 
fuel peat. 

2020 To be finalised in 

2021 
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horticultural peat. Only the upper 
layers of peat have been harvested. 
Derrinboy is considered a deep 
peat cutover bog.  

 

Moneitta 707.5 

Cutover Bog 

Moneitta was first developed by 
BnM in the 1970’s. Peat production 
ceased at Monietta in 2020. This 
bog was used to supply 
horticultural peat. Only the upper 
layers of peat were harvested. 
Moneitta is considered a deep peat 
cutover bog. 

Moneitta Bog formerly supplied a 
range of commercial customers 
including; horticultural peat and 
fuel peat. 

 

2020 Draft 2017 

Boora 
Lemanaghan 
Rail_Link 

6.9 
N/A 

Not applicable 
N/A N/A 

Derries 368.2 

Cutaway Bog 

Development of The Derries Bog 
commenced in the 1960’s.  
Industrial peat production ceased 
in 2005. Shallow peat depths 
remain over much of the former 
production bog area.  

The Derries Bog is considered a 
shallow peat cutaway bog. 

Wetland rehabilitation carried out 
over part of site in 1999. 

Amenity trackway development in 
2015.  Part of the Lough Boora 
Discovery Park. 

The site has now been extensively 
naturally colonised and is a mosaic 
of wetland and Birch woodland 
habitats. 

2005 Finalised 2021 

Rehab completed 

2021 

Turraun 534.5 

Cutaway Bog 

Development of Turraun Bog 
commenced in the 1950’s.  
Industrial peat production ceased 
in 2018. Turraun is considered a 
shallow peat cutaway bog. 

 

Wetland rehabilitation carried out 
over part of area in 1999 as part of 
the Lough Boora Discovery Park. 
This section of the site has now 
been extensively naturally 
colonised and is a mosaic of 
wetland and Birch woodland 
habitats. 

2018 Finalised 2021 

Rehab undertaken 

in 2021/22 

Derryclure 327.6 

Cutover Bog 

Derryclure was first developed by 
BnM in the 1980’s. Peat production 
ceased at Derryclure in 2020. This 
bog was used to supply 
horticultural peat. Only the upper 
layers of peat were harvested. 
Derryclure is considered a deep 
peat cutover bog. 

Derryclure Bog formerly supplied a 
range of commercial functions 
including; horticultural peat and 
fuel peat. 

 

2020 Draft 2021 

Lemanaghan 1,253.7 

Cutover Bog 

Industrial peat production 
commenced at Lemanaghan during 
the 1950’s and ceased in 2019.  
Varied peat depths across the site. 
Deep peat reserves remain on 
much of the former production 
area of Lemanaghan Bog. It is 
considered a cutover bog. 

 

Lemanaghan Bog formerly supplied 
a range of commercial functions 
including; horticultural peat and 
fuel peat. 

There are some naturally emerging 
cutaway habitats. 

2020 Draft 2017 

Belair North 565.7 

Cutover Bog 

Belair North was first developed by 
BnM in the 1960’s. TPeat 
production ceased at Belair North 
in 2020. This bog was used to 
supply horticultural peat. Only the 
upper layers of peat were 
harvested. Belair North is 

Belair North Bog formerly supplied 
a range of commercial functions 
including; horticultural peat and 
fuel peat. 

 

2020 Draft 2017 
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considered a deep peat cutover 
bog. 

Belair South 228.8 

Cutover Bog 

Belair South was first developed by 
BnM in the 1970’s. Peat production 
ceased at Belair South in 2020. This 
bog was used to supply 
horticultural peat. As a result, only 
the upper layers of peat were 
harvested. Belair South is 
considered a deep peat cutover 
bog. 

Belair South Bog formerly supplied 
a range of commercial functions 
including; horticultural peat and 
fuel peat. 

2020 Draft 

2017 

Boora Bog 
Group Total  

10,983.7 
 

 
  

 

See Drawing number DR-24-16-24 titled Boora Bog Group, included in the accompanying Mapbook which 

illustrates the location of Drinagh Bog and the Boora Bog Group in context to the surrounding area. 
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APPENDIX III: ECOLOGICAL SURVEY REPORT 

 

Ecological Survey Report 

Note: This report outlines an ecological survey of the bog.  This report should not be taken as a management 

plan for the site as other land-uses may still be considered.  Information within this report may inform the 

development of other land-uses and identify areas with particular biodiversity value. Note: This report refers to 

the whole of Drinagh Bog including areas outside the currently proposed PCAS extent, and should be 

read accordingly.  

Bog Name: Drinagh Area (ha): 1389ha 

Works Name: Boora County: Offaly 

Recorder(s): MMC & DF Survey Date(s): 22-24/09/2009 

Habitats present (in order of dominance) 

The most common habitats present on the Drinagh site include: 

• Bare peat (BP), pioneer Poor Fen communities (pJeff, pEang, pTrig) and Betula pubescens-dominated 
scrub (eBir, oBir).  A wetland complex has developed in the north-east section with a large area of open 
water and associated marginal and emergent habitats such as Poor fen communities (pRos, PEang), Birch 
scrub (eBir, oBir) and Tall Reedbed (pPhrag, pThy, pSch).  (Codes refer to BnM habitat classification 
system.  See Appendix II).   

• A large block of conifer forestry (WD4) has been planted in one section of the bog (Mannins Hill).   

• There are fragmented and minor patches of dry grassland (gCal,) and dry disturbed/pioneer communities 
(DisCF, DisWill) around the site that are associated with the dry mineral mounds. Some dry heath (dHeath) 
is also developing in one small area.   

• The area around Derrinlough Briquette Factory can be mainly classified as built land (BL3).  Habitats 
associated with this area include conifer plantation (WD4), scrub (WS1), disturbed vegetation (ED3), 
Dense Bracken (HD1), some grassland (GS1/GS2) and silt ponds (FL8). A railway crosses the site and 
this can also be classed as built along with some works areas with associated infrastructure (BL3).  (Codes 
refer to Heritage Council habitat classification system, Fossitt 2000.  See Appendix II).   

• Other fringe habitats around the margins of the bog include Scrub (Birch dominated and Gorse 
dominated), Birch woodland (WN7) and Cutover Bog (active and abandoned).   

 

Description of site 

Drinagh Bog is located to the east of Derrinlough Briquette Factory near Clochan.  It is largely divided into 4 main 

sections by the topography of the site and a railway on an embankment that crosses from the west to the east side 

of the site.  The western section is separated from the eastern section by a ridge of high ground that partially 

divides the site (Mannin’s Hill) and then by a block of conifer plantation that has been planted on the cutaway bog 

on this higher ground.  This plantation is managed by Coillte (and is known as Drinagh West forest). 

North-east section (Biodiversity Area) 

This area is dominated by the large biodiversity area north of the railway that contains a substantial portion of open 

water.  The open water is divided into two main sections by a railway on an embankment.  This area is developing 

into a wetland complex and there is a diverse mosaic of wetland habitats (several Poor fen vegetation 

communities) developing around the margins of the lakes, particularly along the eastern side.  The lakes are 

shallow and there are frequent patches of emergent Common Reed and Bulrush developing in some sections as 

well as along the margins with Common Reed.  The lakes also contain frequent indicators of the old peat 
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production in this area with long linear islands or ridges of remnant peat vegetated with various communities.  

Some of the drier sections are developing Birch scrub (emergent, open and closed types).  The remainder of the 

biodiversity area contains emerging Birch scrub and Poor fen vegetation of which Bog Cotton-dominated and Soft 

Rush dominated communities are the most prominent vegetation types.  The wetland complex is enclosed along 

its northern boundary by a ridge that was developed along a natural stream (now significantly modified with 

sections piped along its length.   

The area north of this ridge is classified as active production or production related cutaway at the time of the 

survey.  This area is primarily bare peat with various stages of vegetation colonisation.  The production-related 

area has primarily developed emergent and open Birch scrub with a Soft Rush dominated ground cover.  The 

recently active production area is much more open and contains more frequent bare peat and much less scrub.  

There is a small area of cutover bog (inside the BnM boundary) in the north-east corner that is being cut by private 

individuals and is managed as private land.   

South-east section 

The south-east section is classified as cutaway on the Land Use Maps 2009. The south east section is primarily a 

mosaic of emerging and open Birch scrub and a Soft Rush-dominated pioneer community.  There is also some 

bare peat in this area.  There is a small area of Birch woodland developed along the west boundary of this area 

as well as a small area of remnant raised bog (PB1).  This patch of high bog has a surprisingly good cover of 

Sphagnum moss in places.   

North-west section 

This section is mainly classified as a production-related cutaway with a small area of recently active production 

bog (devoid of vegetation) located at the northern end.  The conifer plantation is located along the east side of this 

area.  The main habitats in the production-related section are emerging birch scrub and a Soft-Rush dominated 

pioneer Poor Fen community.  Other associated habitats include a Bog Cotton-dominated pioneer poor fen 

community and a minor amount of Common reed stands.  Reedmace is also present but is relatively uncommon 

and confined to drains.  There is a very minor area of shallow open water present.  This area also contains a series 

of mineral ridges and mounds where glacial sub-soil is exposed in places.  These mounds are quite dry and 

developing some other habitats such as emerging Birch scrub (eBir), disturbed vegetation dominated by Coltsfoot 

(DisCF) and some calcareous grassland (gCal), as well as bare sub-soil.   

South-west section 

This section of the site south of the railway is primarily an recently active production area with bare peat that is 

devoid of vegetation.  A smaller block classified as production-related is recolonising with mainly emerging and 

open Birch scrub and Soft Rush-dominated Poor fen vegetation.  There are smaller amounts of Bog Cotton-

dominated Poor fen vegetation also present associated with the other vegetation communities.  Small mineral 

mounds and ridges are also scattered through this area.  These areas are also developing birch scrub and usually 

have some dry calcareous grassland and disturbed vegetation associated with them.  Several mounds also have 

a small amount of dry heath dominated by Ling Heather (dHeath) developing on them.  A small area of Dry Heath 

is also developing on somewhat higher ground near the eastern boundary of this section.  There is also a remnant 

patch of raised bog (PB1) located along the west boundary (inside the BnM boundary) that is being actively cut 

from the outside by private individuals.  This area is managed as private land.  Of note is a drain along this high 

bog but at the level of the cutaway that is infilled with Sphagnum moss.   

Derrinlough works area   

This area is associated with the Briquette Factory and is dominated by built habitats (BL3).  There is also some 

mature conifer plantation (WD4) planted around the works area.  The section to the east of the works area contains 

a mosaic of scrub, Bracken, Bramble and disturbed vegetation that has developed on ridges built along silt ponds.  

The Little River crosses this area and has more diverse emergent and semi-aquatic vegetation, although the 

channel and riparian zone has been modified in the past.   
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Designated areas on site (cSAC, NHA, pNHA, SPA other) 

The site is adjacent to Lough Coura pNHA (NPWS site code 000909) along part of the south-west boundary and 

there is very minor overlap (~0.2 ha) between the designated area and the BnM property containing typical fringing 

scrub habitats that are found around the site). Lough Coura is an old infilled lake containing wet grassland and 

some rich fen habitat. Some of the old lake and surrounding area has been planted with conifer plantation.  Several 

rare species of conservation importance have been recorded at this site and it is also noted for its archaeological 

prominence. 

 

Adjacent habitats and land-use 

Habitats and land-use around the site include cutover bog with active peat-cutting (PB4) at several locations, the 

use of improved grassland (GA1) for grazing livestock and growing fodder, remnant patches of raised bog (PB1), 

and old cutover bog (PB4) around the margins of the site that have developed a range of habitats including scrub 

(WS1) and some Birch woodland (WN7). 

 

Watercourses (major water features on/off site) 

The drainage system of the west side is linked to a series of silt ponds near the back of the Derrinlough Factory.  

These silt ponds have some semi-natural features and some aquatic vegetation.   

• The Silver River flows along the eastern side of the site. Several streams and drains including the Black 
Brook in the east side flow into this river, which flows north and is part of the River Brosna catchment.  
The Black Brook was a natural stream that has had its channel modified in the past and used to drain from 
the SE corner of the wetland complex.  This channel is still present.  A second drainage channel drains 
the northern section of this area.  An outflow from the open water complex into a large drain connected to 
this network is present in the north-east section.   

• The Little River flows close to the west side of the site and along the back of the Derrinlough factory.  This 
river drains the Lough Coura complex and flows north linking to the River Brosna.  A former stream flowed 
off the bog into this river near the site of the silt ponds close to the factory.  Parts of this channel are still 
visible.   

The OSI second edition 6 inch map indicates several small lakes and pools of open water that were formerly 

present in the south-east corner of the SW section (Lough Laweclawn).   

 

Fauna biodiversity 

Several birds were noted around the site.  Snipe were widespread around the site roosting in the wet grassland 

and scrub (22 sightings around site).  Meadow Pipit also widespread around site using cutaway areas and areas 

with established vegetation cover (9 occurrences).  Wren (7 occurrences) and Robin (5 occurrences) noted using 

patches of scrub around the site.  A group of about 30 Redpoll were feeding on Birch scrub in the north-east 

section of the site.  Other species include Blackbird (2), Magpie (1), Rook () (over-flying site), Swallow (5) (over-

flying site), Wood pigeon (2), Pheasant (1), Pied Wagtail (1).   

Two groups of Mallard were noted on the open water on different days (10 and 7).  1 pair of Mute Swan using 

open water and a separate family of 1 adult and 3 juveniles also present).  A small flock of unidentified waders 

(possibly Lapwing) were also recorded around a small water body in the west side of the site.   

• Signs of Rabbits are widespread and common around the site on many of the mineral islands and one the 
drier ridges. Signs of Hares widespread around site, especially on younger cutaway with establishing 
vegetation and some bare peat (3 adults recorded).  

• Frequent signs of Deer activity (tracks), mainly single animals, particularly in southern part of the site. 
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• Pine Marten droppings noted in north-west section and tracks noted in south-east section. 

• Signs of Badger activity in the north-east section (woodland adjacent to open water).   

• Fox droppings recorded at several locations.   

• Pine Marten droppings noted at one location.   

• A group of 17 pie-bald ponies including fowls and mature males and females were noted on the site.   

• Frogs recorded on the small patch of raised bog and in some Birch woodland around margins of site.   

• Sticklebacks (fish) noted in one drain and in some open water (north-west section)   

• One Peacock Butterfly noted, associated with Derrinlough works area.  Some Dragonfly and Damselfly 
activity.   

• Painted Lady recorded in north-east section.   

 

Fungal biodiversity 

Fungal species found on this site included Russula exalbicans (Bleached brittle gill), Lactarius uvidus, Lycoperdon 

perlatum (Common puffball), Leccinum scabrum (Birch bolete), Boletus badius (Bay Bolete) Hygrocybe miniata 

(Vermilion waxcap), Clitocybe ericetorum (Funnel cap), Laccaria purpureobadia and Clitocybe flaccida (Tawney 

funnel cap). 

 

Activities on the site 

A small part of the site contains forestry and is managed by Coillte as a commercial plantation.   

 

 

HABITAT DESCRIPTIONS 

(See Habitat Description Document for detailed description of each vegetation community not described in this 

section.) 

 

Habitats developed on industrial cutaway 

Pioneer Poor Fen communities (pJeff) 

This pioneer community is generally the most common vegetation community found on the site and is usually 

associated with emergent Betula pubescens-dominated scrub, which is the next stage in the succession of these 

communities.  The vegetation is dominated by Juncus effusus.  Phragmites australis and Typha latifolia are 

sometimes present along the drains within this habitat and occasionally spread out to form small patches of single-

species sward or a mixed community with the Juncus effusus.  Lemna sp. was also noted in a drain at several 

locations.  Other species found in this vegetation type include Juncus articulatus, Centaurea nigra, Triglochin 

palustre, Hydrocotyle vulgaris, Hypochaeris radicata, Tussilago farfara, Taraxacum sp., Potentilla anserina, 

Dactylis glomerata, Agrostis stolonifera, Pulicaria dysenterica, Eupatorium cannabinum, Cirsium palustre, C. 

arvense, Osmunda regalis, Carex panicea , Rumex acetosa, Sonchus arvensis, Mentha aquatica, Hieracium 

pilosella, Cerastium fontanum,  Daucus carota, Carex demissa, Molinia caerulea, This habitat is also regularly 

associated with other Poor fen communities such as pEang and pTrig, but these usually make up a small 

proportion of the vegetation cover.  Some of this grassland can be quite variable and drier sections are more 

typical of Disturbed vegetation (DisCF) and can be dominated by Equisetum sp.   
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This habitat is found associated with the maturing woodland near the open water complex in the north-east section.  

This area is notable for the large hummocks of Calliergonella cuspidata that are developing in the grassland and 

the abundant cover of Agrostis stolonifera, which dominates in places.   

 

Pioneer Poor Fen communities (pEang) 

This community is widespread throughout the site, although it does not cover as great a proportion of the site as 

pJeff.  It can be found in a variety of situations, mainly in mosaic with pJeff, pTrig and eBir in production-related 

areas that are rapidly re-vegetating.  It can also be found in a variety of conditions including with standing water 

at the edge of an open water body.   

This community is typically found vegetating bare peat and is dominated by Eriophorum angustifolium.  Other 

species may include Mentha aquatica, Juncus effusus, Juncus articulatus, Hypochaeris radicata, Rubus fruticosus, 

Lycopus europaeus, Triglochin palustre, Juncus bulbosus, Carex demissa and Veronica beccabunga.   

This community is also found around the edge of the open water in mosaic with pRos, pPhrag and pTyph.  The 

vegetation is dominated by Eriophorum angustifolium and also contains Mentha aquatica, Molinia caerulea, 

Triglochin palustre, Lythrum salicaria, Hydrocotyle vulgaris, Chamaerion angustifolium, Epilobium hirsutum, 

Juncus effusus, Typha latifolia, Juncus bulbosus, Galium palustre, Carex nigra, Ranunculus flammula, Taraxacum 

sp., Pulicaria dysenterica, Eupatorium cannabinum, Salix aurita, Holcus lanatus and Cirsium arvense.  This 

community can have extensive patches of Calliergonella cuspidata moss associated with it, sometimes forming 

large hummocks in the older more established areas.  Utricularia sp. is sometimes present in the standing water 

within this community and other semi-aquatic species typical of aquatic margins such as Hippuris vulgaris, 

Equisetum fluviatile and Typha latifolia are present.   

 

Pioneer Poor Fen communities (pRos) 

This community is mainly found around the margins of the large area of open water in the north-east section, with 

small patches appearing in other parts of the site, usually associated with wetland areas with open water.  It forms 

a complex mosaic in places with the open water and with other pioneer Poor fen habitats such as pEang and 

sections are beginning to resemble mature marginal vegetation of lakes (but their diversity is probably still 

somewhat lower).   There is some typical zonation on plant communities in places around the open water from 

wet to dry habitats.   

This habitat is dominated by Carex rostrata in places but can be relatively diverse.  Other species present include 

Eriophorum angustifolium, Carex echinata, Hippuris vulgaris , Hydrocotyle vulgaris, Mentha aquatica, Utricularia 

sp., Typha latifolia, Juncus effusus, Juncus articulatus, Ranunculus flammula and Carex demissa.  Some large 

hummocks of Calliergonella cuspidata are developing in this community where it is well-established.   

 

Pioneer Poor Fen communities (pPhrag, pTyph, pSch) 

These communities are presently encountered in the open water complex in the north-east section.  Phragmites 

australis, Typha latifolia and Schoenoplectus lacustris can all form dense mono-specific stands around the margins 

of the open water or in shallow areas where the stands are emergent from the open water.  Stands of 

Schoenoplectus lacustris are generally not found in association with the marginal vegetation but rather as small 

stands of emergent vegetation within the open water.  The majority of these stands are relatively small in size at 

present apart from a large area of Tall Reed swamp dominated by Typha latifolia (pTyph) that is located at the 

south-east corner of the open water complex.  This community is somewhat more diverse and open, with patches 

of open water within it and occasional Salix spp. trees developing in it.   
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Open Water complexes (OW) 

A large area of open water is found within the Biodiversity Area in the north-east section of the site.  This open 

water has a complex topography and is found in mosaic with other wetland habitats such as pEang, pRos, pPhrag, 

pTyph and eBir.  Typical emergent species found in the open water near the margins include Equisetum fluviatile 

and Triglochin palustre.  Patches of Potamogeton sp.  are frequently found floating in the open water. The open 

water also contains frequent ‘islands’ and elongated ridges of remnant peat that are covered with various 

communities of which pJeff is most frequent.    

 

Betula pubescens scrub (eBir, oBir) 

These habitats are the most frequently encountered pioneer habitats at this site.  Betula pubescens saplings and 

young trees are generally emerging from Poor fen vegetation dominated by Juncus effusus.  However, Betula 

pubescens dominated scrub can develop from a range of different communities including dry grassland and 

disturbed vegetation, which is found on many of the mineral mounds and ridges scattered through the site..  Salix 

cinerea and Salix aurita are also frequently present and sometimes become dominant.  Ulex europaeus is also 

present on some drier areas on mineral ridges and on shallower peat near the margins of the site.   

The underlying or ground vegetation generally reflects the surrounding conditions and pJeff is the most common 

community that is associated with the Betula pubescens-dominated scrub.  The ground cover may also be 

dominated by Chamaerion angustifolium or Agrostis stolonifera in places.  Salix repens is also present in places 

but is never very prominent.  The Betula pubescens-dominated scrub sometimes develops from a Calluna vulgaris-

dominated ground cover (dHeath).   

Other species associated with the scrub habitat include Dryopteris dilatata, D. carthusiana, D. felix-mas, 

Equisetum sylvaticum and Campylopus introflexus. 

Open Betula pubescens-dominated scrub is generally classified where the scrub is somewhat denser and taller, 

but has still not filled all the gaps and is not developing a woodland canopy.   

Closed Betula pubescens scrub (cBir) 

Closed Betula pubescens-dominated scrub is generally classified where the scrub is denser and taller, and has 

patches that are developing a woodland canopy.  This community is generally difficult to access as it is so dense.  

The species composition is quite similar to the other forms of Betula pubescens-dominated scrub described above.  

It can have some open patches that contain species typically found in pJeff or gCal in drier areas including 

Chamaerion angustifolium, Tussilago farfara, and Rubus fruticosus.   

 

Birch-Willow woodland (BirWD) 

This habitat is found in the north-east section on the small raised area that extends into the open water wetland 

complex from the railway.  This area is a mosaic of developing woodland, patches of younger scrub and open 

areas containing pJeff.  The woodland areas contain frequent Salix cinerea in places and this dominates some of 

the canopy.  Some of the woodland is quite dry and the ground cover is dominated by Rubus fruticosus.  Other 

species present in the understorey and canopy include Betula pubescens, Ulex europaeus and Sorbus aucuparia.  

The ground cover also contains Eurhynchium praelongum and Rhytidiadelphus squarrosus along with many of 

the species recorded above in the other scrub habitats and in pJeff.      

 

Calluna vulgaris-dominated community (dHeath) 

This community is found in several different locations around the site but it is generally not very extensive in cover.  

It is associated with drier areas around the margins of the bog.  The vegetation is dominated by Calluna vulgaris 
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and is not very diverse.  Some of the vegetation can be quite open with extensive bare peat cover.  Other species 

associated the older, better developed sections  include Molinia caerulea, Anthoxanthum odoratum, Betula 

pubescens, Rubus fruticosus, Chamaerion angustifolium, Campylopus introflexus, Hypnum cupressiforme, 

Potentilla erecta and Erica tetralix.   

This community is associated with emergent Betula pubescens and Ulex europaeus scrub, and also with Birch 

woodland on the site.  A larger area of this habitat is developing on the east side of the south-west section on a 

somewhat raised area.  This area also contains some occasional young Pinus contorta trees as well as Ulex 

europaeus and Betula pubescens.   

 

Ulex europaeus-dominated community (eGor) 

This scrub community is found in some locations around the site and is mainly associated with some of the drier 

ridges around the site, particularly the main ridge that divides the north-east section and confines the open the 

water complex.  Overall it forms a relatively minor part of the vegetation in the site.  Small amounts of this habitat 

can be found around the margins of the site associated with drier areas.  ‘ 

This ridge is associated with a drain/stream that flows of the bog in this area.  The community is dominated by 

dense Ulex europaeus scrub in places and it can also be associated with dense stands of Pteridium aquilinum that 

also form on these ridges in response to the drier conditions.  Other species found in this community includes 

occasional Betula pubescens, Pinus contorta and Salix spp. trees and saplings.   

This community can also be found in associated with small amounts of gCal and disCF, which also develop in 

these drier areas.   

 

Dry grassland communities (gCal) 

This community is most frequently encountered on the drier mineral mounds that are scattered around the site.  It 

is usually associated with dry bare sub soil.  This habitat can be found with disturbed vegetation (DisCF) and with 

emergent Betula pubescens-dominated scrub.  Some of these mounds that been used to collect Pine debris from 

the surrounding production area.  The grassland is dominated by Anthoxanthum odoratum, Agrostis stolonifera 

and Centaurea nigra, and it also contains Carex flacca, Filipendula ulmaria, Hypochaeris radicata, Bellis perennis, 

Dactylis glomerata, Cirsium arvense, Holcus lanatus, Calluna vulgaris, Equisetum sp., Hypericum pulchrum, 

Cerastium fontanum, Leucanthemum vulgare, Achillea millefolium, Chamaerion angustifolium, Rubus fruticosus, 

Potentilla erecta, Potentilla anglica, Cirsium arvense and Cirsium vulgare.  Carlina acaulis was noted on several 

mounds.   

 

Wet  and dry grassland communities (gMol, gCo-An) 

A small amount of diverse grassland of this type is present at the northern end of the north-east section, close to 

the access point onto the bog.  This grassland has developed in an area that has not been disturbed for some 

time and usually appears near the periphery of the bog.  The grassland is dominated by Molinia caerulea and also 

contains frequent Anthoxanthum odoratum, Centaurea nigra, Potentilla anserina, Agrostis stolonifera, Plantago 

lanceolata and Dactylis glomerata.  Other species present include Rubus fruticosus, Lotus corniculatus, Calystegia 

sepium, Equisetum sp., Arrhenatherum elatius, Mentha aquatica, Sonchus arvensis, Lythrum salicaria, Holcus 

lanatus, Carex flacca, C. demissa, C. nigra, Linum catharticum, Triglochin palustre, Potentilla erecta, Calluna 

vulgaris, Rhinanthus minor, Hypochaeris radicata, Pedicularis sylvatica, Hypericum pulchrum, Succisa pratensis, 

Lathyrus pratensis, Juncus articulatus, Trifolium sp., Stachys sylvatica, Stellaria sp., Juncus effusus, J. inflexus, 

Dactylorhiza sp.,  Cirsium arvense, C. vulgare, and Centaurium erythraea.  A small amount of Betula pubescens, 

Ulex europaeus and Salix aurita is spreading into this grassland type and this community transitions to an 



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 60 

emergent Betula pubescens-dominated community.  There is a subtle change from this community to a more 

typical mosaic dominated by eBir and pJeff on deeper peat and more low-lying areas.   

Some of this grassland is drier and is dominated by Dactylis glomerata and Anthoxanthum odoratum and is 

somewhat more tussocky.  However, the extent of this vegetation type is quite minor in relation to the site area.  

Similar gMol grassland dominated by Molinia caerulea (to the community described above) is found in small 

patches around the margins of the site on drier peat.   

 

Rich fen community  

A very small pocket of grassland found along the margins of the north-east section contained some Schoenus 

nigricans, an indicator of developing rich fen.  This species was found in a disturbed area in association with 

Molinia caerulea, Rhinanthus minor, Juncus inflexus, Carex demissa, Equisetum sp, Juncus articulatus, Centaurea 

nigra, Hypericum pulchrum, Sonchus arvensis, Mentha aquatica, Eriophorum angustifolium, Cirsium palustre, 

Carex flacca, Galium palustre, Calliergonella cuspidata and Ajuga reptans.  Some of this vegetation has developed 

on a spoil heap.   

 

Conifer Plantation (WD4) 

This plantation is located in the central part of the site on somewhat higher ground compared the rest of the 

cutaway.  The plantation is managed by Coillte.  It is predominantly planted with Sitka Spruce (Picea sitchensis) 

although there is a small amount of Lodgepole Pine (Pinus contorta) also planted in several blocks.  This plantation 

is mainly at post-thicket stage with the relatively young trees having closed to forma dense canopy with very little 

vegetation cover underneath.  There are some failed patches with stunted trees that would be considered pre-

thicket plantation.  These stunted areas are mainly vegetated by Calluna vulgaris, which is probably having a 

negative impact on the nutrient status of the soil and the condition of the trees.  Overall, the plantation is in poor 

condition, although there are some pockets where the Spruce is growing at a fast rate and is in need of thinning.     

 

Dry Disturbed/Pioneer communities (DisCF, DisWill) 

Dry disturbed vegetation (DisCF) is found frequently on the small mineral mounds of sub-soil made up of glacial 

deposits that are found around the production area.  It is frequently associated with emergent scrub (eBir) and dry 

grassland (gCal), which also are found on these mounds.  This vegetation is dominated by Tussilago farfara and 

also contains Rubus fruticosus, Molinia caerulea, Potentilla anserina, Daucus carota, Taraxacum sp., Agrostis sp., 

Carex flacca, Bellis perennis, Equisetum sp., Dactylorhiza sp., Cirsium arvense, Cirsium palustre, Salix aurita, 

Leucanthemum vulgare, Hypochoeris radicata and Centaurium erythraea.   

 

Other Habitats (around the fringe of the bog) 

Birch woodland (WN7) 

This habitat is located along the western boundary of the south-east section.  The woodland is in the initial stages 

of development and is immature, although it does contain some mature trees.  The canopy is dominated by Betula 

pubescens with a minor amount of Salix cinerea present.  The canopy is about 8 m high and some of the largest 

trees reach a dbh of 40 cm.  The woodland contains shrubby Betula of different ages.  Ulex europaeus is also 

present in the understorey.  The ground cover is relatively dry and dominated by leaf litter, patches of Rubus 

fruticosus and some moss cover.  Other species present in the ground layer include Hypericum humifusum, 

Dryopteris dilatata, Ilex aquifolium, Juncus effusus, Agrostis sp., Calluna vulgaris and Molinia caerulea.  Moss 

species present in the ground layer include Thuidium tamariscinum, Polytrichum commune, Eurhynchium striatum 
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and Hypnum sp.  There are some open patches within the woodland that would be described as scrub and are 

vegetated with Ulex europaeus and Pteridium aquilinum.  The woodland also contains small stagnant pools of 

water associated with old drains.   

There are signs of Deer-browsing in the woodland.   

 

Raised Bog (PB1) 

Small patches of remnant high bog are found at several locations around the site.  The largest area is in the south-

east section (about ~ 5 ha) and is positioned along the western boundary.  This bog is in quite good condition and 

there is a surprisingly high cover of Sphagnum moss including S. capillifolium, S. papillosum, S. subnitens, S. 

magellanicum and some and hummocks of S. imbricatum.  The majority of the bog could be classified as sub-

marginal with small patches in the northern section considered as sub-central quality.  The cover of Sphagnum 

decreases towards the southern boundary. 

The bog is surrounded by a tall face-bank with dense Calluna vulgaris that is almost 3 m high along the east side.  

A drain in a trench marks the northern boundary while there is some drainage along the southern boundary that is 

associated with peat cutting on adjacent private land.  The vegetation is typically dominated by Calluna vulgaris 

and Eriophorum vaginatum.  Other species present include Eriophorum angustifolium, Narthecium ossifragum, 

Trichophorum cespitosum, Drosera rotundifolia, Carex panicea and Rhynchospora alba.  There is also extensive 

cover of Cladonia portentosa.  Other mosses present include Leucobryum glaucum and Hypnum jutlandicum.  

There are some typical hummock-hollow complexes but for the most part the surface of the bog is relatively flat 

with few features.  No pools were present and there is no standing water.  A very small damp hollow was the only 

location on the intact bog where S. cuspidatum was recorded.  Several Betula pubescens and Pinus contorta are 

present on the high bog.  There was some high Sphagnum cover, mainly in hummocks, and there was also some 

minor lawn development.  Some of the larger hummocks do display signs of degradation and drying out in places.  

An old drain crosses through the centre of the bog (N-S direction) and is infilling with S. cuspidatum.   

 

Improved grassland (GA1) 

This habitat is found in the south-east section along the western margin.  A section of land within the BnM boundary 

has been improved in the past by private individuals and managed as agricultural grassland.  The margins of this 

area are disturbed and there is some development of patches of Rubus fruticosus, Pteridium aquilinum, Urtica 

dioica and Chamaerion angustifolium.   A deep drain separates this area from adjacent habitats on the periphery 

of the bog.   

 

Cutover Bog (PB4) 

This habitat is found around the margins of the site at several locations.  Patches of cutover bog within the BnM 

site boundary, but managed by private individuals, are begin cut privately for peat and are typical of Turbary with 

several different individual plots being found in the same unit.  Various stages of development are present, from 

active peat cutting where there is very little vegetation development (dominated by bare peat) and freshly cut turf 

is being dried, to abandoned sections that are developing Calluna vulgaris-dominated vegetation (dHeath), Juncus 

effusus-dominated vegetation (pJeff), dense Pteridium aquilinum (dPter) or Betula pubescens-dominated scrub 

(eBir).  Some units of cutover bog have a mosaic of these communities that are related to the time since the 

different plots were last cut for peat.   
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APPENDIX IV: ENVIRONMENTAL CONTROL MEASURES TO BE APPLIED TO BOG REHABILITATION  

 

▪ Bog restoration/rehabilitation measures will be restricted to within the footprint of the proposed rehabilitation 

area.  

▪ The proposed rehabilitation will have due regard to noise limits and hours of operation (i.e. dusk and dawn) to 

minimise any potential disturbance on resident and local fauna that utilise the site and immediate environs.  

▪ All plant and equipment for use will comply with the Construction Plant and Equipment Permissible Noise Levels 

Regulations (SI 359/1996).  

▪ The proposed activities will be restricted to daylight hours and there will be no requirement for artificial lighting.   

▪ Silt ponds will be inspected and maintained as per the IPC Licence.   

▪ During periods of heavy precipitation and run-off, activities will be halted. 

▪ Measures will be carried out using a suitably sized machine and in all circumstances, excavation depths and 

volumes will be minimised where possible.  

▪ All machines will be regularly checked and maintained prior to arrival at the site to prevent hydrocarbon leakage. 

▪ Hoses and valves will be checked regularly for signs of wear and will be closed and securely locked when not in 

use. 

▪ Fuelling and lubrication of equipment shall only be carried out in designated areas away from surface water 

drainage features and ecologically sensitive areas. 

▪ Waste oils and hydraulic fluids will be collected in leak-proof containers and removed from the site for disposal or 

re-cycling. 

▪ Vehicles will never be left unattended during refuelling.  

▪ No direct discharges to waters will be made. No washings from vehicles, plant or equipment will be carried out on 

site.    

▪ All plant refuelling will take place using mobile fuel bowsers. Only dedicated trained and competent personnel will 

carry out refuelling operations.  

▪ Mobile storage such as fuel bowsers will be bunded to 110% capacity to prevent spills. Tanks for bowsers and 

generators shall be double skinned. When not in use, all valves and fuel trigger guns from fuel storage containers 

will be locked. All pumps using fuel or containing oil will be locally and securely bunded where there is the 

possibility of discharge to waters. 

▪ Potential impacts caused by spillages etc. during rehabilitation will be reduced by keeping spill kits and other 

appropriate equipment on-site. 

▪ Site activities will be carried out in accordance with 'best practice'. In order to ensure compliance and 

implementation of 'best practice', these measures will be communicated to relevant Bord na Móna staff and 

updated as required.    
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APPENDIX V:  BIOSECURITY 

No invasive flora species have been recorded at Drinagh Bog.   

The potential for importation or introduction of non-native plant species (such as Japanese Knotweed, Himalayan 

Balsam, etc.) during future rehabilitation management, such as drain-blocking using excavators, has the potential 

to result in the establishment of invasive species within the site. Section 49 of the European Communities (Birds 

and Natural Habitats) Regulations 2011 prohibits the introduction and dispersal of invasive alien species 

(particularly plant species) listed on Part 1 (third column) of the ‘Third Schedule’.  Other ecological survey work 

completed as part of the Derrinlough Wind Farm was also reviewed to inform this rehabilitation plan. No records 

of non-native plant species listed in the Regulations were recorded within the windfarm study area, including the 

rehabilitation area.  

This section aims to reduce the risk from, and impacts of, invasive species and protecting biodiversity on lands 

under Bord na Móna ownership.  Rehabilitation and decommissioning in the bog will have due regard to the 

relevant biosecurity measures outlined below: 

• Records of problematic invasive species within the various bog units will be marked out with signs to 

highlight areas of infestation to personnel.   

• All plant machinery will be restricted from disturbing known colonies of invasive species.  

• All plant machinery will avoid unnecessary crossings to adjoining lands.   

• Good site hygiene will be employed to prevent the introduction and spread of problematic invasive alien 

plant species (i.e. Japanese Knotweed (Fallopia japonica), Himalayan Balsam (Impatiens glandulifera), 

Himalayan Knotweed (Persicaria wallichii), etc.) by thoroughly washing vehicles prior to entering the 

area. 

The biosecurity measures outlined above are in line with best practice guidelines issued by the National Roads 

Authority (NRA, 2010) – The Management of Noxious Weeds and Non-native Invasive Plant Species on National 

Roads and broadly based on the Environment Agency’s (2013) – The Knotweed Code of Practice: Managing 

Japanese Knotweed on Development Sites (Version 3, amended in 2013). 

In addition to the above, Best Practice measures around the prevention and spread of Crayfish plague5 will be 

adhered with throughout all rehabilitation measures and activities. 

  

 

5 https://www.biodiversityireland.ie/projects/invasive-species/crayfish-plague/ 
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APPENDIX VI: POLICY AND REGULATORY FRAMEWORK 

Bord na Móna Plc is a publicly owned company, originally established in 1934 to develop some of Ireland’s 

extensive peat resources for the purposes of economic development and to support energy security. In the 

decades since its establishment the company has employed tens of thousands of people in its fuel, energy, and 

horticultural growing media businesses. For much of its history the company’s support of important national 

policy aims has been enabled and encouraged in a variety of ways by Government.    

Today, Bord na Móna is undertaking a number of highly significant actions in support of climate policy. These 

actions involve a radical transformation and decarbonisation of nearly the entire Bord na Móna business. This 

transformation will be driven by unlocking the full potential of our land and creating significant value for Ireland 

and the Midlands in particular. 

Bord na Móna is an integral part of the economic, social, and environmental fabric of Ireland and Irish life. As a 

key employer in the Midlands, the company is conscious that its obligations go beyond purely commercial and 

environmental – there is also a social responsibility to employees and the communities served by Bord na Móna. 

It is the company’s role and absolute priority to ensure that its long-term strategy delivers on all of these 

important areas in a robust and balanced way. 

There are a wide range of policies, plans, legislation and land designations that inform the development of this 

Bord na Móna peatland rehabilitation plan.  Bord na Móna have also developed and operate various policies and 

strategies that also inform the development of this rehabilitation plan. 

 

1 EPA IPC Licence 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Boora 

bog group (Ref. PO-500-01).  As part of Condition 10.2 of this license, a rehabilitation plan must be prepared for 

permanent rehabilitation of the boglands within the licensed area. The bog is part of the Boora group. This 

regulatory requirement is the main driver of the development of this rehabilitation plan.    

 

2 The Peatlands Climate Action Scheme (PCAS) 

Bord na Móna (BnM) understand that it is the Minister’s (DECC) intention to impose an obligation on Bord na 

Móna to develop a programme of measures, ‘the Scheme’, for the enhanced decommissioning, rehabilitation and 

restoration of boglands previously used to supply peat for electricity generation within the State.  The enhanced 

decommissioning, rehabilitation and restoration of the peatlands funded by the Scheme (PCAS) will deliver 

benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration towards 

carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen biodiversity, 

improve water quality and storage attenuation as well as developing the amenity potential of the peatlands. 

It is envisaged that Bord na Móna carry out an enhanced decommissioning, rehabilitation and restoration, under 

the Scheme (PCAS), and supported by the Climate Action Fund and Ireland’s National Recovery and Resilience 

Plan across a footprint of 33,000 ha.  This scheme will significantly go beyond what is required to meet 

rehabilitation and decommissioning obligations under existing EPA IPC licence conditions.  Interventions and 

measures supported by the Scheme will ensure that environmental stabilisation is achieved (meaning IPC 

obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 

other ecosystem services, will also be delivered.  However, only the additional costs associated with the additional 
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and enhanced rehabilitation, i.e., those activities which go beyond the existing decommissioning and 

rehabilitation requirements arising from Condition 10 will be eligible for support under the Scheme.   

The proposed enhanced rehabilitation detailed in this document, are predicated on the understanding that the 

element of the activities, over and above the ‘standard’ rehabilitation necessary to comply with pre-existing 

Condition 10 IPC Licence requirements, will be deemed eligible costs by the Scheme regulator and funded by the 

Climate Action Fund and Ireland’s National Recovery and Resilience Plan.   

For the avoidance of doubt, should the Scheme and the associated statutory obligation on Bord na Móna not 

materialise, Bord na Móna will not carry out the enhanced decommissioning, rehabilitation and restoration 

measures described in this plan. Bord na Móna will instead plan to complete an adapted standard 

decommissioning and rehabilitation measures required under Condition 10 and outlined in Appendix I. 

 

3 National and EU Climate and Biodiversity Policy  

 

The National Policy Position establishes the fundamental national objective of achieving a transition to a 

competitive, low carbon, climate-resilient and environmentally sustainable economy by 2050. It sets out: 

• the context for the objective; 

• clarifies the level of GHG mitigation ambition envisaged; and 

• establishes the process to pursue and achieve the overall objective. 

The evolution of climate policy in Ireland will be an iterative process based on the adoption by government of a 

series of national plans over the period to 2050. GHG mitigation and adaptation to the impacts of climate change 

are to be addressed in parallel national plans – respectively through the National Climate Action Plan. The plans 

will be continually updated, as well as being reviewed on a structured basis at appropriate intervals and, at a 

minimum, every five years. This will include early identification and ongoing updating of possible transition 

pathways to 2050 to inform sectoral strategic choices. 

Bord na Móna is following a decarbonisation programme aimed at reducing the carbon emissions from its 

activities. Industrial peat production has now ceased, and several other decarbonisation measures are being 

implemented.  The company aims to further develop renewable energy and resource recovery markets with a 

key objective of reducing the carbon intensity of all products. In addition, the carbon emission mitigation benefits 

associated with the post-peat extraction rehabilitated peatland following re-wetting, revegetation and 

colonisation of significant areas with native woodland will make a significant contribution to achieving the State’s 

carbon emission reduction targets. 

Peatlands rehabilitation and restoration is referenced in Section 17.3.3 of the Land Use, Land Use Change, 

Forestry and Marine Chapter of the National Climate Action Plan 2021 as follows: 

“The rehabilitation of degraded peatlands to a condition in which they regain their ability to deliver specific 

ecosystem services has considerable potential for initial mitigation gains, and future carbon sequestration. 

Additional benefits of peatland restoration include positive socio-economic outcomes for the Midlands, increased 

natural capital, enriched biodiversity, improved water quality, and flood attenuation.” 

The scheme is included as Action 33 in the Climate Action Plan 2021 Annex of Actions - Deliver the Enhanced 

Decommissioning, Rehabilitation and Restoration (EDRR) Scheme for Bord na Mona Peatlands. 

EDRRS is also referenced in the Climate Action Plan 2021 as a measure to deliver a Just Transition in the Midlands. 
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International research and scientific understanding of peatlands is now reflected in key Irish national policy and 

strategy documents such as the National Raised Bog Special Areas of Conservation (SACs)  Management Plan 

2017 - 2022 (Department of Arts, Heritage and the Gaeltacht 2017), The National Peatland Strategy (Department 

of Arts, Heritage and the Gaeltacht 2015), The National Biodiversity Action Plan (National Parks and Wildlife 

Service 2017), The River Basin Management Plan for Ireland 2018-2021 (Department of Housing, Planning and 

Local Government 2018), and the Biodiversity – Climate Change Sectoral Action Plan (Department of Arts, 

Heritage and the Gaeltacht 2019).  Each of the national plans, which are also complemented with the recently 

published EU Green Deal communication on Biodiversity Strategy for 2030 (COM 2020) have overlapping 

objectives and actions that focus on the restoration of peatlands damaged by turf-cutting, drainage and other 

impacts, as well as the re-wetting of Bord na Móna industrial peat extraction bogs.     

While not specifically identified as a restoration implementor, EDRRS objectives are in line with those of the 

United Nations Decade on Ecosystem Restoration 2021-2030 of Preventing, Halting and Reversing the 

Degradation of Ecosystems worldwide.  

EDRRS is also in line with the EU Commission proposal for a Nature Restoration Law which will apply legally 

binding targets for nature restoration in different eco-systems to every Member State. The aim is to cover at least 

20% of the EU’s land and sea areas by 2030 with nature restoration measures and eventually extend these to all 

ecosystems in need of restoration by 2050. 

 

4 National Peatlands Strategy 

The National Peatlands Strategy (2015) contains a comprehensive list of actions, necessary to ensure that 

Ireland’s peatlands are preserved, nurtured and become living assets within the communities that live beside 

them. It sets out a cross-governmental approach to managing issues that relate to peatlands, including 

compliance with EU environmental law, climate change, forestry, flood control, energy, nature conservation, 

planning, and agriculture. The Strategy has been developed in partnership between relevant Government 

Departments/State bodies and key stakeholders through the Peatlands Council. 

The strategy recognises that Ireland’s peatlands will continue to contribute to a wide variety of human needs and 

to be put to many uses. It aims to ensure that Ireland’s peatlands are sustainably managed so that their benefits 

can be enjoyed responsibly. It aims to inform appropriate regulatory systems to facilitate good decision making 

in support of responsible use. It also aims to inform the provision of appropriate incentives, financial supports 

and disincentives where required.  The strategy attempts to strike an appropriate balance between different 

needs, including local stakeholders like turf-cutters and semi-state bodies such as Bord na Móna.   

In line with a National Peatlands Strategy recommendation, a Peatlands Strategy Implementation Group (PSIG), 

was established, assisted in the finalisation of the Strategy, is overseeing subsequent implementation and will 

report to Government on an annual basis on the implementation of the actions and principles contained within 

the Strategy. 

Bord na Móna is a key stakeholder in the National Peatlands Strategy and the Peatlands Strategy Implementation 

Group.  The strategy recognises the potential for some Bord na Móna sites to be restored and to contribute to 

the national SAC and NHA network of protected raised bog sites.  The strategy (agreed in 2015) also recognises 

the various different values of cutaway bog and developed six key principles (with Bord na Móna) for the after-

use of cutaway bog.   



Bord na Móna  Drinagh Decommissioning and Rehabilitation Plan 2023 

 67 

• Bord na Móna will continue to assess and evaluate the potential of the company’s land bank, using a land 

use review system. The assessment will help prepare a set of evidence-based management plans for the 

various areas of peatland. These plans will also inform its cutaway bog rehabilitation. 

• The policy of Bord na Móna is not to open up any undrained new bogs for peat production. 

• Lands identified by Bord na Móna as having high biodiversity value and/or priority habitats will be 

reserved for these purposes as the principal future land use.  

• Generally, Bord na Móna cutaway bogs that flood naturally will be permitted to flood unless there is a 

clear environmental and/or economic case to maintain pumped drainage. 

• In deciding on the most appropriate afteruse of cutaway peatlands, consideration shall be given to 

encouraging, where possible, the return to a natural functioning peatland ecosystem. 

• This will require re-wetting of the cutaway peatlands which may lead in time to the restoration of the 

peatland ecosystem. 

• Environmentally, socially and economically viable options should be analysed to plan the future use of 

industrial cutaway peatlands, in conjunction with limiting factors as outlined in Bord na Móna’s Strategic 

Framework for the Future Use of Peatlands. 

The National Peatlands Strategy highlights the importance and value of developing peatland rehabilitation plans 

for Bord na Móna cutaway sites and implementing this peatland rehabilitation.   Some of these principles have 

now been superseded by the company’s decision to cease industrial peat extraction. The National Peatlands 

Strategy is currently being reviewed by Government.     

 

5          Draft National River Basin Management Plan 2022-2027 (Water Framework Directive) 

The National River Basin Management Plan (Department of Housing, Planning, Community and Local Government 

2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD).  In 

broad terms, the objectives of the WFD are (1) to prevent the deterioration of water bodies and to protect, 

enhance and restore them with the aim of achieving at least good status and (2) to achieve compliance with the 

requirements for designated protected areas. 

The NRBMP 2018-2021 outlined how peat extraction can be a potentially significant pressure on various water 

quality parameters.  Peatland rehabilitation of Bord na Móna cutaway (in addition to other measures) was part 

of the WFD (2018-2021) programme of measures.  The NRBMP 2018-2021 takes account of the fact that Bord na 

Móna was in the process of phasing out the extraction of peat for energy production, that it set a target to 

rehabilitate 9,000 ha of cutaway bogs (covering 25 peatlands) by 2021 (in 2018) and will look to implement best-

available mitigation measures to further reduce water quality impacts caused by peat extraction while the 

phasing-out process is taking place. This NRBMP 2018-2021 rehabilitation target was superseded by the 

acceleration of the Bord na Móna de-carbonisation programme and the Scheme (PCAS).   

The development of site rehabilitation plans and the delivery of peatland rehabilitation by Bord na Móna was 

expected to have a positive impact on water quality and will help the NRBMP 2018-2021 deliver its objectives in 

relation to the Water Framework Directive and is one of the five key principle actions.   

The draft NWBMP 2022-2027 describes how the number of waterbodies impacted by peat, industry and forestry 

have decreased by 10, 10 and 5 waterbodies, respectively since the second cycle. Impacts on water quality and 

river habitat arising from peat and peat extraction and associated drainage include the release of ammonium and 

fine-grained suspended sediments, and physical alteration of aquatic habitats. Drainage of peatlands also results 

in changes to the hydromorphological condition of rivers. 
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The draft NWBMP 2022-2027 outlines how maintaining and restoring Irish bogs will lead to a decrease in 

waterborne carbon leaching to levels comparable with intact bogs as well as reducing losses of peat silt and 

ammonia. Vegetation on the surface of the peat can also slow the flow of water over the land surface.  Based on 

the EPA’s most recent reports, peat extraction and drainage is impacting on 106 water bodies across the country, 

with peat the single pressure on 28 of these water bodies. However, compared to the data in the second-cycle 

plan, the number of water bodies impacted by peat has decreased. 

The cessation of industrial peat extraction by Bord na Móna in 2021 was expected to have a significant positive 

impact on water quality of receiving water courses by reducing the impact of peat extraction as a key pressure 

on particular water courses.   This is now being supported by the results and conclusions of the draft NWBMP 

2022-2027.   

 

6 National Biodiversity Action Plan 2016-2021 

The National Biodiversity Action Plan 2016-2022 has a vision that biodiversity and ecosystems in Ireland are 

conserved and restored, delivering benefits essential for all sectors of society and that Ireland contributes to 

efforts to halt the loss of biodiversity and the degradation of ecosystems in the EU and globally.  Ireland’s 2nd 

National Biodiversity Action Plan outlines the main policies, strategies, actions and targets in relation to 

biodiversity.  This plan has several Bord na Móna specific objectives and actions including implementing the BnM 

Biodiversity Action Plan 2016-2021 and overlaps with both the National Peatlands Strategy and the National 

Raised Bog Special Areas of Conservation Management Plan 2017-2022.   

The delivery of rehabilitation via PCAS is expected to significantly contribute in the future to actions and targets 

of the National Biodiversity Action Plan 2016-2021, particularly in relation to peatland restoration and creation 

of new habitats such as wetlands and woodlands.      

A new National Biodiversity Action Plan is currently being developed.    

 

7 National conservation designations  

Bord na Móna operates in a wider landscape that also includes a network of European and National nature 

conservation sites (Special Areas of Conservation (SACs), Special Protection Areas (SPAs), National Heritage Areas 

(NHAs, cNHAs) and National Nature Reserves).  Bord na Móna will take account of this network of conservation 

objectives and their conservation objectives when developing these rehabilitation plans.  It is expected that 

peatland rehabilitation will, in general, benefit the conservation objectives of this network of nature conservation 

sites.   

 

8 National Raised Bog Special Area of Conservation Management Plan 2017-2022. 

The National Raised Bog Special Area of Conservation Management Plan 2017-2022 sets out a roadmap for the 

long-term management, restoration and conservation of protected raised bogs in Ireland. The Plan strikes an 

appropriate balance between the need to conserve and restore Ireland’s raised bog network as part of Ireland’s 

commitments towards the EU Habitats Directive, and the needs of stakeholders and gives recognition to the 

important role that communities have to play in the conservation and restoration of raised bogs.  The National 

Raised Bog Special Areas of Conservation (SACs) Management Plan 2017-2022 is part of the measures being 

implemented in response to the on-going infringement action against Ireland in relation to the implementation 
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of the EU Habitats Directive, with regard to the regulation of turf cutting on the Special Areas of Conservation 

(SACs).  The then Minister for Arts, Heritage and the Gaeltacht, also published a Review of Raised Bog Natural 

Heritage Area Network in 2014. 

Bord na Móna has played a key role in the development of the National Raised Bog Special Area of Conservation 

Management Plan 2017-2022 and the Review of the Raised Bog Natural Heritage Area Network.  Several Bord na 

Móna sites were assessed by the National Parks and Wildlife Service as part of the above Plan and Review and 

there is an expectation that several Bord na Móna sites will be designated as SACs and NHAs in the future.  This 

will reinforce the network of protected raised bog sites and replace in part sites that will be de-designated as they 

have been deemed to be significantly damaged and are deemed to have no raised bog restoration prospects.  

PCAS is expected to restore several sites that will contribute to The National Raised Bog Special Areas of 

Conservation (SACs) Management Plan 2017-2022 targets in relation to the restoration of raised bog habitat. 

Bord na Móna has also responded to the needs of the NRBMP and provided several sites to the government for 

the relocation of turf-cutters from SACs.  This is part of a suite of ongoing bog conservation measures in the 

NRBMP to manage turf-cutting in protected sites.  Bord na Móna and the National Parks and Wildlife Service 

continues to engage regarding the ongoing relocation of turf-cutters from protected raised bog sites.   

 

9 All-Ireland Pollinator Plan 2021-2025 

The All-Ireland Pollinator Plan 2021-2025 outlines key objectives and actions to protect and support pollinating 

insects and the habitats they rely on.  A Bord na Móna specific action in this plan includes the adoption of 

pollinator-friendly management within the Bord na Móna network of sites.  One action to help achieve this 

objective is habitat rehabilitation and restoration, where possible, of pollinator-friendly habitats, including 

peatland habitats.   

 

10 Land-use planning policies 

As Bord na Móna operates in many counties across Ireland, it is important to note the respective development 

plans in these counties. Many of the existing development plans recognise the potential that exists in the after-

use of cutover/cutaway peatlands. Bord na Móna seeks to work with all of the relevant local authorities to ensure 

that the most appropriate after-uses are reflected in local planning policy. The following areas of consistent 

importance are of both direct and indirect relevance to Bord na Móna: heritage, tourism, 

biodiversity/conservation, landscape, renewable energy, and economy/enterprise. 

 

11 National Archaeology Code of Practice 

Bord na Móna operates under an agreed Code of Practice regarding archaeology with the Department of Arts, 

Heritage and the Gaeltacht and the National Museum of Ireland which provides a framework to enable the 

Company to progress peat extraction whilst carrying out archaeological mitigation. 

(https://www.archaeology.ie/sites/default/files/media/publications/cop-bord-na-mona-en.pdf  

The Code replaced a set of Principles agreed with the Department of Arts, Heritage and the Gaeltacht in the 

1990s. Under the Code Bord na Móna, the Minister and Director work together to ensure that appropriate 

archaeological mitigation is carried out in advance of peat extraction. 

https://www.archaeology.ie/sites/default/files/media/publications/cop-bord-na-mona-en.pdf
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• BNM must ensure that any monuments or archaeological objects discovered during peat extraction are 

protected in an appropriate manner by following the Archaeological Protection Procedures. 

• BNM must ensure that any newly discovered monuments on Bord na Móna lands are reported in a timely 

manner to the National Monuments Service of the Department of Arts, Heritage and the Gaeltacht. 

• BNM must ensure that any archaeological objects discovered on Bord na Móna lands are reported 

immediately to the Duty Officer of the National Museum of Ireland.  

• Bord na Móna will adhere to the Archaeology Code of Practice relating to management of any 

archaeological finds that may arise during cutaway peatland rehabilitation and decommissioning.  

 

12 Bord na Móna Biodiversity Action Plan 2016-2021 

Rehabilitation of industrial peatlands is a key objective of the Bord na Móna Biodiversity Action Plan 2016-2021.  

This action plan outlines the main objectives and actions around biodiversity on Bord na Móna lands.  The Bord 

na Móna Biodiversity Action Plan also outlines key International and European policy in relation to biodiversity.  

This includes the United Nations Convention on Biodiversity 2011-2020 (CBD) and European Biodiversity 

Strategy to 2020.  Further details of these policies and Bord na Móna s responses can be found in the Bord na 

Móna Biodiversity Action Plan (Bord na Móna, 2016).  Both policy documents highlight targets such as reducing 

pressure on biodiversity, promoting sustainability, habitat restoration and benefits of ecosystem services.   

One example of a key CBD target is: 

• “Restore at least 15% of degraded areas through conservation and restoration activities.” 

The EUs headline target for progress by 2020 is to: 

• “halt the loss of biodiversity and the degradation of ecosystems in the EU by 2020, restore them as far as 

feasible, while stepping up the EU contribution to averting global biodiversity loss.” 

This rehabilitation plan is aligned to the CBD target and the EU Biodiversity Strategy target and will help Ireland 

meet its commitment to these international Biodiversity polices.     

 

13 Bord na Móna commitments 

Bord na Móna made the commitment in 2009 not to develop any new peatland sites for industrial peat 

production. The company has continued to work with different stakeholders.    

The company announced that industrial peat production would be cut by over 50 percent in 2019 and would 

entirely cease over most of its lands by the mid-2020s. Rehabilitation measures would continue to be carried out 

with the focus on re-wetting and rehabilitation of cutover and cutaway areas in line with national policies (such 

as the National Peatland Strategy, the National Biodiversity Action Plan, the Climate Action Plan 2019, the Water 

Framework Directive, etc.) and rehabilitation guidelines set down by the Environmental Protection Agency. To 

date, 15,000 hectares of cutaway and cutover bog have been rehabilitated using this approach with 5,000 

hectares in active rehabilitation. 

In line with Bord na Móna’s accelerated decarbonisation programme, the company made a further commitment 

to a significantly larger rehabilitation target. This was reflected in our plans to rehabilitate a further 20,000 

hectares of cutaway and cutover bog to wetland and woodland mosaics by 2025. In addition, we planned to 

restore a further 1,000 hectares of raised bog habitat by 2025.   
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The above commitments have now been followed by the decision by the company to cease industrial peat 

extraction and rehabilitate a target of 33,000 ha between 2021-2025.     

These commitments outline the importance of peatland rehabilitation to Bord na Móna.  The company will 

continue to demonstrate environmental responsibility and continue to deliver on these commitments in relation 

to peatland rehabilitation and in relation to the future management of these lands to maximise their benefits, 

particularly their ecosystem service benefits, along with the sustainable development of a portion of the land 

bank for other uses, such as renewable energy.     

 

14 Bord na Móna Strategic Framework for the future use of cutaway peatlands 2020 (Draft) 

The general after-use strategy of Bord na Móna is outlined in the Bord na Móna Strategic Framework for Future-

Use of Cutaway Bogs 2020 (draft document). This document outlines how Bord na Móna’s cutover peatland 

estate is complex in nature with great variability in terms of peat depths, peat types, drainage, subsoil condition 

and environmental value. Thus, future options require consideration on a site-specific basis, also bearing in mind 

the considerable internal variation within bogs.  The development of the land-bank will also take account of 

national needs, while also taking account of the various national legislation, policies and plans related to the 

management of peatlands. In general, Bord na Móna will seek to balance and optimise commercial, social, and 

environmental value of these sites, and develop integrated land-uses, while taking account of the need for 

sustainability and their biodiversity value.   

Any consideration of other future after-uses for Bord na Móna land such as development or other mixed uses will 

be conducted following the relevant planning guidelines and consultation with relevant authorities and will be 

considered within the framework of this peatland rehabilitation plan.   
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APPENDIX VII.  DECOMMISSIONING 

1. Condition 10 Decommissioning 

This is a requirement of the applicable Integrated Pollution Control Licence issued by the Environmental 

Protection Agency. This condition 10.1 requires the following: 

10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee 

shall: 

10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or 

equipment, or any waste, materials or substances or other matter contained therein or thereon, that may result 

in environmental pollution. 

 

The main success criteria pertaining to successfully complying with this condition is ensuring that no 

environmental liability remains from this infrastructure and material and that the bog can be deemed suitable 

for surrender of the licence under section 95 of the EPA Acts. This is achieved by Bord na Móna identifying and 

quantifying any mechanical and infrastructural resources that were installed in the bog to enable the 

development and production operation at the site. This list is then refined to identify any items that would be 

deemed as possibly resulting in environmental pollution, should they not be removed. 

Typically, these items/infrastructures would be any remaining, unconsolidated plant, equipment and 

attachments, waste materials, unused raw materials such as land drainage pipes, remaining peat stockpiles, stock 

pile covering, pumps, septic tanks and fuel tanks. 

 

In relation to this bog, the list and tasks would be as follows: 

Item Description 
Drinagh  

Decommissioning Plan 

1 

Clean-up of remaining or unconsolidated waste 

or materials located in Bogs, Yards, Buildings and 

Offices 

Clean-up of Bog 

2 Cleaning Silt Ponds Cleaning Silt Ponds 

3 Decommissioning Peat Stockpiles Where relevant 

4 
Decommissioning or Removal of Buildings and 

Compounds 
Not Applicable 

5 
Decommissioning Fuel Tanks and associated 

facilities 
Not Applicable 

6 
Decommissioning and Removal of Bog Pump 

Sites 
Not Applicable 

7 Decommissioning or Removal of Septic Tanks Not Applicable 
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In addition, condition 7 of the licence requires these now defined waste items to be disposed of or recovered as 

follows: 

7.1 Disposal or recovery of waste shall take place only as specified in Schedule 2(i) Hazardous Wastes for 

Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery of this licence and in accordance with 

the appropriate National and European legislation and protocols. No other waste shall be disposed of/recovered 

either on-site or off-site without prior notice to, and prior written agreement of, the Agency. 

7.2 Waste sent off-site for recovery or disposal shall only be conveyed to a waste contractor, as agreed by the 

Agency, and only transported from the site of the activity to the site of recovery/disposal in a manner which will 

not adversely affect the environment. 

7.3 A full record, which shall be open to inspection by authorized persons of the Agency at all times, shall be kept 

by the licensee on matters relating to the waste management operations and practices at this site. This record 

shall as a minimum contain details of the following: 

7.3.1 The names of the agent and transporter of the waste. 

7.3.2 The name of the persons responsible for the ultimate disposal/recovery of the 

waste. 

7.3.3 The ultimate destination of the waste. 

7.3.4 Written confirmation of the acceptance and disposal/recovery of any hazardous waste consignments sent 

off-site. 

7.3.5 The tonnages and EWC Code for the waste materials listed in Schedule 2(i) Hazardous Wastes for 

Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery sent off-site for disposal/recovery. 

7.3.6 Details of any rejected consignments. 

A copy of this Waste Management record shall be submitted to the Agency as part of the Annual Environmental 

Report (AER) for the site. 

As required by the licence, these waste items will be removed for recycling or disposal, using external contractors 

with the required waste collection permits, approved under 7.2, with waste records maintained as required under 

7.3.  

Where possible, Bord na Móna will utilize the appropriate waste hierarchy to identify waste that can reused or 

recycled ahead of disposal. 
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The validation of the success of condition 10.1 is carried out through an Independent Closure Audit (ICA), 

followed by and EPA Exit Audit (EA) and the eventual partial or full surrender of the licence. 

 

2. Enhanced Decommissioning. 

The remaining infrastructure does not constitute a risk to the environment and would not be a requirement of 

condition 10 of the license. The removal of these are deemed as enhanced measures. These may enhance the 

future afteruse of the bog for amenity value, security against access for illegal and unsocial activities and 

general State and community benefit. In relation to this bog, this would include the infrastructure defined 

below: 

 

Item Enhanced Decommissioning Type 
Drinagh  

Decommissioning Plan 

1 Removal of Railway Lines Removal of Railway Lines 

2 Decommissioning Bridges and Underpasses 
Rail bridge over Silver River to 

be decommissioned 

3 Decommissioning Railway Level Crossing 
Decommissioning Railway 

Level Crossing 

4 Restricting Access (bogs and silt ponds) Restricting Access to Bog. 

5 Removal of High Voltage Power Lines Not Applicable 
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APPENDIX VIII.  GLOSSARY 

Cutaway Bog:   A Bord na Móna site generally becomes cutaway when it is economically unviable to continue 

industrial peat extraction or when the majority of peat has been removed.   

Deep peat cutover bog.  Deep peat cutaway bog is defined as former raised bogs that have been in industrial 

peat production, where production has ceased but the residual peat depth is typically in excess of 2m.  Sphagnum 

mosses are key species of raised bogs and the majority of the peat mass is formed from these mosses.  Sphagnum 

species and other raised bog species are a key part of raised bog habitat function and prefer more acidic, nutrient 

poor, water-logged conditions.  Typical raised bog Sphagnum mosses and other bog species do not thrive with 

the more typical alkaline water chemistry of cutaway bog but do grow well in these more acidic conditions where 

peat has been re-wetted.  There is potential to re-develop Sphagnum-rich plant communities in these conditions 

if the peat can be re-wetted.  This brings the opportunity of re-developing Sphagnum-rich vegetation 

communities that are considered Carbon sinks or peat-forming habitats and restoring the carbon sequestration 

function of these sites.   

Dry cutaway bog: Cutaway bog is categorised as dry cutaway where it is not practical or feasible to re-wet these 

areas completely.  It is inevitable that some areas of cutaway will remain relatively dry due to the heterogenous 

topography of the cutaway, as well as requirements for continued drainage on site for identified after-uses, or 

off site in relation to neighbouring lands or other infrastructure.  Ridges and mounds of glacial deposits can 

become exposed during peat extraction and form a heterogenous topographical mosaic separated by basins.  Dry 

cutaway may have very thin or no residual peat where ridges and mounds have been exposed.  The exposed sub-

soils are a mix of glacial gravels, muds and tills that can be quite free-draining.  Dry cutaway may also have deeper 

residual peat but in a location (ie.  at the margin) where the peat can not be re-wetted due to boundary 

constraints.   Dry cutaway may also develop in situations where there a relatively steep slope that inhibits re-

wetting.  The majority of dry cutaway will develop towards grassland, heath, scrub and dry woodland habitats.     

Enhanced decommissioning: This is defined as decommissioning carried out under the Scheme, which is 

proposed to externally funded.   

Enhanced rehabilitation: This is defined as rehabilitation carried out under the Scheme, which is proposed to be 

externally funded.  It is proposed by Government that Bord na Móna be obligated to carry out enhanced 

decommissioning, rehabilitation and restoration on peatlands.  This Scheme will significantly go beyond what is 

required to meet rehabilitation and decommissioning obligations under existing EPA IPC licence conditions.  

Interventions and activities supported by the Scheme will ensure that environmental stabilisation is achieved 

(meaning IPC obligations are met), and importantly, significant additional benefits, particularly relating to climate 

action and other ecosystem services, will also be delivered.  However, only the costs associated with the 

additional, enhanced and accelerated measures, i.e., those interventions which go beyond the existing 

decommissioning and rehabilitation requirements arising from Condition 10 will be eligible for support under the 

Scheme. 

Environmental stabilisiation: The key objective of peatland rehabilitation is environmental stabilisation.  This 

means developing habitats and vegetation back onto the bare peat, slowing water movement across the bog, 

minimising effects to downstream waterbodies and meeting the conditions of the IPC Lisence.  This is achieved 

by a combination of re-wetting, where possible, and natural colonisation of the former cutaway, with or without 

intervention.  Habitats will develop that reflect the underlying environmental conditions.  Other after-use 

development may also serve to act as environmental stabilisiation.   
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Marginal land.  Marginal land is defined as land around the margin of the industrial peat production area.  This 

margin generally contains a range of habitats including scrub, Birch woodland, cutover bog and raised bog 

remnants.  It has a variety of land-uses including turf-cutting (private turbary).  The Scheme will consider potential 

rehabilitation and restoration actions (e.g. drain blocking) within marginal land zones, where appropriate.   

Rehabilitation: Rehabilitation is defined in general by Bord na Móna as environmental stabilisation of the former 

cutaway.  This is generally achieved via re-wetting, where possible, and natural colonisation of the former 

cutaway, with or without intervention.  It is not possible to restore raised bog habitats on BnM cutaway in general 

in the short-term.  In general, most of the peat mass has been removed from many BnM cutaway sites and the 

environmental characteristics of these areas have therefore changed radically (peat depths, hydrology, water 

chemistry, substrate type, nutrient status.  This means there will therefore be different habitat outcomes 

(wetlands, fen, heathland, grassland and Birch woodland).  Other after-use development may also serve to act as 

rehabilitation.   

Restoration:  Ecological restoration to defined as the process of re-establishing to the extent possible the 

structure, function and integrity of indigenous ecosystems and the sustaining habitats they provide” (SER 2004).  

Defined in this way, restoration encompasses the repair of ecosystems (Whisenant 1999) and the improvement 

of ecological conditions in damaged wildlands through the reinstatement of ecological processes.  In general, 

Bord na Móna cutaway peatlands cannot be restored back to raised bog in a reasonable timeframe as their 

environmental conditions has changed so radically (with the removal of the acrotelem – the living layer and much 

of the peat mass).  However, they can be returned to a trajectory towards a naturally functioning peatland system 

(Renou-Wilson 2012).  Raised bog restoration is an objective of some BnM sites where there is residual natural 

raised bog vegetation and where the majority of the peat is still intact.    

Standard rehabilitation:  This is defined as rehabilitation that is designed to meet the conditions of the EPA IPC 

Licence.  The key objective of rehabilitation is environmental stabilisation.  This is achieved by a combination of 

re-wetting, where possible, and natural colonisation of the former cutaway, with or without intervention.  Other 

after-use development may also serve to act as rehabilitation.   

Standard decommissioning:  This is defined as decommissioning that is designed to meet the conditions of the 

EPA IPC Licence. This is defined as to render safe or remove for disposal/recovery, any soil, subsoils, buildings, 

plant or equipment, or any waste, materials or substances or other matter contained therein or thereon, that 

may result in environmental pollution. 

Wetland cutaway bog.  Wetland cutaway bog is defined as former raised bogs that have been in industrial peat 

production, where production has ceased and the majority of peat has been cutaway, and where this cutaway 

has the potential to be re-wetted. A significant number of Bord na Móna sites have pumped drainage and these 

sites are likely to develop a mosaic of wetland habitats when pumping in reduced or stopped.  The water 

chemistry of wetland cutaway frequently is strongly influenced by the more alkaline sub-soils that have been 

exposed during peat production.  This means that pioneer vegetation is more typical of fen and wetland, rather 

than raised bog.  Wetland cutaway will have a broad range of hydrological conditions depending on the local 

topography.  In some cases, these wetlands may form deep water (> 0.5 m) whilst other areas may have the water 

table at or just below the surface of the ground. 
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APPENDIX IX. EXTRACTIVE WASTE MANAGEMENT PLAN  

(Minimisation, treatment, recovery and disposal) 

Objective: 
The objective of this generic plan is to comply with the requirements of regulation 5 of the Waste Management (Management of Waste from Extractive 
Industries) Regulations, and to prevent or reduce waste production and its harmfulness. 
 
Scope: 
This plan covers IPPC Licence’s Ref. P0500-01, Boora Bog Group in County Offaly. 
 
1.0 Extractive Waste: 
Waste classified as extractive waste from peat extraction operations arise from three operations associated with this activity. 
 
1.1 Silt Pond excavations and maintenance. 
All peat extraction activities in Boora are serviced by a silt lagoons/ponds. During the excavation of these silt ponds, pre IPPC Licensing in 1999 and since 
licensing, the excavated material is stored adjacent to the silt pond, where it either remains in situ ores levelled out. As required by condition 6.6, these 
silt lagoons are cleaned twice per annum or more often if inspections dictate. These silt cleanings are also deposited on the same location, adjacent to the 
silt pond, where they may be levelled periodically to allow room for subsequent cleanings. These mounds of silt pond excavation material and cleanings 
are generally no higher that 2-3 metres. 
 
1.2 Power Station screenings: 
Peat from the bogs is screened prior to processing. This screening removes oversized peat, stones and bogs timbers. Schedule 3 (ii) of the IPPC licence 
permits disposal of these peat screenings back to the bog, where it is levelled and graded into the surrounding peat landscape. These locations have been 
agreed with the Agency as per condition 7.4 of the IPPC Licence, and as per the attached locations. 
 
1.3 Bog Timbers: 
During peat extraction operations, bog timbers often arise in the bog surface and are required to be cleared. These timbers consist of bog pine, oak and 
some yew. Some of these timbers, such as the oak and yew are removed for use in the wood craft industry, with the remaining bog pine stockpiled in 
locations at the opposite end of each bog, where it generally becomes a habitat for flora and fauna. These piles of timber are generally no higher than 1-2 
metres. 
 
2.0 P0500-01 IPPC Licence Extractive Waste Conditions 
 
2.1 Condition 7.5 Extractive Waste Management 
The licensee shall draw up a Waste Management Plan (to be known as an Extractive Waste Management Plan) for the minimisation, treatment, recovery 
and disposal of extractive waste. This Plan shall meet the requirements of regulation 5 of the Waste Management (Management of Waste from the 
Extractive Industries) Regulations,2009. The Plan shall be submitted for agreement by the Agency by the 31' December2012. The Plan shall be reviewed at 
least once every five years thereafter in a manner agreeable to the Agency and amended in the event of substantial changes to the operation of a waste 
facility or to the waste deposited. Any amendments shall be notified to the Agency. 
All extractive waste shall be managed in accordance with the Extractive Waste Management Plan. A report on the implementation of the Extractive 
Waste Management Plan shall be provided in the AER. 
 
2.2 Condition 7.6 Waste Facility 
(i) No new waste facility may be developed or an existing waste facility modified unless agreed by the Agency. 
(ii) The licensee shall ensure that all existing waste .facilities are managed and maintained to ensure their physical stability and to prevent pollution or 
contamination of soil, air, surface water or groundwater. 
(iii) The licensee shall ensure that all new waste facilities are constructed, managed and maintained to ensure their physical stability and to prevent 
pollution or contamination of soil, air, surface water or groundwater. 
(iv) Operational measures shall be continuously employed to prevent damage to waste facilities from personnel, plant or equipment. 
(v) The licensee shall establish and maintain a system for regular monitoring and inspection of waste facilities. 
(vi) All records of monitoring and inspection of waste facilities, as required under the licence, shall be maintained on-site in order to ensure the 
appropriate handover of information in the event of a change of operator or relevant personnel. 
 
2.3 Condition 7.7 Excavation Voids 
7.7.1 Unless otherwise agreed by the Agency, only extractive waste shall be placed in excavation voids. 
7.7.2 When placing extractive waste into excavation voids for rehabilitation and construction purposes, the licensee shall, in accordance with regulation 
10 of the Waste Management (Management of Waste from the Extractive Industries) Regulations, 2009, and the Extractive Waste Management Plan: 

• Secure the stability of the waste 

• Put in place measures to prevent pollution of soil, surface water and ground water. 

• Carry out monitoring of the extractive waste and excavation void. 
 
Condition 7.5. Extractive Waste Management Plan. 5 (1) 
 
3.0 Minimisation. 
3.1 Silt pond excavation material and cleanings. 
IPPC Licence conditions require all production areas to be serviced by an appropriately designed silt pond based on storage volume and retention time. 
Condition 6.6 requires all ponds to be cleaned bi-annually and more often if inspections dictate, so the only opportunity for minimisation of same is 
through Standard Operating Procedures. These are required under condition 2.2.2 (i) regarding minimisation of suspended solids, and are in-place to 
minimise the generation of silt, which in-turn will minimise the generation of silt pond waste. 
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3.2 Power Station Screenings. 
These screenings cannot be minimised as they are a consequence of peat production, stones, timbers and oversize peat materials are naturally occurring 
on the bog and are required to be removed prior to processing. 
 
3.3 Bog Timbers. 
Bog timbers are also naturally occurring materials within a bog and are required to be removed prior for production. The volume of these bog timbers 
varies from bog to bog and as such their minimisation is not controllable or quantifiable. 
 
4.0 Treatment 
4.1 Silt pond excavation material and cleanings. 
The silt pond excavation material and silt cleanings do not require any treatment for its end use which will be either backfilling these silt pond voids as per 
condition 7.7.1 above as part of the Bog Rehabilitation Plan, or reincorporated into the surrounding peatlands. 
 
4.2 Power Station Screenings. 
The factory screenings are permitted to be returned to the bog as they were naturally occurring materials from the bog, and as such do not require any 
treatment to serve this purpose. 
 
4.3 Bog Timbers 
As per 1.3 above, these timbers are stockpiled at two locations in each bog, as per the attached list of sites and become habitats for various flora and 
fauna. 
 
5.0 Recovery 
5.1 Silt pond excavation material and cleanings. 
Condition 2.2.2 (vi) requires the reuse of silt pond waste to be examined. This was undertaken in 2006, the outcome of which was that this waste peat silt 
material, as a fuel, was contaminated with sub-soils, rendering it unsuitable for combustion. In addition, volumes are small compared to overall peat 
production volumes. 
 
5.2 Power Station Screenings. 
Given the nature of these screenings as outlined in 1.2 above, there is no further use identified and they are permitted to be disposed of back to the bog. 
 
5.3 Bog Timbers 
Investigations into processing these materials into smaller fractions for potential heating purposes did not yield any viable results. In addition, these older 
stockpiles are now classified as habitats and as such would not be considered for reuse as a fuel. 
 
6.0 Disposal 
6.1 Silt pond excavation material and cleanings. 
Schedule 3 (ii) permits the disposal of silt pond cleanings (Lagoon Sediments) to the bog and these locations, adjacent to the silt pond site, are presented 
in the attached spreadsheet, with associated grid coordinates. 
 
6.2 Power Station Screenings. 
Schedule 3 (ii) permits the disposal of screenings (Peat Screenings) to the bog at designated locations agreed under Condition 7.4, and these locations, are 
presented in the attached spreadsheet, with associated grid coordinates. 
 
6.3 Bog Timbers 
These naturally occurring bog timbers are stockpiled at locations in each bog, grid coordinates attached. 
 
7.0 Extractive Waste Management Plan 
 
5 (2a)(i) 
The vast majority of peat extraction bogs were all designed and drained for production prior to the 1960’s and as such the production fields layout 
cannot’ be altered. Under our Cleaner Reduction Procedures, various design changes have been implemented to the production machines and process to 
reduce lost peat which eventually is captured in the silt ponds and requires removal as waste peat silt. This along with training and ongoing research and 
development will continuously reduce waste peat and subsequently waste silt pond cleanings. Bog timbers are present naturally in various volumes and 
quantities in different bogs and as peat production involves stripping peat in layers, the exposure, generation and removal of these timbers is 
unavoidable. Work has been undertaken recently into project looking at grinding of these bog timbers in situ using a timber miller, and if this project 
becomes viable it will contribute to the reduction of bog timbers. 
 
5 (2a)(ii) 
Given the nature and expanse of peat bogs, the stockpiling and storage of these waste materials do not present a visual, storage or stability problem. As 
required under Condition 10 of the IPPC Licence, the silt pond excavations and screenings will be utilised to backfill the silt pond voids once the bogs have 
finished and stabilised in accordance with out Bog Rehabilitation Plan. Storage of these wastes in the interim, open to the elements does not present a 
change on the nature of these wastes that will threaten the environment or prevent their reuse during the bog rehabilitation process. 
 
5 (2a)(iii) 
Under Condition 10 of the IPPC Licence, all silt ponds will be decommissioned once the bog surface has stabilised, in agreement with the Agency. This will 
involve the removal of weirs and flow controls, returning the silt pond back to its original drain or removing the silt pond from the drainage system. Both 
of these activities will involve placing the silt pond extraction and cleaning material back into the excavation void. 
 
5 (2a)(iv) 
The peat bogs do not contain any topsoil, so this is not required. 
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5 (2a)(v) 
Peat mineral resources do not undergo any treatment. 
 
5 (2b) 
These three extractive waste are all being reused and recovered back to their original extraction points and have not undergone any physical, chemical, or 
biological change. 
 
5 (2c)(i, ii & iii) 
These three extractive wastes, stored on the bog for reuse or recovery during the bog rehabilitation phase, do not require any management or monitoring 
during the operation of these bogs. Silt pond excavations and cleanings are stored adjacent to the silt pond and quickly revegetated and stabilise, the 
screenings are graded back into the bog at the agreed locations upon disposal and the bog timbers do not prevent any water or airborne danger to the 
environment. 
 
5 (3) 
The three extractive wastes arising from peat extraction operations at this site are classified wastes from mineral non-metalliferous excavation, with an 
EWC code of 0101 02. The materials are not classified as hazardous under Directive 91/689/EEC20, and do not contain substances or preparations 
classified as dangerous under Directives 67/548/EEC5 or 1999/45/EC6 above a certain threshold. 
The peat excavations and cleanings are stored in locations and in a manner that they could not collapse and are remote in their nature. The stockpiles are 
located adjacent to silt ponds that are cleaned regularly and as such these stockpiles are managed and levelled to facilitate further cleanings. 
Therefore, the material stored at these waste facilities would not be considered to be a Category A waste facility. 
 
Classification in accordance Annex II. 
 

Waste Material 
 

Description  Classification Chemical 

Process 

treatment 

Deposition description Transport 
System 
 

Silt Pond 

Excavations and 

cleanings 

Peat and mineral soils 
associated with peatlands. 
Stored for reuse during bog 

rehabilitation, with no 

displacement of overburden 

01 01 02 None Excavated from silt 
ponds by excavator and 
deposited adjacent to 
the silt pond. 

Excavator 

Peat Screenings Stones, timbers and 
oversized peat particles, 
reincorporated into low 
areas, agreed with the 
Agency, and stabilized 
under normal natural bog 
conditions 
 

01 01 02 None Removed by screen at 
the factory and 
transported by tractor 
and trailer to the 
designated and agreed 
locations 

Tractor and 
trailer. 

Bog Timbers Pine, Oak and Yew species, 
stored at locations in each 
bog. Not subject to any 
stability issues due to 
exposure to 
atmospheric/meteorological 
conditions. 

01 01 02 None Removed from the bog 
surface by excavator and 
transported by tractor 
and trailer to the agreed 
locations 

Tractor and  
Trailer 
 

 
Description of operations. 
Silt pond excavations arise from the requirement to have silt ponds treating all peat extraction sites. Silt pond cleanings arise from the removal of peat silt 
from silt ponds as required under IPPC Licence. Bog timbers arise from preparation of the bogs surface for peat production. Estimated quantities of 
materials are below: 
 
Closure plan. (Bog Rehabilitation Plan). 
Condition 10.1 – 10.3 of the IPPC Licence requires the following: 

• 10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 

• 10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or equipment, or any waste, materials or 
substances or other matter contained therein or thereon, that may result in environmental pollution. 

• 10.1.2 Implement the agreed cutaway bog rehabilitation plan (refer Condition 10.2). 
 

10.2 Cutaway Bog Rehabilitation Plan: 

• 10.2.1 The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for permanent rehabilitation of the 
cutaway boglands within the licensed area. This plan shall be submitted to the Agency for agreement within eighteen months of the date of 
grant of this licence.  

• 10.2.2 The plan shall be reviewed every two years and proposed amendments thereto notified to the Agency for agreement as part of the AER. 
No amendments may be implemented without the written agreement of the Agency. 
 

10.3 The Rehabilitation Plan shall include as a minimum, the following: 
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• 10.3.1 A scope statement for the plan; to include outcome of consultations with relevant Agencies, Authorities and affected parties (to be 
identified by the licensee). 

• 10.3.2 The criteria which define the successful rehabilitation of the activity or part thereof, which ensures minimum impact to the 
environment. 

• 10.3.3 A programme to achieve the stated criteria. 

• 10.3.4 Where relevant, a test programme to demonstrate the successful implementation of the rehabilitation plan. 

• 10.3.5 A programme for aftercare and maintenance. 
 

10.4 A final validation report to include a certificate of completion for the Rehabilitation Plan, for all or part of the site as necessary, shall be submitted to 
the Agency within six months of execution of the plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the 
Agency, to confirm that there is no continuing risk to the environment. This plan including maps and ecological classifications are available on file at the 
Boora IPPC Licence Coordinators office. 
The location in relation to the silt pond excavations and cleanings are adjacent to the silt ponds, which are considered under the Shannon River Basin 
Management Plan in accordance with the requirements of Directive 2000/60/EC. 
Screenings and bog timbers are all naturally occurring elements of peatland and there placement back to the bog in smaller concentrated designated 
waste facilities does not constitute a risk to the prevention of water compliance.  
The lands under where these materials are deposited are peatlands and are un-effected by the placing of this material. 
 
Review. 
This plan will be reviewed every five years, the first review to take place in September 2017. This review will entail an inspection of these waste facilities 
to ensure their placing, management, maintenance and stability comply with the requirements of the Extractive Waste Management requirements and 
condition 7.5, 7.6 and 7.7 of the Boora IPPC Licence Ref. PO500-01. 
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APPENDIX X. MITIGATION MEASURES FOR THE APPLICATION OF FERTILISER 

▪ Any fertiliser used will be Rock Phosphate and will not be applied in the following conditions: 

1. The land is waterlogged; 

2. The land is flooded, or it is likely to flood; 

3. The land is frozen, or covered with snow; 

4. Heavy rain is forecast within 48 hours (forecasts will be checked from Met Éireann). 

5. The ground slopes steeply and there is a risk of water pollution, when factors such as surface run-off 

pathways, the presence of land drains, the absence of hedgerows to mitigate surface flow, soil condition 

and ground cover are taken into account. 

• Buffer zones in respect of waterbodies, as specified on https://www.epa.ie/about/faq/name,57156,en.html, will 

be adhered with at all times with regard to fertiliser application.  

• No fertiliser will be spread within or in proximity to European Sites. Fertiliser will not be spread within 25m of a 

hydraulic break (where slope indicates runoff potential); 25m of an area subject to annual winter inundation, 25m 

of a natural watercourse, or 25m of any drains where conveyance is to be retained through the proposed 

rehabilitation extent. 

• Fertiliser will be applied to headlands and bare fields where the surface slope indicates runoff is directed away from 

the above areas, and to within 2m of internal drainage channels within the cutover high field areas. These drainage 

channels will be blocked in advance of fertiliser application, restricting potential run-off to downstream drainage 

channels 

 

 

 

 

 
 

https://www.epa.ie/about/faq/name,57156,en.html


Bord na Mońa     Drinagh (Phase 1) Decommissioning and Rehabilitation Plan 2023 

 82 

APPENDIX XI. CONSULTATION SUMMARIES 

Table APXI -1 Consultees contacted 

Bog Name Contact Organisation Contact Name 
Date of 

Issue 
 Format 

Date 

Response 

Received 

Response 

Format 

Drinagh 

(Phase 1) 

Department of Housing, 

Local Government and 

Heritage NPWS 

Multiple Staff 

Members 

30/03/2023 Email   

Drinagh 

(Phase 1) 

National Museum of 

Ireland 

Multiple Staff 

Members 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Department of Housing, 

Local Government and 

Heritage 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Dept of Agriculture Food & 

the Marine 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Department of 

Environment, Climate and 

Communications 

Multiple Staff 

Members 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Dept of Rural and 

Community Development 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Department of the Housing 

Local Government and 

Heritage 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Minister for Environment, 

Climate and 

Communications 

Minister - 

Eamon Ryan 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Minister of state for 

Agriculture with 

responsibility for Land use 

and Biodiversity 

Pippa Hackett 

Minister of 

State for Land 

Use and 

Biodiversity) 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Oireachtas Danielle 

McDonnell 

(Minister 

Malcolm 

Noonan 

Secretary) 

30/03/2023 Email 30/03/2023 Email 

Drinagh 

(Phase 1) 

An Taisce General Email 

Contact 

30/03/2023 Email   



Bord na Mońa     Drinagh (Phase 1) Decommissioning and Rehabilitation Plan 2023 

 83 

Drinagh 

(Phase 1) 

Environmental Protection 

Agency 

Multiple Staff 

Members 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Inland Fisheries Ireland General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Local Authority Waters 

Programme 

Multiple Staff 

Members 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Teagasc General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

The Heritage Council General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Waterways Ireland General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

An Forum Uisce (The 

Water Forum) 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Coillte Multiple Staff 

Members 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Water General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Water- Water Supply 

Project Eastern and 

Midlands Region 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Office of Public Works 

(OPW) 

Multiple Staff 

Members 

30/03/2023 Email   

Drinagh 

(Phase 1) 

CARO (Climate Action 

Regional Office) Eastern 

and Midlands  

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Bat Conservation Ireland General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Birdwatch Ireland  General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Butterfly Conservation 

Ireland  

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Eastern and Midland 

Regional Assembly 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Fisheries Ireland General Email 

Contact 

30/03/2023 Email   
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Drinagh 

(Phase 1) 

Friends of the Earth General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Environmental 

Network (IEN) 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Friends of the Irish 

Environment  

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

ICMSA (Irish Creamery Milk 

Suppliers Association) 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

ICSA (Irish Cattle and 

Sheep Farmers Association 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Farmers Association General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Peatlands 

Conservation Council 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Raptor Study Group General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Rural Link 

(Community Wetlands 

Forum) 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Rural Link General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Irish Wildlife Trust General Email 

Contact 

30/03/2023 Email 11/04/2023 Email 

Drinagh 

(Phase 1) 

Inland Waterways 

Association of Ireland 

(IWAI)  

Dara O 

Cionnaith 

30/03/2023 Email   

Drinagh 

(Phase 1) 

National Association of 

Regional Game Councils 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

NPWS Rangers North 

Midlands 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

University of Galway 

(Peatlands and People) 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

PPN Offaly Public 

Participation Network 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Ranger Association 

Committee 

General Email 

Contact 

30/03/2023 Email   
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Drinagh 

(Phase 1) 

Shannon Flood Risk State 

Agency Co-ordination 

Working Group 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Sustainable Water Action 

Network (SWAN) 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Trinity College Dublin General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Turf Cutters and 

Contractors Association 

General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

UCD / Irish Rural Link General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

University College Dublin General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Waterways Ireland General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Woodlands of Ireland  General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Longford County Council General Email 

Contact 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Cloghan Community 

Development Association  James Christie  

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Council - 

Director of Services Tom Shanahan 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Council - 

Chief Executive  

Anna-Marie 

Delaney 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Council - 

Senior Planner Andrew Murray 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Council - 

Local Enterprise Office 

Orla Martin 30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Council - 

Heritage Officer Amanda Pedlow 

30/03/2023 Email   

Drinagh 

(Phase 1) Offaly County Council Ann Dillon 

30/03/2023 Email   

Drinagh 

(Phase 1) Offaly County Council Josephine Lee 

30/03/2023 Email   

Drinagh 

(Phase 1) Offaly County Council Mary Hussey 

30/03/2023 Email   
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Drinagh 

(Phase 1) 

Offaly County Councillors - 

Birr District 

Cllr.  John 

Carroll 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Birr District 

Cllr. John 

Clendennon 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Birr District 

Cllr. Eamonn 

Dooley  

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Birr District Cllr. John Leahy  

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Birr District 

Cllr. Clare 

Claffey 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Birr District 

Cllr. Peter 

Ormond  

30/03/2023 Email   

Drinagh 

(Phase 1) 

General Email for Birr 

Municipal District General  

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Edenderry District Mark Hackett 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Edenderry District Noel Cribbin 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Edenderry District Eddie Fitzpatrick 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Edenderry District Liam Quinn 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Edenderry District John Foley 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Edenderry District 

Robert 

McDermott 

30/03/2023 Email   

Drinagh 

(Phase 1) 

General Email for 

Edenderry Municipal 

District General 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Tullamore District Neil Feighery 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Tullamore District 

Tony 

McCormack 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Tullamore District Declan Harvey 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Tullamore District Sean O'Brien 

30/03/2023 Email   
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Drinagh 

(Phase 1) 

Offaly County Councillors - 

Tullamore District Ken Smollen 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Tullamore District Frank Moran 

30/03/2023 Email   

Drinagh 

(Phase 1) 

Offaly County Councillors - 

Tullamore District Danny Owens 

30/03/2023 Email   

Drinagh 
(Phase 1) 

General Email for 

Tullamore Municipal 

District General  

30/03/2023 Email   

Drinagh 

(Phase 1) TD Laois/Offaly   Barry Cowen 

30/03/2023 Email   

Drinagh 

(Phase 1) TD Laois/Offaly   

Charlie 

Flanagan 

30/03/2023 Email   

Drinagh 

(Phase 1) TD Laois/Offaly   Sean Fleming 

30/03/2023 Email   

Drinagh 

(Phase 1) TD Laois/Offaly   Carol Nolan 

30/03/2023 Email   

Drinagh 

(Phase 1) TD Laois/Offaly   Brian Stanley  

30/03/2023 Email   

Drinagh 

(Phase 1) 

All Land- owners in vicinity 

of bog 

09/02/2023  Letter 

drop 

  

Local 

Landowner A 

  18/04/2023 Phone 

call  

  

Local 

Landowner B 

  11/04/2023 Phone 

call  
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Table APXI -2 Response summary from Consultees contacted  

Organisation Summary of Response by Stakeholder BnM Response 

Irish Wildlife 
Trust 

We do not have the staff capacity to respond to this consultation at the 
moment, but we will endeavour to respond if possible. 

BnM responded acknowledging the submission.  
 

Irish 
Environmental 
Network (IEN) 

Requested to be added to the list of consultees.  Agreed to add to list of consultees for all bogs.  

Local Landowner 
A 

General query around PCAS as some land joins Bord na Mona.  
Had a request that the boundary between Bord na Mona and the 3rd 
party land would be fenced.  

Bord na Mona engaged with the local landowner and 
responded to the queries raised. Bord na Mona would 
review option for fencing, although it is unlikely and 
outside the scope of the Scheme.  

Local Landowner 
B 

Discussions around maintaining a boundary drain between Bord na 
Mona and the 3rd party lands, as well as a separate drain that required 
alterations as part of the Scheme.   
Landowner had no issue with the proposed new works to be undertaken 
by Bord na Mona. 

Bord na Mona engaged with the local landowner and 
responded to the queries raised.  
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APPENDIX XII. ARCHAEOLOGY   
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Procedure: ENV017 Rev: 1 

 

Title: Archaeological Findings Approved: EM Date: 13/10/2020 

 
1) Purpose 
The purpose of this procedure is to describe the arrangements in Bord na Móna for findings of Archaeological material (Stray Finds). 

All objects, sites or monuments, no matter how fragmentary, are important elements of our heritage. 

 

2) Procedure 
1. Check whether there are any known archaeological monuments in your area. 
2. Be vigilant at all times - objects or traces of structures can be found on the field surfaces, in the drain faces, on the bog margins 

or caught within the mechanics of machinery. 
3. If an object is found leave it in place, if it is safe to do so, note its position and immediately contact your Archaeological Liaison 

Officer who will assess the situation and contact the Duty Officer of the National Museum of Ireland. 
4. Resist the temptation to investigate the find spot as this may disturb fragile archaeological deposits. 
5. If the object is already dislodged or is in imminent danger, remove it carefully, mark its find spot and report it immediately to 

your Archaeological Liaison Officer. 
6. Objects made of wood, leather or textile, which are removed from peat should be kept in conditions similar to those in which 

they are found. This can be done by packing them in peat or, if waterlogged, placing them in a clean basin of water and sealing 
the container. Resist the temptation to clean or remove peat from the object. 

7. If timbers or other materials, such as gravel or stones, which could be part of a man-made structure are noted on the bog, mark 
the location and report it immediately to your Archaeological Liaison Officer. If you suspect the find is of archaeological 
importance, resist the temptation to expose it any further as this could result in damage to the structure. 

8. Report anything that looks unnatural in the bog – your Archaeological Liaison Officer will decide whether it should be referred 
to the appropriate authorities. 

 

NOTE: Our archaeological heritage is a finite, non-renewable resource. Once a site is destroyed its information is lost forever and we have 

lost the chance to understand a little more about our past, where we have come from and perhaps the opportunity to learn for the future. 

 

Your Archaeological Liaison Officer is ……………………………… 

 

3) Records 
 

Revision Index 

Revision Date Description of change Approved 

1 13/10/2020 First release EMcD 

    

 



  Dr. Charles Mount M.A., Ph.D., M.B.A., Dip. EIA & SEA Mgmt, M.I.A.I.                Archaeological Assessment, Drinagh, Co. Offaly 
  Project Archaeologist                                                                                                                                                                  March 2023 

 

1 
 

 
 
 
 
 

Archaeological Impact Assessment of Proposed Bog 
Decommissioning and Rehabilitation at Drinagh Bog, Co. 

Offaly 
 

 
 

Report For 
 
 

Bord Na Móna Energy Ltd. 
 

Author 
 

Dr. Charles Mount 
 

Bord Na Móna Project Archaeologist 
  



  Dr. Charles Mount M.A., Ph.D., M.B.A., Dip. EIA & SEA Mgmt, M.I.A.I.                Archaeological Assessment, Drinagh, Co. Offaly 
  Project Archaeologist                                                                                                                                                                  March 2023 

 

2 
 

Introduction 
The EPA (2002) Guidance on the process of preparing and implementing a bog rehabilitation plan notes 
that the licensee should characterise the bog prior to embarking on detailed planning and implementation. 
This characterisation should detail how the land is classified in terms of statutory protections, e.g. as 
European sites, world heritage sites, RAMSAR sites, National Heritage Areas, national monuments, 
archaeological heritage, etc. This archaeological impact assessment report was prepared by Dr. Charles 
Mount for Bord na Móna Energy Ltd to fulfil this characterisation in relation to archaeological heritage. It 
represents the results of a desk-based assessment of the impact of proposed bog rehabilitation on c.318 
hectares at Drinagh Bog, Co. Offaly on the known archaeological heritage of the bog. The proposed 
rehabilitation actions will be a combination of measures to create wetlands and re-wet deep peat as 
outlined in the draft Methodology Paper for the proposed Bord na Móna Decommissioning, Rehabilitation 
and Restoration Scheme. These enhanced measures for Drinagh Bog will include:  
 
• Intensive drain blocking around shallow peat areas/modelled depressions on little or no peat to 
create/promote the spread of wetland habitats.  
• Modifying outfalls, and management of water levels with overflow pipes and blocking of internal 
outfalls. 
• Regular drain blocking (3/100m) on dry cutaway along with the blocking of outfalls and 
management of water levels, along with organic fertiliser application. 
• Deep Peat measures including field re-profiling, resulting in bunded areas suitable for Sphagnum 
inoculation, on deeper peat. Such measures will be appropriate where there are pockets of residual deep 
peat within the southwestern lobe of Drinagh bog.  
• Targeted drain blocking on remnant high bog and areas of cutover bog at the margins to optimise 
hydrological conditions (AW2). This will be particularly suitable for much of the central and south-eastern 
part of the eastern lobe of Drinagh bog which has developed a mosaic of established Scrub and areas of 
bare peat.   
• Targeted fertiliser applications to accelerate vegetation establishment on areas of bare peat on 
headlands and high fields, and within certain areas of dry cutaway. Areas where vegetation has established 
do not need fertiliser application. 
• Seeding of vegetation and inoculation of Sphagnum will be undertaken where required.  
• Initial hydrological modelling indicates that a small part of the site will develop a mosaic of wetland 
habitats with the potential for some deeper water. Hydrological management will look to optimise 
summer water levels to maximise the development of wetland vegetation (by looking to set water depths 
at < 0.5 m, where possible.  It is inevitable that some small sections will naturally have deeper water due 
to the topography at this site).  Water-levels will be adjusted at outfalls and by adjusting piped drainage.. 
 
Drinagh Bog is located c.1.5km south-east of Cloghan, Co. Offaly The bog rehabilitation area occupies the 
townlands of Aghagoogy, Derryad, Derrinlough, Derrymullin and Loughderry, Drinagh, Kilcamin, and 
Stonestown, on OS 6 inch sheets Offaly No. 30. 
 

Methodology 
This is a desk-based archaeological assessment that includes a collation of existing written and graphic 
information to identify the likely archaeological potential of Drinagh Bog. The extent of the rehabilitation 
area is indicated in Fig. 1. This area was examined using information from: 

 The IAWU Peatland Survey 
 The 2009 Bord na Móna Re-assessment Survey 
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 The Record of Monuments and Places 
 The Sites and Monuments Record (SMR) that is maintained by the Dept of Housing, Local 

Government and Heritage 
 Previous assessments 

 
An impact assessment has been prepared and recommendations have been made. 

Desktop assessment 
 

 
Fig. 1. Drinagh Bog, Co. Offaly, detail of the Record of Monuments and Places map sheets Nos. 22, 23, 30, 
and 31. The proposed rehabilitation area is outlined with the red line.  
 
Peatland survey 
Drinagh Bog was surveyed by the Irish Archaeological Wetland Unit (IAWU) in 1997 as part of the 
Archaeological Survey of Ireland Peatland Survey (unlicensed). Eighteen sightings of archaeological 
material were made in the rehabilitation area (see Table 1). These archaeological sightings were notified 
to the Archaeological Survey of Ireland and included in the SMR.  
 

SMR No SMR Class Cat No IAWU 
Class 

Townland ITN E ITN N Depth 
BS M 

OF030-050---- Structure - peatland OF-DYD 0002 WWIS Derryad 611664 714342 0.25 
OF030-051---- Structure - peatland OF-DYD 0003 WWNIS Derryad 611672 714347 0 
OF030-052---- Structure - peatland OF-DYD 0004 WWIS Derryad 611683 714485 0 
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OF030-053---- Road - class 3 togher OF-DYD 0005 PUTO Derryad 611686 714486 0.56 
OF030-054---- Structure - peatland OF-DYD 0006 WWIS Derryad 611668 714468 0 
OF030-055---- Structure - peatland OF-DYD 0007 WWIS Derryad 611668 714457 0 
OF030-056---- Structure - peatland OF-DYD 0008 WWIS Derryad 611622 714427 0.29 
OF030-057---- Structure - peatland OF-DYD 0009 WWIS Derryad 611665 714381 0 
OF030-060---- Road - class 1 togher OF-DNH 0001 TOGH Derryad 611655 714440 0 
OF030-061---- Road - class 3 togher OF-DNH 0002 PUTO Drinagh 611655 714628 0.1 
OF030-062---- Road - class 3 togher OF-DNH 0003 PUTO Drinagh 611670 714580 0 
OF030-063---- Road - class 3 togher OF-DNH 0004 PUTO Drinagh 611674 714526 0 
OF030-064---- Structure - peatland OF-DNH 0005 WWIS Drinagh 611653 714476 0 
OF030-065---- Structure - peatland OF-DNH 0006 UWWNIS Drinagh 611667 714631 0 
OF030-066---- Structure - peatland OF-DNH 0007 WWIS Drinagh 611082 714738 0 
OF030-067---- Structure - peatland OF-DNH 0008 UWWIS Drinagh 611198 714455 0 
OF030-068---- Structure - peatland OF-DNH 0009 UWWIS Drinagh 611653 714486 0 
OF030-069---- Road - class 3 togher OF-DNH 0010 PUTO Drinagh 611704 714531 1.4 

Table 1. List of all sightings of archaeological material in the rehabilitation made by the IAWU with SMR 
concordance. 
 
Recorded Monuments 
The Record of Monuments and Places (RMP) for Co. Offaly which was established under Section 12 of the 
National Monuments (Amendment) Act, 1994 was examined as part of the assessment (DAHGI 1994). This 
record was published by the Minister in 1994 and includes sites and monuments that were known in 
Drinagh Bog before that date. This review established that there are no RMPs located in the proposed 
rehabilitation area (see Fig. 1).  
 
2009 Bord na Móna Re-assessment Survey 
Drinagh Bog was surveyed (licence No. 09E0413) by ADS Ltd in 2009 as part of the Bord na Móna re-
assessment survey (Rohan 2009, 32-39). Only two of the sightings made by the IAWU in 1997 were 
identified by the fieldwork. A Road - class 1 togher (OF030-060---) and  a Road - class 3 togher or Platform 
(OF030-063----) were previously recorded by the IAU in 1997. The Road - class 1 togher was recorded as 
extending for 225m in a north-south alignment. Only two coordinates for the monument were recorded 
in the survey report. These coordinate disagree with IAWU coordinate included in the SMR, they are too 
far east, and therefore only the SMR coordinate from the IAWU survey is used here. Thirteen previously 
unrecorded sightings including 12 sightings of archaeological wood and a possible togher were recorded 
during the re-assessment survey. These additional sightings are included in Table 2. 
 

SMR No. SMR 
Class 

IAWU 
No.  

ADS No. ADS Class Townlan
d 

ITM E ITM N NGR E NGR N Dept
h BS 
M 

   OF-WDNH002 Archaeological wood Drinagh 611695 714573 211747 214542 0.06 
   OF-WDNH003 Togher Poss Drinagh 611704 714576 211756 214545 0.15 
   OF-WDNH004 Archaeological wood Drinagh 611708 714600 211760 214569 0.006 
   OF-WDNH005 Archaeological wood Drinagh 611713 714603 211765 214572 0.08 
   OF-WDNH006 Archaeological wood Derryad 611776 714554 211828 214523 0.08 
   OF-WDNH007 Archaeological wood Derryad 611774 714541 211826 214510 0.08 
   OF-WDNH008 Archaeological wood Derryad 611871 714221 211923 214190 0.06 
   OF-WDNH009 Archaeological wood Derryad 611861 714243 211913 214212 0.06 
   OF-WDNH010 Archaeological wood Derryad 611763 714153 211815 214122 0.06 
   OF-WDNH011 Archaeological wood Derryad 611857 714360 211909 214329 0.06 
   OF-WDNH012 Archaeological wood Derryad 611851 714360 211903 214329 0.03 
   OF-WDNH013 Archaeological wood Derryad 611803 714487 211855 214456 0.60 
   OF-WDNH014 Archaeological wood Derryad 611800 714486 211852 214455 0.15 
OF030-
060--- 

Road - 
class 1 
toghe
r 

OF-DNH 
0001 

OF-WDNH015a Plank Trackway Derryad 611655 714440 - - 0.40 
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  OF-DNH 
0001 

OF-WDNH015b Plank Trackway Derryad 611833 714346 211885 214315 0.40 

OF030-
063---- 

Road - 
class 3 
toghe
r 

OF-DNH 
0004 

OF-WDNH016 Platform Derryad 611783 714516 211835 214485 0.10 

Table 2. List of all sightings of archaeological material in the rehabilitation area made by the 2009 Bord na 
Móna Re-assessment Survey with SMR concordance. 
 
Sites and Monuments Record 
The Sites and Monuments Record (SMR) which is maintained by the Department of Housing, Local 
Government and Heritage was examined as part of the assessment on the 6th of March 2023. The SMR 
consists of records of sightings made by the IAWU Survey notified to the Dept. This review established that 
there are 18 sightings entered in the SMR in the proposed rehabilitation area. These are the sightings 
made by the IAWU survey in 1997 and are indicated in Table 1.  
 

 
Fig. 2. Drinagh Bog, Co. Offaly, detail of the Sites and Monuments Record. The proposed rehabilitation 
area is outlined with the red line.  
 
Previous assessments 
Drinagh Bog has been the subject of an Environmental Impact Assessment Report (EIAR) carried out by 
Irish Archaeological Consultancy LTD in 2018 for Bord na Móna Energy Limited in relation to IPC Licence 
P0500-01. This assessment included a review of the topographical files and finds registers of the National 
Museum of Ireland intended to identify all finds from the bog reported to the Museum by that date and 
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these are included below in Table 4 (Pers Comm. Jane Whitaker). The assessment noted the archaeological 
material identified in the surveys of the bog and noted that there was a moderate to high potential for 
archaeological features to be uncovered during the course of any future development works in Drinagh 
Bog. 
 
Monitoring 2019 
Monitoring of site investigation works for renewable energy was carried out at Clongawney and Drinagh 
Bogs, County Offaly over a period of eight days between January and November 2019 by Tobar 
Archaeological Services (Licence No. 19E0095). The excavation of a total of 59 trial pits was monitored 
over this period within an area of predominantly cut-over bog, some parts of which are colonised with 
vegetation. At Compound 6 (TPCC4, now Construction Compound 4) four horizontal pieces of wood were 
observed within the trial pit at a depth of 0.65m (see Table 3). Two of the longer pieces were exposed for 
a distance of 2.4m and 1.2m (NE/SW) and had widths of 0.31m and 0.25m respectively and were 0.80m 
apart. Between the aforementioned pieces of wood two shorter pieces of wood were noted and measured 
0.5m and 0.7m in length NW/SE. While it was not possible to discern a definitive archaeological structure 
from the wood observed within the limits of the trial pit, it is possible that they have some archaeological 
potential. The timbers were preserved in situ. 
 

SMR No. SMR 
Class 

ID Class Townland ITM E ITM N Depth BS M 

- - TPCC 4 Archaeological wood Clongawney 610305 715713 0.65 

Table 3. Archaeological features identified during monitoring in 2019. 
 
Reported finds 
As noted above the EIAR carried out by Irish Archaeological Consultancy LTD in in relation to IPC Licence 
P0500-01 contains a complete list of known finds from Drinagh Bog reported to the National Museum of 
Ireland up to 2018. Finds made by the IAWU are also included in Table 4. 
 

Townland Museum No./ catalogue No. Description 
Drinagh 1954:71   a wooden vessel  
Drinagh 1954:72   a socketed bronze dagger or knife  
Drinagh 1960:647  s several lumps of bog butter with traces of bark wrapping  
Drinagh 1977:2176   six fragments of a wooden tray  
Drinagh 1977:2178 & 2179   half of a circular base of a wooden vessel  
Drinagh 1977:2180   a possible wooden paddle  
Drinagh 1977:2181   a stone D-shaped saddle quern  
Drinagh 1979:107   the right femur of a human skeleton  
Drinagh 1982:71 a  D-shaped wooden object with axe marks that may have been the seat 

of a chair or stool 
Drinagh 1988:127   a portion of a wooden beetle  
Drinagh 1988:128 , two wooden board with toolmarks  
Drinagh 1988:129 & 130   a thick oak plank with a mortice  
Drinagh 2013:323   a wooden beetle  
Drinagh 2013:324   a bog butter in two pieces with traces of hazel rods from a possible 

wicker container 
Drinagh 2001:71 & 72 . half of a circular base of a wooden vessel  

Table 4. List of archaeological finds from Drinagh Bog reported to the National Museum of Ireland. 
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Impact assessment 
There are 31 known sightings of archaeological material in the rehabilitation area. Sixteen of the sightings 
made by the IAW in 1997 were not identified in 2009 and had been removed. The 13 sightings made in 
2009 and the single sighting made in the 2019 monitoring are included in Table 5. The 2009 sightings are 
mostly surface or near-surface finds and apart from OF-WDNH006 and OF-WDNH013 have been removed. 
There is only one coordinate available for OF030-060--- which was noted as 0-0.40m below the surface 
but this togher appears to have been removed. 
 

SMR 
No. 

SMR 
Class 

ID No. ADS Class Townlan
d 

ITM E ITM N Depth 
BS M 

2008 
Depth 

2020_
Depth 

Peat 
removed 
(m) 

Status 

  OF-WDNH002 Archaeological wood Drinagh 611695 714573 0.06 2.46 1.27 1.19 gone 
  OF-WDNH003 Togher Poss Drinagh 611704 714576 0.15 2.47 0.84 1.63 gone 
  OF-WDNH004 Archaeological wood Drinagh 611708 714600 0.006 2.33 0.89 1.44 gone 
  OF-WDNH005 Archaeological wood Drinagh 611713 714603 0.08 2.60 0.99 1.61 gone 
  OF-WDNH006 Archaeological wood Derryad 611776 714554 0.08 2.78 2.78 0.00 survives 
  OF-WDNH007 Archaeological wood Derryad 611774 714541 0.08 3.07 2.77 0.30 gone 
  OF-WDNH008 Archaeological wood Derryad 611871 714221 0.06 3.14 1.58 1.56 gone 
  OF-WDNH009 Archaeological wood Derryad 611861 714243 0.06 2.84 0.99 1.85 gone 
  OF-WDNH010 Archaeological wood Derryad 611763 714153 0.06 3.10 1.81 1.29 gone 
  OF-WDNH011 Archaeological wood Derryad 611857 714360 0.06 3.18 2.75 0.43 gone 
  OF-WDNH012 Archaeological wood Derryad 611851 714360 0.03 3.16 2.71 0.45 gone 
  OF-WDNH013 Archaeological wood Derryad 611803 714487 0.60 2.97 2.67 0.30 survives 
  OF-WDNH014 Archaeological wood Derryad 611800 714486 0.15 2.97 2.72 0.25 gone 
OF030-
060--- 

Road 
- class 
1 
toghe
r 

OF-WDNH015a Plank Trackway Derryad 611655 714440 0.40 1.99 0.93 1.06 gone 

  OF-WDNH015b Plank Trackway Derryad - - 0.40 - - - gone 
OF030-
063---- 

Road 
- class 
3 
toghe
r 

OF-WDNH016 Platform Derryad 611783 714516 0.10 2.94 2.68 0.26 gone 

- - TPCC 4 - Clongawne
y 

610305 715713 0.65 - - - survives 

Table 5. Sightings of archaeological material identified in in Drinagh Bog since 2009. With depth of bog 
removed at each location since 2008. 

 
Recommendations 
There are 31 known sightings of archaeological material in the rehabilitation area. Analysis of harvesting 
data indicated that three of the sightings survive in situ (see Table 6). Should any previously unknown 
archaeological material be uncovered during the rehabilitation works, it should also be avoided and 
reported to the Bord na Móna Archaeological Liaison Officer and the National Museum of Ireland. 
 

SMR 
No. 

SMR 
Class 

ID No. ADS Class Townland ITM E ITM N Depth 
BS M 

2008 
Depth 

2020_
Depth 

Peat 
removed 
(m) 

Status 

  OF-
WDNH006 

Archaeological wood Derryad 611776 714554 0.08 2.78 2.78 0.00 survives 

  OF-
WDNH013 

Archaeological wood Derryad 611803 714487 0.60 2.97 2.67 0.30 survives 

- - TPCC 4 - Clongawney 610305 715713 0.65 - - - survives 

Table 6. Surviving sightings of archaeological material in Drinagh Bog.  
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Conclusion 
This is a desk-based archaeological assessment and includes a collation of existing written and graphic 
information to identify the likely archaeological potential of the proposed rehabilitation area. There are 
31 known sightings of archaeological material in the rehabilitation area. Analysis of harvesting data 
indicated that three of the sightings survive in situ (see Table 6). These sightings should be protected within 
a 20m buffer zone. Should any previously unknown archaeological material be uncovered during the 
rehabilitation works, it should also be avoided and reported to the Bord na Móna Archaeological Liaison 
Officer and the National Museum of Ireland. 
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Boora P0500-01 Drinagh SW8 197 N/S N/S 375 168 112 107 212 178 223 187 238 246 20 228 147 225 135 105 124 168 156 127 191 294 253 250

Boora P0500-01 Drinagh SW9 N/S N/S N/S 145 163 151 138 98.4 241 198 168 93.1 130 125 198 112 124 114 107 85.4 131 71.9 123 157 172 127 118
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Bog 

Group

Licence No Bog 

Name

SW Code -GIS
mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l

1/11/20 1/12/20 1/1/21 1/2/21 1/3/21 1/4/21 1/5/21 1/6/21 1/7/21 1/8/21 1/9/21 1/10/21 1/11/21 1/12/21 1/1/22 1/2/22 1/3/22 1/4/22 1/5/22 1/6/22 1/7/22 1/8/22 1/9/22 1/10/22 1/11/22 1/12/22 1/1/23

Boora P0500-01 Drinagh SW7 N/S N/S N/S 89 53 N/S 68 66 89 67 47 68 85 61 66 49 50 42 54 19 67 34 42 71 82 59 68

Boora P0500-01 Drinagh SW8 53 N/S N/S 55 48 41 43 80 63 77 84 82 61 65 87 51 36 47 57 48 65 68 48 70 67 61 48

Boora P0500-01 Drinagh SW9 N/S N/S N/S 46 59 38 44 47 72 81 79 39 53 58 55 48 34 43 45 31 50 30 26 44 54 41 35
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Group

Licence No Bog 

Name

SW Code -GIS
pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units pH Units

1/11/20 1/12/20 1/1/21 1/2/21 1/3/21 1/4/21 1/5/21 1/6/21 1/7/21 1/8/21 1/9/21 1/10/21 1/11/21 1/12/21 1/1/22 1/2/22 1/3/22 1/4/22 1/5/22 1/6/22 1/7/22 1/8/22 1/9/22 1/10/22 1/11/22 1/12/22 1/1/23

Boora P0500-01 Drinagh SW7 7.5 7.5 7.5 7.8 7.3 7.6 7.7 7.4 7.1 7.5 7.6 7.7 7.5 7.6 7.7 8 7.5 7.8 7.5 7.1 7.2 7.3 7.3

Boora P0500-01 Drinagh SW8 7.4 7.3 7.5 8 8.1 7.6 7.8 7.5 7.4 7.4 7.1 7.5 7.3 7.6 7.3 7.7 7.9 7.7 7.7 7.7 7.9 7.4 7.2 7 7.4

Boora P0500-01 Drinagh SW9 7.2 7.3 7.4 7.6 7.8 7.4 7.7 7.9 7.4 7.3 7.4 7.5 7.5 7.4 7.4 7.4 7.5 7.4 7.5 7.5 7.4 7.3 7.1 7.2

Monthly Rainfall (mm) 79.4 99.7 90.9 87.8 64.6 13.4 96.5 22 110.4 58.2 55.8 81.1 34.3 78.4 46.6 133.6 47.4 50.1 56.2 90.5 33.2 25.1 106.7 159.8 106.9 82.9 85.4

APPENDIX XIII. INITIAL WATER QUALITY DATA FROM DRINAGH 

Table AP13.1. Water quality data for November 2020 to January 2023 at Drinagh. 
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Figure AP13.1.  Suspended solids in water sampling at Drinagh from different discharge points.35 mg/l is the 
emission limit value. 
 

 

Figure AP13.2.  Ammonia concentrations in water sampling from Drinagh from different discharge points.  The 

main trigger level for ammonia is 4.53mg/l for reporting to EPA.    
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Figure AP13.3.  pH concentrations in water sampling from Drinagh from different discharge points.   

 
 
 
 


