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This document seeks to address the requirements of Condition 10.2 of IPC License Ref. P0504-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 

permanent rehabilitation of the cutaway boglands within the licensed area.” 

This licence condition requires Bord na Móna agree with the EPA the measures that will provide for rehabilitation, 

i.e. stabilisation of Killashee bog upon cessation of peat production and compliments the licence requirement to 

decommission the site. 

Rehabilitation generally comprises site stabilisation with natural colonisation with or without targeted 

management. 

Industrial peat production has now fully ceased at Killashee bog.  

In addition, to preparing this document to comply with Condition 10 of IPC Licence Ref. P0504-01, due regard was 

also given to the Peatlands Climate Action Scheme (PCAS) announced by the Minster.  This Scheme will see the 

Minister support, via the Climate Action Fund and Ireland’s National Recovery and Resilience Plan, Bord na Móna 

in developing a package of measures, ‘the Scheme’, for enhanced decommissioning, rehabilitation and restoration 

of cutaway peatlands referred to as, the Peatlands Climate Action Scheme’. However, only the additional costs 

associated with the additional and enhanced rehabilitation, i.e., measures which go beyond the existing standard 

mandatory decommissioning and rehabilitation requirements arising from Condition 10 will be eligible for support.  

The additional costs of the Scheme will be supported by Government, administered by the Department of 

Environment, Climate and Communications (DECC), while the National Parks and Wildlife Service (NPWS) will act 

as the Scheme regulator. 

While this document outlines the enhanced rehabilitation measures planned for Killashee bog, activities which go 

beyond that required by Condition 10 in the Licence, rehabilitation necessary to comply with the ‘standard’ 

requirement of Condition 10 (in the absence of the Scheme) is also included, to estimate costs.  The inclusion of 

the ‘standard’ rehabilitation together with the enhanced rehabilitation in this document allows the Scheme 

Regulator to distinguish and objectively determine the specific activities (and their associated costs) eligible for 

support under the Scheme. 

Bord na Móna have defined the key rehabilitation outcome at Killashee bog as environmental stabilisation, re-

wetting and setting the bog on a trajectory towards development of naturally functioning peatland and wetland 

habitats.     

Any consideration of any other future after-uses for Killashee bog will be conducted in adherence to the relevant 

planning guidelines and consultation with relevant authorities and will be considered within the framework of this 

rehabilitation plan. 
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Non-Technical Summary 

• Bord na Móna is planning to finalise the rehabilitation of Killashee Bog.    

• Industrial peat harvesting is now finished at Killashee Bog.     

• This is happening as Bord na Móna are obliged to carry out peatland rehabilitation via an IPC License 

issued by the Environmental protection Agency.  In addition, the Government has agreed to support 

peatland rehabilitation via the establishment of the Peatland Climate Action Scheme (PCAS).  This is 

funded via the government and by Bord na Móna.    

• The key objective of peatland rehabilitation is environmental stabilisation.  This means developing 

habitats and vegetation back onto the bare peat, and minimising impacts to downstream.  The bog was 

drained in the past to allow peat production.  Better results for water quality improvements, climate 

action, the reduction of carbon emissions and biodiversity are achieved when the remaining peat is re-

wetted.   This means drain-blocking and other measures to raise water levels to the surface of the bog 

and to encourage the natural colonisation of vegetation.   

• In general, soggy ground conditions are preferred.  This means the remaining peat is wet and that plants 

that prefer wetter conditions, like Bog Cotton and Reeds will thrive.        

• Many Bord na Móna bogs cannot be restored back to raised bog, as so much peat has been removed and 

the environmental conditions have been modified.   However other natural habitats will develop such as 

shallow wetlands with Reedbeds and Birch woodland, and in time a naturalised peatland can be restored. 

• The development of a range of habitats in Killashee Bog will support biodiversity including plants, insects, 

birds and mammals.  This includes some species that are rare and protected in the wider landscape.   It 

will increase the national area of native woodland.  Many wetland habitats in the wider landscape have 

been reclaimed for agriculture and other uses and peatland rehabilitation is an opportunity to create new 

wetland habitats.       

• Killashee Bog was drained and developed for industrial peat production in the 1980s and much of the site 

contains residual deep peat which is mostly bare.  Killashee Bog has a gravity drainage regime.   

• Measures proposed for Killashee Bog include some targeted drain blocking in areas that have not already 

been re-wetted and hydrological modelling and adjustment of outfalls to optimise summer wetland 

water levels to promote the development of wetland vegetation.  Other measures include deep peat 

measures such as cell bunding and drain blocking along with the use of fertiliser that will be spread on 

headlands and other areas (a small part of the overall area) to encourage vegetation growth.      

• Bord na Mona plan to carry out this work in 2023.     

• These rehabilitation measures will be planned by a team consisting of ecologists, hydrologists and 

engineers.   It is a principle of Bord na Móna rehabilitation planning that no actions will be taken that 

would negatively impact on adjacent land.  No boundary drains will be blocked.    Water will still leave 

the site via the existing outlets.      

• It will take some time for vegetation and habitats to fully develop at Killashee, and a peatland ecosystem 

to be restored.   However, it is expected that most of the site will be developing pioneer habitats after 10 

years.       

• This is a peatland rehabilitation plan.  This plan does not consider future after-use or development.  Bord 

na Móna continually reviews its land-bank to consider future commercial or industrial developments, 

such as renewable energy.   Any other proposed development will planned in adherence to relevant 

planning guidelines and will consider the rehabilitation and the condition of the site.   
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Peatland rehabilitation of these bogs will bring a range of benefits to the local community via improvements to 

the local landscape and is also important for supporting national policies and strategies in relation to reduction 

of carbon emissions from these peatlands, supporting biodiversity and  improvements to water quality 
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1. INTRODUCTION 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Mount 

Dillon bog group (Ref. P0504-01). As part of Condition 10.2 of this license, a rehabilitation plan must be prepared 

for permanent rehabilitation of the boglands within the licensed area. Killashee bog is part of the Mount Dillon 

bog group (see Appendix II for details of the bog areas within the Mount Dillon Bog Group). Killashee bog is 

located in Co. Longford.  

This plan is a specific rehabilitation plan for the bog and outlines: 

• Description of site management and status. 

• Main issues and approaches to rehabilitation. 

• Consultation to date with interested parties. 

• Interaction with other policy and legislative frameworks (Appendix VI). 

• The planned rehabilitation goals and outcomes. 

• The scope of the rehabilitation plan. 

• Criteria which define the successful rehabilitation and key targets to validate rehabilitation. 

• Proposed rehabilitation actions. 

• Proposed timeframe to implement these measures. 

• Budget and Costings. 

• Associated aftercare, maintenance and monitoring. 

Note: This plan should be read in conjunction with the accompanying Map book. 

It is proposed by Government that Bord na Móna carry out a Peatlands Enhanced Decommissioning, 

Rehabilitation and Restoration Scheme on its peatlands. Note this proposal is also known colloquially as the 

‘Peatlands Climate Action Scheme’ (PCAS). The additional costs of the Scheme will be supported by Government 

through the Climate Action Fund, and Ireland’s National Recovery and Resilience Plan administered by the 

Department of Environment, Climate and Communications (DECC), while the National Parks and Wildlife Service 

(NPWS) will act as the Scheme regulator. Bord na Móna have previously identified a footprint of 33,000 ha as 

peatlands suitable for this scheme. This Scheme will significantly go beyond what is required to meet 

rehabilitation and decommissioning obligations (Appendix VII & IX) under existing EPA IPC licence conditions. 

Improvements supported by the Scheme will ensure that environmental stabilisation is achieved (meaning IPC 

obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 

other ecosystem services, will also be delivered. The Scheme commenced in 2021. 

Only the costs associated with the additional, enhanced, and accelerated rehabilitation, i.e. those measures which 

go beyond the existing decommissioning and rehabilitation requirements arising from Condition 10, will be 

eligible for support under the Scheme. Bord na Móna have now announced the complete cessation of industrial 

peat production across its estate (January 2021). 

It is expected that the Scheme (PCAS) will have benefits accruing from biodiversity provision, water quality and 

storage attenuation as well as increased carbon storage, reduced carbon emissions and acceleration towards 

carbon sequestration. The Scheme will also facilitate monitoring of carbon fluxes (Greenhouse Gases and fluvial 

carbon) in selected areas (in addition to other established Research programmes), to monitor changes in where 

the interventions will accelerate the trajectory towards a naturally functioning peatland ecosystem. 
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It is envisaged that the Rehabilitation Scheme will support activities, interventions, or measures across the Bord 

na Móna cutaway peatlands which accelerate the original timelines. Selected rehabilitation measures will take 

account of site environmental conditions, which can vary significantly. These measures potentially include: 

• more intensive management of water levels, drain-blocking and cell bunding, 

• re-profiling that will deliver suitable conditions for development of wetlands, fens and bog habitats, 

• targeted fertiliser applications,  

• seeding of targeted vegetation, and 

• proactive inoculation of suitable peatland areas with Sphagnum. 

These are collectively designed to optimise hydrological conditions (ideally and where possible water-levels <10 

cm) for climate action benefits and to accelerate the trajectory of the site towards a naturally functioning 

ecosystem, and eventually a reduced carbon source/carbon sink again. (In some areas of dry cutaway this 

trajectory will be significantly longer, and it is not feasible in the short-term to re-wet some areas. These areas 

will develop other habitats. The key to optimising climate action benefits is the restoration of suitable hydrological 

conditions and more intensive intervention means that the extent of suitable hydrological conditions can be 

optimised.  

These measures are designed to encourage the development of peat-forming habitats, where possible. They are 

also designed to further slow the movement of water across the site (with the site acting similarly to a constructed 

wetland), slowing the release of water (improving local water attenuation) and water quality is also expected to 

improve as the site returns to a naturally functioning peatland ecosystem. The measures will also accelerate the 

development of new habitats for a range of species under pressure in the wider landscape and will have the 

potential to develop habitats (e.g. Annex I raised bog, wetlands that support wader water birds of conservation 

interest) that will contribute towards the delivery of national biodiversity objectives.   

Killashee bog is proposed to be part of this Scheme (PCAS), which commenced in 2021 and this rehabilitation plan 

outlines the approach to be taken.   

 

1.1 Constraints and Limitations 

This document seeks to address the requirements of Condition 10.2 of IPC License Ref. P0504-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 

permanent rehabilitation of the cutaway boglands within the licensed area.” 

It also seeks to outline measures to optimise climate action and other ecosystem services benefits, mainly through 

hydrological management.   

This document covers the area of Killashee bog. 

Industrial peat extraction at Killashee bog permanently ceased in 2020 (having commenced ca. 1980), although 

some remaining stock is still on site. Currently the former peat production area comprises largely bare peat along 

with some pioneering cutaway habitats, in addition to marginal1 habitats. Raised bog remnants occur along the 

western and eastern margins of the cutaway bog. The western remnant bog parcels are undrained. The remnant 

 

1 Marginal land is defined as land around the margin of the industrial peat production area.  This margin generally contains a range of 

habitats including scrub, Birch woodland, cutover bog and raised bog remnants.   
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bog along the eastern margin has been drained and has been subject to domestic turf cutting. These remnant 

raised bog parcels have never been subject to commercial peat extraction. 

It is anticipated that the combination of active enhanced rehabilitation measures and natural colonisation will 

quickly accelerate environmental stabilisation. Nevertheless, it will still take some time (30-50 years) for naturally 

functioning wetland and peatland ecosystems to fully re-establish. 

The parts of Killashee bog (within the areas owned and under the control of Bord na Móna) that are currently 

used by domestic turf cutters to harvest peat are ecologically and hydrologically linked to the area owned by Bord 

na Móna where rehabilitation is planned. It is beyond the scope of this rehabilitation plan to address turf cutting 

issues on Killashee bog. Nevertheless, Bord na Móna are aware of such issues which may constrain the proposed 

rehabilitation actions, and this rehabilitation plan considered potential impacts of these on the delivery of the 

stated objectives.  

A railway line occurs at the south-eastern end of Killashee bog. A rail link connects Derryadd East with Killashee 

Bog to the north and Derryadd to the west.  The rail line will be in operation in the short term until all peat stocks 

have been removed from the bog. 
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2. METHODOLOGY 

This rehabilitation plan was developed with a combination of desktop and field surveys, consultations with 

internal and external stakeholders and cognisance of the Scheme (PCAS).  The development of this rehabilitation 

plan considered recently published guidance issued by the EPA in 2020 – Guidance on the process of preparing 

and implementing a bog rehabilitation plan.  

The ecological information and site information collected during the Bord na Móna ecological baseline survey, 

additional confirmatory site visits (covering the period 2011 to 2022 inclusive) and monitoring and desktop 

analysis forms the basis for the development of the rehabilitation plan for the bog, along with: 

• Experience of 40 years of research on the after-use development and rehabilitation of the Bord na Móna 

cutaway bogs (Clarke, 2010; Bord na Móna, 2016); 

• Significant international engagement during this period with other counties in relation to best practice 

regarding peatland rehabilitation and after-use through the International Peat Society and the Society for 

Ecological Restoration (Joosten & Clarke, 2002; Clarke & Rieley, 2010; Gann et al., 2019);  

• Consultation and engagement with internal and external stakeholders; 

• GIS Mapping; 

• BNM drainage surveys;  

• Bog topography and LIDAR data; 

• Previous research studies on site; 

• Hydrological modelling; and  

• The development of a Methodology Paper (draft) outlining the Scheme (PCAS)2.  This rehabilitation 

includes enhanced measures defined in the Methodology Paper which are designed to exceed the 

standard stabilisation requirements as defined by the IPC Licence and to enhance the ecosystem services 

of Killashee bog, in particular, optimising climate action benefits.   

 

2.1 Desk Study 

The desk study involved collecting all relevant environmental and ecological data for the study area. The 

development of the rehabilitation plan also takes account of research, experience and engagement with other 

peatland restoration and rehabilitation projects and peatland research including Irish, UK, European and 

International best practice guidance (full citations are in the References Section): 

• Anderson et al. (2017). An overview of the progress and challenges of peatland restoration in Western 

Europe. 

• Barry, T.A. et al (1973).  A survey of cutover peats and underlying mineral soils.  Soil Survey Bulletin No. 

30. Dublin, Bord na Móna and An Foras Taluntais.   

• Bonn et al. (2017). Peatland restoration and ecosystem services- science, policy and practice.  

• Carroll et al. (2009). Sphagnum in the Peak District. Current Status and Potential for Restoration. Moors 

for the Future Report No 16.   

• Clark & Rieley (2010). Strategy for responsible peatland management.  

• Eades et al. (2003). The Wetland Restoration Manual.  

 

2 https://www.bnmpcas.ie/supporting-material/ 

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bnmpcas.ie%2Fsupporting-material%2F&data=05%7C01%7CChris.Cullen%40bnm.ie%7C6d18c693d47d40b5e62208daac1d12a5%7Cd9dbf65ba2654603a52f8cee241dfade%7C0%7C0%7C638011538115501271%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=KuUSryX7iW1evYaqTh9frJ0LWRbFjuHp3bOZJawmYvE%3D&reserved=0
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• Farrell & Doyle (2003). Rehabilitation of Industrial Cutaway Atlantic Blanket Bog, NW Mayo, Ireland.  

• Gann et al. (2019).  International Principles and Standards for the practice of Ecological Restoration.  

• Hinde et al.  (2010). Sphagnum re-introduction project: A report on research into the re-introduction of 

Sphagnum mosses to degraded moorland. Moors for the Future Research Report 18.  

• Joosten & Clarke (2002). Wise Use of mires and peatlands – Background and Principles including a 

framework for Decision-making. 

• Lindsay (2010). Peatbogs and Carbon: a Critical Synthesis to Inform Policy Development in Oceanic Peat 

Bog Conservation and Restoration in the Context of Climate Change. 

• Mackin et al. (2017). Best practice in raised bog restoration in Ireland. Irish Wildlife Manuals, No. 99. 

National Parks and Wildlife Service,  

• McBride et al. (2011). The Fen Management Handbook (2011), Scottish Natural Heritage. 

• McDonagh (1996).  Drain blocking by machines on Raised Bogs. Unpublished report for National Parks 

and Wildlife Service.  

• NPWS (2017a). National Raised Bog Special Areas of Conservation management plan. Department of Arts, 

Heritage and the Gaeltacht.   

• Pschenyckyj et al., 2021, Optimising Water Quality Returns from Peatland Management while Delivering 

Co-Benefits for Climate and Biodiversity. An Fóram Uisce.  

• Quinty & Rochefort (2003). Peatland Restoration Guide, second edition. Canadian Sphagnum Peat Moss 

Association and New Brunswick Department of Natural Resources and Energy. 

• Regan, et. al. (2020).  Ecohydrology, Greenhouse Gas Dynamics and Restoration Guidelines for Degraded 

Raised Bogs.   EPA Research Report. Prepared for the Environmental Protection Agency by Trinity College 

Dublin.  

• Renou-Wilson et al. (2011). BOGLAND - Sustainable Management of Peatlands in Ireland. STRIVE Report 

No 75 prepared for the Environmental Protection Agency. 

• Schouten (2002). Conservation and Restoration of Raised Bogs: Geological, Hydrological and Ecological 

Studies. Dúchas - The Heritage Service of the Department of the Environment and Local Government, 

Ireland;  

• Thom (2019). Conserving Bogs – Management Handbook. 

• Wheeler & Shaw (1995). Restoration of Damaged Peatlands – with Particular Reference to Lowland 

Raised Bogs Affected by Peat Extraction.  

• Wittram et al. (2015). A Practitioners Guide to Sphagnum Reintroduction. Moors for the Future 

Partnership. 

Additional on-line resources were also incorporated into the desk study, including: 

• Mount Dillon Integrated Pollution Control Licence;  

• Mount Dillon Annual Environmental Reports; 

• Review of the National Biodiversity Data Centre (NBDC) webmapper; 

• Inland Fisheries Ireland (IFI) Reports; 

• Environmental Protection Agency database (www.epa.ie); 

• EPA Guidance on Requests for Alterations to a Licensed Industrial or Waste Activity; 

• BirdWatch Ireland online data (including I-WeBS and CBS datasets; www.birdwatchireland.ie); 

• Geological Survey of Ireland - National Draft Bedrock Aquifer map; 

• Geological Survey of Ireland - Groundwater Database (www.gsi.ie); 

http://www.epa.ie/
http://www.birdwatchireland.ie/
http://www.gsi.ie/
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• Historic Environment Viewer at https://webgis.archaeology.ie/historicenvironment/ 

• National Parks & Wildlife Services Public Map Viewer (www.npws.ie); 

• Water Framework Directive catchments.ie/maps/ Map Viewer (www.catchments.ie); 

• OPW Indicative Flood Maps (www.floodmaps.ie); 

• CFRAM Preliminary Flood Risk Assessment (PFRA) maps (www.cfram.ie); 

• River Basin Management Plan for Ireland 2022-2027 

• Bord na Móna Annual Report 2020. 

• Spatial data in respect of Article 17 reporting, available online at https://www.npws.ie/maps-and-

data/habitat-and-species-data/article-17. 

 

2.2 Consultation 

A number of stakeholders have been identified during the course of Bord na Móna’s rehabilitation and 

Biodiversity Action Plan activities and are contacted during the rehabilitation planning process for their views. 

See Section 4. 

 

2.3 Field Surveys    

Bord na Móna carried out a baseline ecological survey of all of its properties in 2009-2012 and developed habitat 

maps. As part of this exercise, Killashee bog was surveyed in 2012. An additional survey was carried out in 2023, 

in advance of the preparation of this rehabilitation plan. Habitat maps have been updated, where required. This 

rehabilitation plan is informed by the original baseline survey as well as subsequent confirmatory site walk-over 

surveys and visits, and updates to baseline data. 

Habitat mapping followed best practice guidance from Smith et al. (2011). Map outputs including all habitat maps 

and target notes were produced using GIS software application packages (ArcGIS). General marginal habitats and 

other habitats that had not been modified significantly by industrial peat extraction were classified using Fossitt 

et al. (2000). Plant nomenclature for vascular plants follows Stace (2019), while moss and liverwort nomenclature 

follow identification keys published by the British Bryological Society (2010). A more detailed Bord na Móna 

classification system was previously developed for classifying pioneer cutaway habitats as Fossitt categories were 

deemed not to be detailed enough for cutaway bog (much of cutaway bog could be classified as Cutover Bog - 

PB4). Much of the pioneer cutaway vegetation is still at an early stage of its development and cannot be assigned 

to Fossitt Level 3 categories yet.  Updated habitat mapping in summer 2023 will categorise any changes in habitat 

extent at Killashee bog. 

A detailed ecological survey report for Killashee bog is contained in Appendix II. 

  

http://www.catchments.ie/
http://www.floodmaps.ie/
http://www.cfram.ie/
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3. SITE DESCRIPTION 

Killashee bog is located in County Longford. Killashee is approximately 8K west of Longford town and 4km  east 

of Lanesborough (Grid reference: N 06853 70979). It is part of the Mountdillon group of bogs. 

The surrounding landscape is dominated by a mosaic of farmland, largely consisting of improved grassland, and 

other bogs, including Begnagh, Clooneeny, Knappoge, Derryarogue and Derryadd bogs, all owned and managed 

by Bord na Móna. A rail link connects Killashee bog with Derryadd East to the South. 

Killashee has a gravity drainage regime. 

There are no mapped EPA watercourses within the boundary of Killashee bog. The Templeton Glebe (EPA Code: 

26T28) stream flows in a north-westerly direction outside the south western bog boundary. This watercourse 

flows into the Ballynakill_26 watercourse downstream, which flows in a northerly direction outside the western 

site boundary, eventually discharging to the River Shannon (Upper).   

See Drawing number BNM-DR-24-13-01 titled Killashee bog: Bog Site Location, included in the accompanying 

Mapbook3 , which illustrates the location of Killashee bog in context to the surrounding area. 

 

3.1 Status and Situation 

3.1.1 Site history 

Killashee bog is a relatively recent production bog and was in production from ca. 1980 until 2020. The bog was 

formerly used for both horticultural peat and fuel peat production. There is therefore very little development of 

pioneer cutaway habitats within the bog, and this area is predominately bare peat. Some extant stock is still 

present onsite (July 2022). The bog still retains a significant amount of “red” or “sphagnum” peat.  

 

3.1.2 Current land-use 

The majority of the bog is cutover bare peat.  

Raised bog remnants occur along the western and eastern margins of the cutaway bog. The western remnant bog 

parcels are undrained. The remnant bog along the eastern margin has been drained and has been subject to 

domestic turf cutting. These remnant raised bog parcels have never been subject to commercial peat extraction. 

Various different habitats including Birch woodland (WN7) and conifer plantation (WD4) are located along the 

margins of the site. 

 

3.1.3. Socio-Economic conditions 

Bord na Móna has historically been a vital employer for the rural community of the Midlands of Ireland. Bord na 

Móna compiled a report on the role of peat extraction in the midlands historically in which they report that in 

1986, by the end of Bord na Móna’s Third Development Programme, a total of twenty-three work locations had 

been established around the country. The company had an average employment of approximately 4,688 in the 

mid 1980’s, with a peak employment of 6,100 during the production season, which placed it among the country’s 

 

3 Cutaway Bog Decommissioning and Rehabilitation Plan – Killashee bog Map Book 
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largest commercial employers. The importance of such levels of employment were largely due to its regional 

concentration in the Midlands and the lack of alternative employment opportunities at the time. 

According to the Energy Crop Socio-Economic Study undertaken by Fitzpatrick Associates in 2011, there were an 

estimated 1,443 jobs supported by the peat-to-power industry in Ireland at the time, some 81% of which were 

located in the catchment areas of the three peat-fired generating stations (Lough Ree, West Offaly, and Edenderry 

Power Stations). These constituted jobs in the plants and in peat extraction, jobs indirectly supported in upstream 

supply industries and jobs induced through the trickle-down effects of the wages and salaries of those supported 

directly or indirectly.  

In respect of Killashee bog, jobs would have included those to facilitate horticultural peat and fuel peat 

production. 

As the primary employer in many Midland counties, Bord na Móna played a central role in building communities 

through several initiatives, including Education bursaries, support of local sporting clubs, the provision of 

community gain funds, charity programmes and the provision and building of amenity areas.” 

These job numbers have now declined with the cessation of peat extraction at this bog.  It is anticipated that the 

scheme (PCAS) will provide some employment for a team of workers at this site for a period of time (> 1 year).   

There are approximately 1400 people working in Bord na Móna at present. There are approximately 225 roles 

directly involved in PCAS.     

3.2 Geology and Peat Depths 

3.2.1 Sub-soil geology 

The underlying geology of the bog comprises Visean Limestones (Undifferentiated limestone). The underlying 

soils and sub-soils are classed as ‘Raised Bog Cutover Peat’. The underlying geology of Killashee bog is calcareous. 

The site is underlain with marl. 

 

3.2.2 Peat type and depths 

The majority of Killashee bog is underlain by “red peat” or Sphagnum peat. The majority of Killashee has very 

deep peat deposits with most of the bog having peat thickness of 2-5m. Only one section of the bog, located 

towards the north has shallow peat deposits remaining of <1m.   

 

3.3 Key Biodiversity Features of Interest 

The majority of Killashee bog within the Bord na Móna boundary consists of bare peat, as this site was in 

production until 2020. Due to the recent cessation of peat production, there has been little opportunity for post-

production habitats to develop, and habitats of biodiversity interest are therefore largely confined to the marginal 

habitats fringing the bare peat.  

3.3.1 Current habitats  

The most common habitats (codes refer BnM classification of pioneer habitats of production bog) present in the 
former production areas at Killashee include:  

• Bare peat (0-50% cover) (BP)  
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• Pioneer Dry Calluna community (dHeath)  

• Scrub (Emergent Betula-dominated community (A) (eBir) and open Betula-dominated community (B) 
(oBir) and Closed Betula scrub community (C) (cbir) 

• Silt Ponds (Silt) with associated habitats such as scrub, Bracken, rank grassland (GS2), dry calcareous 
grassland (gCal) and typical pioneer communities of disturbed areas (disTuss). 

The most common habitats (Fossitt) found around the margins of the site include:  

• Birch woodland (WN7)  

• Scrub (WS1) (Gorse scrub and Birch scrub developing of dry high bog around margins) 

• Raised bog (PB1)  

• Cutover bog (PB4) (several small fragments) 

• Wet grassland (GS4) 

See Drawing number BNM-DR-24-13-17 titled Killashee bog: Current Habitat Map, included in the accompanying 

Mapbook, which illustrates the habitats at Killashee bog. Table 1 shows representative photos of habitats onsite. 

Table 1: Photos of Habitats at Killashee bog. 

Photos of Habitats at Killashee (2023) 

 

Bare peat with pioneer dry heath forming to the 

south of Killashee. 

 

Willow and Gorse Scrub to the north of the site. 
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Photos of Habitats at Killashee (2023) 

 

Wet grassland to the north east of the site. 

 

Remnant raised bog to the west of Killashee. 

 

3.3.2 Species of conservation interest 

A number of species of conservation concern utilize the habitats available at Killashee bog. The following is a 

summary of the records of species available within both BnM records and those of the National Biodiversity Data 

Centre.  

Multiple mammal species have been recorded on or within 1 Km of the bog; including Red Fox (Vulpes vulpes), 
Eurasian Badger (Meles meles) and European Otter (Lutra lutra).  

Numerous bird species are known to use the cutover bogs in Ireland’s midlands as breeding grounds, wintering 

grounds or both. NBDC Records for red-listed4 bird species of conservation concern recorded from the hectad 

N07 include Meadow Pipit (Anthus pratensis), Swift (Apus apus), Kestrel (Falco tinnunculus), Snipe (Gallinago 

gallinago), Red Grouse (Lagopus lagopus), Grey Wagtail (Motacilla cinerea), Curlew (Numenius arquata), Golden 

Plover (Pluvialis apricaria), Woodcock (Scolopax rusticola), Redshank (Tringa tetanus), Redwing (Turdus iliacus), 

Barn Owl (Tyto alba) and Lapwing (Vanellus vanellus). Whooper Swan (Cygnus cygnus), Common Kingfisher 

(Alcedo atthis) and Hen Harrier (Circus cyaneus) (Annex I listed species of the EU habitats directive), have also 

been recorded within this hectad. 

Red listed species Snipe (Gallinago gallinago) has been recorded on Killashee bog during previous surveys (within 

the winter period) carried out by BNM ecologists.  

 

3.3.3 Invasive species 

The invasive species Japanese Knotweed (Fallopia japonica) has previously been recorded from Killashee bog 

close to the silt pond in the north of the site. There are no other NBDC or BNM records for high impact invasive 

species recorded from the bog. 

 

4 Gilbert G, Stanbury A and Lewis L (2021), “Birds of Conservation Concern in Ireland 2020 –2026”. Irish Birds 9: 523—544 
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A broad range of common garden escapes are occasionally present around the margins of Bord na Móna bogs, 

and although spatial overlap with the PCAS is expected to be limited, these are, where necessary, to be treated 

in line with best practice during PCAS activities. 

 

3.4 Statutory Nature Conservation Designations  

There are no European Sites, Special Areas of Conservation (SAC) or Special Protection Areas (SPA), located within 

or adjacent to Killashee bog. The nearest EU Designated sites to Killashee bog are as follows: 

• Lough Forbes Complex SAC (site code: 001818) - 3.7 km to the north-east of Killashee 

• Ballykenny-Fisherstown Bog SPA (site code: 004101) - 3.9 km to the north-east of Killashee 

• Brown Bog SAC (site code: 002346) - 4.7 km to the north-east of Killashee  

• Mount Jessop SAC (Site Code: 002202) – 5.4 km to the east of Killashee 

• Lough Ree SAC (Site Code: 000440) – 5.6 km to the south-west of Killashee 

• Lough Ree SPA (Site Code: 004064) - 5.6 km to the south-west of Killashee 

There are no Natural Heritage Areas (NHAs) located adjacent, or in close proximity to, Killashee bog. A number of 

non-statutory designated sites also occur in the wider area around Killashee bog including: 

• Royal Canal pNHA (site code: 002103) -lies approximately 450m east  

• Lough Bannow pNHA (Site code: 000449) - 2.6km south-west 

• Lough Ree pNHA (Site code: 000440) - 3.5 km to the south-west of Killashee  

• Lough Forbes Complex pNHA (site code: 001818) - 3.7 km north-east 

• Brown Bog pNHA (site code: 000442) - 4.7 km to the north-east  

 

3.4.1 Other Nature Conservation Designations 

The Ramsar Convention entered into force in Ireland on 15th March 1985. Ireland currently has 45 sites/wetlands 

designated as Wetlands of International Importance (Ramsar Sites). These cover a surface area of 66,994ha.  

There are no Ramsar sites located in proximity to Killashee bog. 

 

3.5 Hydrology and Hydrogeology 

Killashee bog lies in the Shannon catchment (Catchment ID: 26C), as defined by the EPA under the Water 

Framework Directive (WFD). The bog is primarily situated within the Shannon [Upper]_SC_080 sub catchment.  

The Templeton Glebe (EPA Code: 26T28) stream flows in a north-westerly direction outside the south western 

bog boundary. This watercourse flows into the Ballynakill_26 watercourse which flows in a northerly direction 

outside the western site boundary. There are no mapped EPA watercourses within the boundary of Killashee bog. 

Killashee is one of a cluster of bogs that has developed along the floodplains of the River Shannon. A significant 

portion of the industrial peat production area lies below the winter flood level of the Shannon and therefore 

Killashee bog has a gravity drainage regime.  

Hydrological modelling (BNM-DR-24-13-09 titled Killashee bog: Depression analysis) indicates that parts of the 

bog form natural basins which have a significant potential for re-wetting, with the assumption that all drains 

would be blocked. It is likely that a portion of the basins in target areas will re-wet with deeper water, creating a 

mosaic of wetland habitats, when drains are blocked.   
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Regional hydrological data suggest that Killashee receives average precipitation of 926mm/yr (1981-2010), with 

an estimated annual effective rainfall rate of 525 mm/yr based on GSI data. The GSI estimate a recharge rate of 

21mm/yr for Killashee. In areas with peat thickness in excess of 1.5m losses of water to depth are likely to 

correspond to this estimate, which means that, the available precipitation that may become runoff (assuming no 

change in storage) is 504mm/yr, which equates to an annual runoff rate of c. 5,040m3/ha. However, in areas of 

shallow peat, contributions from groundwater are anticipated with an estimate of 50mm/year considered a 

reasonable estimate. This would equate to 575mm/yr that may become runoff (assuming no change in storage) 

in this area. This equates to an annual runoff rate of c. 5,750m3/ha.   

GSI data indicates that the Killashee Bog is underlain entirely by Visean Limestone which is classified as a 

regionally important aquifer since it is subject to karstification (conduit). Geological Survey of Ireland (GSI) 

mapping identifies several karst features (enclosed depressions, spring, swallow hole, turlough and superficial 

solution feature) within 1km of the bog (north-west of the bog). No data exists concerning depth to bedrock, 

however, there is a small area of bedrock in close proximity to the bog.  

An aquifer is an underground body of water-bearing rock or unconsolidated materials (gravel or sand) from which 

groundwater can be extracted in useful amounts. GSIs Aquifer classes are divided into three main groups based 

on their resource potential, and further subdivided based on the type of openings through which groundwater 

flows. There are nine aquifer categories in total. Locally important aquifers are capable of supplying locally 

important abstractions (e.g. smaller public water supplies, group schemes), or good yields (100-400 m3/d). This 

data gives an indication of sub-surface deposits (bedrock and unconsolidated materials) in terms of their 

groundwater resource potential and dominant groundwater flow type.  

Regionally important aquifers are those in which the network of fractures, fissures and joints, through which 

groundwater flows, is well connected and widely dispersed, resulting in a relatively even distribution of highly 

permeable zones. There is good aquifer storage and groundwater flow paths can be up to several kilometres in 

length. There is likely to be substantial groundwater discharge to surface waters (‘baseflow’) and large (>2,000 

m3/d), dependable springs may be associated with these aquifers. 

The entirety of the bog is located in an area mapped by GSI as of moderate groundwater vulnerability (GSI 

Mapviewer). Groundwater vulnerability for the area surrounding Killashee bog is generally of high vulnerability. 

Groundwater vulnerability is a term used to represent the intrinsic geological and hydrogeological characteristics 

that determine the ease with which groundwater may be contaminated by human activities. Groundwater 

vulnerability maps are based on the type and thicknesses of subsoils (sands, gravels, glacial tills (or boulder clays), 

peat, lake and alluvial silts and clays), and the presence of karst features. Groundwater is most at risk where the 

subsoils are absent or thin and, in areas of karstic limestone, where surface streams sink underground at swallow 

holes. These data indicate there is generally low risk of any groundwater contamination occurring at this site. 

Groundwater vulnerability is typically used to indicate the susceptibility to groundwater pollution, it can provide 

a useful proxy indication of likely groundwater flow rates in the surrounding area.  

 

3.6 Emissions to surface-water and watercourses 

Drainage is an important feature of industrial peat production and there were extensive field drains maintained 

throughout bog areas to facilitate industrial peat production annually, each of which eventually drains into a 

terminal silt pond that allows for settlement of suspended solids before entering the main river systems. In 

accordance with the existing Integrated Pollution Control licence, all drainage water from boglands in a licensed 
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area is discharged via an appropriately designed silt pond treatment arrangement as required in Condition 6.6. 

of the licence. Industrial peat production has now permanently ceased at Killashee bog.   

Silt ponds are the key silt control infrastructure to control potential emissions from industrial peat production 

sites. As required under licence, BNM have a number of procedures for how it manages and maintains its silt 

pond network. The silt that builds up in silt ponds is excavated on a regular basis by Bord na Móna to facilitate an 

efficient level of silt control. Silt ponds will continue to be maintained during the rehabilitation and 

decommissioning. Silt pond decommissioning will be considered when sites are deemed to be on a trajectory of 

environmental stability and peatland rehabilitation has been completed.   

Killashee bog has four treated surface water outlets from a previously active peat extraction catchments, which 

discharge to the Ballynakill River (IE_SH_26B220790 BALLYNAKILL_010) before entering the River Shannon ( 

IE_SH_26S021600 SHANNON (Upper)_100).  

Details of silt ponds, associated surface water emission points and those being monitored and sampled as part of 

the PCAS scheme are detailed on the accompanying structures map along with water quality map. See Drawing 

number  BNM-DR-24-13-02 titled Killashee Bog : Structures and Sampling, along with Drawing number BNM-DR-

24-13-WQ01 titled Killashee bog: Water Quality Map included in the accompanying Mapbook, which illustrate 

the various drainage and water quality infrastructure present at Killashee. 

There is a robust monitoring program to track and verify any changes in baseline water quality conditions pre and 

post decommissioning and rehabilitation so that the success or otherwise can be tracked and verified for the 

National Parks & Wildlife Service, Environmental Protection Agency and Local Authority Water Program, amongst 

a range of stakeholders.  

There is a robust monitoring program to track and verify any changes in baseline water quality conditions pre and 

post decommissioning and rehabilitation so that the success or otherwise can be tracked and verified for the 

National Parks & Wildlife Service, Environmental Protection Agency and Local Authority Water Program, amongst 

a range of stakeholders. 

Peat extraction was not identified as pressure in the second cycle of the river basin management plan is indicated 

as remaining so in the third cycle, currently under preparation. 

The main emission limit value (ELV) associated with this bog is 35mg/l suspended solids, with trigger levels for 

ammonia of 1.42mg/l and COD 100mg/l. 

From an analysis of any results over number of years of the IPC licence environmental monitoring of some of the 

discharges from this bog, these indicate that results were under the Emission Limit Value for Suspended Solids, 

broadly under the trigger level for Ammonia and under the trigger level for COD 

Ammonia averaged 0.629mg/l and ranged from 0.006 to 4.5 mg/l with Suspended Solids ranging from 2 to 10 

mg/l and averaging 4.75mg/l. See Table 3.1. 
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Table 3.1.  Decommissioning and Rehabilitation Programme Water Quality Monitoring. 

 

 

Rehabilitation of cutaway peatland is closely linked with control of emissions. One of the criteria for successful 

rehabilitation is stabilisation through re-vegetation, which will stabilise all substrates and in turn remove the need 

for further silt control measures. Re-wetted peat also aids the primary objective of stabilizing peat, as when peat 

is re-wetted it is not vulnerable to wind erosion. Re-wetted peat and the development of wet peatland habitats 

can also act as sinks for silt and mobile peat, and increases additional retention time for solids, and the peatland 

vegetation can quickly stabilise this material within blocked drains on site (by acting like constructed wetlands).   

Water quality of water discharges from restored peatlands normally improves as a result of bog restoration 

measures and the restoration of natural peatland processes (Bonn et al., 20017). Bog restoration is also expected 

to improve water attenuation of the site as the drains are blocked, slowing water movement and water release 

from the site. Restored peatlands help slow the release of water and aid the natural regulation of floods 

downstream (Minayeva et al., 2017). The National River Basin Management Plan (NRBMP) 2018-2021 (DHPCLG, 

2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD). The 

NRBMP outlines how key actions such as the Bord na Móna peatland rehabilitation is expected to have a positive 

impact on water quality and help the NWBMP deliver its objectives in relation to the WFD. 

Water will still discharge from designated emission points when rehabilitation at Killashee bog has been 

completed. This discharge will have improving water quality and there will be increased wetland attenuation, 

meaning slower release of water. This is expected to have a positive impact on status of downstream water 

bodies.      

 

Decommissioning and Rehabilitation Programme Water Quality Monitoring. 

The licence obligation of quarterly sampling regime on a selected number of ponds to be sampled over a 3 year 

cycle will not be sufficient to be able to appropriately track the changing water chemistry that will occur as part 

of this enhanced rehabilitation programme, so this sampling regime will occur on a monthly basis.   

In order to assist in monitoring surface water quality from this bog, it was agreed to increase the existing licence 

monitoring requirements of the IPC Licence, to sampling for the same parameters every month.  

This new sampling programme commenced in August 2020 and is enabling a baseline to be established, with 

sampling to progress during the scheduled works, and for a period of up to 2 years post rehabilitation. Depending 

Bog SW Monitoring pH SS TS Ammonia TP COD Colour

Killashee SW-71A Q3 21 7.3 2 304 0.243 0.1 79 279

Killashee SW-71B Q3 21 7.1 2 293 0.172 0.12 87 349

Killashee SW-71C Q3 21 7.2 4 179 0.006 0.1 96 428

Killashee SW-49A Q1 21 5.8 3 23 0.309 0.05 15 180

Killashee SW-71A Q1 19 7.3 5 186 0.02 0.06 74 182

Killashee SW-71B Q1 19 7.6 5 248 0.14 0.05 76 191

Killashee SW-71C Q1 19 7.3 5 210 0.46 0.05 51 144

Killashee SW-49A Q3 18 7.7 5 246 0.06 0.05 45 137

Killashee SW-71A Q1 17 6.7 6 76 1 0.05 55 188

Killashee SW-71B Q1 17 7.6 10 280 0.5 0.05 51 220

Killashee SW-71C Q1 17 7.9 5 338 0.13 0.05 49 119

Killashee SW-49A Q3 15 7 5 130 4.5 0.05 71 293
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on the period required to confirm that the main two parameters, suspended solids and ammonia as remaining 

compliant with the licence emission and trigger limit values and there is an improving trajectory in these two 

parameters i.e. reduction in concentration, the monitoring programme and intensity will be periodically reviewed 

and amended. 

Initial monthly results are included in Appendix XIII for Killashee bog. These results cover the period from August 

2020 to February 2023 and are from the surface water outlet from the sections of bog to be rehabilitated in 2023.  

Peat extraction ceased in this bog in 2020 and as expected some of the key water quality parameters that can 

impact water quality from peat extraction activities, remain on a relatively static trajectory, with suspended solids 

indicating a very slight upward trend during the period, but well below any limits of concern.  During this period 

ammonia displayed a slight up trend was for SW 71B and a significant downward trend for SW 71C, with all other 

parameters fluctuated slightly, most likely influenced by normal weather patterns, including rainfall. 

Monthly ammonia concentrations from both bogs from November 2020 to February 2023 had a range of 0.014 

to 1.54 mg/l with an average of 0.512 mg/l. Results for suspended solids for the same period indicate a range of 

2 to 14 mg/l with an average of 3.5 mg/l. 

In the preparation of this monitoring programme, Bord na Mona have been providing the Local Authority Water 

Programme (LAWPRO) with details of the surface water emissions points associated with this bog and will be 

amending some of the proposed monitoring locations on foot of this engagement. LAWPRO have in turn provided 

details of their monitoring programme and these are included in the Water Quality Map. 

This is necessary to ensure that there is alignment with the WFD monitoring programme and that where possible, 

the monitoring programme will enable any improvements in water quality or establishing trends to be quantified 

against any available WFD monitoring data. It will also enable the periodic sharing of data which will inform the 

monitoring reports, success criteria and enable LAWPRO under the Water Framework Directive to track any 

changes in pressures and be aware of changes in water chemistry. 

This enhanced monitoring programme will aim to include a minimum of 70% of a bog’s drainage catchments, 

whatever number of surface water outlets these include. 

Monitoring results will be maintained, trended every six months and reported on each year and as required, as 

part of the requirement to report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual 

Environmental Report, and will be provided to LAWPRO and the EPA as required to inform progress and national 

monitoring requirements under the WFD. These results will also be available in April each year as a requirement 

of the Annual Environmental Report at www.epa.ie. 

The parameters to be included as per condition 6.2 of the IPC Licence include monthly monitoring for pH, Flow, 

Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour & COD. In addition, DOC has been 

included as a parameter to try and identify any changes in carbon in the surface water, and where required by 

LAWPRO, to assist in investigating other changes in water chemistry, the series of parameters can be reviewed 

and amended. 

Rehabilitation of cutaway peatland is closely linked with control of emissions. One of the criteria for successful 

rehabilitation is stabilisation through re-vegetation, which will stabilise all substrates and in turn remove the need 

for further silt control measures. This site is largely bare peat. Re-wetted peat also aids the primary objective of 

stabilizing peat, as when peat is re-wetted it is not vulnerable to wind erosion. Re-wetted peat and the 

development of wet peatland habitats can also act as sinks for silt and mobile peat, and increases additional 

http://www.epa.ie/
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retention time for solids, and the peatland vegetation can quickly stabilise this material within blocked drains on 

site (by acting like constructed wetlands).   

Water quality of water discharges from restored peatlands normally improves as a result of bog restoration 

measures and the restoration of natural peatland processes (Bonn et al., 20017). Bog restoration is also expected 

to improve water attenuation of the site as the drains are blocked, slowing water movement and water release 

from the site. Restored peatlands help slow the release of water and aid the natural regulation of floods 

downstream (Minayeva et al., 2017). The National River Basin Management Plan (NRBMP) 2018-2021 (DHPCLG, 

2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD). The 

NRBMP outlines how key actions such as the Bord na Móna peatland rehabilitation is expected to have a positive 

impact on water quality and help the NWBMP deliver its objectives in relation to the WFD. 

Water will still discharge from designated emission points when rehabilitation at Killashee has been completed. 

This discharge will have improving water quality and there will be increased wetland attenuation, meaning slower 

release of water. This is expected to have a positive impact on status of the key water catchment (Shannon 

Upper_080) and is expected to support the future status of receiving waterbodies as being of Good Status.   While 

water quality improvements assist in meeting water frameworks directive ambitions and targets, they can also 

improve drinking water sources in applicable catchments with drained peatlands and the potential for associated 

reduction in treatment requirements at drinking water treatment facilities. 

 

3.7 Fugitive Emissions to air 

None. 

The bog is no longer in industrial peat production. Rehabilitation of the cutaway peatland will seek to re-wet the 

dry peat where possible, and re-vegetate all areas (whether wet or dry). Collectively, ceasing industrial peat 

production, re-wetting and re-vegetating will minimise any risk of emission to air from dust. 

3.8 Carbon emissions  

Irish peatlands are a huge carbon store, containing more than 75% of the national soil organic carbon (Renou-

Wilson et al. 2012).  Peatland drainage and extraction transforms a natural peatland which acts as a modest 

carbon sink into a carbon source (Waddington & McNeil, 2002; Alm et al., 2007; Wilson et al., 2007, Wilson et al., 

2015).  A natural peatland can take in 0.1 to 1.1 t of carbon as CO2-C /ha/yr while drainage and extraction can 

create large source of carbon dioxide releasing 1.3 to 2.2 t of carbon as CO2-C /ha/yr  (based on Tier 1 Emission 

factors, Evans et al. 2017).  Renou-Wilson et al. (2018) reported losses of between 0.81 – 1.51 CO2-C /ha/yr from 

drained peatlands located in Ireland. 

Re-wetting of dry peatlands will increase methane emissions (Gunther et al. 2020) as a consequence of the anoxic 

conditions within the peat body that provide a suitable environment for the microbial breakdown of plant litter 

and root exudates.  Tanneberger et al. (2021) describes how peatland management has to choose between CO2 

emissions from drained peatlands or increased methane (CH4) emissions from rewetted industrial peatlands.  

However, when radiative effects and atmospheric lifetimes of both GHG gases are considered and modelled, 

postponing rewetting increases the long-term warming effect of continued CO2 emissions (Gunther et al. 2020). 

This means the increase in methane due to rewetting of dry peatlands is still negated by the CO2 emissions 

reductions.  Degraded peatlands also release carbon/GHG emissions via the fluvial/aquatic pathway (Dissolved 

Organic Carbon – DOC, Suspended Solids/Particulate Matter, degassing of GHGs from water).   
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The EPA-funded CarbonRestore Project (Renou-Wilson et. al. 2012) found that rewetting of drained peatlands 

can lead to restoration of functional peatland, such as the return of typical plant and animal species, which in 

turn may lead to the restoration of peat-formation and the C-sink function. The EPA NEROS project carried out 

GHG flux research at Moyarwood Bog and found that Moyarwood Bog was overall a Carbon sink (sink for CO2 and 

a source for Methane) 6 years after bog restoration was carried out (Renou-Wilson et al. 2018). Further, Wilson 

et al. (2022) confirmed the benefit of rapid rewetting at this site to achieve strong carbon reductions and 

potentially altering the warming dynamics from warming to cooling depending upon the climate scenario. 

It is expected that Killashee bog will become a reduced carbon source following rehabilitation.  The potential of 

any cutaway site to develop as a carbon sink in the longer-term depends on the success of the rehabilitation 

measures, the extent of development of Sphagnum-rich or other peat-forming habitats, the balance of carbon 

fluxes from different cutaway habitats and future climatic conditions.  Much of this site is expected to develop 

Sphagnum-rich regenerating wet deep peat vegetation on deep peat areas, and wetland habitats on shallow 

peat with open water, reed swamp and fen habitats with alkaline emission factors. Birch woodland is expected 

to develop on the drier mounds and peripheral headlands.     

 

3.9 Current ecological rating  

(Following NRA (2009) Evaluation Criteria) 

The majority of Killashee bog can be rated as Local Importance; lower value to Local Importance; higher value.  

Bare peat and other intensively managed areas are assessed as local importance (lower value). Marginal habitats 

including woodland, scrub, and remnant raised bog may act as a refuge and as ecological corridors for wildlife 

and are therefore deemed to be locally important (higher value).   
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4. CONSULTATION  

4.1 Consultation to date 

Consultation seeks to engage an audience of relevant stakeholders at both a national and local level. National 

stakeholders have been identified from varied bog restoration and rehabilitation efforts undertaken by Bord na 

Móna over the past 40 years, with particular emphasis on engagement with stakeholders during their Biodiversity 

Action Plan programme, since 2010. National Stakeholders includes relevant government departments and 

agencies, relevant semi-state bodies, NGOs and other environmentally focused groups with a national remit.  

There has been ongoing consultation about rehabilitation, biodiversity and other general issues over the years 

about Mount Dillon group bogs including Killashee bog with various stakeholders in relation to: 

• General consultation with range of stakeholders at annual Bord na Mona Biodiversity Action Plan review 

days 2010-2018.   

• Midlands & East Regional WFD Operational Committee (River Basin Management Plans). 

• Archaeological Liaison Committee (National Museum of Ireland & Dept of Culture Heritage and the 

Gaeltacht). 

 

To inform the current Plan, both national and local stakeholders, including neighbours whose land adjoins 

Killashee bog and local representatives of national bodies (such as Regional National Parks and Wildlife Service 

staff) and relevant offices in County Councils (such as the Heritage or Environmental Offices) will be contacted. 

Any identified local interest groups will be sought and informed of the opportunity to engage with this 

rehabilitation plan, and when identified invited to submit their comments or observations in relation to the 

proposed rehabilitation at Killashee bog. 

All correspondence received will be acknowledged and evaluated against the rehabilitation work proposed here, 

and the final draft of the Killashee bog Rehabilitation Plan will contain a review of the consultation.  

 

4.2 Issues raised by Consultees 

N/A Yet as consultation has not commenced. 

4.3 Bord na Móna response to issues raised during consultation 

N/A Yet as consultation has not commenced.  
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5. REHABILITATION GOALS AND OUTCOMES 

The rehabilitation goals and outcomes outline what Bord na Móna want to achieve by implementing the 

rehabilitation. These include: 

• Meeting conditions of IPC Licence. 

• Stabilisation or reduction in water quality parameters of water discharging from the site (e.g. suspended 

solids). 

• Reducing pressure on receiving waterbodies that have been classified as At Risk from peatlands and from 

peat extraction, via stabilization or improving water-quality from this bog, and therefore, reducing 

pressures. 

• Optimising hydrological conditions for climate action benefits as part of PCAS.  

• Optimising hydrological conditions for the development of Sphagnum-rich regenerating wet deep peat 

vegetation communities on deep peat, or reed swamp and fen on shallow more alkaline peat and other 

subsoils, where present.   

• Optimising hydrological conditions for the development of active raised bog on extant high bog. 

• Optimising hydrological conditions for the protection of exposed archaeological structures, their 

retention in situ and preservation into the future. 

• Supporting expected future land-uses.  

• The main goal and outcome of this plan is the successful rehabilitation (environmental stabilisation) of 

peatlands used for industrial peat production at the bog in a manner that is acceptable to both external 

stakeholders and to Bord na Móna and which optimise climate action and other ecosystem service 

benefits.   

The rehabilitation goals and outcomes take account of the following issues.   

• It will take some time for stable naturally functioning habitats to fully develop at Killashee bog. This will 

happen over a longer timeframe than the implementation of this rehabilitation plan. 

• Re-wetting residual peat will initially maintain and enhance the carbon storage capacity of the bog. There 

is scientific consensus that restoration of hydrology in damaged bog can improve carbon storage, water 

storage and attenuation and help support biodiversity both on the site and in the catchment (See Section 

3.8). This will reduce carbon emissions from the site from a larger carbon source to a smaller carbon 

source. In time, the site has the capacity to develop in part as a carbon sink. PCAS is expected to deliver 

significant contributions to Ireland’s climate action.  

• It is not expected that the site has the potential to develop active raised bog (ARB) analogous to the 

priority EU Habitats Directive Annex I habitat within the foreseeable future (c.50 years). Furthermore, 

only a proportion of the bog has potential to develop Sphagnum-rich habitats in this timeframe. 

Nevertheless, re-wetting across the entire bog, as part of the scheme, will improve habitat conditions of 

the whole bog. Other peatland habitats will develop in a wider mosaic that reflects underlying conditions. 

• Rehabilitating former industrial peat production bog will also in the longer-term support other ecosystem 

services such as such the development of new habitat to support biodiversity and local attenuation of 

water flows from the bog.   

• WFD status in receiving water bodies can be affected by peatlands and peat extraction but is also affected 

by other sources such as agriculture.  In addition, receiving water bodies that are assessed as At Risk from 

peatlands and from peat extraction are likely to have several contributary sources of impacts (private 

peat extraction and Bord na Mona). Reducing pressures due to former peat extraction activities at 
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Killashee bog will contribute to stabilising or improving water quality status of receiving water bodies in 

general. Ultimately, improving the WFD status of the receiving water body will depend on reducing 

pressure from a range of different sources, including peatlands in general (private and Bord na Móna).  

• Bord na Móna are also planning rehabilitation measures in some adjacent bogs (e.g. Derryadd east) in 

2023, and rehabilitation has taken place in several surrounding bogs in 2021/2022, including Begnagh, 

Clooneeny, Knappoge, Derrycashel and Derraghan bogs. There are expected to be cumulative water 

quality and other ecosystem service benefits to receiving water bodies from rehabilitating more than one 

bog in the same catchment.     

• Re-wetting in general will benefit the future preservation of most known and unknown archaeological 

features. An Archaeological Impact Assessment (AIA) is to be carried out under the PCAS scheme. 
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6. SCOPE OF REHABILITATION 

The principal scope of this enhanced rehabilitation plan is to rehabilitate the bog.  This is defined by: 

• The area of Killashee bog. 

• EPA IPC Licence - Ref. P0504-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Killashee bog is part of 

the Mountdillon Bog group.   

• The Scheme is designed to exceed the stabilisation requirements as defined by the IPC Licence. This 

scheme is designed to enhance the ecosystem services of Killashee bog, in particular, optimising climate 

action benefits. The proposed interventions will mean that environmental stabilization is achieved 

(meaning IPC obligations are met) and, in addition, significant other ecosystem service benefits 

particularly for climate action will be accrued. 

• The local environmental conditions of Killashee bog mean that deep peat measures along with wetland 

creation is the most suitable rehabilitation approach for this site. Killashee bog has a gravity drainage 

regime and has residual deep peat in the majority of the bog along with some small pockets of shallower 

peat. 

• Bord na Móna have defined the key goal and outcome of rehabilitation at Killashee Bog as environmental 

stabilisation of the site via optimising climate action benefits, where possible. The re-wetting of residual 

peat in the area recently out of peat extraction will be optimised, setting the site on a trajectory towards 

the development of peat-forming communities on residual deep peat, and the development of 

wetlands/Reed Swamp and fen on shallow more alkaline peat and other subsoils.    

• Rehabilitation of Killashee bog will support multiple national strategies of climate action, biodiversity 

action and other key environmental strategies such was the Water Framework Directive. 

• The time frame for the delivery of the planned rehabilitation will be undertaken according to available 

resources and appropriate constraints. 

 

6.1 Key constraints 

• Bog conditions. Rehabilitation outcomes of sites are constrained by the environmental characteristics of 

these particular areas. For example, there is potential for raised bog restoration at some sites where 

there has not been significant industrial peat extraction and the peat body is largely intact (deep peat 

sites that are drained). At other sites, most of the peat mass has been removed, the environmental 

characteristics of these areas have therefore changed radically (peat depths, hydrology, water chemistry, 

substrate type, nutrient status, etc.) and there will therefore be different habitat outcomes (wetlands, 

fen, heathland, grassland and Birch woodland).  

• Remaining peat depths are generally between 2 - 5  metres deep in the majority of the bog. Some 

shallower peat (<1m) occurs in the northern section of the site.  

• Surrounding landscape and neighbours. Another key constraint is the interaction between the Bord na 

Móna sites and the surrounding landscape. Care has to be taken that no active rehabilitation 

management is carried out that could negatively and knowingly impact on surrounding land. This includes 

any hydrological management on neighbouring farmland. It is anticipated that the work proposed here 

(blocking drains and re-wetting cutaway peatlands) will not have any flooding impacts on adjacent land.   

• Archaeology. The discovery of monuments or archaeological objects during peatland rehabilitation may 

potentially constrain the rehabilitation measures proposed for a particular area. While the rehabilitation 
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will optimise hydrological conditions for the protection of exposed archaeological structures, their 

retention in situ and preservation into the future, any new archaeology may require rehabilitation 

measures will be reviewed and adapted. If this occurs, rehabilitation measures will be reviewed and 

adapted. An Archaeological Impact Assessment (Appendix XII) will be carried out to mitigate against any 

impact on found archaeology at Killashee bog. In the worst-case scenario works affecting the surface and 

sub-surface of the bog might disturb previously unknown archaeological deposits or artefacts without 

preservation by record taking place. Should any previously unknown archaeological material be 

uncovered during the rehabilitation works, it should be avoided and reported to Bord na Móna 

Archaeological Liaison Officer and the National Museum of Ireland. 

• Public Rights of Way. There are no known rights of way at Killashee bog. Where a public right of way or 

similar burden exists on Bord na Móna property, consideration will be given to ensuring that this remain 

intact where possible. In some instances, depending upon previous land uses and management, 

alternative solutions may be required. These will be explored in consultation with local communities and 

statutory bodies during the consultation work associated with the decommissioning and rehabilitation 

work described here.  

• Turbary. An area of remnant raised bog close to the eastern margin is excluded as it is currently being 

used by domestic turf cutters to harvest peat. This area is ecologically and hydrologically linked to the 

area owned by Bord na Móna where rehabilitation is planned. It is beyond the scope of this rehabilitation 

plan to address turf cutting issues on Killashee bog.  

• Invasive species. Japanese Knotweed has been recorded at Killashee Bog. Appropriate best practice 

measures will be implemented on site during any site restoration works in order to avoid the spread of 

this species.  

 

6.2 Key Assumptions 

• It is assumed that Bord na Móna will have all resources required to deliver this project.  

• It is expected that weather conditions will be within normal limits over the rehabilitation plan timeframe.  

Long periods of wet weather have the capacity to significantly affect ground conditions and constrain 

drain blocking and other ground activities. 

 

6.3 Key Exclusions 

The scope of this rehabilitation plan does not cover: 

• Active turbary areas to the east of the main production bog are excluded. 

• The longer-term development of stable naturally functioning habitats to fully develop at Killashee bog. 

The plan covers the short-term rehabilitation actions and an additional monitoring and after-care 

programme to monitor the rehabilitation and to respond to any needs.  

• This plan is not intended to be an after-use or future land-use plan for Killashee bog. 

• The longer-term management of this site, potentially as a nature conservation site, or for amenity, or for 
other uses in the future. 
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7. CRITERIA FOR SUCCESSFUL REHABILITATION 

This section outlines what criteria will be used to indicate successful rehabilitation and what critical success 

factors are needed to achieve successful rehabilitation. All criteria used to indicate successful rehabilitation will 

be measured to validate the achievement of the rehabilitation goals and outcomes and validate the completion 

of the rehabilitation.     

The key objective of this enhanced rehabilitation plan is environmental stabilisation and the stabilisation of any 

emissions from the site that related to the former industrial peat extraction activities. 

Rehabilitation is generally defined by Bord na Móna as: 

• stabilisation of bare peat areas via targeted active management (e.g. drain-blocking/re-wetting) slowing 

movement of water across the site and encouraging natural colonisation; and 

• mitigation of key emissions (e.g. potential run-off of suspended solids).  

In addition, Bord na Móna wish to optimise climate action and other ecosystem service benefits via enhanced 

rehabilitation measures.   

 

7.1  Criteria for successful rehabilitation to meet EPA IPC licence conditions:  

• Rewetting of residual peat in the former area of industrial peat production to offset potential silt run off 

and to encourage and accelerate development of vegetation cover via natural colonisation and reducing 

the area of bare exposed peat. See Table 7.1 for a summary of the criteria for successful rehabilitation 

and associated monitoring. The target will be the delivery of measures and this will be measured by an 

aerial survey after rehabilitation is completed.   

• That there is a stabilizing/improving concentration of suspended solids and ammonia in discharges from 

Bord na Móna sites, associated with the measures undertaken to stabilize the peat surface by the blocking 

of the internal drainage system and the maximized rewetting of the peat surface. This will be 

demonstrated by developing a stable or downward trajectory of water quality indicators (suspended 

solids and ammonia) towards what would be typical of a re-wetted cutaway bog.  This will be measured 

via water quality monitoring (suspended solids and ammonia) for at least 2 years after the rehabilitation 

has been completed.    

• Receiving water bodies have been classified under the River Basin Management Plan and this 

classification includes waters that are At Risk from peatlands and peat extraction. The success criteria will 

be that the ‘At Risk’ classification will see improvements in the associated pressures from this peatland 

or if remaining ‘At Risk’, that there is an improving trajectory in the pressure from this peatland. 

With regard to predicting and estimating likely trends that might materialize or could be considered as a target, 

monitoring of surface water ammonia emissions from Longfordpass bog in Littleton over 3 yrs., post cessation of 

peat extraction with ongoing rehabilitation, were considered. These are indicating a downward trend in Ammonia 

concentrations (Figure 7.1).  

Similarly monitoring of surface water ammonia emissions from Corlea bog in Mountdillon over the past 4 yrs. 

post cessation of peat extraction with ongoing rehabilitation, indicate downward trends. 

As the monthly monitoring program at Killashee bog continues in 2023 during the rehabilitation works planned 

for 2023, and data from the 2022 monitoring program is compiled, further trending will be produced to verify any 

ongoing trends. 
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Figure 7.1.  Ammonia levels over the period 2015-2019 at Longfordpass and the period 2017-2020 at Corlea.    
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Additional criteria for successful rehabilitation to optimise climate action and other ecosystem service 

benefits:  

• Optimising the extent of suitable hydrological conditions to optimise climate action and other ecosystem 

service benefits (optimising and maximising residual peat re-wetting). This will be measured by an aerial 

survey after rehabilitation has been completed.   

• Accelerating the trajectory of the bog towards becoming a reduced carbon source/carbon sink.  This will 

be measured through habitat mapping and the development of cutaway bog condition assessment.  This 

cutaway bog condition assessment will include assessment of environmental and ecological indicators 

such as vegetation cover, vegetation communities, presence of key species, Sphagnum cover, bare peat 

cover and water levels (similar to ecotope mapping). Baseline monitoring will be carried after 

rehabilitation is completed (during the scheme).  It is proposed that sites can be monitored against this 

baseline in the future.   

• Reduction in carbon emissions. This will be estimated via a combination of habitat condition assessment 

and application of appropriate carbon emission factors derived from other sites. Baseline monitoring 

(habitat condition) will be carried after rehabilitation is completed (during the scheme).  It is proposed 

that sites can be monitored against this baseline in the future.   

• Setting the site on a trajectory towards establishment of a mosaic of compatible habitats including 

Sphagnum-rich regenerating wet deep peat communities, wetland, fen, Reed swamp, heath, scrub, poor 

fen, and Birch woodland, where conditions are suitable. It will take some time for stable naturally 

functioning habitats to fully develop at Killashee bog. This will be demonstrated and measured via aerial 

photography, habitat mapping and cutaway/habitat condition assessment. Baseline monitoring will be 

carried after rehabilitation is completed (during the scheme). It is proposed that sites can be monitored 

against this baseline in the future.   

• Improvement in biodiversity and ecosystem services. This will be demonstrated by metrics outlined in 

Section 9.1 that can be used to measure changes in ecosystem services (e.g. water quality parameters, 

development of pioneer habitats, breeding bird monitoring). This will be measured by collecting a range 

of scientific data that can then quickly be adapted and into metrics that can be used to measure changes 

in various ecosystem services. Baseline monitoring will be carried after rehabilitation is completed (during 

the scheme).  It is proposed that sites can be monitored against this baseline in the future.   
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Table 7.1 Summary of Success criteria, targets, how various success criteria will be measured and expected 

timeframes.   

Criteria type Criteria Target Measured by Expected 

Timeframe 

IPC 

validation 

Rewetting in the 

former area of 

industrial peat 

production 

Delivery of rehabilitation 

measures 

Reduction in bare peat.   

Aerial photography after 

rehabilitation has been 

completed – to demonstrate 

measures (drain-blocking) 

Establishment of a baseline for 

future monitoring of bare 

peat, vegetation 

establishment and habitat 

condition.   

2023-2025 

IPC 

validation 

Key water quality 

parameters  

Ammonia, 

Phosphorous, 

Suspended solids, 

pH and conductivity 

Reduction or stabilisation of 

key water quality 

parameters associated with 

this bog 

Water quality monitoring for a 

period after rehabilitation has 

been completed  

2022-2024 

IPC 

validation 

Reducing pressure 

from peat 

production on the 

local water body 

catchment (WFD) 

Where this section of the 

water body, that this bog 

drains to, has not been 

identified as under pressure 

from peat extraction, that 

the intervening EPA 

monitoring programme 

associated with its 

Programme of Measures for 

this water body, confirms 

that its classification 

remains at not being at risk 

from peat extraction 

associated with activities at 

this bog. 

EPA WFD monitoring 

programme 

WFD schedule 

Climate 

action 

verification 

Optimising the 

extent of suitable 

hydrological 

conditions to 

optimise climate 

action 

Optimal extent of suitable 

hydrological conditions 

Aerial photography and 

Habitat mapping to map 

extent of suitable hydrological 

conditions. 

Baseline monitoring to be 

carried out during the scheme 

when rehabilitation is 

complete. Sites can be re-

2023-2025 
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Criteria type Criteria Target Measured by Expected 

Timeframe 

monitored in the future and 

compared against this 

baseline.   

Climate 

action 

verification 

Reduction in carbon 

emissions. 

Reduction in carbon 

emissions 

Carbon emissions – estimated 

using a bog condition 

assessment and appropriate 

carbon emission factors.   

2023-2025 

Climate 

action 

verification 

Setting the site on a 

trajectory towards 

establishment of a 

mosaic of 

compatible habitats 

Establishment of compatible 

cutaway habitats 

Habitat map, Cutaway bog 

condition map 

Baseline monitoring to be 

carried out during the scheme 

when rehabilitation is 

complete. Sites can be re-

monitored in the future and 

compared against this 

baseline.   

2023-2025 

Meeting climate action verification criteria and monitoring of these criteria after the scheme has been completed 

is dependent on support from the Climate Action Fund or other sources of funding. Note that monitoring and 

verification of the overall scheme will be stratified – not all these criteria will be measured at each individual site.  

Baseline monitoring to be carried out during the scheme when rehabilitation is complete. Sites can be re-

monitored in the future and compared against this baseline.    

 

7.2  Critical success factors needed to achieve successful rehabilitation as outlined in the plan 

The achievement of successful rehabilitation as outlined in the plan requires: 

• Funding to pay for resources required to deliver the planned rehabilitation (Bord na Móna and 

external). Bord na Móna maintains a provision on its balance sheet to pay for these future costs when 

industrial peat extraction ceases. Bord na Móna is fully committed to meeting its obligations relating to 

rehabilitation and decommissioning under the Integrated Pollution Control Licence. It is expected that 

additional costs of enhanced rehabilitation will be supported by Government through the Climate Action 

Fund and Ireland’s National Recovery and Resilience Plan.   

• Bord na Móna to have sufficient resources (staff and training) to deliver the planned rehabilitation with 

required associated skills and competencies. 

• Bord na Móna to have sufficient resources (suitable machinery) and staff to maintain this machinery. 

• Weather conditions to be within normal limits over the rehabilitation plan timeframe. Long periods of 

wet weather have the capacity to significantly affect ground conditions and constrain the delivery of 

rehabilitation. The potential impact of wet weather on ground conditions can be reduced by appropriate 

planning and management. Bord na Móna have significant experience of managing these issues through 

70 years of working in these peatland environments.   
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• Rehabilitation measures to be effective.  The rehabilitation measures proposed in this plan are based on 

40 years of Bord na Móna experience of peatland management and best practice applied internationally 

in peatland management. Measures proposed in this plan have already been shown to be affective at 

other sites. Bord na Móna will apply a flexible and adaptable approach to the more innovative 

rehabilitation measures proposed in this plan.  If measures are not initially effective, Bord na Móna will 

review any requirement for additional practical rehabilitation.   

• Natural colonisation of vegetation to develop semi-natural habitats at a rate within the normal limits.  

The development of naturally functioning semi-natural habitats on degraded bog takes time.  It may take 

30-50 years for active raised bog vegetation to re-develop on suitable cutaway that was previously bare 

peat. However, Bord na Móna experience has demonstrated the effectiveness of these type of measures 

for re-wetting bog and creating carbon sinks (Renou-Wilson et al. 2018). 

• Rehabilitation measures have been designed to accelerate and work with natural colonisation and other 

natural processes. Bord na Móna experience of rehabilitation has shown that re-wetting improves 

conditions for natural colonisation and that natural colonisation is accelerated where the environmental 

conditions are most suitable. Rehabilitation measures have been designed to modify the conditions of 

areas within sites where conditions are less suitable for natural colonisation (modifying hydrology, 

topography, nutrient status or availability of potential seed sources).   

• Monitoring to be robust and effective.  Rehabilitation Monitoring will be established to validate the 

success of rehabilitation as required by Condition 10 of the IPC Licence and to verify the benefits of the 

proposed enhanced measures to optimise climate action. This will focus on a collecting a range of 

scientific data that can then quickly be adapted and into metrics that can be used to measure changes in 

various ecosystem services.    
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8. REHABILITATION ACTIONS AND TIME FRAME 

Peatland rehabilitation requires detailed planning and the use of data from desktop surveys and field surveys. 

This data in association with topographical and hydrological modelling will be important in planning the future 

peatland landscapes and planning the use of the most appropriate rehabilitation methodologies to maximise 

climate action benefits. Hydrological modelling indicates those areas that are likely to re-wet when drains are 

blocked, based on the current topography, and areas where water levels may have to be modified, where needed.  

Enhanced rehabilitation measures will look to optimise hydrological conditions for re-wetting peat in other areas.  

This planning is also essential for matching the most sustainable rehabilitation methodology to the most suitable 

cutaway environment to maximise the benefits of the resource outlay (maximising cost/benefit). 

A number of illustrative figures have been produced to inform Rehab Planning and Design, including Aerial 

Photography, Peat Depths, LiDar Surface Maps, and Depression Analysis modelling; these are included in the 

accompanying Mapbook as the drawings referenced below: 

BNM-DR-24-13-21 titled Killashee bog: Aerial Imagery 2020 

BNM-DR-24-13-04 titled Killashee bog: PeatDepths 

BNM-DR-24-13-03 titled Killashee bog: LiDAR Map 

BNM-DR-24-13-09 titled Killashee bog: Depression Analysis 

The rehabilitation actions themselves will be a combination of PCAS measures to re-wet peat. The distribution of 

these measures is provisionally outlined in drawing titled BNM-DR-24-13-05 Killashee bog: Enhanced 

Rehabilitation Measures in the accompanying Mapbook (note that the actual distribution of these measures may 

be subject to change in response to stakeholder consultation and refinement of the enhanced rehabilitation 

measures.) 

These enhanced measures for Killashee bog will include (see Table 8.1):  

• Deep Peat measures including field re-profiling, creation of cells (45m x 60m cell &  30m x 30m cells) 

suitable for Sphagnum inoculation, on deeper peat; intensive drain blocking (max 7/100 m) and modifying 

outfalls, and management of water levels with overflow pipes and blocking of internal outfalls; 

• Regular drain blocking (3/100) on dry cutaway along with the blocking of outfalls and management of 

water levels, along with organic fertiliser application; 

• Targeted drain blocking to optimise hydrological conditions/rewet the residual peat in targeted marginal 

(degraded) raised bog remnants around the margins of the site and re-wetting, where possible, using an 

excavator to install peat blockages.  

• Targeted fertiliser applications to accelerate vegetation establishment on areas of bare peat on 

headlands and high fields, and within certain areas of dry cutaway. Areas where vegetation has 

established do not need fertiliser application. 

• Seeding of vegetation and inoculation of Sphagnum will be undertaken where required.  

• Initial hydrological modelling indicates that a small part of the site will develop a mosaic of wetland 

habitats with the potential for some deeper water. More intensive drain blocking (max 7/100 m), 

modifying outfalls and managing overflows will be implemented in this area. Hydrological management 

will look to optimise summer water levels to maximise the development of wetland vegetation (by 

looking to set water depths at < 0.5 m, where possible.  It is inevitable that some small sections will 
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naturally have deeper water due to the topography at this site). Water-levels will be adjusted at outfalls 

and by adjusting piped drainage. 

Table 8-1 describes the areas pertaining to each proposed rehabilitation measure rounded to one decimal place 

with the total being rounded to the nearest whole number. 

 

Table 8.1: Types of and areas for enhanced rehabilitation measures at Killashee bog.  

Type Code Enhanced Rehabilitation Measure Extent (Ha)* 

Deep Peat DPT2 
More intensive drain blocking (max 7/100 m) and 
modifying outfalls and managing overflows 

15.2 

Deep Peat DPT3 
More intensive drain blocking (max 7/100 m), field 
reprofiling, modifying outfalls and managing overflows 

26.8 

Deep Peat DPT4 
Berms and field re-profiling (45x60m cell), modifying 
outfalls and managing overflows, drainage channels for 
excess water and Sphagnum inoculation 

32.6 

Deep Peat DPT5 
Cut and Fill cell bunding (30m x 30m cell), modifying 
outfalls and managing overflows, drainage channels for 
excess water, Sphagnum inoculation 

3.4 

Wetland WLT4 

More intensive drain blocking (max 7/100 m), modifying 

outfalls and managing overflows, transplanting Reeds and 

other rhizomes. 

 

6.8 

Dry Cutaway DCT2 

Regular drain blocking (3/100 m), modifying outfalls and 

managing water levels with overflow pipes, targeted 

fertiliser treatment. 

3.8 

Marginal land MLT1 No work required  12.6 

Additional 
Work 

AW2 Targeted Drain Blocking 
5.9 

Silt ponds Silt pond Silt ponds 0.4 

Constraint Constraint Other Constraints (Turbary) 3.4 

Total   111 

*Note that the types of rehab and areas of rehab may change in response to stakeholder consultation and refinement of the enhanced 

rehabilitation measures.    

 

8.1 Short-term planning actions (0-1 years)  

• Seek formal approval of the enhanced plan, noting the alternative standard plan should funding from the 

Scheme not materialise, from the EPA. 

• Agree an ex ante budget of eligible costs (based on the approved enhanced plan) with the Scheme 

regulator. 

• Develop a detailed site plan with engineering drawings outlining how the various rehabilitation 

methodologies will be applied to Killashee bog. This will take account of peat depths, topography, 
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drainage and hydrological modelling (see map for an indicative view of the application of different 

rehabilitation methodologies). 

• A drainage management assessment of the proposed enhanced rehabilitation measures will be carried 

out and any issues identified resolved and the rehabilitation plan adapted.   

• A review of archaeology and an archaeological impact appraisal of the proposed rehabilitation will be 

carried out. The results of this assessment will be incorporated into the rehabilitation plan to minimise 

known archaeological disturbance, where possible. 

• A review of issues that may constrain rehabilitation such as turbary and existing land agreements is to be 

carried out.   

• A review of remaining milled peat stocks is to be carried out.  There are peat stocks remaining on the bog.    

• An ecological appraisal of the potential impacts of the planned rehabilitation on the presence of sensitive 

ground-nesting bird breeding species (e.g. breeding waders) is to be carried out. The scheduling of 

rehabilitation operations will be adapted, where required.  

• Ensure all activities comply with the environmental protection requirements of the IPC Licence. 

• Carry out Appropriate Assessment of the Rehabilitation Plan.    

• Track implementation and enforcement of the relevant IPC Licence conditions, the mitigation measures 

(AA) and other environmental control measures during the implantation of the rehabilitation plan.   

 

8.2 Short-term practical actions (0-2 years)  

• Carry out proposed measures as per the detailed site plan. This will include a combination of drain 

blocking, and fertiliser applications targeting bare peat areas of headlands, high fields and other areas 

(where required) in addition to wetland creation and management prescriptions. All rehabilitation will 

be carried out with regard to best practice environmental control measures (Appendix IV). 

• Monitor the success of rehabilitation measures in relation to developing suitable hydrological conditions. 

• Carry out the proposed monitoring, as outlined. 

• While natural colonisation is expected to commence almost immediately once peat production ceases, 

Phase 2 actions will be carried out in targeted areas to accelerate re-vegetation and colonisation of target 

species. Phase 2 actions may include seeding of targeted vegetation and inoculation of Sphagnum. 

• Silt ponds will be monitored during this period and there will be continued maintenance and cleaning to 

prevent potential run-off of suspended solids from the site during the rehabilitation phase. 

• Submit an ex post report to the Scheme regulator to verify the eligible measures to be carried out in year 

1 of the Scheme, and an ex ante estimate for year 2 of the Scheme; and so on for each year of the Scheme. 

 

8.3 Long-term (>3 years) 

• Evaluate success of short-term rehabilitation measures outlined above and remediate where necessary. 

• Delivery of a monitoring, aftercare and maintenance programme (See section 10.2 below). 

• Decommissioning of silt-ponds will be assessed and carried out, where required. 

• Reporting to the EPA will continue until the IPC License is surrendered. 
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8.4 Timeframe 

• 2022-2023: Short-term planning actions.    

• 2023-2024: Short-term practical actions. 

• 2024-2025: Long term practical actions.  Evaluate success of short-term rehabilitation measures 

outlined above and remediate where necessary. 

• 2025: Decommission silt-ponds, if necessary. 

 

8.5 Budget and costing  

Bord na Móna (BnM) appreciates the Minister’s intention to support Bord na Móna in developing a package of 

measures, ‘the Scheme’, for enhanced decommissioning, rehabilitation and restoration of cutaway peatlands 

referred to as, the Peatlands Climate Action Scheme’. However, only the additional costs associated with the 

additional and enhanced rehabilitation, i.e., measures which go beyond the existing standard mandatory 

decommissioning and rehabilitation requirements arising from Condition 10 will be eligible for support.  

The enhanced decommissioning, rehabilitation and restoration of the peatlands funded by the Scheme will 

deliver benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration 

towards carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen 

biodiversity, improve water quality and storage attenuation as well as developing the amenity potential of the 

peatlands. 

Bord na Móna maintains a provision on its balance sheet to pay for the future costs of standard rehabilitation 

and decommissioning when industrial peat extraction ceases. This is updated every year - for more information 

see the Bord na Móna Annual Report (Bord na Móna, 2022). Bord na Móna is fully committed to meeting its 

obligations relating to rehabilitation and decommissioning under the Integrated Pollution Control Licence.   

At this time, a ’standard’ rehabilitation provision (sufficient to discharge the requirement of Condition 10 in the 

licence) has been allocated to the site based on the area of different cutaway types across the site (See Appendix 

I).   
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9. AFTERCARE AND MAINTENANCE 

9.1 Programme for monitoring, aftercare and maintenance 

This programme for monitoring, aftercare and maintenance has been designed to meet the Conditions of the 

IPC Licence. This is defined as: 

• There will be initial quarterly monitoring assessments of the site to determine the general status of the 

site, the condition of the silt ponds, assess the condition of the rehabilitation work, monitoring of any 

potential impacts on neighbours land, general land security, boundary management, dumping and 

littering.   

• The number of these site visits will reduce after 2 years to bi-annually and then after 5 years to annual 

visits.   

• These monitoring visits will also consider any requirements for further practical rehabilitation measures. 

• The baseline condition of the site will be established post-rehabilitation implementation by using an 

aerial survey to take an up to date aerial photo, when rehabilitation is completed. This will be used to 

verify completion of rehabilitation measures.  The extent of bare peat will be assessed using this baseline 

data, and habitat maps will be updated, if needed.  It is proposed that sites can be monitored against this 

baseline in the future.   

• Water quality monitoring at the bog will be established. The main objective of this water quality 

monitoring will be to establish a baseline and then monitor the impact of peatland rehabilitation on water 

quality from the bog.   

• In order to assist in monitoring surface water quality from this bog, it is planned to increase the existing 

licence monitoring requirements to sampling for the same parameters to every month during the 

scheduled activities and for a period up to two years. post rehabilitation, depending on the period 

required to confirm that the main two parameters, suspended solids and ammonia are remaining 

compliant with the licence emission and trigger limit values and there is an improving trajectory in these 

two parameters i.e. reduction in concentration. 

• Enhanced water quality monitoring will aim to include up to 70% of a bogs drainage catchments. 

• Monitoring results will be maintained, trended and reported on each year as part of the requirement to 

report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 

which will be available in April each year at www.epa.ie. 

• The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 

pH, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD and DOC.  

• This monthly sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  

The original (licence) requirement was for a quarterly sampling regime, but this has been increased to a 

monthly regime to appropriately track the changing water chemistry that will occur as part of this 

enhanced rehabilitation.  In addition, DOC will be included as a parameter to try and identify any changes 

in carbon in the surface water. 

• If, after two years, key criteria for successful rehabilitation are being achieved and key targets are being 

met, then the water quality monitoring will be reviewed, with consideration of potential ongoing research 

on site. The water quality data, the aerial surveys and the habitat mapping will be collated and will be 

submitted to the EPA as part of the final validation report.   

• If, after two years, key criteria for successful rehabilitation have not been achieved and key targets have 

not been met, then the rehabilitation measures and status of the site will be evaluated and enhanced, 

where required. This evaluation may indicate no requirement for additional enhancement of 
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rehabilitation measures, but may demonstrate that more time is required before key criteria for 

rehabilitation has been achieved. Monitoring of water quality will then also continue for another period 

to be defined.   

• Where other uses are proposed for the site that are compatible the provision of biodiversity and 

ecosystem services, these will be assessed by Bord na Móna in consultation with interested parties. Other 

after-uses can be proposed for licensed areas and must go through the required assessment process and 

planning procedures. 

 

Additional monitoring measures are also proposed to monitor ecosystem service benefits that have been derived 

by enhanced rehabilitation. These proposed monitoring measures will be funded by the proposed Climate Action 

Fund Scheme or additional other funding. Monitoring of climate action and other ecosystem service benefits will 

be designed to take account of the requirements of monitoring benefits of the overall Scheme and will be 

stratified; that is not all monitoring will be carried out in each site. These are defined as: 

• Vegetation and habitat monitoring after rehabilitation is completed using a cutaway bog condition 

assessment (Similar to ecotope mapping). This assessment will include assessment of on environmental 

and ecological indicators such as vegetation cover, vegetation communities, presence of key species, 

Sphagnum cover, bare peat cover and water levels.  It is proposed that sites can be monitored against 

this baseline in the future.   

• The condition of the bog can be assessed using the condition assessment and suitable Greenhouse Gas 

(GHG) emission factors can be assigned to different habitats. GHG emission factors have been determined 

for various peatland habitats in Ireland (Wilson et al., 2015) and are constantly being refined with more 

and more research. BnM is actively supporting research into GHG fluxes in different rehabilitated 

peatland habitats. This means that potential GHG emissions can be estimated from the site, as the site 

continues along its trajectory towards a naturally functioning peatland ecosystem.   

 

9.2 Rehabilitation plan validation and licence surrender – report as required under condition 10.4 

 

IPC License Condition 10.4. A final validation report to include a certificate of completion for the Rehabilitation 
Plan, for all or part of the site as necessary, shall be submitted to the Agency within six months of execution of the 
plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the Agency, to 
confirm that there is no continuing risk to the environment. 
 
Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 

surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 

2012, when: 

• The planned rehabilitation has been completed; 

• The key criteria for successful rehabilitation has been achieved and key targets have been met; 

• Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and  

• The site has been environmentally stabilised.   
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APPENDIX I: A STANDARD PEATLAND REHABILITATION PLAN TO MEET CONDITIONS OF THE IPC LICENCE 

In the event that the Scheme (PCAS) is not supported by additional funding, Bord na Móna is still obligated to 

carry out peatland rehabilitation to meet the conditions of the IPC Licence.  Under its EPA licences and following 

cessation of peat extraction, BnM is mandated to ‘decommission’ its operations by removing materials ‘that may 

result in environmental pollution’ and establish that ‘rehabilitation’ measures have environmentally stabilised 

peat production areas.   

This proposed standard peatland rehabilitation plan is outlined here to estimate potential costs. Bord na Móna 

will still be expected to cover the costs that would have accrued from standard decommissioning and 

rehabilitation activities, as part of its original obligations.  The existing costs associated with both the removal of 

potentially polluting materials and the environmental stabilisation of the peatlands resides with Bord na Móna.  

However, the expenditure necessary to deliver the additional and enhanced decommissioning, rehabilitation and 

restoration and the benefits that flow from these measures and interventions/improvements will be eligible for 

funding by government through the Climate Action Fund and Ireland’s National Recovery and Resilience Plan.   

The same process as outlined in Section 2 will be followed. 

 

Scope of rehabilitation 

The principal scope of this rehabilitation plan is to rehabilitate the bog.  This is defined by: 

• The area of Killashee bog. 

• EPA IPC Licence - Ref. P0504-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Killashee bog is part of 

the Mount Dillon Bog Group. 

• The current condition of Killashee bog.  This site has a gravity drainage regime.  

• The key objective of rehabilitation, as defined by this licence, is environmental stabilisation of the bog.   

• To minimise potential impacts on neighbouring land. Boundary drains around Killashee bog will be left 

unblocked as blocking boundary drains could affect adjacent land. 

• Land-use.   

 

Rehabilitation goals and outcomes 

The key rehabilitation goal and outcome for Killashee bog are environmental stabilisation of the site via wetland 

creation. This is defined as: 

• Carrying out drain blocking to re-wet peat and slow runoff.   

• Stabilising potential emissions from the site (e.g. suspended solids). 

• Environmental stabilisation. 

The outcome is setting the site on a trajectory towards establishment of natural habitats.   
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Criteria for successful rehabilitation:  

• Rewetting of residual peat and shallow cutaway in the former area of industrial peat production to offset 

potential silt run off and to encourage development of vegetation cover via natural colonisation, and 

reducing the area of bare exposed peat.  

• That there is a stabilising/improving concentration of suspended solids and ammonia associated with the 

measures undertaken to stabilise the peat surface by the blocking of the internal drainage system and 

the maximised rewetting of the peat surface. This will be demonstrated by developing a stable or 

downward trajectory of water quality indicators (suspended solids and ammonia) towards what would 

be typical of a re-wetted cutaway bog. This will be measured via water quality monitoring (suspended 

solids and ammonia).   

• Receiving water bodies have been classified under the River Basin Management Plan and this 

classification includes waters that are At Risk from peatlands and peat extraction. The success criteria will 

be that the At Risk classification will see improvements in the associated pressures from this peatland or 

if remaining At Risk, that there is an improving trajectory in the pressure from this peatland. 

 

Rehabilitation targets 

• Demonstrating the delivery of the rehabilitation through site visits and through updated aerial 

photography (indicating presence of peat blockages and re-wetting).  This will be demonstrated by a post 

rehab aerial survey.   

• Stabilising potential emissions from the site (e.g. suspended solids). The key target will be developing a 

stable or downward trajectory of water quality indicators (suspended solids and ammonia) towards what 

would be typical of a re-wetted cutaway bog.  This will be demonstrated by water quality monitoring 

results.   

 

Rehabilitation measures:  

• Blocking field drains in drier sections of the former industrial production area using a dozer to create 

regular peat blockages (three blockages per 100 m) along each field drain. 

• Re-alignment of piped drainage; and management of water levels to create/enhance existing wetlands. 

• No measures are planned for the majority of surrounding marginal peatland habitats. 

• Silt ponds will continue to be maintained during the rehabilitation and decommissioning phase. 

• Evaluate success of short-term rehabilitation measures and enhance where necessary. 

• Decommissioning of silt-ponds will be assessed and carried out, where required. 

 

Timeframe: 

• 2023-2024. 1st phase of rehabilitation. Field drain blocking.    

• 2025.  2nd phase.  Further realignment of piped drainage and other re-wetting measures dependent on 

success of 1st phase re-wetting, as determined by ongoing monitoring of water levels and re-vegetation.    

• Other enhancement measures such as fertiliser treatment will be carried out, if needed. These will be 

determined by ongoing monitoring.   

• 2025-2026.   Evaluate success of short-term rehabilitation measures outlined above and remediate where 

necessary. 
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• 2025-2026.   Decommission silt-ponds, if necessary. 

 

Table AP-1 describes the areas pertaining to each proposed standard rehabilitation measure rounded to one 

decimal place with the total being rounded to the nearest whole number. 

 

Table AP-1.  Rehabilitation measures and target area.   

Type Code Description Area (Ha) 

Deep 
peat 

DPT1 
Regular drain blocking (3/100 m) + modifying outfalls and managing water levels 
with overflow pipes 

78.0 
 

Dry 
cutaway 

DCT1 Modifying outfalls and managing water levels with overflow pipes 
3.8 

Wetland WLT1 Modifying outfalls and managing water levels with overflow pipes 6.8 

Marginal 
Land 

MLT1 No work required 
12.6 

Additiona
l works 

AW1 No work required 
5.9 

Other Silt Pond Silt ponds 0.4 

Other Constraint Constrained areas 3.4 

Total   111 

See Drawing number BNM-DR-24-13-20 titled Killashee bog: Standard Rehab Measures included in the 

accompanying Mapbook which illustrates the standard rehab measures to be applied. 

 

Monitoring, after-care and maintenance 

• There will be initial quarterly monitoring assessments of the site to determine the general status of the 

site, the condition of the silt-ponds, assess the condition of the rehabilitation work, assess the progress 

of natural colonisation, monitoring of any potential impacts on neighbouring land and general land 

security. The number of site visits will reduce after 2 years to bi-annually. These site visits will assess the 

need to additional rehabilitation.   

• Water quality monitoring will be established.   

• Monitoring results will be maintained, trended and reported on each year as part of the requirement to 

report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 

which will be available in April each year at www.epa.ie. 

• The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 

pH, Flow, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD.  

• This sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  The 

original (licence) requirement was for a quarterly sampling regime. 

• Where other uses are proposed for the site, these will be assessed by Bord na Móna in consultation with 

interested parties. Other after-uses can be proposed for licensed areas and must go through the required 

assessment and planning procedures. 
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Validation and IPC Licence surrender 

Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 

surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites (EPA, 

2012) when: 

• The planned rehabilitation has been completed; 

• Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and 

• The site has been environmentally stabilised.    
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APPENDIX II: BOG GROUP CONTEXT 

The Mount Dillon Bog Group IPC Licensed area is made up of two sub-groups (Lough Ree (the Mount Dillon Energy 

Peat Group) and Mostrim) and have been in industrial peat production for several decades. There are 28 defined 

sites covering a total area of 11,322 ha. Of the 28 sites, 23 mainly straddle the River Shannon within counties 

Roscommon and Longford, with five sites partially in County Westmeath to the east. Each bog area further 

comprises a range of habitats from bare milled peat production areas to re-colonising cutaway to workshops 

areas and transport infrastructure. Industrial peat extraction from these sites mainly supplied ESB power stations 

at Lanesborough (LRP) or for horticultural peat products. 

Industrial peat extraction in the Mount Dillon Bog Group ceased in 2019. It is planned to supply remaining milled 

peat stocks to Lanesborough (LRP) during 2020. Both power stations will cease using peat by the end of 2020. All 

remaining horticultural peat stocks will also be removed during 2020. Intensive decommissioning and 

rehabilitation for the Mount Dillon Bog Group is expected to start in 2020/2021.   

One bog site, Cloonmore, was never used for industrial peat production and several bogs in the Mostrim group 

have been drained but never fully developed and still retain typical high bog characteristics. These include 

Clonwhelan, Glenlough and a section of Mostrim. These sites have been zoned for biodiversity and a high bog 

drain blocking will be used to re-wet the high bog and encourage restoration of the raised bog habitat. Several 

sites (Glenlough, Mostrim, Clonwhelan and Clynan) were assessed by consultants for NPWS as part of the review 

of the raised bog Natural Heritage Area network (NPWS 2014).  

The rehabilitation plan for the Mount Dillon Bog Group encompasses all areas involved in industrial peat 

production including industrial production areas and associated facilities. It also includes rehabilitation measures 

for those bogs that were initially drained but not fully developed. 

A breakdown of the component bog areas for the Mount Dillon Bog Group IPC License Ref. PO-504-01-01 is 

outlined in Table Ap-2.  

Industrial peat production history varies across the Mount Dillon bog group, so there is a wide range of peat 

depths at present. Bogs close to Lanesborough tend to have shallower peat depths or have been cutaway, while 

some bogs on the periphery of the group tend to have deeper peat reserves. Several sites such as Mount Dillion 

and Garryduff have been mostly cutaway to the fen peat layers or in some cases to expose the underlying 

gravel/sub-soil. Several bogs in the Mostrim group have only been partially developed or have had no industrial 

peat production, and have relatively deep peat depths 

Table Ap-2: Mount Dillon Bog Group names, area and indicative status (Mount Dillon Energy Peat sub-group) 

Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Begnagh 265 

Cutover Bog 

Industrial peat production 

commenced at Begnagh Bog in 

1977 and ceased in 2020.  Deep 

peat reserves remain on much of 

the former production area. 

Begnagh is considered a deep peat 

cutover bog. 

Begnagh Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power 

Some areas of cutaway on site are developing 
pioneer cutaway vegetation communities. 

 

2020 Finalised 
2022 

Rehab 
started in 
2022 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Clooneeny 358 Cutover Bog 

Industrial peat production 
commenced at Clooneeny Bog in 
1985 and ceased in 2020.  Deep 
peat reserves remain on much of 
the former production area. 
Clooneeny is considered a deep 
peat cutover bog. 

Clooneeny Bog formerly supplied a range of 
commercial functions including; horticultural 
peat and fuel peat for Lough Ree Power 

Most of the former production area on site is 
bare peat. 

Some areas of cutaway on site are developing 
pioneer cutaway vegetation communities. 

2020 Finalised 
2022 

Rehab 
started in 
2022 

Cloonmore 102 
N/A Never developed for industrial peat production; 

scattered plots.   
N/A N/A 

Cloonshannagh 494 Cutover Bog 

Industrial peat production 
commenced at Cloonshannagh Bog 
in 1985 and ceased in 2020. Deep 
peat reserves remain across the 
former production area. 
Cloonshannagh is considered a 
deep peat cutover bog. 

Cloonshannagh Bog formerly supplied a range 
of commercial functions including; 
horticultural peat and fuel peat for Lough Ree 
Power 

Restoration work has been carried out on a 
38ha section of high bog within Cloonshannagh 
Bog. 

Some of the former production area on site is 
developing pioneer cutaway vegetation 
communities, the remainder of the site is bare 
peat. 

2020 Draft 2017 

Cloonshannagh 
Rail Link 

28 Cloonshannagh rail link is a link 
between sites. 

N/A N/A N/A 

Corlea 163 Cutaway Bog 

Industrial peat production 
commenced at Corlea Bog in 1960 
and ceased in 2018.  Long-term 
peat extraction has reduced peat 
reserves on this bog. Corlea is 
considered a shallow peat cutaway 
bog. 

The former production area at Corlea has 
already extensively colonised. Pioneer wetland 
and scrub development has occurred over 
much of the site.  
Some wetland and rehabilitation management 
was undertaken between 2016-2018. 
Part of site leased to local community 
development group to develop amenity 
walkway in association with Longford County 
Council. 

2018 To be 
finalised 
2023 

Derraghan 289 Cutover Bog 
Industrial peat production 
commenced at Derraghan Bog in 
the 1940’s and ceased in 2020.  
Most of the former production 
area has shallow peat reserves. 
Some pockets of deep peat remain. 
Derraghan is considered a shallow 
peat cutover bog. 

Derraghan Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power 

Much of the former production area at 
Derraghan has been out of production for some 
time. These areas have already extensively 
colonised with pioneer wetland and scrub 
vegetation communities.  
 

2020 Plan 
Finalised 
2021 

Rehab 
commenced 
2022 

Derryadd 653 Cutover Bog 
Industrial peat production 
commenced at Derryadd Bog in 
1964 and ceased in 2019.  Long-
term peat extraction has reduced 
peat reserves on this bog. Most of 
the former production area has 
shallow peat reserves. Some 
pockets of deep peat remain. 
Derryadd is considered a shallow 
peat cutover bog. 

Much of the former production area at 
Derryadd has been out of production for some 
time. These areas have already extensively 
colonised with pioneer wetland and scrub 
vegetation communities  

Derryadd Bog will form part of the footprint of 
the proposed Derryadd Wind Farm Project (in 
pre-planning).  

An amenity walkway through part of Derryadd 
Bog is proposed for the Derryadd Wind Farm 
project 

2019 Draft 2017 

Derryadd2 328 Cutover Bog 
Industrial peat production 
commenced at Derryadd 2 Bog in 
1960 and ceased in 2020.  Long-

Much of the former production area at 
Derryadd 2 has been out of peat production for 
some time. These areas have already 

2020 To be 
finalised 
2023 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

term peat extraction has reduced 
peat reserves on this bog. Most of 
the former production area has 
shallow peat reserves. Some 
pockets of deep peat remain. 
Derryadd 2 is considered a shallow 
peat cutover bog. 

extensively colonised with pioneer wetland and 
scrub vegetation communities  

 

Derryarogue 
(excluding the 
current PCAS 
extent) 

895 Cutover Bog 
Industrial peat production 
commenced at Derryarogue Bog in 
1952 and ceased in 2019.  Long-
term peat extraction has reduced 
peat reserves on this bog. Most of 
the former production area has 
shallow peat reserves. Some 
pockets of deep peat remain. 
Derryarogue is considered a 
shallow peat cutover bog. 

Much of the former production area at 
Derryarogue has been out of production for 
some time. These areas have already 
extensively colonised with pioneer wetland, 
cutaway and scrub vegetation communities. 

Derryarogue Bog will form part of the footprint 
of the proposed Derryadd Wind Farm project 
(in pre-planning).  
 
An amenity walkway through part of 
Derryarogue is proposed for the Derryadd Wind 
Farm project 

2019 To be 
finalised 
2023 

Derrycashel 388 Cutover Bog 
Industrial peat production 
commenced at Derrycashel Bog in 
1951 and ceased in 2018.  Long-
term peat extraction has reduced 
peat reserves on this bog. Most of 
the former production area has 
shallow peat reserves. Some 
pockets of deep peat remain. 
Derrycashel is considered a 
shallow peat cutover bog. 

Derrycashel Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power 

Much of the former production area at 
Derryarogue has been out of production for 
some time. These areas have already 
extensively colonised with pioneer wetland and 
scrub vegetation communities. 

Some wetland and rehabilitation management 
was undertaken (c.60ha) between 2014-2015. 

2018 Finalised 
2021 

Rehab 
started in 
2021 

Derrycolumb 454 Cutover Bog 
Industrial peat production 
commenced at Derrycolumb Bog in 
the 1980’s and ceased in 2019.  
Most of the former production 
area still has deep peat reserves. 
Derrycolumb is considered a deep 
peat cutover bog. 

Derrycolumb Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power 

Much of the former production area at 
Derrycolumb has been out of production for 
some time. These areas have already 
extensively colonised with pioneer wetland and 
scrub vegetation communities. 

2018 Finalised 
2021 

Rehab 
started in 
2021 

Derrymoylin 356 Cutover Bog 
Industrial peat production 
commenced at Derrymoylin Bog in 
1985 and ceased in 2020.  Long-
term peat extraction has reduced 
peat reserves on this bog. 
Derrymoylin is considered a 
shallow peat cutover bog. 

Derrymoylin Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

Most of the former production area on site is 
bare peat. 

 

2020 Draft 2021 

Derryshannoge 452 Cutover Bog 
Industrial peat production 
commenced at Derryshannoge Bog 
in 1985 and ceased in 2020.  Deep 
peat reserves remain across most 
of the site. Derryshannoge is 
considered a deep peat cutover 
bog. 

Derryshannoge Bog formerly supplied a range 
of commercial functions including; fuel peat 
for Lough Ree Power. 

Much of the former production area at 
Derryshannoge has been out of production for 
some time. These areas have already 
extensively colonised with pioneer cutaway and 
scrub vegetation communities. 

2020 To be 
finalised  
2023 

Edera 281 Cutover Bog 

Development for industrial peat 
production commenced at Edera 
Bog in 1990’s. Active extraction 
from Edera began in 2003 and 

Edera Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

The majority of Edera Bog former production 
area is bare peat. 

2020 Finalised 
2021 

Rehab 
started in 
2021 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

ceased in 2018. Edera is considered 
a deep peat cutover bog. 

Erenagh 93 Cutover Bog 

Development for industrial peat 
production commenced at 
Erenagh Bog in 1970’s. 
Erenagh is considered a deep peat 
cutover bog. 

Erenagh Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

Much of the former production area at 
Erenagh has been out of production for some 
time. These areas have already extensively 
colonised with pioneer cutaway and scrub 
vegetation communities. 

2020 Draft 2017 

Granaghan 212 Cutover Bog 

Development for industrial peat 
production commenced at 
Granaghan Bog in 1980’s. Long-
term peat extraction has reduced 
peat reserves on this bog but deep 
peat reserves remain on site. 
Granaghan is considered a deep 
peat cutover bog. 

Granaghan Bog formerly supplied a range of 
commercial functions including; horticultural 
peat and fuel peat for Lough Ree Power. 

The majority of Granaghan Bog former 
production area is bare peat. 

2020 To be 
finalised  
2023 

Killashee 110 Cutover Bog 

Development for industrial peat 

production commenced at 

Killashee Bog in 1985.  

Killashee is considered a deep peat 

cutover bog. 

Killashee Bog formerly supplied a range of 
commercial functions including; horticultural 
peat and fuel peat for Lough Ree Power. 

The majority of Killashee Bog former 
production area is bare peat. Some areas have 
colonised with pioneer cutaway and scrub 
vegetation communities. 

2020 To be 
finalised  
2023 

Knappoge 313 Cutaway Bog 
Peat Production at Knappoge bog 
commenced in 1963, and finished 
in 2018. Peat depths on the former 
production area are generally 
shallow. There are some pockets of 
deeper peat. Knappoge is 
considered a shallow peat cutaway 
bog.  

Knappoge Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

The majority of Knappoge Bog former 
production area is bare peat. Some areas have 
colonised with pioneer cutaway and scrub 
vegetation communities. 

2018 Finalised 
2021 

Rehab 
started in 
2022 

Lough Bannow 739 Cutaway Bog 
Peat Production at Lough Bannow 
bog commenced in 1964 and 
finished in 2019. Peat depths on 
the former production area are 
generally shallow. There are some 
pockets of deeper peat. Lough 
Bannow is considered a shallow 
peat cutaway bog. 

Much of the former production area at Lough 
Bannow has been out of production for some 
time. These areas have already extensively 
colonised with pioneer cutaway and scrub 
vegetation communities. 
 
A small (35ha) conifer plantation was 
established in 1980’s. 
 
Lough Bannow will form part of the footprint of 
proposed Derryadd Wind Farm Project (in pre-
planning).  
 
An amenity walkway through part of Lough 
Bannow is proposed for the Derryadd Wind 
Farm project 
 

2019 Draft 2017 

Moher 483 Cutover Bog 
Peat Production at Moher bog 
commenced in the 1960’S, and 
finished in 2020. Peat depths on 
the former production area remain 
relatively deep. Moher is 
considered a deep peat cutover 
bog. 

Moher Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

Much of the former production area at Moher 
has been out of production for some time. 
These areas have already extensively colonised 

2020 Draft 2021 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

with pioneer cutaway and scrub vegetation 
communities. 
 

Mount Dillon 592 Cutaway Bog 
Peat Production at Mount Dillon 
bog commenced in the 1940’S, and 
finished in 2020. Peat depths on 
the former production largely 
shallow and the peat is considered 
cutaway. Some deep peat remains 
on the west of the site. Mount 
Dillon is considered a shallow peat 
cutaway bog. 

Mount Dillon Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

Much of the former production area at Mount 
Dillon has been out of production for some 
time. These areas have already extensively 
colonised with pioneer cutaway, wetland and 
scrub vegetation communities. 
 

2020 Draft 2017 

See Drawing number BNM-DR-24-13-24 titled Mount Dillon Bog Group, included in the accompanying Mapbook 

which illustrates the location of Killashee bog and the Mount Dillon Bog Group in context to the surrounding area.  
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APPENDIX III: ECOLOGICAL SURVEY REPORT 

Ecological Survey Report 

Note: This report outlines an ecological survey of the bog. This report should not be taken as a management 

plan for the site as other land-uses may still be considered.  Information within this report may inform the 

development of other land-uses and identify areas with particular biodiversity value.  

Bog Name: Killashee Area (ha): 111ha 

Works Name: Mount Dillon County: Longford 

Recorder(s): BnM Ecology Section 

Survey/ 

monitoring 

Date(s): 

7th November 2012 

Habitats present (in order of dominance) 

 The most common habitats present at this site include: 

• Bare peat (BP) (Codes refer BnM classification of pioneer habitats of production bog.  See Appendix II).  

• Pioneer dry heath communities (dHeath) 

• Scrub (eBir, OBir and CBir). 

• Silt Ponds (Silt) with associated habitats such as scrub, Bracken, rank grassland (GS2), dry calcareous 
grassland (gCal) and typical pioneer communities of disturbed areas (disTuss). 

The most common habitats present around the margins at this site include: 

• Birch woodland (WN7) (Codes refer to Heritage Council habitat classification, Fossitt 2000), See Appendix 
II) 

• Scrub (WS1) (Gorse scrub and Birch scrub developing of dry high bog around margins) 

• Raised bog (PB1)  

• Cutover bog (PB4) (several small fragments) 

• Wet grassland (GS4) 

 

Description of site 

Killashee bog is located approximately 4km to the East of Lanesborough in County Longford. This site is located 

within one main block. A rail link connects Killashee site with Derryadd East to the South. The site is in active 

industrial peat production and the peat is used as fuel peat in Lough Ree Power in Lanesborough. There were no 

rail lines along the margins of the site and there are no pumps on the site. 

Killashee bog has been in industrial peat production since 1985, and the bog still retains a significant amount of 

“red” or “sphagnum” peat. There were no peat depths available for Killashee bog at the time of the ecological 

survey. 



Bord na Móna  Killashee Draft Decommissioning and Rehabilitation Plan 2023 

 

55 

 

The vast majority of the site has been mapped as bare peat with only one small area that appears to be cutaway 

to the north of the site. This section has begun to become vegetated with a mix of Purple Moor Grass and Bracken 

and it did not seem that the area had been in industrial peat production in recent years. 

The habitats along the edge of the site are typical of production bogs and contain remnant raised bog, dry heath 

and scrub. The section of remnant raised bog is located in the western edge of the site. This area was dominated 

by heather with little Sphagnum cover. A section of dry heath runs parallel to the western boundary of the site. 

This area appears to have been screw levelled in the past but was not used for industrial peat production and 

has since re-vegetated with Purple Moor Grass and Heather. 

The southern boundary of the site contained an access route that was partially bounded by a section of dry heath 

and an area of Soft Rush dominated poor fen. A line of Leylandii trees were also located here and were acting as 

a shelter belt for an adjacent house. A power line crosses this section of the site. 

A silt pond along the northern boundary contained a significant amount of Japanese Knotweed. This species is 

classed as an invasive alien species and spread from one site to another by means of moving the rhizome (roots). 

It would appear that each time the silt pond was cleaned out this species was spread further. If this species is 

not dealt with it has the potential to spread across the site and neighbouring lands.  An eradication programme 

has been active since 2013 to control this alien invasive species. 

 

Designated areas on site (cSAC, NHA, pNHA, SPA other) 

None 

 

Adjacent habitats and land-use 

Adjacent habitats include lowland depositing river (FW2), wet grassland (GS4), improved agricultural grassland 

(GA1), cutaway bog (PB4), conifer plantation and raised bog (PB1). 

 

Watercourses (major water features on/off site) 

• The Templeton Glebe River flows within 500m of the south of the site. There are no watercourses located 
on the site. 

 

Peat type and sub-soils 

The majority of peat in Killashee bog are “red” or “Sphagnum” peat. The site is underlain with marl. 

 

Fauna biodiversity 

Birds 

Several bird species were noted on the site during the survey. 
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• Buzzard 

• Snipe 

• Field Fare (14) 

• Other more common species include Blackbird, Heron, Robin, Magpie and Grey Crow. 

 

Mammals 

Signs of several mammal species were noted on the site during the survey. 

• Otter 

• Badger 

• Fox 
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APPENDIX IV. ENVIRONMENTAL CONTROL MEASURES TO BE APPLIED TO BOG REHABILITATION  

 

▪ Bog restoration/rehabilitation measures will be restricted to within the footprint of the proposed rehabilitation 

area.  

▪ The proposed rehabilitation will have due regard to noise limits and hours of operation (i.e. dusk and dawn) to 

minimise any potential disturbance on resident and local fauna that utilise the site and immediate environs.  

▪ All plant and equipment for use will comply with the Construction Plant and Equipment Permissible Noise Levels 

Regulations (SI 359/1996).  

▪ The proposed activities will be restricted to daylight hours and there will be no requirement for artificial lighting.   

▪ Silt ponds will be inspected and maintained as per the IPC Licence.   

▪ During periods of heavy precipitation and run-off, activities will be halted. 

▪ Measures will be carried out using a suitably sized machine and in all circumstances, excavation depths and 

volumes will be minimised where possible.  

▪ All machines will be regularly checked and maintained prior to arrival at the site to prevent hydrocarbon leakage. 

▪ Hoses and valves will be checked regularly for signs of wear and will be closed and securely locked when not in 

use. 

▪ Fuelling and lubrication of equipment shall only be carried out in designated areas away from surface water 

drainage features and ecologically sensitive areas. 

▪ Waste oils and hydraulic fluids will be collected in leak-proof containers and removed from the site for disposal or 

re-cycling. 

▪ Vehicles will never be left unattended during refuelling.  

▪ No direct discharges to waters will be made. No washings from vehicles, plant or equipment will be carried out on 

site.    

▪ All plant refuelling will take place using mobile fuel bowsers. Only dedicated trained and competent personnel will 

carry out refuelling operations.  

▪ Mobile storage such as fuel bowsers will be bunded to 110% capacity to prevent spills. Tanks for bowsers and 

generators shall be double skinned. When not in use, all valves and fuel trigger guns from fuel storage containers 

will be locked. All pumps using fuel or containing oil will be locally and securely bunded where there is the 

possibility of discharge to waters. 

▪ Potential impacts caused by spillages etc. during rehabilitation will be reduced by keeping spill kits and other 

appropriate equipment on-site. 

▪ Site activities will be carried out in accordance with 'best practice'. In order to ensure compliance and 

implementation of 'best practice', these measures will be communicated to relevant Bord na Móna staff and 

updated as required.    
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APPENDIX V.  BIOSECURITY 

The potential for importation or introduction of non-native plant species (such as Japanese Knotweed, Himalayan 

Balsam, etc.) during future rehabilitation management, such as drain-blocking using excavators, has the potential 

to result in the establishment of invasive species within the site. Section 49 of the European Communities (Birds 

and Natural Habitats) Regulations 2011 prohibits the introduction and dispersal of invasive alien species 

(particularly plant species) listed on Part 1 (third column) of the ‘Third Schedule’.  

This section aims to reduce the risk from, and impacts of, invasive species and protecting biodiversity on lands 

under Bord na Móna ownership.  Rehabilitation and decommissioning in the bog will have due regard to the 

relevant biosecurity measures outlined below: 

• Records of problematic invasive species within the various bog units will be marked out with signs to 

highlight areas of infestation to personnel.   

• All plant machinery will be restricted from disturbing known colonies of invasive species.  

• All plant machinery will avoid unnecessary crossings to adjoining lands.   

• Good site hygiene will be employed to prevent the introduction and spread of problematic invasive alien 

plant species (i.e. Japanese Knotweed (Fallopia japonica), Himalayan Balsam (Impatiens glandulifera), 

Himalayan Knotweed (Persicaria wallichii), etc.) by thoroughly washing vehicles prior to entering the 

area. 

The biosecurity measures outlined above are in line with best practice guidelines issued by the National Roads 

Authority (NRA, 2010) – The Management of Noxious Weeds and Non-native Invasive Plant Species on National 

Roads and broadly based on the Environment Agency’s (2013) – The Knotweed Code of Practice: Managing 

Japanese Knotweed on Development Sites (Version 3, amended in 2013). 

In addition to the above, Best Practice measures around the prevention and spread of Crayfish plague5 will be 

adhered with throughout all rehabilitation measures and activities. 

 

  

 

5 https://www.biodiversityireland.ie/projects/invasive-species/crayfish-plague/ 
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APPENDIX VI.  POLICY AND REGULATORY FRAMEWORK 

Bord na Móna Plc is a publicly owned company, originally established in 1934 to develop some of Ireland’s 

extensive peat resources for the purposes of economic development and to support energy security. In the 

decades since its establishment the company has employed tens of thousands of people in its fuel, energy, and 

horticultural growing media businesses. For much of its history the company’s support of important national 

policy aims has been enabled and encouraged in a variety of ways by Government.    

Today, Bord na Móna is undertaking a number of highly significant actions in support of climate policy. These 

actions involve a radical transformation and decarbonisation of nearly the entire Bord na Móna business. This 

transformation will be driven by unlocking the full potential of our land and creating significant value for Ireland 

and the Midlands in particular. 

Bord na Móna is an integral part of the economic, social, and environmental fabric of Ireland and Irish life. As a 

key employer in the Midlands, the company is conscious that its obligations go beyond purely commercial and 

environmental – there is also a social responsibility to employees and the communities served by Bord na Móna. 

It is the company’s role and absolute priority to ensure that its long-term strategy delivers on all of these 

important areas in a robust and balanced way. 

There are a wide range of policies, plans, legislation and land designations that inform the development of this 

Bord na Móna peatland rehabilitation plan.  Bord na Móna have also developed and operate various policies and 

strategies that also inform the development of this rehabilitation plan. 

 

1 EPA IPC Licence 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Mount 

Dillon bog group (Ref. PO-504-01).  As part of Condition 10.2 of this license, a rehabilitation plan must be prepared 

for permanent rehabilitation of the boglands within the licensed area. The bog is part of the Mount Dillon group. 

This regulatory requirement is the main driver of the development of this rehabilitation plan.    

 

2 The Peatlands Climate Action Scheme (PCAS) 

Bord na Móna (BnM) understand that it is the Minister’s (DECC) intention to impose an obligation on Bord na 

Móna to develop a programme of measures, ‘the Scheme’, for the enhanced decommissioning, rehabilitation and 

restoration of boglands previously used to supply peat for electricity generation within the State.  The enhanced 

decommissioning, rehabilitation and restoration of the peatlands funded by the Scheme (PCAS) will deliver 

benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration towards 

carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen biodiversity, 

improve water quality and storage attenuation as well as developing the amenity potential of the peatlands. 

It is envisaged that Bord na Móna carry out an enhanced decommissioning, rehabilitation and restoration, under 

the Scheme (PCAS), and supported by the Climate Action Fund and Ireland’s National Recovery and Resilience 

Plan across a footprint of 33,000 ha.  This scheme will significantly go beyond what is required to meet 

rehabilitation and decommissioning obligations under existing EPA IPC licence conditions.  Interventions and 

measures supported by the Scheme will ensure that environmental stabilisation is achieved (meaning IPC 

obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 

other ecosystem services, will also be delivered.  However, only the additional costs associated with the additional 
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and enhanced rehabilitation, i.e., those activities which go beyond the existing decommissioning and 

rehabilitation requirements arising from Condition 10 will be eligible for support under the Scheme.   

The proposed enhanced rehabilitation detailed in this document, are predicated on the understanding that the 

element of the activities, over and above the ‘standard’ rehabilitation necessary to comply with pre-existing 

Condition 10 IPC Licence requirements, will be deemed eligible costs by the Scheme regulator and funded by the 

Climate Action Fund and Ireland’s National Recovery and Resilience Plan.   

For the avoidance of doubt, should the Scheme and the associated statutory obligation on Bord na Móna not 

materialise, Bord na Móna will not carry out the enhanced decommissioning, rehabilitation and restoration 

measures described in this plan. Bord na Móna will instead plan to complete an adapted standard 

decommissioning and rehabilitation measures required under Condition 10 and outlined in Appendix I. 

 

3 National and EU Climate and Biodiversity Policy 

The National Policy Position establishes the fundamental national objective of achieving a transition to a 

competitive, low carbon, climate-resilient and environmentally sustainable economy by 2050. It sets out: 

• the context for the objective; 

• clarifies the level of GHG mitigation ambition envisaged; and 

• establishes the process to pursue and achieve the overall objective. 

The evolution of climate policy in Ireland will be an iterative process based on the adoption by government of a 

series of national plans over the period to 2050. GHG mitigation and adaptation to the impacts of climate change 

are to be addressed in parallel national plans – respectively through the National Climate Action Plan. The plans 

will be continually updated, as well as being reviewed on a structured basis at appropriate intervals and, at a 

minimum, every five years. This will include early identification and ongoing updating of possible transition 

pathways to 2050 to inform sectoral strategic choices. 

Bord na Móna is following a decarbonisation programme aimed at reducing the carbon emissions from its 

activities. Industrial peat production has now ceased, and several other decarbonisation measures are being 

implemented.  The company aims to further develop renewable energy and resource recovery markets with a 

key objective of reducing the carbon intensity of all products. In addition, the carbon emission mitigation benefits 

associated with the post-peat extraction rehabilitated peatland following re-wetting, revegetation and 

colonisation of significant areas with native woodland will make a significant contribution to achieving the State’s 

carbon emission reduction targets. 

Peatlands rehabilitation and restoration is referenced in Section 17.3.3 of the Land Use, Land Use Change, 

Forestry and Marine Chapter of the National Climate Action Plan 2021 as follows: 

“The rehabilitation of degraded peatlands to a condition in which they regain their ability to deliver specific 

ecosystem services has considerable potential for initial mitigation gains, and future carbon sequestration. 

Additional benefits of peatland restoration include positive socio-economic outcomes for the Midlands, increased 

natural capital, enriched biodiversity, improved water quality, and flood attenuation.” 

The scheme is included as Action 33 in the Climate Action Plan 2021 Annex of Actions - Deliver the Enhanced 

Decommissioning, Rehabilitation and Restoration (EDRR) Scheme for Bord na Mona Peatlands. 

EDRRS is also referenced in the Climate Action Plan 2021 as a measure to deliver a Just Transition in the Midlands. 
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International research and scientific understanding of peatlands is now reflected in key Irish national policy and 

strategy documents such as the National Raised Bog Special Areas of Conservation (SACs)  Management Plan 

2017 - 2022 (Department of Arts, Heritage and the Gaeltacht 2017), The National Peatland Strategy (Department 

of Arts, Heritage and the Gaeltacht 2015), The National Biodiversity Action Plan (National Parks and Wildlife 

Service 2017), The River Basin Management Plan for Ireland 2018-2021 (Department of Housing, Planning and 

Local Government 2018), and the Biodiversity – Climate Change Sectoral Action Plan (Department of Arts, 

Heritage and the Gaeltacht 2019).  Each of the national plans, which are also complemented with the recently 

published EU Green Deal communication on Biodiversity Strategy for 2030 (COM 2020) have overlapping 

objectives and actions that focus on the restoration of peatlands  damaged by turf-cutting, drainage and other 

impacts, as well as the re-wetting of Bord na Móna industrial peat extraction bogs.     

While not specifically identified as a restoration implementor, EDRRS objectives are in line with those of the 

United Nations Decade on Ecosystem Restoration 2021-2030 of Preventing, Halting and Reversing the 

Degradation of Ecosystems worldwide.  

EDRRS is also in line with the EU Commission proposal for a Nature Restoration Law which will apply legally 

binding targets for nature restoration in different eco-systems to every Member State. The aim is to cover at least 

20% of the EU’s land and sea areas by 2030 with nature restoration measures and eventually extend these to all 

ecosystems in need of restoration by 2050. 

 

4 National Peatlands Strategy 

The National Peatlands Strategy (2015) contains a comprehensive list of actions, necessary to ensure that 

Ireland’s peatlands are preserved, nurtured and become living assets within the communities that live beside 

them. It sets out a cross-governmental approach to managing issues that relate to peatlands, including 

compliance with EU environmental law, climate change, forestry, flood control, energy, nature conservation, 

planning, and agriculture. The Strategy has been developed in partnership between relevant Government 

Departments/State bodies and key stakeholders through the Peatlands Council. 

The strategy recognises that Ireland’s peatlands will continue to contribute to a wide variety of human needs and 

to be put to many uses. It aims to ensure that Ireland’s peatlands are sustainably managed so that their benefits 

can be enjoyed responsibly. It aims to inform appropriate regulatory systems to facilitate good decision making 

in support of responsible use. It also aims to inform the provision of appropriate incentives, financial supports 

and disincentives where required.  The strategy attempts to strike an appropriate balance between different 

needs, including local stakeholders like turf-cutters and semi-state bodies such as Bord na Móna.   

In line with a National Peatlands Strategy recommendation, a Peatlands Strategy Implementation Group (PSIG), 

was established, assisted in the finalisation of the Strategy, is overseeing subsequent implementation and will 

report to Government on an annual basis on the implementation of the actions and principles contained within 

the Strategy. 

Bord na Móna is a key stakeholder in the National Peatlands Strategy and the Peatlands Strategy Implementation 

Group.  The strategy recognises the potential for some Bord na Móna sites to be restored and to contribute to 

the national SAC and NHA network of protected raised bog sites.  The strategy (agreed in 2015) also recognises 

the various different values of cutaway bog and developed six key principles (with Bord na Móna) for the after-

use of cutaway bog.   
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• Bord na Móna will continue to assess and evaluate the potential of the company’s land bank, using a land 

use review system. The assessment will help prepare a set of evidence-based management plans for the 

various areas of peatland. These plans will also inform its cutaway bog rehabilitation. 

• The policy of Bord na Móna is not to open up any undrained new bogs for peat production. 

• Lands identified by Bord na Móna as having high biodiversity value and/or priority habitats will be 

reserved for these purposes as the principal future land use.  

• Generally, Bord na Móna cutaway bogs that flood naturally will be permitted to flood unless there is a 

clear environmental and/or economic case to maintain pumped drainage. 

• In deciding on the most appropriate afteruse of cutaway peatlands, consideration shall be given to 

encouraging, where possible, the return to a natural functioning peatland ecosystem. 

• This will require re-wetting of the cutaway peatlands which may lead in time to the restoration of the 

peatland ecosystem. 

• Environmentally, socially and economically viable options should be analysed to plan the future use of 

industrial cutaway peatlands, in conjunction with limiting factors as outlined in Bord na Móna’s Strategic 

Framework for the Future Use of Peatlands. 

The National Peatlands Strategy highlights the importance and value of developing peatland rehabilitation plans 

for Bord na Móna cutaway sites and implementing this peatland rehabilitation.   Some of these principles have 

now been superseded by the company’s decision to cease industrial peat extraction. The National Peatlands 

Strategy is currently being reviewed by Government.     

 

5          Draft National River Basin Management Plan 2022-2027 (Water Framework Directive) 

The National River Basin Management Plan (Department of Housing, Planning, Community and Local Government 

2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD).  In 

broad terms, the objectives of the WFD are (1) to prevent the deterioration of water bodies and to protect, 

enhance and restore them with the aim of achieving at least good status and (2) to achieve compliance with the 

requirements for designated protected areas. 

The NRBMP 2018-2021 outlined how peat extraction can be a potentially significant pressure on various water 

quality parameters.  Peatland rehabilitation of Bord na Móna cutaway (in addition to other measures) was part 

of the WFD (2018-2021) programme of measures.  The NRBMP 2018-2021 takes account of the fact that Bord na 

Móna was in the process of phasing out the extraction of peat for energy production, that it set a target to 

rehabilitate 9,000 ha of cutaway bogs (covering 25 peatlands) by 2021 (in 2018) and will look to implement best-

available mitigation measures to further reduce water quality impacts caused by peat extraction while the 

phasing-out process is taking place. This NRBMP 2018-2021 rehabilitation target was superseded by the 

acceleration of the Bord na Móna de-carbonisation programme and the Scheme (PCAS).   

The development of site rehabilitation plans and the delivery of peatland rehabilitation by Bord na Móna was 

expected to have a positive impact on water quality and will help the NRBMP 2018-2021 deliver its objectives in 

relation to the Water Framework Directive and is one of the five key principle actions.   

The draft NWBMP 2022-2027 describes how the number of waterbodies impacted by peat, industry and forestry 

have decreased by 10, 10 and 5 waterbodies, respectively since the second cycle. Impacts on water quality and 

river habitat arising from peat and peat extraction and associated drainage include the release of ammonium and 
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fine-grained suspended sediments, and physical alteration of aquatic habitats. Drainage of peatlands also results 

in changes to the hydromorphological condition of rivers. 

The draft NWBMP 2022-2027 outlines how maintaining and restoring Irish bogs will lead to a decrease in 

waterborne carbon leaching to levels comparable with intact bogs as well as reducing losses of peat silt and 

ammonia. Vegetation on the surface of the peat can also slow the flow of water over the land surface.  Based on 

the EPA’s most recent reports, peat extraction and drainage is impacting on 106 water bodies across the country, 

with peat the single pressure on 28 of these water bodies. However, compared to the data in the second-cycle 

plan, the number of water bodies impacted by peat has decreased. 

The cessation of industrial peat extraction by Bord na Móna in 2021 was expected to have a significant positive 

impact on water quality of receiving water courses by reducing the impact of peat extraction as a key pressure 

on particular water courses.   This is now being supported by the results and conclusions of the draft NWBMP 

2022-2027.   

 

6 National Biodiversity Action Plan 2016-2021 

The National Biodiversity Action Plan 2016-2022 has a vision that biodiversity and ecosystems in Ireland are 

conserved and restored, delivering benefits essential for all sectors of society and that Ireland contributes to 

efforts to halt the loss of biodiversity and the degradation of ecosystems in the EU and globally.  Ireland’s 2nd 

National Biodiversity Action Plan outlines the main policies, strategies, actions and targets in relation to 

biodiversity.  This plan has several Bord na Móna specific objectives and actions including implementing the BnM 

Biodiversity Action Plan 2016-2021 and overlaps with both the National Peatlands Strategy and the National 

Raised Bog Special Areas of Conservation Management Plan 2017-2022.   

The delivery of rehabilitation via PCAS is expected to significantly contribute in the future to actions and targets 

of the National Biodiversity Action Plan 2016-2021, particularly in relation to peatland restoration and creation 

of new habitats such as wetlands and woodlands.      

A new National Biodiversity Action Plan is currently being developed.    

 

7 National Conservation Designations  

Bord na Móna operates in a wider landscape that also includes a network of European and National nature 

conservation sites (Special Areas of Conservation (SACs), Special Protection Areas (SPAs), National Heritage Areas 

(NHAs, cNHAs) and National Nature Reserves).  Bord na Móna will take account of this network of conservation 

objectives and their conservation objectives when developing these rehabilitation plans.  It is expected that 

peatland rehabilitation will, in general, benefit the conservation objectives of this network of nature conservation 

sites.   

 

8 National Raised Bog Special Area of Conservation Management Plan 2017-2022. 

The National Raised Bog Special Area of Conservation Management Plan 2017-2022 sets out a roadmap for the 

long-term management, restoration and conservation of protected raised bogs in Ireland. The Plan strikes an 

appropriate balance between the need to conserve and restore Ireland’s raised bog network as part of Ireland’s 

commitments towards the EU Habitats Directive, and the needs of stakeholders and gives recognition to the 
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important role that communities have to play in the conservation and restoration of raised bogs.  The National 

Raised Bog Special Areas of Conservation (SACs) Management Plan 2017-2022 is part of the measures being 

implemented in response to the on-going infringement action against Ireland in relation to the implementation 

of the EU Habitats Directive, with regard to the regulation of turf cutting on the Special Areas of Conservation 

(SACs).  The then Minister for Arts, Heritage and the Gaeltacht, also published a Review of Raised Bog Natural 

Heritage Area Network in 2014. 

Bord na Móna has played a key role in the development of the National Raised Bog Special Area of Conservation 

Management Plan 2017-2022 and the Review of the Raised Bog Natural Heritage Area Network.  Several Bord na 

Móna sites were assessed by the National Parks and Wildlife Service as part of the above Plan and Review and 

there is an expectation that several Bord na Móna sites will be designated as SACs and NHAs in the future.  This 

will reinforce the network of protected raised bog sites and replace in part sites that will be de-designated as they 

have been deemed to be significantly damaged and are deemed to have no raised bog restoration prospects.  

PCAS is expected to restore several sites that will contribute to The National Raised Bog Special Areas of 

Conservation (SACs) Management Plan 2017-2022 targets in relation to the restoration of raised bog habitat. 

Bord na Móna has also responded to the needs of the NRBMP and provided several sites to the government for 

the relocation of turf-cutters from SACs.  This is part of a suite of ongoing bog conservation measures in the 

NRBMP to manage turf-cutting in protected sites.  Bord na Móna and the National Parks and Wildlife Service 

continues to engage regarding the ongoing relocation of turf-cutters from protected raised bog sites.   

 

9 All-Ireland Pollinator Plan 2021-2025 

The All-Ireland Pollinator Plan 2021-2025 outlines key objectives and actions to protect and support pollinating 

insects and the habitats they rely on.  A Bord na Móna specific action in this plan includes the adoption of 

pollinator-friendly management within the Bord na Móna network of sites.  One action to help achieve this 

objective is habitat rehabilitation and restoration, where possible, of pollinator-friendly habitats, including 

peatland habitats.   

 

10 Land-use Planning Policies 

As Bord na Móna operates in many counties across Ireland, it is important to note the respective development 

plans in these counties. Many of the existing development plans recognise the potential that exists in the after-

use of cutover/cutaway peatlands. Bord na Móna seeks to work with all of the relevant local authorities to ensure 

that the most appropriate after-uses are reflected in local planning policy. The following areas of consistent 

importance are of both direct and indirect relevance to Bord na Móna: heritage, tourism, 

biodiversity/conservation, landscape, renewable energy, and economy/enterprise. 

 

11 National Archaeology Code of Practice 

Bord na Móna operates under an agreed Code of Practice regarding archaeology with the Department of Arts, 

Heritage and the Gaeltacht and the National Museum of Ireland which provides a framework to enable the 

Company to progress peat extraction whilst carrying out archaeological mitigation. 

(https://www.archaeology.ie/sites/default/files/media/publications/cop-bord-na-mona-en.pdf  

https://www.archaeology.ie/sites/default/files/media/publications/cop-bord-na-mona-en.pdf
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The Code replaced a set of Principles agreed with the Department of Arts, Heritage and the Gaeltacht in the 

1990s. Under the Code Bord na Móna, the Minister and Director work together to ensure that appropriate 

archaeological mitigation is carried out in advance of peat extraction. 

• BNM must ensure that any monuments or archaeological objects discovered during peat extraction are 

protected in an appropriate manner by following the Archaeological Protection Procedures. 

• BNM must ensure that any newly discovered monuments on Bord na Móna lands are reported in a timely 

manner to the National Monuments Service of the Department of Arts, Heritage and the Gaeltacht. 

• BNM must ensure that any archaeological objects discovered on Bord na Móna lands are reported 

immediately to the Duty Officer of the National Museum of Ireland.  

• Bord na Móna will adhere to the Archaeology Code of Practice relating to management of any 

archaeological finds that may arise during cutaway peatland rehabilitation and decommissioning.  

 

12 Bord na Móna Biodiversity Action Plan 2016-2021 

Rehabilitation of industrial peatlands is a key objective of the Bord na Móna Biodiversity Action Plan 2016-2021.  

This action plan outlines the main objectives and actions around biodiversity on Bord na Móna lands.  The Bord 

na Móna Biodiversity Action Plan also outlines key International and European policy in relation to biodiversity.  

This includes the United Nations Convention on Biodiversity 2011-2020 (CBD) and European Biodiversity 

Strategy to 2020.  Further details of these policies and Bord na Móna s responses can be found in the Bord na 

Móna Biodiversity Action Plan (Bord na Móna, 2016).  Both policy documents highlight targets such as reducing 

pressure on biodiversity, promoting sustainability, habitat restoration and benefits of ecosystem services.   

One example of a key CBD target is: 

• “Restore at least 15% of degraded areas through conservation and restoration activities.” 

The EUs headline target for progress by 2020 is to: 

• “halt the loss of biodiversity and the degradation of ecosystems in the EU by 2020, restore them as far as 

feasible, while stepping up the EU contribution to averting global biodiversity loss.” 

This rehabilitation plan is aligned to the CBD target and the EU Biodiversity Strategy target and will help Ireland 

meet its commitment to these international Biodiversity polices.     

 

13 Bord na Móna Commitments 

Bord na Móna made the commitment in 2009 not to develop any new peatland sites for industrial peat 

production. The company has continued to work with different stakeholders.    

The company announced that industrial peat production would be cut by over 50 percent in 2019 and would 

entirely cease over most of its lands by the mid-2020s. Rehabilitation measures would continue to be carried out 

with the focus on re-wetting and rehabilitation of cutover and cutaway areas in line with national policies (such 

as the National Peatland Strategy, the National Biodiversity Action Plan, the Climate Action Plan 2019, the Water 

Framework Directive, etc.) and rehabilitation guidelines set down by the Environmental Protection Agency. To 

date, 15,000 hectares of cutaway and cutover bog have been rehabilitated using this approach with 5,000 

hectares in active rehabilitation. 
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In line with Bord na Móna’s accelerated decarbonisation programme, the company made a further commitment 

to a significantly larger rehabilitation target. This was reflected in our plans to rehabilitate a further 20,000 

hectares of cutaway and cutover bog to wetland and woodland mosaics by 2025. In addition, we planned to 

restore a further 1,000 hectares of raised bog habitat by 2025.   

The above commitments have now been followed by the decision by the company to cease industrial peat 

extraction and rehabilitate a target of 33,000 ha between 2021-2025.     

These commitments outline the importance of peatland rehabilitation to Bord na Móna.  The company will 

continue to demonstrate environmental responsibility and continue to deliver on these commitments in relation 

to peatland rehabilitation and in relation to the future management of these lands to maximise their benefits, 

particularly their ecosystem service benefits, along with the sustainable development of a portion of the land 

bank for other uses, such as renewable energy.     

 

14 Bord na Móna Strategic Framework for the future use of cutaway peatlands 2020 (Draft) 

The general after-use strategy of Bord na Móna is outlined in the Bord na Móna Strategic Framework for Future-

Use of Cutaway Bogs 2020 (draft document). This document outlines how Bord na Móna’s cutover peatland 

estate is complex in nature with great variability in terms of peat depths, peat types, drainage, subsoil condition 

and environmental value. Thus, future options require consideration on a site-specific basis, also bearing in mind 

the considerable internal variation within bogs.  The development of the land-bank will also take account of 

national needs, while also taking account of the various national legislation, policies and plans related to the 

management of peatlands. In general, Bord na Móna will seek to balance and optimise commercial, social, and 

environmental value of these sites, and develop integrated land-uses, while taking account of the need for 

sustainability and their biodiversity value.   

Any consideration of other future after-uses for Bord na Móna land such as development or other mixed uses will 

be conducted following the relevant planning guidelines and consultation with relevant authorities and will be 

considered within the framework of this peatland rehabilitation plan.   
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APPENDIX VII.  DECOMMISSIONING 

1. Condition 10 Decommissioning 

This is a requirement of the applicable Integrated Pollution Control Licence issued by the Environmental 

Protection Agency. This condition 10.1 requires the following: 

10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 

10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or 

equipment, or any waste, materials or substances or other matter contained therein or thereon, that may result 

in environmental pollution. 

The main success criteria pertaining to successfully complying with this condition is ensuring that no 

environmental liability remains from this infrastructure and material and that the bog can be deemed suitable 

for surrender of the licence under section 95 of the EPA Acts. This is achieved by Bord na Móna identifying and 

quantifying any mechanical and infrastructural resources that were installed in the bog to enable the 

development and production operation at the site. This list is then refined to identify any items that would be 

deemed as possibly resulting in environmental pollution, should they not be removed. 

Typically, these items/infrastructures would be any remaining, unconsolidated plant, equipment and 

attachments, waste materials, unused raw materials such as land drainage pipes, remaining peat stockpiles, stock 

pile covering, pumps, septic tanks and fuel tanks. 

In relation to this bog, the list and tasks would be as follows: 

Item Description 
Killashee 

Decommissioning Plan 

1 

Clean-up of remaining or unconsolidated waste 

or materials located in Bogs, Yards, Buildings and 

Offices 

Clean-up of Bog 

2 Cleaning Silt Ponds Cleaning Silt Ponds 

3 Decommissioning Peat Stockpiles Peat Stockpile Management  

4 
Decommissioning or Removal of Buildings and 

Compounds 
Where relevant 

5 
Decommissioning Fuel Tanks and associated 

facilities 

Where relevant 

6 
Decommissioning and Removal of Bog Pump 

Sites 

Not applicable 

7 Decommissioning or Removal of Septic Tanks Where relevant 

 

In addition, condition 7 of the licence requires these now defined waste items to be disposed of or recovered as 

follows: 
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7.1 Disposal or recovery of waste shall take place only as specified in Schedule 2(i) Hazardous Wastes for 

Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery of this licence and in accordance with 

the appropriate National and European legislation and protocols. No other waste shall be disposed of/recovered 

either on-site or off-site without prior notice to, and prior written agreement of, the Agency. 

7.2 Waste sent off-site for recovery or disposal shall only be conveyed to a waste contractor, as agreed by the 

Agency, and only transported from the site of the activity to the site of recovery/disposal in a manner which will 

not adversely affect the environment. 

7.3 A full record, which shall be open to inspection by authorized persons of the Agency at all times, shall be kept 

by the licensee on matters relating to the waste management operations and practices at this site. This record 

shall as a minimum contain details of the following: 

7.3.1 The names of the agent and transporter of the waste. 

7.3.2 The name of the persons responsible for the ultimate disposal/recovery of the 

waste. 

7.3.3 The ultimate destination of the waste. 

7.3.4 Written confirmation of the acceptance and disposal/recovery of any hazardous waste consignments sent 

off-site. 

7.3.5 The tonnages and EWC Code for the waste materials listed in Schedule 2(i) Hazardous Wastes for 

Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery sent off-site for disposal/recovery. 

7.3.6 Details of any rejected consignments. 

A copy of this Waste Management record shall be submitted to the Agency as part of the AER for the site. 

As required by the licence, these waste items will be removed for recycling or disposal, using external contractors 

with the required waste collection permits, approved under 7.2, with waste records maintained as required under 

7.3.  

Where possible, Bord na Móna will utilize the appropriate waste hierarchy to identify waste that can reused or 

recycled ahead of disposal. 

 

The validation of the success of condition 10.1 is carried out through an Independent Closure Audit (ICA), followed 

by and EPA Exit Audit (EA) and the eventual partial or full surrender of the licence. 
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2. Enhanced Decommissioning. 

The remaining infrastructure does not constitute a risk to the environment and would not be a requirement of 

condition 10 of the licence. The removal of these are deemed as enhanced measures. These may enhance the 

future afteruse of the bog for amenity value, security against access for illegal and unsocial activities and general 

State and community benefit. In relation to this bog, this would include the infrastructure defined below: 

 

Item Enhanced Decommissioning Type 
Killashee 

Decommissioning Plan 

1 Removal of Railway Lines Removal of Railway Lines 

2 Decommissioning Bridges and Underpasses Where Applicable 

3 Decommissioning Railway Level Crossing Where Applicable 

4 Restricting Access (bogs and silt ponds) Restricting Access to Bog 

5 Removal of High Voltage Power Lines Where Applicable 
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APPENDIX VIII.  GLOSSARY 

Cutaway Bog:   A Bord na Móna site generally becomes cutaway when it is economically unviable to continue 

industrial peat extraction or when the majority of peat has been removed.   

Deep peat cutover bog.  Deep peat cutover bog is defined as former raised bogs that have been in industrial peat 

production, where production has ceased but the residual peat depth is typically in excess of 2m.  Sphagnum 

mosses are key species of raised bogs and the majority of the peat mass is formed from these mosses.  Sphagnum 

species and other raised bog species are a key part of raised bog habitat function and prefer more acidic, nutrient 

poor, water-logged conditions.  Typical raised bog Sphagnum mosses and other bog species do not thrive with 

the more typical alkaline water chemistry of cutaway bog but do grow well in these more acidic conditions where 

peat has been re-wetted.  There is potential to re-develop Sphagnum-rich plant communities in these conditions 

if the peat can be re-wetted.  This brings the opportunity of re-developing Sphagnum-rich vegetation 

communities that are considered Carbon sinks or peat-forming habitats and restoring the carbon sequestration 

function of these sites.   

Dry cutaway bog: Cutaway bog is categorised as dry cutaway where it is not practical or feasible to re-wet these 

areas completely.  It is inevitable that some areas of cutaway will remain relatively dry due to the heterogenous 

topography of the cutaway, as well as requirements for continued drainage on site for identified after-uses, or 

off site in relation to neighbouring lands or other infrastructure.  Ridges and mounds of glacial deposits can 

become exposed during peat extraction and form a heterogenous topographical mosaic separated by basins.  Dry 

cutaway may have very thin or no residual peat where ridges and mounds have been exposed.  The exposed sub-

soils are a mix of glacial gravels, muds and tills that can be quite free-draining.  Dry cutaway may also have deeper 

residual peat, but in a location (i.e.  at the margin) where the peat cannot be re-wetted due to boundary 

constraints.   Dry cutaway may also develop in situations where there a relatively steep slope that inhibits re-

wetting.  The majority of dry cutaway will develop towards grassland, heath, scrub and dry woodland habitats.     

Enhanced decommissioning: This is defined as decommissioning carried out under the Scheme, which is 

proposed to be externally funded.   

Enhanced rehabilitation: This is defined as rehabilitation carried out under Scheme, which is proposed to be 

externally funded.  It is proposed by Government that Bord na Móna be obligated to carry out enhanced 

decommissioning, rehabilitation and restoration on peatlands.  This Scheme will significantly go beyond what is 

required to meet rehabilitation and decommissioning obligations under existing EPA IPC licence conditions.  

Interventions and activities supported by the Scheme will ensure that environmental stabilisation is achieved 

(meaning IPC obligations are met), and importantly, significant additional benefits, particularly relating to climate 

action and other ecosystem services, will also be delivered.  However, only the costs associated with the 

additional, enhanced and accelerated measures, i.e., those interventions which go beyond the existing 

decommissioning and rehabilitation requirements arising from Condition 10 will be eligible for support under the 

Scheme. 

Environmental stabilisation: The key objective of peatland rehabilitation is environmental stabilisation.  This 

means developing habitats and vegetation back onto the bare peat, slowing water movement across the bog, 

minimising effects to downstream waterbodies and meeting the conditions of the IPC Licence.  This is achieved 

by a combination of re-wetting, where possible, and natural colonisation of the former cutaway, with or without 

intervention.  Habitats will develop that reflect the underlying environmental conditions.  Other after-use 

development may also serve to act as environmental stabilisation.   
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Marginal land.  Marginal land is defined as land around the margin of the industrial peat production area.  This 

margin generally contains a range of habitats including scrub, birch woodland, cutover bog and raised bog 

remnants.  It has a variety of land-uses including turf-cutting (private turbary).  The Scheme will consider potential 

rehabilitation and restoration actions (e.g. drain blocking) within marginal land zones, where appropriate.   

Rehabilitation: Rehabilitation is defined in general by Bord na Móna as environmental stabilisation of the former 

cutaway.  This is generally achieved via re-wetting, where possible, and natural colonisation of the former 

cutaway, with or without intervention.  It is not possible to restore raised bog habitats on BnM cutaway in general 

in the short-term.  In general, most of the peat mass has been removed from many BnM cutaway sites and the 

environmental characteristics of these areas have therefore changed radically (peat depths, hydrology, water 

chemistry, substrate type, nutrient status.  This means there will therefore be different habitat outcomes 

(wetlands, fen, heathland, grassland and Birch woodland).  Other after-use development may also serve to act as 

rehabilitation.   

Restoration:  Ecological restoration to defined as the process of re-establishing to the extent possible the 

structure, function and integrity of indigenous ecosystems and the sustaining habitats they provide” (SER, 2004).  

Defined in this way, restoration encompasses the repair of ecosystems (Whisenant, 1999) and the improvement 

of ecological conditions in damaged wildlands through the reinstatement of ecological processes.  In general, 

Bord na Móna cutaway peatlands cannot be restored back to raised bog in a reasonable timeframe as their 

environmental conditions has changed so radically (with the removal of the acrotelem – the living layer and much 

of the peat mass).  However, they can be returned to a trajectory towards a naturally functioning peatland system 

(Renou-Wilson, 2012).  Raised bog restoration is an objective of some BnM sites where there is residual natural 

raised bog vegetation and where the majority of the peat is still intact.    

Standard rehabilitation:  This is defined as rehabilitation that is designed to meet the conditions of the EPA IPC 

Licence.  The key objective of rehabilitation is environmental stabilisation.  This is achieved by a combination of 

re-wetting, where possible, and natural colonisation of the former cutaway, with or without intervention.  Other 

after-use development may also serve to act as rehabilitation.   

Standard decommissioning:  This is defined as decommissioning that is designed to meet the conditions of the 

EPA IPC Licence. This is defined as to render safe or remove for disposal/recovery, any soil, subsoils, buildings, 

plant or equipment, or any waste, materials or substances or other matter contained therein or thereon, that 

may result in environmental pollution. 

Wetland cutaway bog:  Wetland cutaway bog is defined as former raised bogs that have been in industrial peat 

production, where production has ceased and the majority of peat has been cutaway, and where this cutaway 

has the potential to be re-wetted. A significant number of Bord na Móna sites have pumped drainage and these 

sites are likely to develop a mosaic of wetland habitats when pumping in reduced or stopped.  The water 

chemistry of wetland cutaway frequently is strongly influenced by the more alkaline sub-soils that have been 

exposed during peat production.  This means that pioneer vegetation is more typical of fen and wetland, rather 

than raised bog.  Wetland cutaway will have a broad range of hydrological conditions depending on the local 

topography.  In some cases, these wetlands may form deep water (> 0.5 m) whilst other areas may have the water 

table at or just below the surface of the ground. 
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APPENDIX IX. EXTRACTIVE WASTE MANAGEMENT PLAN  

(Minimisation, treatment, recovery and disposal) 

Objective: 
The objective of this generic plan is to comply with the requirements of regulation 5 of the Waste Management (Management of Waste from Extractive 
Industries) Regulations, and to prevent or reduce waste production and its harmfulness. 
 
Scope: 
This plan covers IPPC Licence’s Ref P0504-01, Mount Dillon Group of Bogs located in Counties Roscommon, Longford and Westmeath. 
 
1.0 Extractive Waste: 
Waste classified as extractive waste from peat extraction operations arise from three operations associated with this activity. 
 
1.1 Silt Pond excavations and maintenance. 
All peat extraction activities in the Mount Dillon bog group are serviced by silt lagoons/ponds. During the excavation of these silt ponds, pre IPPC 
Licensing in 1999 and since licensing, the excavated material is stored adjacent to the silt pond, where it either remains in situ ores levelled out. As 
required by condition 6.6, these silt lagoons are cleaned twice per annum or more often if inspections dictate. These silt cleanings are also deposited on 
the same location, adjacent to the silt pond, where they may be levelled periodically to allow room for subsequent cleanings. These mounds of silt pond 
excavation material and cleanings are generally no higher that 2-3 metres. 
 
1.2 Power Station screenings: 
Lough Ree Power Station screens the peat from the bogs prior to processing. This screening removes oversized peat, stones and bogs timbers. Schedule 3 
(ii) of the IPPC licence permits disposal of these peat screenings back to the bog, where it is levelled and graded into the surrounding peat landscape. 
These locations have been agreed with the Agency as per condition 7.4 of the IPPC Licence, and as per the attached locations. 
 
1.3 Bog Timbers: 
During peat extraction operations, bog timbers often arise in the bog surface and are required to be cleared. These timbers consist of bog pine, oak and 
some yew. Some of these timbers, such as the oak and yew are removed for use in the wood craft industry, with the remaining bog pine stockpiled in 
locations at the opposite end of each bog, where it generally becomes a habitat for flora and fauna. These piles of timber are generally no higher than 1-2 
metres. 
 
2.0 P0504-01 IPPC Licence Extractive Waste Conditions  
 
2.1 Condition 7.5 Extractive Waste Management 
The licensee shall draw up a Waste Management Plan (to be known as an Extractive Waste Management Plan) for the minimisation, treatment, recovery 
and disposal of extractive waste. This Plan shall meet the requirements of regulation 5 of the Waste Management (Management of Waste from the 
Extractive Industries) Regulations,2009. The Plan shall be submitted for agreement by the Agency by the 31' December 2012. The Plan shall be reviewed 
at least once every five years thereafter in a manner agreeable to the Agency and amended in the event of substantial changes to the operation of a 
waste facility or to the waste deposited. Any amendments shall be notified to the Agency. 
All extractive waste shall be managed in accordance with the Extractive Waste Management Plan. A report on the implementation of the Extractive 
Waste Management Plan shall be provided in the AER. 
 
2.2 Condition 7.6 Waste Facility 
(i) No new waste facility may be developed or an existing waste facility modified unless agreed by the Agency. 
(ii) The licensee shall ensure that all existing waste facilities are managed and maintained to ensure their physical stability and to prevent pollution or 
contamination of soil, air, surface water or groundwater. 
(iii) The licensee shall ensure that all new waste facilities are constructed, managed and maintained to ensure their physical stability and to prevent 
pollution or contamination of soil, air, surface water or groundwater. 
(iv) Operational measures shall be continuously employed to prevent damage to waste facilities from personnel, plant or equipment. 
(v) The licensee shall establish and maintain a system for regular monitoring and inspection of waste facilities. 
(vi) All records of monitoring and inspection of waste facilities, as required under the licence, shall be maintained on-site in order to ensure the 
appropriate handover of information in the event of a change of operator or relevant personnel. 
 
2.3 Condition 7.7 Excavation Voids 
7.7.1 Unless otherwise agreed by the Agency, only extractive waste shall be placed in excavation voids. 
7.7.2 When placing extractive waste into excavation voids for rehabilitation and construction purposes, the licensee shall, in accordance with regulation 
10 of the Waste Management (Management of Waste from the Extractive Industries) Regulations, 2009, and the Extractive Waste Management Plan: 

• Secure the stability of the waste 

• Put in place measures to prevent pollution of soil, surface water and ground water. 

• Carry out monitoring of the extractive waste and excavation void. 
 
Condition 7.5. Extractive Waste Management Plan. 5 (1) 
 
3.0 Minimisation. 
3.1 Silt pond excavation material and cleanings. 
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IPPC Licence conditions require all production areas to be serviced by an appropriately designed silt pond based on storage volume and retention time. 
Condition 6.6 requires all ponds to be cleaned bi-annually and more often if inspections dictate, so the only opportunity for minimisation of same is 
through Standard Operating Procedures. These are required under condition 2.2.2 (i) regarding minimisation of suspended solids, and are in-place to 
minimise the generation of silt, which in-turn will minimise the generation of silt pond waste. 
 
3.2 Power Station Screenings. 
These screenings cannot be minimised as they are a consequence of peat production, stones, timbers and oversize peat materials are naturally occurring 
on the bog, and are required to be removed prior to processing. 
 
3.3 Bog Timbers. 
Bog timbers are also naturally occurring materials within a bog and are required to be removed prior for production. The volume of these bog timbers 
varies from bog to bog and as such their minimisation is not controllable or quantifiable. 
 
4.0 Treatment 
4.1 Silt pond excavation material and cleanings. 
The silt pond excavation material and silt cleanings do not require any treatment for its end use which will be either backfilling these silt pond voids as per 
condition 7.7.1 above as part of the Bog Rehabilitation Plan, or reincorporated into the surrounding peatlands. 
 
4.2 Power Station Screenings. 
The factory screenings are permitted to be returned to the bog as they were naturally occurring materials from the bog, and as such do not require any 
treatment to serve this purpose. 
 
4.3 Bog Timbers 
As per 1.3 above, these timbers are stockpiled at two locations in each bog, as per the attached list of sites and become habitats for various flora and 
fauna. 
 
5.0 Recovery 
5.1 Silt pond excavation material and cleanings. 
Condition 2.2.2 (vi) requires the reuse of silt pond waste to be examined. This was undertaken in 2006, the outcome of which was that this waste peat silt 
material, as a fuel, was contaminated with sub-soils, rendering it unsuitable for combustion. In addition, volumes are small compared to overall peat 
production volumes. 
 
5.2 Power Station Screenings. 
Given the nature of these screenings as outlined in 1.2 above, there is no further use identified and they are permitted to be disposed of back to the bog. 
 
5.3 Bog Timbers 
Investigations into processing these materials into smaller fractions for potential heating purposes did not yield any viable results. In addition, these older 
stockpiles are now classified as habitats and as such would not be considered for reuse as a fuel. 
 
6.0 Disposal 
6.1 Silt pond excavation material and cleanings. 
Schedule 3 (ii) permits the disposal of silt pond cleanings (Lagoon Sediments) to the bog and these locations, adjacent to the silt pond site, are presented 
in the attached spreadsheet, with associated grid coordinates. 
 
6.2 Power Station Screenings. 
Schedule 3 (ii) permits the disposal of screenings (Peat Screenings) to the bog at designated locations agreed under Condition 7.4, and these locations, are 
presented in the attached spreadsheet, with associated grid coordinates. 
 
6.3 Bog Timbers 
These naturally occurring bog timbers are stockpiled at locations in each bog, grid coordinates attached. 
 
7.0 Extractive Waste Management Plan 
 
5 (2a)(i) 
The vast majority of peat extraction bogs were all designed and drained for production prior to the 1960’s and as such the production fields layout 
cannot’ be altered. Under our Cleaner Reduction Procedures, various design changes have been implemented to the production machines and process to 
reduce lost peat which eventually is captured in the silt ponds and requires removal as waste peat silt. This along with training and ongoing research and 
development will continuously reduce waste peat and subsequently waste silt pond cleanings. Bog timbers are present naturally in various volumes and 
quantities in different bogs and as peat production involves stripping peat in layers, the exposure, generation and removal of these timbers is 
unavoidable. Work has been undertaken recently into project looking at grinding of these bog timbers in situ using a timber miller, and if this project 
becomes viable it will contribute to the reduction of bog timbers. 
 
5 (2a)(ii) 
Given the nature and expanse of peat bogs, the stockpiling and storage of these waste materials do not present a visual, storage or stability problem. As 
required under Condition 10 of the IPPC Licence, the silt pond excavations and screenings will be utilised to backfill the silt pond voids once the bogs have 
finished and stabilised in accordance with out Bog Rehabilitation Plan. Storage of these wastes in the interim, open to the elements does not present a 
change on the nature of these wastes that will threaten the environment or prevent their reuse during the bog rehabilitation process. 
 
5 (2a)(iii) 
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Under Condition 10 of the IPPC Licence, all silt ponds will be decommissioned once the bog surface has stabilised, in agreement with the Agency. This will 
involve the removal of weirs and flow controls, returning the silt pond back to its original drain or removing the silt pond from the drainage system. Both 
of these activities will involve placing the silt pond extraction and cleaning material back into the excavation void. 
 
5 (2a)(iv) 
The peat bogs do not contain any topsoil, so this is not required. 
 
5 (2a)(v) 
Peat mineral resources do not undergo any treatment. 
 
5 (2b) 
These three extractive waste are all being reused and recovered back to their original extraction points and have not undergone any physical, chemical, or 
biological change. 
 
5 (2c)(i, ii & iii) 
These three extractive wastes, stored on the bog for reuse or recovery during the bog rehabilitation phase, do not require any management or monitoring 
during the operation of these bogs. Silt pond excavations and cleanings are stored adjacent to the silt pond and quickly revegetated and stabilise, the 
screenings are graded back into the bog at the agreed locations upon disposal and the bog timbers do not prevent any water or airborne danger to the 
environment. 
 
5 (3) 
The three extractive wastes arising from peat extraction operations at this site are classified wastes from mineral non-metalliferous excavation, with an 
EWC code of 0101 02. The materials are not classified as hazardous under Directive 91/689/EEC20, and do not contain substances or preparations 
classified as dangerous under Directives 67/548/EEC5 or 1999/45/EC6 above a certain threshold. 
The peat excavations and cleanings are stored in locations and in a manner that they could not collapse, and are remote in their nature. The stockpiles are 
located adjacent to silt ponds that are cleaned regularly and as such these stockpiles are managed and levelled to facilitate further cleanings. 
Therefore the material stored at these waste facilities would not be considered to be a Category A waste facility. 
 
Classification in accordance Annex II. 
 

Waste Material 
 

Description  Classification Chemical 

Process 

treatment 

Deposition description Transport 
System 
 

Silt Pond 

Excavations and 

cleanings 

Peat and mineral soils 
associated with peatlands. 
Stored for reuse during bog 

rehabilitation, with no 

displacement of overburden 

01 01 02 None Excavated from silt 
ponds by excavator and 
deposited adjacent to 
the silt pond. 

Excavator 

Peat Screenings Stones, timbers and 
oversized peat particles, 
reincorporated into low 
areas, agreed with the 
Agency, and stabilized 
under normal natural bog 
conditions 
 

01 01 02 None Removed by screen at 
the factory and 
transported by tractor 
and trailer to the 
designated and agreed 
locations 

Tractor and 
trailer. 

Bog Timbers Pine, Oak and Yew species, 
stored at locations in each 
bog. Not subject to any 
stability issues due to 
exposure to 
atmospheric/meteorological 
conditions. 

01 01 02 None Removed from the bog 
surface by excavator and 
transported by tractor 
and trailer to the agreed 
locations 

Tractor and  
Trailer 
 

 
Description of operations. 
Silt pond excavations arise from the requirement to have silt ponds treating all peat extraction sites. Silt pond cleanings arise from the removal of peat silt 
from silt ponds as required under IPPC Licence. Bog timbers arise from preparation of the bogs surface for peat production. Estimated quantities of 
materials are below: 
 
Closure plan. (Bog Rehabilitation Plan). 
Condition 10.1 – 10.3 of the IPPC Licence requires the following: 

• 10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 

• 10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or equipment, or any waste, materials or 
substances or other matter contained therein or thereon, that may result in environmental pollution. 

• 10.1.2 Implement the agreed cutaway bog rehabilitation plan (refer Condition 10.2). 
 

10.2 Cutaway Bog Rehabilitation Plan: 
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• 10.2.1 The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for permanent rehabilitation of the 
cutaway boglands within the licensed area. This plan shall be submitted to the Agency for agreement within eighteen months of the date of 
grant of this licence.  

• 10.2.2 The plan shall be reviewed every two years and proposed amendments thereto notified to the Agency for agreement as part of the AER. 
No amendments may be implemented without the written agreement of the Agency. 
 

10.3 The Rehabilitation Plan shall include as a minimum, the following: 

• 10.3.1 A scope statement for the plan; to include outcome of consultations with relevant Agencies, Authorities and affected parties (to be 
identified by the licensee). 

• 10.3.2 The criteria which define the successful rehabilitation of the activity or part thereof, which ensures minimum impact to the 
environment. 

• 10.3.3 A programme to achieve the stated criteria. 

• 10.3.4 Where relevant, a test programme to demonstrate the successful implementation of the rehabilitation plan. 

• 10.3.5 A programme for aftercare and maintenance. 
 

10.4 A final validation report to include a certificate of completion for the Rehabilitation Plan, for all or part of the site as necessary, shall be submitted to 
the Agency within six months of execution of the plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the 
Agency, to confirm that there is no continuing risk to the environment. This plan including maps and ecological classifications are available on file at the 
Mount Dillon IPPC Licence Coordinators office. 
The location in relation to the silt pond excavations and cleanings are adjacent to the silt ponds, which are considered under the Shannon River Basin 
Management Plan in accordance with the requirements of Directive 2000/60/EC. 
Screenings and bog timbers are all naturally occurring elements of peatland and there placement back to the bog in smaller concentrated designated 
waste facilities does not constitute a risk to the prevention of water compliance.  
The lands under where these materials are deposited are peatlands and are un-effected by the placing of this material. 
 
 
Review. 
This plan will be reviewed every five years, the first review to take place in September 2017. This review will entail an inspection of these waste facilities 
to ensure their placing, management, maintenance and stability comply with the requirements of the Extractive Waste Management requirements and 
condition 7.5, 7.6 and 7.7 of the Mount Dillon IPPC Licence P0504-01. 
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APPENDIX X. MITIGATION MEASURES FOR THE APPLICATION OF FERTILISER 

 

▪ Any fertiliser used will be Rock Phosphate and will not be applied in the following conditions: 

1. The land is waterlogged; 

2. The land is flooded, or it is likely to flood; 

3. The land is frozen, or covered with snow; 

4. Heavy rain is forecast within 48 hours (forecasts will be checked from Met Éireann). 

5. The ground slopes steeply and there is a risk of water pollution, when factors such as surface run-off 

pathways, the presence of land drains, the absence of hedgerows to mitigate surface flow, soil condition 

and ground cover are taken into account. 

• Buffer zones in respect of waterbodies, as specified on https://www.epa.ie/about/faq/name,57156,en.html, will 

be adhered with at all times with regard to fertiliser application.  

• No fertiliser will be spread within or in proximity to European Sites. Fertiliser will not be spread within 25m of a 

hydraulic break (where slope indicates runoff potential); 25m of an area subject to annual winter inundation, 25m 

of a natural watercourse, or 25m of any drains where conveyance is to be retained through the proposed 

rehabilitation extent. 

• Fertiliser will be applied to headlands and bare fields where the surface slope indicates runoff is directed away from 

the above areas, and to within 2m of internal drainage channels within the cutover high field areas. These drainage 

channels will be blocked in advance of fertiliser application, restricting potential run-off to downstream drainage 

channels 

 

 

 
 
 

https://www.epa.ie/about/faq/name,57156,en.html
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APPENDIX XI. CONSULTATION SUMMARIES 

Table APX -1 Consultees contacted  

 

Table APX -2 Response summary from Consultees contacted  
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APPENDIX XII. ARCHAEOLOGY   
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Procedure: ENV017 Rev: 1 

 

Title: Archaeological Findings Approved: EM Date: 13/10/2020 

 
1) Purpose 
The purpose of this procedure is to describe the arrangements in Bord na Móna for findings of Archaeological material (Stray Finds). 

All objects, sites or monuments, no matter how fragmentary, are important elements of our heritage. 

 

2) Procedure 
1. Check whether there are any known archaeological monuments in your area. 
2. Be vigilant at all times - objects or traces of structures can be found on the field surfaces, in the drain faces, on the bog margins 

or caught within the mechanics of machinery. 
3. If an object is found leave it in place, if it is safe to do so, note its position and immediately contact your Archaeological Liaison 

Officer who will assess the situation and contact the Duty Officer of the National Museum of Ireland. 
4. Resist the temptation to investigate the find spot as this may disturb fragile archaeological deposits. 
5. If the object is already dislodged or is in imminent danger, remove it carefully, mark its find spot and report it immediately to 

your Archaeological Liaison Officer. 
6. Objects made of wood, leather or textile, which are removed from peat should be kept in conditions similar to those in which 

they are found. This can be done by packing them in peat or, if waterlogged, placing them in a clean basin of water and sealing 
the container. Resist the temptation to clean or remove peat from the object. 

7. If timbers or other materials, such as gravel or stones, which could be part of a man-made structure are noted on the bog, mark 
the location and report it immediately to your Archaeological Liaison Officer. If you suspect the find is of archaeological 
importance, resist the temptation to expose it any further as this could result in damage to the structure. 

8. Report anything that looks unnatural in the bog – your Archaeological Liaison Officer will decide whether it should be referred 
to the appropriate authorities. 

 

NOTE: Our archaeological heritage is a finite, non-renewable resource. Once a site is destroyed its information is lost forever and we have 

lost the chance to understand a little more about our past, where we have come from and perhaps the opportunity to learn for the future. 

 

Your Archaeological Liaison Officer is ……………………………… 

 

3) Records 
 

Revision Index 

Revision Date Description of change Approved 

1 13/09/2020 First release EMcD 

2    
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Introduction 
The EPA (2002) Guidance on the process of preparing and implementing a bog rehabilitation plan notes 
that the licensee should characterise the bog prior to embarking on detailed planning and implementation. 
This characterisation should detail how the land is classified in terms of statutory protections, e.g. as 
European sites, world heritage sites, RAMSAR sites, National Heritage Areas, national monuments, 
archaeological heritage, etc. This archaeological impact assessment report was prepared by Dr. Charles 
Mount for Bord na Móna Energy Ltd to fulfil this characterisation in relation to archaeological heritage. It 
represents the results of a desk-based assessment of the impact of proposed bog rehabilitation at Killashee 
Bog, Co. Longford on the known archaeological heritage of the bog. The proposed rehabilitation actions 
will be a combination of measures to create wetlands and re-wet deep peat as outlined in the draft 
Methodology Paper for the proposed Bord na Móna Decommissioning, Rehabilitation and Restoration 
Scheme. These enhanced measures for Killashee Bog will include (see Fig. 1):  
 
• Deep Peat measures including field re-profiling, creation of cells (45m x 60m cell &  30m x 30m 
cells) suitable for Sphagnum inoculation, on deeper peat; intensive drain blocking (max 7/100 m) and 
modifying outfalls, and management of water levels with overflow pipes and blocking of internal outfalls; 
• Regular drain blocking (3/100) on dry cutaway along with the blocking of outfalls and management 
of water levels, along with organic fertiliser application; 
• Targeted drain blocking to optimise hydrological conditions/rewet the residual peat in targeted 
marginal (degraded) raised bog remnants around the margins of the site and re-wetting, where possible, 
using an excavator to install peat blockages.  
• Targeted fertiliser applications to accelerate vegetation establishment on areas of bare peat on 
headlands and high fields, and within certain areas of dry cutaway. Areas where vegetation has established 
do not need fertiliser application. 
• Seeding of vegetation and inoculation of Sphagnum will be undertaken where required.  
• Initial hydrological modelling indicates that a small part of the site will develop a mosaic of wetland 
habitats with the potential for some deeper water. More intensive drain blocking (max 7/100 m), 
modifying outfalls and managing overflows will be implemented in this area. Hydrological management 
will look to optimise summer water levels to maximise the development of wetland vegetation (by looking 
to set water depths at < 0.5 m, where possible.  It is inevitable that some small sections will naturally have 
deeper water due to the topography at this site). Water-levels will be adjusted at outfalls and by adjusting 
piped drainage.   
 
Killashee Bog is located c.6.3km south-west of Longford town and north of the N63 road. The bog 
rehabilitation area occupies the townlands of Ballydrum, Cloonsellan, Killeeny, Newtown, and Templeton 
Glebe, on OS 6-inch sheets Longford Nos. 13 and 18. 

Methodology 
This is a desk-based archaeological assessment that includes a collation of existing written and graphic 
information to identify the likely archaeological potential of Killashee Bog. The extent of the rehabilitation 
area is indicated in Fig. 1. This area was examined using information from: 

 The Record of Monuments and Places 
 The Sites and Monuments Record (SMR) that is maintained by the Dept of Housing, Local 

Government and Heritage 
 The Excavations database 
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 Previous assessments 
 

An impact assessment has been prepared and recommendations have been made. 
 

 
Fig. 1. Killashee Bog, Co. Longford, the proposed rehabilitation measures.  
 

Desktop assessment 
 
Peatland survey 
Killashee Bog has not been the subject of peatland archaeological survey.  
 
Recorded Monuments 
The Record of Monuments and Places (RMP) for Co. Longford which was established under Section 12 of 
the National Monuments (Amendment) Act, 1994 was examined as part of the assessment (DAHGI 1996). 
These records were published by the Minister in 1996 and include sites and monuments that were known 
in Killashee Bog before that date. This review established that there are no RMPs located in the proposed 
rehabilitation area (see Fig. 2).  
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Fig. 2. Killashee Bog, Co. Longford, detail of the Record of Monuments and Places map sheets Longford 
Nos. 13 and 18. The proposed rehabilitation area is outlined with the red line.  
 
 
Sites and Monuments Record 
The Sites and Monuments Record (SMR) which is maintained by the Department of Housing, Local 
Government and Heritage was examined as part of the assessment on the 17th of July 2023. This review 
established that there are no SMRs located in the proposed rehabilitation area (see Fig. 3).  
 
Archaeological Excavations  
The Excavations Bulletin at excavations.ie was checked for reports of licenced excavations carried out in 
the rehabilitation area. This indicates that there have been no licenced excavations carried out in the 
rehabilitation area. 
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Fig. 3. Killashee Bog, Co. Longford, detail of the Sites and Monuments Record. The proposed rehabilitation 
area is outlined with the red line.  
 
Previous assessments 
Killashee Bog has been the subject of an Environmental Impact Assessment Report (EIAR) carried out by 
Irish Archaeological Consultancy LTD in 2018 for Bord na Móna Energy Limited in relation to IPC Licence 
P0500-01. This assessment included a review of the topographical files and finds registers of the National 
Museum of Ireland intended to identify all archaeological objects from the bog reported to the Museum 
by that date and these are included below in Table 1 (Pers Comm. Jane Whitaker). The assessment noted 
that there was a high potential for archaeological heritage to be uncovered during the course of any future 
development works in Killashee Bog. 
 
Reported finds 
As noted above the EIAR carried out by Irish Archaeological Consultancy LTD in in relation to IPC Licence 
P0500-01 contains a complete list of known archaeological objects from Killashee Bog reported to the 
National Museum of Ireland up to 2018 (see Table 1).  
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Townland Museum No./ catalogue No. Description 
Cloonsellan 1990:11 Wooden roughout of a goblet. 

Table 1. List of archaeological finds from Killashee Bog reported to the National Museum of Ireland. 

Impact assessment 
There are no known sightings of archaeological monuments in the rehabilitation area. There is one 
archaeological object known from the bog that has been removed to the National Museum (see Table 1). 

Recommendations 
There are no known sightings of archaeological monuments in the rehabilitation area. There is one 
archaeological object known from the bog that has been removed to the National Museum. Should any 
previously unknown archaeological heritage be uncovered during the rehabilitation works, it should be 
avoided and reported to the Bord na Móna Archaeological Liaison Officer and the National Museum of 
Ireland. 

Conclusion 
This is a desk-based archaeological assessment and includes a collation of existing written and graphic 
information to identify the likely archaeological potential of the proposed rehabilitation area. There are 
no known sightings of archaeological monuments in the rehabilitation area. There is one archaeological 
object known from the bog that has been removed to the National Museum. Should any previously 
unknown archaeological heritage be uncovered during the rehabilitation works, it should be avoided and 
reported to the Bord na Móna Archaeological Liaison Officer and the National Museum of Ireland. 
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Mountdillon P0504-01 Killashee SW71B 21 18 21 21.3 NF 18.7 NF NF 16 19.5 16.1 17.5 14.4 NF 21.3 27 17 21.1 14.7 NF 15 21.2 19.9 22.2 17.4 NF 17.7 17.6 NF 17.5 18.3

Mountdillon P0504-01 Killashee SW71C 20.1 18.1 20.1 25.3 NF 24.7 NF NF 18.6 14.7 20 16.5 21.5 16.4 33.3 36 21.3 28.4 22.5 22.5 15.4 17.4 13.9 30.6 20.4 NF 25.4 22.4 NF 19.8 24.2
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Figure AP13.1.  Suspended solids in water sampling at Killashee bog from different discharge points.35 mg/l is the 

emission limit value.   

 

 

Figure AP13.2.  Ammonia concentrations in water sampling from Killashee bog from different discharge points.  

The main trigger level for ammonia is 1.42mg/l for reporting to EPA.     
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Figure AP13.1.  pH in water sampling at Killashee bog from different discharge points.  


