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This document seeks to address the requirements of Condition 10.2 of IPC Licence Ref. P0504‐01:  

“The  licensee  shall  prepare,  to  the  satisfaction  of  the  Agency,  a  fully  detailed  and  costed  plan  for 

permanent rehabilitation of the cutaway boglands within the licensed area.” 

This licence condition requires Bord na Móna agree with the EPA the measures that will provide for rehabilitation, 

i.e., stabilisation of Cloontuskert Bog upon cessation of peat production and complements the licence requirement 

to decommission the site. 

Rehabilitation  generally  comprises  site  stabilisation  with  natural  colonisation  with  or  without  targeted 

management. 

Industrial peat production has now fully ceased at Cloontuskert Bog.  

In addition, to preparing this document to comply with Condition 10 of IPC Licence Ref. P0504‐01, due regard was 

also given to the Peatlands Climate Action Scheme (PCAS) announced by the Minster. This Scheme will see the 

Minister support, via the Climate Action Fund and Ireland’s National Recovery and Resilience Plan, Bord na Móna 

in developing a package of measures, ‘the Scheme’, for enhanced decommissioning, rehabilitation and restoration 

of cutaway peatlands referred to as, the Peatlands Climate Action Scheme’. However, only the additional costs 

associated with the additional and enhanced rehabilitation, i.e., measures which go beyond the existing standard 

mandatory decommissioning and rehabilitation requirements arising from Condition 10 will be eligible for support. 

The  additional  costs  of  the  Scheme  will  be  supported  by  Government,  administered  by  the  Department  of 

Environment, Climate and Communications (DECC), while the National Parks and Wildlife Service (NPWS) will act 

as the Scheme regulator. 

While this document outlines the enhanced rehabilitation measures planned for Cloontuskert Bog, activities which 

goes beyond that required by Condition 10 in the Licence, rehabilitation necessary to comply with the ‘standard’ 

requirement of Condition 10 (in the absence of the Scheme) is also included, to estimate costs. The inclusion of the 

‘standard’ rehabilitation together with the enhanced rehabilitation in this document allows the Scheme Regulator 

to distinguish and objectively determine  the  specific activities  (and  their associated costs) eligible  for  support 

under the Scheme. 

Bord na Móna have defined the key rehabilitation outcome at Cloontuskert Bog as environmental stabilisation, 

rewetting and setting the bog on a trajectory towards development of naturally functioning peatland and wetland 

habitats.  

Any  consideration of any other  future after‐uses  for Cloontuskert Bog will be  conducted  in adherence  to  the 

relevant  planning  guidelines  and  consultation  with  relevant  authorities  and  will  be  considered  within  the 

framework of this rehabilitation plan. 
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NON‐TECHNICAL SUMMARY 

 Bord na Móna is planning to rehabilitate Cloontuskert Bog, located in Co. Roscommon.  

 Cloontuskert Bog is a sub‐site of Moher Bog (which contains three large sub‐sections). The remaining sub‐

sections of Moher bog, are dealt with in a separate specific rehabilitation plan, called Moher Bog. 

 Industrial peat harvesting has now finished at Cloontuskert Bog.  

 Bord  na  Móna  are  obliged  to  carry  out  peatland  rehabilitation  via  an  IPC  Licence  issued  by  the 

Environmental  Protection  Agency.  In  addition,  the  Government  has  agreed  to  support  peatland 

rehabilitation via the establishment of the Peatland Climate Action Scheme (PCAS). This is funded via the 

Government and by Bord na Móna.  

 The  key  objective  of  peatland  rehabilitation  is  environmental  stabilisation.  This  means  developing 

habitats and vegetation back onto the bare peat (putting a “skin” back onto the peat), and minimising 

effects  to downstream waterbodies. Cloontuskert was drained  in  the past  to allow peat production. 

Better results  for water quality  improvements, climate action,  the reduction of carbon emissions and 

biodiversity are achieved when  the  remaining peat  is  rewetted. This means drain‐blocking and other 

measures to raise water  levels to the surface of the bog and to encourage the natural colonisation of 

vegetation.  

 In general, soggy ground conditions are preferred. This means the remaining peat is wet and that plants 

that prefer wetter conditions, like Bog Cotton will thrive.  

 Areas with deeper residual peat have the capacity to regrow Sphagnum moss, where there are suitable 

hydrological  conditions.  Sphagnum  is  a  key  species  for  restoring  naturally  functioning  raised  bog 

conditions.  

 Many Bord na Móna bogs cannot be restored back to raised bog in the short‐term, as so much peat has 

been removed, and the environmental conditions have been modified. However other peatland habitats 

with Heather, Bog Cotton, Rushes, Purple Moor‐grass, Bog‐mosses and scattered trees will develop, and 

in time a naturalised peatland can be restored.  

 The development of a range of habitats  in Cloontuskert Bog will support biodiversity  including plants, 

insects,  birds  and mammals.  This  includes  some  species  that  are  rare  and  protected  in  the  wider 

landscape.  It will  increase  the national area of native woodland. Many wetland habitats  in  the wider 

landscape  have  been  reclaimed  for  agriculture  and  other  uses,  and  peatland  rehabilitation  is  an 

opportunity to create new peatland and wetland habitats.  

 Cloontuskert Bog was  in  industrial peat production from 1985 until 2020. The majority of the bog still 

retains a significant depth of peat (“red” or “sphagnum” peat also). All of the peat harvested on the site 

was used as fuel peat in Lough Ree Power in Lanesborough, Co. Longford.    

 Cloontuskert Bog has a combination of a pumped and gravity drainage regime. There is one pump that is 

operational, which will be decommissioned as part of the PCAS works.  

 Measures proposed  for Cloontuskert Bog  include drain blocking and additional measures  required  to 

raise water  levels  to  the surface of  the peat  (bunding  for example). Some  fertiliser will be spread on 

headlands and other areas (a small part of the overall area) to encourage vegetation growth.   

 Bord na Móna plan to carry out this work in 2025.  

 These rehabilitation measures will be planned by a team consisting of expert ecologists, hydrologists and 

engineers. It is a guiding principle of Bord na Móna rehabilitation planning that no actions or activities 

will be undertaken that would negatively impact on adjacent land. No boundary drains will be blocked. 

Water will still leave the bog via the existing outlets.  
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 A portion of Cloontuskert is already developing pioneer vegetation. It will take some time for vegetation 

and  habitats  to  fully  develop  at  the  most  recently  peat  harvested  areas  of  Cloontuskert,  and  a 

wetland/peatland ecosystem to be restored. However,  it  is expected that most of these areas will be 

developing pioneer habitats after 5‐10 years.   

 This is a peatland rehabilitation plan. This plan does not consider future after‐use or development. Bord 

na Móna continually reviews its land‐bank to consider future commercial or industrial developments. Any 

other  proposed  development will  be  planned  in  adherence  to  relevant  planning  guidelines  and will 

consider the rehabilitation and the condition of the bog.  

 Peatland rehabilitation of this bog will bring a range of benefits to the local community via improvements 

to the local landscape and is also important for supporting national policies and strategies in relation to 

reduction of carbon emissions from these peatlands, supporting biodiversity and improvements to water 

quality. 



Bord na Móna  Cloontuskert Decommissioning and Rehabilitation Plan 2025 

 

3 

 

1. INTRODUCTION 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Mount 

Dillon Bog Group  (Ref. P0504‐01)  (see Appendix  II  for details of  the bog areas within  this Group). As part of 

Condition 10.2 of this licence, a rehabilitation plan must be prepared for permanent rehabilitation of the boglands 

within the licensed area. Cloontuskert Bog is located in Co. Roscommon.  

Cloontuskert Bog is a sub‐site of Moher Bog (which contains three large sub‐sections). The remaining sub‐sections 

of Moher bog, are dealt with in a separate specific rehabilitation plan, called Moher Bog. 

This document seeks to address the requirements of Condition 10.2 of IPC Licence Ref. P0504‐01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 

permanent rehabilitation of the cutaway boglands within the licensed area.” 

It also seeks to outline measures to optimise climate action and other ecosystem services benefits, mainly through 

hydrological management.  

This plan is a specific rehabilitation plan for the bog and outlines: 

 Description of site management and status. 

 Main issues and approaches to rehabilitation. 

 Consultation to date with interested parties. 

 Interaction with other policy and legislative frameworks (Appendix VI). 

 The planned rehabilitation goals and outcomes. 

 The scope of the rehabilitation plan. 

 Criteria which define the successful rehabilitation and key targets to validate rehabilitation. 

 Proposed rehabilitation actions. 

 Proposed timeframe to implement these measures. 

 Budget and Costings. 

 Associated aftercare, maintenance, and monitoring. 

Note: This plan should be read in conjunction with the accompanying map book. 

It  is  proposed  by  Government  that  Bord  na  Móna  carry  out  a  Peatlands  Enhanced  Decommissioning, 

Rehabilitation and Restoration Scheme on  its peatlands. Note  this proposal  is also known  colloquially as  the 

‘Peatlands  Climate  Action  Scheme’  (PCAS,  www.bnmpcas.ie)  and  also  as  the  Enhanced  Decommissioning, 

Restoration  and  Rehabilitation  Scheme  (EDRRS).  The  additional  costs  of  the  Scheme  will  be  supported  by 

Government through the Climate Action Fund, and Ireland’s National Recovery and Resilience Plan administered 

by the Department of Environment, Climate and Communications (DECC), while the National Parks and Wildlife 

Service (NPWS) acts as the Scheme regulator. Bord na Móna have previously identified a footprint of 33,000 ha 

as  peatlands  suitable  for  this  scheme.  This  Scheme  will  significantly  go  beyond  what  is  required  to meet 

rehabilitation and decommissioning obligations  (Appendix VII &  IX) under existing EPA  IPC  licence conditions. 

Improvements supported by the Scheme will ensure that environmental stabilisation is achieved (meaning IPC 

obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 

other ecosystem services, will also be delivered. The Scheme commenced in 2021. 

Only the costs associated with the additional, enhanced, and accelerated rehabilitation, i.e. those measures which 

go  beyond  the  existing  decommissioning  and  rehabilitation  requirements  arising  from  Condition  10, will  be 
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eligible  for  support under  the  Scheme. Bord na Móna  announced  the  complete  cessation of  industrial peat 

production across its estate in January 2021. 

It is expected that the Scheme (PCAS) will have benefits accruing from biodiversity provision, water quality and 

storage attenuation as well as  increased carbon storage, reduced carbon emissions and acceleration  towards 

carbon sequestration. The Scheme will also facilitate monitoring of carbon fluxes (greenhouse gases and fluvial 

carbon) in selected areas (in addition to other established research programmes), to monitor changes in where 

the interventions will accelerate the trajectory towards a naturally functioning peatland ecosystem. 

It is envisaged that the rehabilitation scheme will support activities, interventions, or measures across the Bord 

na Móna cutaway peatlands, which accelerate the original timelines. Selected rehabilitation measures will take 

account of site environmental conditions, which can vary significantly. These measures potentially include: 

 More intensive management of water levels through pump management, drain‐blocking and cell 

bunding. 

 Re‐profiling that will deliver suitable conditions for development of wetlands, fens and bog habitats, 

 Targeted fertiliser applications.  

 Seeding of targeted vegetation. 

These are collectively designed to optimise hydrological conditions (ideally and where possible water‐levels +/‐

10 cm at peat surface) for climate action benefits and to accelerate the trajectory of the site towards a naturally 

functioning ecosystem, and eventually a reduced carbon source/carbon sink again. In some areas of dry cutaway 

this trajectory will be significantly longer, and it is not feasible in the short‐term to rewet some areas. These areas 

will develop other habitats. The key to optimising climate action benefits is the restoration of suitable hydrological 

conditions and more  intensive  intervention means  that  the extent of  suitable hydrological conditions can be 

optimised.  

These measures are designed to encourage the development of peat‐forming habitats, where possible. They are 

also designed to further slow the movement of water across the site (with the site acting similarly to a constructed 

wetland), slowing the release of water (improving local water attenuation) and water quality is also expected to 

improve as the site returns to a naturally functioning peatland ecosystem. It is anticipated that the combination 

of  active  enhanced  rehabilitation measures  and  natural  colonisation  will  quickly  accelerate  environmental 

stabilisation. Nevertheless, it will still take some time (30‐50 years) for naturally functioning wetland and peatland 

ecosystems to fully re‐establish. 

The measures will also accelerate the development of new habitats for a range of species under pressure in the 

wider landscape and will have the potential to develop habitats (e.g. Annex I raised bog, wetlands that support 

wader water birds of conservation  interest)  that will contribute  towards  the delivery of national biodiversity 

objectives.  

Cloontuskert Bog is proposed to be part of this Scheme (PCAS) and this rehabilitation plan outlines the approach 

to be taken.  

 

1.1  Constraints and Limitations 

This  document  covers  the  area  of  Cloontuskert  Bog  shown  in  drawing  number  BNM‐DR‐26‐01‐RP‐01:  Site 

Location. Cloontuskert Bog is a sub‐site of Moher Bog (which contains three large sub‐sections). The remaining 

sections of Moher bog, are dealt with in a separate specific rehabilitation plan, called Moher Bog. 
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A  Bord  na Móna  housing  estate  was  built  during  the  1950’s,  situated  in  the  northeastern  corner  of  the 

Cloontuskert. This has been mapped as a constraint on rehabilitation mapping. 

There are known rights of way around the margins of Cloontuskert Bog. Where a public right of way or similar 

burden exists on Bord na Móna property, consideration will be given to ensuring that this remains intact where 

possible. In some instances, depending upon previous land uses and management, alternative solutions may be 

required.  These  will  be  explored  in  consultation  with  local  communities  and  statutory  bodies  during  the 

consultation work associated with the decommissioning and rehabilitation work described here. 

Rehabilitation in other areas of the bog may also be constrained due to other property issues or archaeological 

features. There are currently no known archaeological features present at Cloontuskert Bog which may constrain 

PCAS activities.   
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2. METHODOLOGY 

This  rehabilitation  plan was  developed with  a  combination  of  desktop  and  field  surveys,  consultations with 

internal and external stakeholders and cognisance of the Scheme (PCAS). The development of this rehabilitation 

plan  considered  recently  published  guidance  issued  by  the  EPA,  ‘Guidance  on  the  Process  of  Preparing  and 

Implementing a Bog Rehabilitation Plan’ (EPA, 2020).  

The ecological information and site information collected during the Bord na Móna ecological baseline survey, 

additional  confirmatory  site  visits  (covering  the period  2011  to  2024  inclusive)  and monitoring  and desktop 

analysis forms the basis for the development of the rehabilitation plan for the bog, along with: 

 Experience of 40 years of research on the after‐use development and rehabilitation of the Bord na Móna 

cutaway bogs (Clarke, 2010; Bord na Móna, 2016). 

 Significant international engagement during this period with other counties in relation to best practice 

regarding peatland rehabilitation and after‐use through the International Peat Society and the Society for 

Ecological Restoration (Joosten & Clarke, 2002; Clarke & Rieley, 2010; Gann et al., 2019). 

 Consultation and engagement with internal and external stakeholders. 

 GIS Mapping. 

 Bord na Móna drainage surveys. 

 Bog topography and LIDAR data. 

 Previous research studies on site. 

 Hydrological modelling. 

 The  development  of  a Methodology  Paper  outlining  the  Scheme  (PCAS).  This  rehabilitation  includes 

enhanced measures  defined  in  the Methodology  Paper which  are  designed  to  exceed  the  standard 

stabilisation  requirements  as  defined  by  the  IPC  Licence  and  to  enhance  the  ecosystem  services  of 

Cloontuskert Bog, in particular, optimising climate action benefits.  

 

2.1  Desk Study 

The  desk  study  involved  collecting  all  relevant  environmental  and  ecological  data  for  the  study  area.  The 

development of the rehabilitation plan also takes account of research, experience and engagement with other 

peatland  restoration  and  rehabilitation  projects  and  peatland  research  including  Irish,  UK,  European  and 

International best practice guidance (full citations are in the References section): 

 Anderson et al. (2017). An overview of the progress and challenges of peatland restoration in Western 

Europe. 

 Barry, T.A. et al. (1973). A survey of cutover peats and underlying mineral soils. Soil Survey Bulletin No. 

30. Dublin, Bord na Móna and An Foras Taluntais.  

 Bonn et al. (2017). Peatland restoration and ecosystem services‐ science, policy and practice.  

 Carroll et al. (2009). Sphagnum in the Peak District. Current Status and Potential for Restoration. Moors 

for the Future Report No 16.  

 Clark & Rieley (2010). Strategy for responsible peatland management.  

 Eades et al. (2003). The Wetland Restoration Manual.  

 Farrell & Doyle (2003). Rehabilitation of Industrial Cutaway Atlantic Blanket Bog, NW Mayo, Ireland.  

 Gann et al. (2019). International Principles and Standards for the practice of Ecological Restoration.  



Bord na Móna  Cloontuskert Decommissioning and Rehabilitation Plan 2025 

 

7 

 

 Hinde et al. (2010). Sphagnum re‐introduction project: A report on research into the re‐introduction of 

Sphagnum mosses to degraded moorland. Moors for the Future Research Report 18.  

 Joosten &  Clarke  (2002). Wise Use  of mires  and  peatlands  –  Background  and  Principles  including  a 

framework for Decision‐making. 

 Lindsay (2010). Peatbogs and Carbon: a Critical Synthesis to Inform Policy Development in Oceanic Peat 

Bog Conservation and Restoration in the Context of Climate Change. 

 Mackin et al.  (2017). Best practice  in raised bog restoration  in  Ireland.  Irish Wildlife Manuals, No. 99. 

National Parks and Wildlife Service. 

 McBride et al. (2011). The Fen Management Handbook (2011), Scottish Natural Heritage. 

 McDonagh (1996). Drain blocking by machines on Raised Bogs. Unpublished report for National Parks and 

Wildlife Service.  

 NPWS (2017a). National Raised Bog Special Areas of Conservation management plan. Department of Arts, 

Heritage and the Gaeltacht.  

 Pschenyckyj et al., (2021), Optimising Water Quality Returns from Peatland Management while Delivering 

Co‐Benefits for Climate and Biodiversity. An Fóram Uisce.  

 Quinty & Rochefort (2003). Peatland Restoration Guide, second edition. Canadian Sphagnum Peat Moss 

Association and New Brunswick Department of Natural Resources and Energy. 

 Regan, et. al. (2020). Ecohydrology, Greenhouse Gas Dynamics and Restoration Guidelines for Degraded 

Raised Bogs. EPA Research Report. Prepared for the Environmental Protection Agency by Trinity College 

Dublin.  

 Renou‐Wilson et al. (2011). BOGLAND ‐ Sustainable Management of Peatlands in Ireland. STRIVE Report 

No 75 prepared for the Environmental Protection Agency. 

 Schouten (2002). Conservation and Restoration of Raised Bogs: Geological, Hydrological and Ecological 

Studies. Dúchas  ‐ The Heritage Service of the Department of the Environment and Local Government, 

Ireland. 

 Thom (2019). Conserving Bogs – Management Handbook. 

 Wheeler &  Shaw  (1995). Restoration  of Damaged  Peatlands  – with  Particular Reference  to  Lowland 

Raised Bogs Affected by Peat Extraction.  

 Wittram  et  al.  (2015).  A  Practitioners  Guide  to  Sphagnum  Reintroduction.  Moors  for  the  Future 

Partnership. 

Additional on‐line resources were also incorporated into the desk study, including: 

 Mountdillon Integrated Pollution Control Licence. 

 Mountdillon Annual Environmental Reports. 

 Review of the National Biodiversity Data Centre (NBDC) webmapper. 

 Inland Fisheries Ireland (IFI) Reports. 

 Environmental Protection Agency database (www.epa.ie). 

 EPA Guidance on Requests for Alterations to a Licensed Industrial or Waste Activity. 

 Birdwatch Ireland online data (including I‐WeBS and CBS datasets; www.birdwatchireland.ie). 

 Geological Survey of Ireland ‐ National Draft Bedrock Aquifer map. 

 Geological Survey of Ireland ‐ Groundwater Database (www.gsi.ie). 

 Historic Environment Viewer at https://webgis.archaeology.ie/historicenvironment/.  

 National Parks & Wildlife Services Public Map Viewer (www.npws.ie). 

 Water Framework Directive catchments.ie/maps/ Map Viewer (www.catchments.ie). 



Bord na Móna  Cloontuskert Decommissioning and Rehabilitation Plan 2025 

 

8 

 

 OPW Indicative Flood Maps (www.floodmaps.ie). 

 CFRAM Preliminary Flood Risk Assessment (PFRA) maps (www.cfram.ie). 

 River Basin Management Plan for Ireland 2022‐2027. 

 Bord na Móna Annual Report 2024. 

 Spatial data in respect of Article 17 reporting, available online at https://www.npws.ie/maps‐and‐

data/habitat‐and‐species‐data/article‐17. 

 

2.2  Consultation 

A  number  of  stakeholders  have  been  identified  during  the  course  of  Bord  na  Móna’s  rehabilitation  and 

Biodiversity Action Plan activities and are contacted during the rehabilitation planning process for their views. 

See Section 4. 

 

2.3  Field Surveys  

Bord na Móna carried out a baseline ecological survey of all of its properties in 2009‐2012 and developed habitat 

maps. As part of this exercise, Cloontuskert Bog was surveyed in Augst 2012. Habitat maps were updated in 2017. 

A survey also took place in October 2024, in advance of the preparation of this rehabilitation plan. Habitat maps 

have been updated, where required. This rehabilitation plan is informed by the original baseline survey as well as 

subsequent confirmatory site walk‐over surveys and visits, and updates to baseline data. 

Habitat mapping followed best practice guidance from Smith et al. (2011). Map outputs including all habitat maps 

and target notes were produced using GIS software application packages (ArcGIS). General marginal habitats and 

other habitats that had not been modified significantly by industrial peat extraction were classified using Fossitt 

et al. (2000). Plant nomenclature for vascular plants follows Stace (2019), while moss and liverwort nomenclature 

follow  identification keys published by  the British Bryological Society  (2010). A more detailed Bord na Móna 

classification system was previously developed for classifying pioneer cutaway habitats as Fossitt categories were 

deemed not to be detailed enough for cutaway bog (much of cutaway bog could be classified as Cutover Bog ‐ 

PB4). Much of the pioneer cutaway vegetation is still at an early stage of its development and cannot be assigned 

to Fossitt Level 3 categories yet.  

A detailed ecological survey report for Cloontuskert Bog is contained in Appendix III.   
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3. SITE DESCRIPTION 

Cloontuskert Bog  is  located approximately 2.5km  to  the northwest of  Lanesborough  in County Roscommon. 

Moher Bog and Erenagh Bog are located immediately to the south and north of the bog. Cloontuskert Bog is part 

of the Mountdillon group (Lough Ree sub‐group) of bogs. Cloontuskert Bog is one of a cluster of bogs that has 

developed along the floodplains of the River Shannon. The total area of the rehabilitation footprint of the bog is 

219.4 ha. 

The cutaway bog is still mostly bare peat. Patches of cutaway habitat have developed around the margins of the 

bog, particularly on higher ground around the western margin. There are variable residual peat depths across the 

site with both shallow and residual deep peat. A large wetland has developed along the eastern margins, within 

a low‐lying area of the bog. Cloontuskert Bog has a combination of a pumped and gravity drainage regime. There 

is one pump that is operational, which will be decommissioned as part of the PCAS works. 

A housing estate was built by Bord na Móna during the 1950’s in the northeastern corner of the site. This estate 

is still managed by Bord na Móna although individual houses are in private ownership.  

Adjacent habitats to  the site  included  improved agricultural grassland, scrub, Birch woodland, raised bog and 

conifer plantation. The greater surrounding landscape is dominated by a mosaic of farmland, largely consisting of 

improved grassland, conifer plantation and other bogs, some owned and managed by Bord na Móna including 

Moher to the southwest, Erenagh and Granaghan to the north and Mountdillon Bog to the northeast. A local road 

runs separates Cloontuskert Bog from Erenagh Bog.  

No EPA listed watercourses are located within the Cloontuskert Bog site boundary. The entire bog falls within the 

Gorgallan_010 WFD  river  sub basin. The Gortagallan  stream  (EPA Code: 26G47)  flows  to  the east below  the 

southern boundary of the bog, meandering to the southeast before discharging into the River Shannon (Upper) 

(EPA code: 26S02). The Erenagh stream  (EPA Code: 26E12) originates north of  the northern boundary of  the 

Cloontuskert Bog,  flowing  southeast  along  the  northern  and  northeastern  boundary  to  confluence with  the 

Gortagallan stream, close to the eastern side of Cloontuskert Bog. 

See  Drawing  number  BNM‐DR‐26‐01‐RP‐01:  Site  Location,  included  in  the  accompanying Mapbook1,  which 

illustrates the location of Cloontuskert Bog in context to the surrounding area. 

 

3.1  Status and Situation 

3.1.1  Site history 

Cloontuskert Bog was used to supply fuel peat in Lough Ree Power in Lanesborough, Co. Longford. Cloontuskert 

Bog was in industrial peat production from 1985 to 2020. 

 

3.1.2  Current land‐use 

Industrial peat extraction has now completely ceased. The majority of the Cloontuskert Bog former production 

area is bare peat.  

 

1 Cutaway Bog Decommissioning and Rehabilitation Plan – Cloontuskert Bog Map Book 
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Cloontuskert Bog has one remaining peat stockpile  in the southern section. The peat stock on the bog will be 

subject to decommissioning as part of the rehabilitation measures. This process is described fully in Appendix XIV.  

A housing estate was built by Bord na Móna during the 1950’s in the northeastern corner of the site. This estate 

is still managed by Bord na Móna although individual houses are in private ownership.  

A local community group is interested in developing a community project (biodiversity and tree‐planting) on small 

area of peatland adjacent to Cloontuskert housing estate.    

A network of  former  industrial  railway  is present  in Cloontuskert.  It  is  anticipated  that  the  rail  lines will be 

decommissioned shortly.  

 

3.1.3.  Socio‐Economic conditions 

Bord na Móna has historically been a vital employer  for the rural communities  in the  Irish Midlands. Bord na 

Móna compiled a report on the role of peat extraction in the midlands historically in which they report that in 

1986, by the end of Bord na Móna’s Third Development Programme, a total of twenty‐three work locations had 

been established around the country. The company had an average employment of approximately 4,688 in the 

mid 1980’s, with a peak employment of 6,100 during the production season, which placed it among the country’s 

largest commercial employers. The  importance of such  levels of employment were  largely due to  its regional 

concentration in the Midlands and the lack of alternative employment opportunities in these areas at the time. 

According to the Energy Crop Socio‐Economic Study undertaken by Fitzpatrick Associates in 2011, there were an 

estimated 1,443 jobs supported by the peat‐to‐power industry in Ireland at the time, some 81% of which were 

located in the catchment areas of the three peat‐fired generating stations (Lough Ree, West Offaly, and Edenderry 

Power Stations). These constituted jobs in the plants and in peat extraction, jobs indirectly supported in upstream 

supply industries and jobs induced through the trickle‐down effects of the wages and salaries of those supported 

directly or indirectly. These job numbers have now declined with the cessation of peat extraction. 

In respect of Cloontuskert Bog, jobs included in the above study would have included those to facilitate extraction 

of peat at this site and associated processing and transfer to Lough Ree power station. 

As the primary employer in many Midland counties, Bord na Móna played a central role in building communities 

through  several  initiatives,  including  development  and  construction  of  local  housing  complexes,  education 

bursaries, support of local sporting clubs, the provision of community gain funds, charity programmes and the 

provision and building of amenity areas. 

Employment numbers have now declined following the cessation of peat extraction at this bog. It is anticipated 

that the scheme (PCAS) will provide some employment for a team of workers at this site for a period of time (> 1 

year).  

There are approximately 1400 people working in Bord na Móna at present, with approximately 135 roles directly 

involved in PCAS.  
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3.2  Geology and Peat Depths 

3.2.1  Sub‐soil geology 

GSI bedrock  geology data2  indicates  that Cloontuskert Bog  is underlain by  four different bedrock units. This 

includes a significant portion of undifferentiated Visean limestone to the southeast, with the largest section being 

argillaceous Visean limestone, characterised by dark limestone and shale, along with chert throughout the centre. 

Additionally, a small portion of the site (north‐western edge) is underlain by the Meath formation (limestone and 

calcareous sandstone) and a very small portion  to  the north underlain by  the Moathill  formation  (limestone, 

calcareous sandstone, and shale). There is a fault line crossing through the bog. 

The undifferentiated Visean limestone unit underlying a significant area of the southeastern section of the bog is 

classified as a regionally important aquifer (Rkc) due to its susceptibility to karstification (conduit). The remaining 

geological units beneath the bog are classified as locally important aquifers (LI), exhibiting moderate productivity 

only  in  local  zones. There are no mapped  karst  features  in  close proximity  to  the bog  (the nearest mapped 

features are >4km from the bog). 

Quaternary sediment maps show Cloontuskert underlain by cutover peat, yet surrounded by inorganic deposits, 

including till derived from lower Palaeozoic sandstones and shales surrounding most of the bog, with till derived 

from limestone occurring to the north. There is a housing development on elevated ground to the northeast of 

the bog which is mapped as made ground. 

There are several mapped wells in the surrounding areas. A record exists of a public supply well within 1km of 

the  southeastern boundary of  the bog, which  reached  a depth of 4.9m; however, no  further  information  is 

available on depth to bedrock or yield class. Another record indicates that a borehole, drilled in 1970, close to 

the western boundary of the bog is used for agricultural/domestic purposes. This well reached a depth of 19.8m, 

with bedrock encountered at 7.3m. The yield was recorded as poor, at 11m3/day. 

Groundwater vulnerability across  the peat bog  is classified as  low, while vulnerability  increases  incrementally 

from moderate  to  high  to  extreme  near  adjacent  to  the  R371  road,  due  to  the  presence  of  the  housing 

development and made ground, and two pockets of rock/karst close to the surface in the locale. 

Subsoil permeability across the bog is mapped as being  low by the GSI with an estimated recharge rate of 23‐

24mm/year across the bog. 

 

3.2.2  Peat type and depths 

Peat depths have been mapped across the bog using GPR and are provided in figure BNM‐DR‐26‐01‐RP‐04: Peat 

Depths. Most of Cloontuskert Bog has deep peat remaining (typical depths range from 1.5  ‐ 4m, although the 

deepest areas have up  to 5.5m of peat  remaining). There are  some  shallow pockets of peat  in  some areas, 

particularly to the south‐west and along the eastern and part of the northern boundary, which has some areas 

with peat depths of <1m. 

 

2 https://www.gsi.ie/en‐ie/data‐and‐maps/Pages/Bedrock.aspx  
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3.3  Key Biodiversity Features of Interest 

The majority  of  Cloontuskert  Bog  comprises  a mosaic  of  bare  peat  along with  developing  cutaway  pioneer 

habitats.  

 

3.3.1  Current habitats  

The most common vegetation communities/habitats3 present  in  the  former production areas at Cloontuskert 

include (Codes refer Bord na Móna classification of pioneer habitats of production bog. See Appendix III): 

 Bare peat (0‐70% cover) (BP) (Plate 3‐1 – Plate 3‐2) 

 Open water (OW) (Plate 3‐3 – Plate 3‐4) 

 Pioneer open habitats dominated with Soft Rush (Juncus effusus) (pJeff) with less frequent Bog Cotton 
(Eriophorum angustifoliumII) (pEang) (Plate 3‐5 – Plate 3‐6) 

 Pioneer open habitats and scrub with pJeff, Purple Moore Grass (Molinia caerulea) (gMol), open Betula‐
dominated community (oBir) and Dry calcareous grassland (gCal) (Plate 3‐7) 

 

The most common habitats found around the margins include4  

 Scrub (WS1) 

 Dry humid acid grassland (GS3) 

 Raised bog (PB1)  

 Cutover bog (PB4) 

 Birch woodland (WN7) 

 Improved grassland (GA1) around the boundary extending into adjacent fields  

 

See Drawing number BNM‐DR‐26‐01‐RP‐17: Current Habitat Map, included in the accompanying Mapbook, which 

illustrates the habitats at Cloontuskert Bog. See also Table 3‐1 for photographic plates of habitats (taken in 2024). 

 

3 Codes refer BnM classification of pioneer habitats of production bog. 

4 Codes refer to Heritage Council habitat classification (Fossitt, 2000). 
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Table 3‐1 Photos of Habitats at Cloontuskert Bog (October 2024)  

Photos of Habitats at Cloontuskert (2024) 

   

    

Plate 3‐1 Aerial view of Cloontuskert (view northwest).  Plate 3‐2 Aerial view of Bare peat. 

Plate 3‐3 Area of Open water in Cloontuskert bog.  Plate 3‐4 Open water. 
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Photos of Habitats at Cloontuskert (2024) 

   

   

Plate 3‐5 Pioneer open habitats.  Plate 3‐6 Pioneer open habitats. 

Plate 3‐7 Pioneer open habitats and scrub.  Plate 3‐8 Bog Cotton dominated pioneer open habitats. 
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3.3.2  Species of conservation interest 

A number of species of conservation interest utilise the habitats available at Cloontuskert Bog. The following is a 

summary of the records of these species available within both Bord na Móna and NBDC records. 

 Mammal species recorded as part of Bord na Móna surveys on or in close proximity to the bog include 

Badger (Meles meles), Fox (Vulpes vulpes), Pine Marten (Martes martes) and Hare (Lepus europaeus). 

 Protected mammal  species  returned  from  the  NBDC  desk  study  of  2km  grid  squares within which 

Cloontuskert  Bog  is  situated  include  Soprano  Pipistrelle  (Pipistrellus  pygmaeus)  and West  European 

Hedgehog (Erinaceus europaeus). Only records from the last 10 years are considered relevant. 

 Bird  species  of  conservation  interest  recorded  from  the  bog  include  the  BOCCI5  red  listed  species 

Woodcock  (Scolopax  rusticola), Golder Plover  (Pluvialis apricaria), Snipe  (Gallinago gallinago), Kestrel 

(Falco  tinnunculus)  and  Meadow  Pipit  (Anthus  pratensis),  and  the  amber  listed  Mallard  (Anas 

platyrhynchos), Teal (Anas crecca) and Skylark (Alauda arvensis). 

Peatland rehabilitation may result in positive quality effects on the relative abundance or proportion of species 

of  conservation  concern  utilising  bogs  post  rehabilitation.  This may  include  Red  or  Amber  listed  species  of 

breeding waders along with wintering species including Swans and other wildfowl6. 

3.3.3  Invasive species 

There are no Bord na Móna records for high impact invasive species recorded from the bog. 

A broad range of common garden escapes are occasionally present around the margins of Bord na Móna bogs, 

and although spatial overlap with the PCAS is expected to be limited, these are, where necessary, to be treated 

in line with best practice during PCAS activities. 

3.4  Statutory Nature Conservation Designations  

There are a number of European Sites in close proximity (i.e. within a 5km radius at minimum) to Cloontuskert 

Bog (BNM‐DR‐26‐03‐RP‐23 Cloontuskert Bog: Proximity to Designated Sites). 

Lough Ree SAC (site code: 000440) is located approximately 1.6km to the southeast of the bog and is designated 

for Natural eutrophic  lakes with Magnopotamion or Hydrocharition ‐ type vegetation [3150], Semi‐natural dry 

grasslands and scrubland facies on calcareous substrates (Festuco‐Brometalia) [6210], Active raised bogs [7110], 

Degraded raised bogs still capable of natural regeneration [7120], Alkaline fens [7230], Limestone pavements 

[8240], Bog woodland [91D0], Alluvial forests with Alnus glutinosa and Fraxinus excelsior [91E0] and Lutra lutra 

(Otter) [1355].  

Lough Ree SPA (site code: 004064) is located approximately 1.7 km to the south of the bog. This SPA is designated 

for Little Grebe (Tachybaptus ruficollis) [A004], Whooper Swan (Cygnus cygnus) [A038], Wigeon (Anas penelope) 

[A050], Teal (Anas crecca) [A052], Mallard (Anas platyrhynchos) [A053], Shoveler (Anas clypeata) [A056], Tufted 

Duck (Aythya fuligula) [A061], Common Scoter (Melanitta nigra) [A065], Goldeneye (Bucephala clangula) [A067], 

Coot (Fulica atra) [A125], Golden Plover (Pluvialis apricaria) [A140], Lapwing (Vanellus vanellus) [A142], Common 

Tern (Sterna hirundo) [A193] and Wetland and Waterbirds [A999]. 

 

5 https://birdwatchireland.ie/app/uploads/2021/04/BOCCI4‐leaflet‐2‐1.pdf 

6 https://www.bnmpcas.ie/wp‐content/uploads/sites/18/2023/08/Annual‐Monitoring‐Report_Final‐Rev‐A_Redacted.pdf 
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Corbo Bog SAC (site code: 002349) is located approximately 3 km to the southwest of Cloontuskert bog. This site 

contains the Annex I habitats Active raised bogs [7110], Degraded raised bogs still capable of natural regeneration 

[7120], and Depressions on peat substrates of the Rhynchosporion [7150]. 

A number of NHA’s (Natural Heritage Areas) and pNHA’s (Proposed Natural Heritage Areas) also occur within 5km 

of Cloontuskert Bog including: 

 Corbo Bog pNHA (site code: 000602) lies approximately 3km southwest. 

 Lisnanarriagh Bog NHA (site code: 002072) lies approximately 4.2km southwest. 

 Lough Ree pNHA (site code: 001642) lies approximately 1.6km southeast. 

 Lough Bannow pNHA (site code: 000608) lies approximately 4.3km southeast. 

 
3.4.1  Other Nature Conservation Designations 

The Ramsar Convention entered into force in Ireland on 15th March 1985. Ireland currently has 45 sites/wetlands 

designated as Wetlands of International Importance (Ramsar Sites). These cover a surface area of 66,994ha.  

There are no Ramsar sites in close proximity to Cloontuskert Bog. 

 

3.5  Hydrology and Hydrogeology 

Cloontuskert forms part of the Upper Shannon Catchment (Catchment ID: 26C) as defined by the EPA under the 

Water Framework Directive (WFD) and is situated within the Shannon [Upper]_SC_070 sub‐catchment and the 

Gortgallan_010 WFD sub basin, which  flows to the River Shannon to the east via the Erenagh and Gortgallan 

streams. The bog contains several drainage pathways and discharge locations, with most of the bog discharging 

to rivers via silt ponds which eventually flow into Lough Ree. Cloontuskert Bog has a combination of a pumped 

and gravity drainage regime. There is one pump that is operational, which will be decommissioned as part of the 

PCAS works.  

Hydrological modelling (BNM‐DR‐26‐01‐RP‐09: Depression Analysis) indicates that parts of the bog are in a natural 

basin with significant potential for rewetting, with the assumption that all drains would be blocked. It is likely that 

a portion of the basins in target areas will rewet with deeper water, creating a mosaic of wetland habitats, when 

drains are blocked. 

Regional hydrological data suggest that Cloontuskert receives average precipitation of 969mm/yr (1981‐2010), 

with an estimated annual effective rainfall rate of 579mm/yr based on GSI data. The GSI also estimate an annual 

average recharge rate of 23‐24mm/year for Cloontuskert. Across most of the bog, where GPR and coring data 

suggests the bog may be underlain by lacustrine deposits, this is anticipated to be a reasonable estimate of the 

recharge  rate.  However,  in  areas  underlain  by  more  permeable  glacial  material  this  is  likely  to  be  an 

underestimate, particularly the section of the bog close to the southwestern margin where there are shallow peat 

deposits (<1m) underlain an elevated substrate, interpreted as glacial till. A higher recharge rate is expected in 

areas where shallow peat underlain by glacial till, which would lead to increased losses of water to depth. In these 

areas an estimated recharge rate of 50‐60mm/yr would be considered a reasonable estimate. 

GSI  bedrock  geology  data  indicates  that  Cloontuskert  Bog  is  underlain  by  four  different  bedrock  units.  This 

includes a significant portion of undifferentiated Visean limestone to the southeast, with the largest section being 

argillaceous Visean limestone, characterised by dark limestone and shale, along with chert throughout the centre. 

Additionally, a small portion of the site (north‐western edge) is underlain by the Meath formation (limestone and 
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calcareous sandstone) and a very small portion  to  the north underlain by  the Moathill  formation  (limestone, 

calcareous sandstone, and shale). There is a fault line crossing through the bog. 

The undifferentiated Visean limestone unit underlying a significant area of the southeastern section of the bog is 

classified as a regionally important aquifer (Rkc) due to its susceptibility to karstification (conduit). The remaining 

geological units beneath the bog are classified as locally important aquifers (LI), exhibiting moderate productivity 

only  in  local  zones. There are no mapped  karst  features  in  close proximity  to  the bog  (the nearest mapped 

features are >4km from the bog). 

An aquifer is an underground body of water‐bearing rock or unconsolidated materials (gravel or sand) from which 

groundwater can be extracted in useful amounts. GSIs Aquifer classes are divided into three main groups based 

on their resource potential and further subdivided based on the type of openings through which groundwater 

flows.  There  are nine  aquifer  categories  in  total.  Locally  important  aquifers  are  capable of  supplying  locally 

important abstractions (e.g. smaller public water supplies, group schemes), or good yields (100‐400 m3/d). This 

data  gives  an  indication  of  sub‐surface  deposits  (bedrock  and  unconsolidated materials)  in  terms  of  their 

groundwater resource potential and dominant groundwater flow type.  

Regionally  important aquifers are  those  in which  the network of  fractures,  fissures and  joints,  through which 

groundwater flows,  is well connected and widely dispersed, resulting  in a relatively even distribution of highly 

permeable zones. There is good aquifer storage and groundwater flow paths can be up to several kilometres in 

length. There is likely to be substantial groundwater discharge to surface waters (‘baseflow’) and large (>2,000 

m3/d), dependable springs may be associated with these aquifers. 

There are several mapped wells in the surrounding areas. A record exists of a public supply well within 1km of 

the  southeastern boundary of  the bog, which  reached  a depth of 4.9m; however, no  further  information  is 

available on depth to bedrock or yield class. Another record indicates that a borehole, drilled in 1970, close to 

the western boundary of the bog is used for agricultural/domestic purposes. This well reached a depth of 19.8m, 

with bedrock encountered at 7.3m. The yield was recorded as poor, at 11m3/day. 

Groundwater Vulnerability is a term used to represent the intrinsic geological and hydrogeological characteristics 

that  determine  the  ease with which  groundwater may  be  contaminated  by  human  activities. Groundwater 

vulnerability maps are based on the type and thicknesses of subsoils (sands, gravels, glacial tills (or boulder clays), 

peat, lake and alluvial silts and clays), and the presence of karst features. Groundwater is most At Risk where the 

subsoils are absent or thin and, in areas of karstic limestone, where surface streams sink underground at swallow 

holes.  

Groundwater vulnerability across  the peat bog  is classified as  low, while vulnerability  increases  incrementally 

from moderate  to  high  to  extreme  near  adjacent  to  the  R371  road,  due  to  the  presence  of  the  housing 

development  and made  ground,  and  two  pockets  of  rock/karst close  to  the  surface  in  the  locale.  Subsoil 

permeability across the bog is mapped as being low by the GSI with an estimated recharge rate of 23‐24mm/year 

across the bog. 

3.6  Emissions to surface‐water and watercourses 

Cloontuskert Bog has 3 treated surface water outlets from a previously active peat extraction catchments, all 

which  discharge  to  the  Gortgallan  River  (IE_SH_26G470700  GORTGALLAN_010),  the  River  Shannon  Upper 

(IE_SH_26S021600 SHANNON (Upper)_100). 
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The  Gortgallan  River  along  both  applicable  stretches  is  classed  as Moderate water  quality  status with  the 

downstream Shannon Upper at Poor Status (Ecological Status or Potential SW 2016‐2021) – Water Framework 

Directive. 

The locations of silt ponds, associated surface water emission points and those being monitored and sampled as 

part of the PCAS scheme are detailed on the attached water quality map (BNM‐DR‐25‐06‐13: General Drainage 

Map). 

There is a robust monitoring program to track and verify any changes in baseline water quality conditions pre and 

post decommissioning and rehabilitation so that the success or otherwise can be tracked and verified for the 

National Parks & Wildlife Service, Environmental Protection Agency, and Local Authority Water Program, amongst 

a range of stakeholders. 

Peat extraction is identified as a pressure in the third cycle of the river basin management plan (Water Action 

Plan for Ireland) in the lower reaches of the Shannon (Upper) 100. 

The main emission limit value (ELV) associated with this bog is 35mg/l suspended solids, with trigger levels for 

ammonia of 1.42mg/l and COD 100mg/l. 

From an analysis of any results over number of years of the IPC licence environmental monitoring of some of the 

discharges from this bog, these indicate that results were under the Emission Limit Value for Suspended Solids 

96% of the period, same level of compliance for COD and under the trigger level for Ammonia. 

Ammonia averaged 0.28mg/l and ranged from 0.011 to 1.38mg/l with Suspended Solids ranging from 2 to 49 mg/l 

and averaging 6.11mg/l.  

Table 3‐2 Decommissioning and Rehabilitation Programme Water Quality Monitoring. 

Bog  SW  Monitoring  pH  SS mg/l  TS mg/l  Ammonia 
mg/l 

TP mg/l  COD 
mg/l 

Colour 

Cloontuskert  SW‐26  Q4 14  7.1  5  122  1.7  0.05  60  227 

Cloontuskert  SW‐27  Q4 14  7.1  5  112  1.7  0.71  58  194 

Cloontuskert  SW‐33  Q1 15  7  5  206  0.33  0.05  79  267 

Cloontuskert  SW‐26  Q4 17  7.7  8  312  0.6  0.05  27  183 

Cloontuskert  SW‐33  Q4 17  No 
Flow 

‐  ‐  ‐  ‐  ‐  ‐ 

Cloontuskert  SW‐27  Q2 18  8.1  5  314  0.27  0.06  52  126 

Cloontuskert  SW‐26  Q2 20  6.1  2  153  0.6  0.05  75  302 

Cloontuskert  SW‐33  Q2 20  5.7  2  123  0.396  0.05  83  366 

Cloontuskert  SW‐27  Q4 20  6.2  2  97  0.603  0.05  61  258 

Cloontuskert  SW‐26  Q4 22  7.4  3  211  0.088  0.05  51  123 

Cloontuskert  SW‐33  Q4 22  No 
Flow 

‐  ‐  ‐  ‐  ‐  ‐ 

Cloontuskert  SW‐27  Q2 23  6.2  14  130  0.009  0.17  112  413 
 

Rehabilitation of cutaway peatland is closely linked with control of emissions. One of the criteria for successful 

rehabilitation is stabilisation through re‐vegetation, which will stabilise all substrates and in turn remove the need 

for further silt control measures. Rewetted peat also aids the primary objective of stabilizing peat, as when peat 

is rewetted it is not vulnerable to wind erosion. Rewetted peat and the development of wet peatland habitats 

can also act as sinks for silt and mobile peat, and increases additional retention time for solids, and the peatland 

vegetation can quickly stabilise this material within blocked drains on site (by acting like constructed wetlands).  
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Water quality of water discharges  from  restored peatlands normally  improves as a  result of bog  restoration 

measures and the restoration of natural peatland processes (Bonn et al., 20017). Bog restoration is also expected 

to improve water attenuation of the site as the drains are blocked, slowing water movement and water release 

from  the  site.  Restored  peatlands  help  slow  the  release  of water  and  aid  the  natural  regulation  of  floods 

downstream (Minayeva et al., 2017). The National River Basin Management Plan (NRBMP) 2022‐2027 (DHPCLG, 

2024) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD). The 

NRBMP outlines how key actions such as the Bord na Móna peatland rehabilitation is expected to have a positive 

impact on water quality and help the NRBMP deliver its objectives in relation to the WFD. 

Water will still discharge from designated emission points when rehabilitation at Bloomhill East Bog has been 

completed. This discharge will have  improved water quality and  there will be  increased wetland attenuation, 

meaning slower  release of water. This  is expected  to have a positive  impact on status of downstream water 

bodies. While water quality improvements assist in meeting water frameworks directive ambitions and targets, 

they can also improve drinking water sources in applicable catchments with drained peatlands and the potential 

for associated reduction in treatment requirements at drinking water treatment facilities.   

Decommissioning and Rehabilitation Programme Water Quality Monitoring. 

The licence obligation of quarterly sampling regime on a selected number of ponds to be sampled over a 3‐year 

cycle would not be sufficient to be able to appropriately track the changing water chemistry that will occur as 

part of this enhanced rehabilitation programme, so this sampling regime will occur monthly.  

To  assist  in monitoring  surface water  quality  from  this  bog,  it was  agreed  to  increase  the  existing  licence 

monitoring requirements of the IPC Licence, to sampling for the same parameters every month.  

This new sampling programme commenced in November 2020 and is enabling a baseline to be established, with 

sampling to progress during the scheduled works, and for a period of up to 2 years post rehabilitation.  Depending 

on the period required to confirm that the main two parameters, suspended solids, and ammonia as remaining 

compliant with the  licence emission and trigger  limit values and there  is an  improving trajectory  in these two 

parameters  i.e.,  reduction  in  concentration,  the  monitoring  programme  and  intensity  will  be  periodically 

reviewed and amended. 

Initial monthly results are  included  in Appendix XIII, for Cloontuskert bog. These results cover the period from 

November 2020 to December 2024 and are from some of the surface water outlets from the sections of bog to 

be rehabilitated in 2025.  Peat extraction ceased in this bog in 2020 and as expected some of the key water quality 

parameters that can impact water quality from peat extraction activities, remain on a relatively static trajectory, 

with  suspended  solids  indicating a  level  trend  from all outlets during  the period, all well below any  limits of 

concern.  During this same period there was a slight downward trend in Ammonia for applicable emission points, 

with  all  other  parameters  fluctuating  slightly, most  likely  influenced  by  normal weather  patterns,  including 

rainfall. 

Monthly ammonia concentrations from emission points for November 2020 to December 2024 had a range of 

0.011 to 1.38 mg/l with an average of 0.28 mg/l. Results for suspended solids for the same period  indicated a 

range of 2 to 49mg/l with an average of 6.11 mg/l. 

In the preparation of this monitoring programme, Bord na Mona have been providing the Local Authority Water 

Programme (LAWPRO) with details of the surface water emissions points associated with this bog and will be 

amending some of the proposed monitoring locations on foot of this engagement. LAWPRO have in turn provided 

details of their monitoring programme and these are included in the Water Quality Map. 
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This is necessary to ensure that there is alignment with the WFD monitoring programme and that where possible, 

the monitoring programme will enable any improvements in water quality or establishing trends to be quantified 

against any available WFD monitoring data. It will also enable the periodic sharing of data which will inform the 

monitoring  reports,  success  criteria and enable  LAWPRO under  the Water Framework Directive  to  track any 

changes in pressures and be aware of changes in water chemistry. 

Monitoring results will be maintained, trended every six months and reported on each year and as required, as 

part of  the  requirement  to  report on Condition 10.1 of  the  IPC  Licence on Bog Rehabilitation  in  the Annual 

Environmental Report, and will be provided to LAWPRO and the EPA as required to inform progress and national 

monitoring requirements under the WFD.  

These results will also be available  in April each year as a requirement of the Annual Environmental Report at 

www.epa.ie. 

The parameters  to  include as per  condition 6.2 of  the  IPC  Licence  include monthly monitoring  for pH, Flow, 

Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour & COD.  In addition, DOC has been 

included as a parameter to try and identify any changes in carbon in the surface water, and where required by 

LAWPRO, to assist in investigating other changes in water chemistry, the series of parameters can be reviewed 

and amended. 

 

3.7  Fugitive Emissions to air 

None. 

The bog is no longer in industrial peat production. Rehabilitation of the cutaway peatland will seek to rewet the 

dry peat where possible  and  re‐vegetate all areas  (whether wet or dry). Collectively,  ceasing  industrial peat 

production, rewetting and re‐vegetating will minimise any risk of emission to air from dust. 

 

3.8  Carbon emissions  

Irish peatlands are a huge carbon store, containing more than 75% of the national soil organic carbon (Renou‐

Wilson et al. 2012). Peatland drainage and extraction  transforms a natural peatland which acts as a modest 

carbon sink (taking in 0.1 to 1.1 t of carbon as CO2‐C /ha/yr) into a cutaway ecosystem which is a large source of 

carbon dioxide (releasing 1.3 to 2.2 t of carbon as CO2‐C /ha/yr) based on Tier 1 Emission factors (Evans et al. 

2017). Renou‐Wilson et al. (2018) reported losses of between 0.81 – 1.51 CO2‐C /ha/yr from drained peatlands 

located in Ireland.  

Rewetting of dry peatlands will increase methane emissions (Gunther et al. 2020) as a consequence of the anoxic 

conditions within the peat body that provide a suitable environment for the microbial breakdown of plant litter 

and root exudates. Tanneberger et al. (2021) describes how peatland management has to choose between CO2 

emissions  from drained peatlands or  increased methane  (CH4) emissions  from  rewetted  industrial peatlands. 

However, when  radiative effects and atmospheric  lifetimes of both GHG gases are considered and modelled, 

postponing rewetting increases the long‐term warming effect of continued CO2 emissions (Gunther et al. 2020). 

This means  the  increase  in methane due  to  rewetting of dry peatlands  is  still negated by  the CO2 emissions 

reductions.  Further, Wilson  et  al.  (2022)  confirmed  the benefit  of  rapid  rewetting  to  achieve  strong  carbon 

reductions and potentially altering the warming dynamics from warming to cooling depending upon the climate 

scenario. 
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It is expected that Cloontuskert Bog will become a reduced carbon source following rehabilitation. The potential 

of any cutaway site to develop as a carbon sink in the longer‐term depends on the success of the rehabilitation 

measures, the extent of development of Sphagnum‐rich or other peat‐forming habitats, the balance of carbon 

fluxes from different cutaway habitats and future climatic conditions. Much of this bog is expected to develop as 

regenerating wet deep peat vegetation on deep peat areas, with smaller areas developing wetland habitats on 

shallow peat with open water, reed swamp and fen habitats with alkaline emission factors. Birch woodland  is 

expected to develop on the drier mounds and along peripheral headlands.   

 

3.9  Current ecological rating  

(Following NRA (2009) Evaluation Criteria) 

The majority of this site is deemed to be of Local Importance (lower value) due to the dominance of bare peat 

that was previously managed for industrial peat production.  A number of semi‐natural habitats have established 

on the site including pioneer open habitats, pioneer open habitats and scrub, wetlands and scrub that may act as 

a refuge and as ecological corridors  for wildlife and are therefore deemed to be of Local  Importance  (higher 

value).     
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4. CONSULTATION  

4.1  Consultation to date 

Consultation seeks to engage an audience of relevant stakeholders at both a national and local level. National 

stakeholders have been identified from varied bog restoration and rehabilitation efforts undertaken by Bord na 

Móna over the past 40 years, with particular emphasis on engagement with stakeholders during their Biodiversity 

Action  Plan  programme,  since  2010.  National  Stakeholders  includes  relevant  government  departments  and 

agencies, relevant semi‐state bodies, NGOs and other environmentally‐focused groups with a national remit.  

There has been ongoing consultation about rehabilitation, biodiversity and other general issues over the years 

about Mountdillon bog group, including Cloontuskert Bog, with various stakeholders in relation to: 

 General consultation with range of stakeholders at annual Bord na Móna Biodiversity Action Plan review 

days 2010‐2018.  

 Feehan,  J.  (2004)  A  Long‐Lived  Wilderness;  the  future  of  the  north  midlands  peatland  network 

UCD/NWWPC. 

 Lauder, A. & O’Toole L. (2017). Concept development for a landscape‐scale Wetland Wilderness Park in 

the Mid Shannon Region. A report funded by the Heritage Council’s Heritage Grant Scheme. 

 Foss,  P.J., Crushell,  P. & Gallagher, M.C.  (2017). Counties  Longford  and Roscommon Wetland  Study. 

Report prepared for Longford and Roscommon County Councils. 

 Archaeological  Liaison  Committee  (National Museum  of  Ireland & Dept  of  Culture Heritage  and  the 

Gaeltacht). 

 Midlands & East Regional WFD Operational Committee (River Basin Management Plans). 

 Sub‐committee on Shannon Flooding Work Programme and Measures (OPW, Waterways  Ireland, ESB, 

LA’s, Fisheries Ireland, NPWs etc.). 

 Ongoing engagement in relation to a community biodiversity project (tree‐planting) on land adjacent to 

Cloontuskert Housing Estate.  

 

To  inform  the  current  Plan,  both  national  and  local  stakeholders,  including  neighbours whose  land  adjoins 

Cloontuskert Bog, and  local  representatives of national bodies  (such as Regional National Parks and Wildlife 

Service staff) and relevant offices in County Councils (such as the Heritage or Environmental Offices) have been 

contacted. Any identified local interest groups have been sought and informed of the opportunity to engage with 

this rehabilitation plan, and when identified, invited to submit their comments or observations in relation to the 

proposed rehabilitation at Cloontuskert Bog or the programme in general (see Appendix XI). 

All correspondence received will be acknowledged and reviewed and evaluated against the rehabilitation work 

proposed. 

 

4.2  Issues raised by Consultees  

To date, a number of issues have been raised by consultees during the consultation process for both the current 

and previous drafts of the rehabilitation plan for Cloontuskert Bog – these are summarised below. A number of 

general submissions in respect of previous PCAS consultation are also referenced where applicable.  
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4.2.1  Consultation  
During the initial commencement of PCAS, a number of consultees including: the Irish Farmers Association (IFA), 

the Irish Creamery Milk Suppliers Association (ICMSA) and Trinity College Dublin have raised concerns regarding 

the duration and scope of consultation period. Stakeholders suggested that the consultation period should be 

extended to allow all potential stakeholders to make submissions where required.  

 

4.2.2  Assessments of rehabilitation  
Queries on pre‐rehabilitation assessments were raised by NPWS and the National Museum of Ireland relating to 

the finalisation of several bog rehab plans in 2021 in relation to Appropriate Assessment, Environmental Impact 

Assessment and Strategic Environmental Assessment. Further queries regarding AIA were made in a submission 

by  the Department of Housing,  Local Government and Heritage – National Monuments Service with  specific 

reference to Cloontuskert Bog. 

 

4.2.3  Restoration scope  
Restoration/rehabilitation of marginal habitats was raised by the Irish Peatland Conservation Council (IPCC) and 

Butterfly Conservation Ireland (BCI) relating to the finalisation of several bog rehab plans  in 2021 and 2022 as 

worthy of consideration within  the  rehabilitation measures  to  support carbon  sequestration and biodiversity 

objectives.  

  
4.2.4  Monitoring  
Further details on monitoring of ecological metrics, and how and where reporting on this monitoring would take 

place, was  raised  by  the  IPCC, University  College  Dublin  and  Trinity  College  researchers  in  their  respective 

submissions relating to the finalisation of several bog rehab plans in 2021. Uisce Éireann (formerly Irish Water) 

reiterated  the  requirement  of  a  strong monitoring  program with  respect  to water  quality  during  and  post 

rehabilitation.  

  
4.2.5  Flooding, drainage or other impacts on adjacent land. 
The Irish Farmers Association (IFA), The Department of Agriculture Food and the Marine, individual local residents 

and ICMSA queried likely impacts relating to the finalisation of several bog rehabilitation plans in 2021 and 2022. 

They raised concerns based on the proposed re‐wetting in relation to flooding on adjoining lands and, specifically, 

with regards to the maintenance of drains. In previous submissions, the IFA also raised the issue of Health and 

Safety in relation to raising water levels as well as possible impacts on land and property prices.  

 

4.2.6  Amenity 
Since  the  beginning  of  consultation  by  BnM  relating  to  Peatlands  Climate  Action  Scheme  funded,  several 

consultees including various politicians, have requested information regarding the development of amenities on 

BnM bogs. Further queries regarding the walkways and accessibility onto the bog post rehabilitation was made 

in a submission by a local homeowner. 

  
4.2.7  Water Quality 
A number of consultees have contacted BnM to express their concerns regarding the potential impact of PCAS 

related activities on water quality within waterbodies  that are hydrologically  connected  to BnM bogs. Uisce 
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Éireann have expressed  their support  for PCAS  in general but have also  requested  information  regarding  the 

potential hydrological repercussions of PCAS.  

 

4.2.8  Future management  
In submissions made on earlier PCAS plans the Irish Farmers Association (IFA) expressed concerns regarding the 
future ownership of the BnM bogs subject to rehabilitation. They expressed a desire for contingency planning for 
potential future ownership of designated bogs so as to ensure no negative impacts arise on adjacent properties 
from any new ownership.  
  
4.2.9  Other issues  
Other issues (raised by IPCC) during the finalisation of several bog rehab plans in 2021, 2022 and in 2023 included 

after use of the bog and turf cutting on the margins of the bog (outside of the area owned by BnM). The IPCC 

have also requested information regarding the resilience of rehabilitation measures to climate change induced 

climatic alterations. 

In the early stages of PCAS archaeological end of life survey of all the bogs were requested by National Museum 

of Ireland and National Monuments Unit. The National Museum of Ireland also requested that due diligence be 

taken  during  works  to  protect  any  archaeologically  significant  findings  or  areas.  They  also  reiterated  the 

importance of peatlands for the preservation of archaeology and requested they be consulted as part of any EIA 

undertaken.  

For a complete summary of submissions received and replies for Cloontuskert Bog, see Appendix XI.  

 
4.3  Bord na Móna response to issues raised during consultation 

4.3.1  Consultation  
BnM are carrying out consultation as part of the process of developing the rehabilitation plan for Cloontuskert 

Bog. This  is ongoing with a dedicated Community Liaison Officer communicating with affected and  interested 

parties. A website has been developed to make  information available. This will be continually updated. Some 

PCAS Bogs have been used as demonstration sites so that interested stakeholders can come to organised visits 

and observe the measures on the ground.  

  
4.3.2  Assessments of rehabilitation  
Appropriate Assessment screening will be undertaken on all the bogs as part of PCAS. This was undertaken by 

external consultants for Cloontuskert Bog.  

Implementation  of  rehabilitation measures  including machine  access  across  the  bog will  be  carried  out  in 

conjunction with BnM Ecology Department. Seasonal and other restrictions will be put in place to mitigate against 

any impacts on biodiversity.  

An Archaeological Impact Assessment (AIA) has been undertaken on Cloontuskert Bog (Appendix XII). The aim for 

known archaeology on these bogs is to accomplish preservation in situ and we are taking steps to identify and 

avoid all known archaeology. BnM aim to achieve this through including all known archaeology in the planning 

process of  rehabilitation works and  implementing and exclusion or buffer zone around  these  features. These 

measures should sufficiently protect any archaeology in these areas, during any ground works in the final plan. It 

is anticipated that any archaeology will benefit from the ultimate remit of the rehabilitation, in that water tables 
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will be raised thereby preserving in‐situ. There is also an identified procedure for managing reports of stray finds 

that may arise during rehabilitation works. 

  
4.3.3  Restoration scope  
As  part  of  PCAS,  all  restoration/rehabilitation  options  have  been  developed  to  support  climate  action  and 

biodiversity objectives. Other issues such as existing amenity, social impacts, industrial history, archaeology were 

not part of the direct scope of PCAS but were considered when developing the rehabilitation plan. After‐use of 

the bog is outside the scope of PCAS. Rehabilitation will lead to the development of a stable diverse re‐wetted 

cutaway landscape that will have added benefits for amenity in the future.   

As part of PCAS, one of the objectives for the rehabilitation of bogs is to promote the development of a naturally 

functioning  peatland  system.  BnM  would  envisage  benefits  to  biodiversity  on  these  bogs  as  a  result  of 

rehabilitation. The most intensive peatland re‐wetting will be applied to bare peat areas. Where there are diverse 

habitats already present, less intensive, targeted drain‐blocking will be applied. While the overall objective is to 

make the bog wetter and increase the footprint of wet peatland habitats, there will still be a mosaic of habitats 

present, including a transition from wet to drier areas of peat, in areas that cannot be re‐wetted.  

The local environmental conditions of Cloontuskert Bog means that deep peat measures and wetland measures 

combined with some dry cutaway and additional works measures are the most suitable rehabilitation approach 

for  this  site  to  optimise  benefits  for  desirable  climate‐based  emissions  reductions.  Cloontuskert  Bog  is 

predominantly a deep, bare peat bog. At present, there is limited development of pioneer cutaway habitats within 

the main PCAS area of the bog, with the majority of the site dominated by bare peat. Some pioneering vegetation 

occurs within the southwest on shallower peat. The majority of area proposed for rehabilitation is expected to 

develop as deep peat habitat. A key expected habitat  is  raised bog  type vegetation on deeper  residual peat. 

Peatland habitats within the site will improve in overall condition. Cloontuskert Bog has a gravity‐based drainage 

system.  

  
4.3.4  Monitoring  
As  part  of  the  PCAS,  a monitoring  and  verification  plan  has  been  developed  to  support  climate  action  and 

biodiversity objectives. This will include stratified monitoring of bog condition, habitats and biodiversity at several 

different  scales.  It  is  proposed  to monitor  the  improvement  of  some  biodiversity  ecosystem  services.  The 

appearance of key  species  such as Sphagnum moss will be monitored during walk‐over  surveys and general 

monitoring visits. It is not proposed to carry out any additional monitoring of biodiversity ecosystem services at 

this site. Biodiversity monitoring for PCAS planned for a stratified approach with different targeted monitoring at 

different sites based on the site characteristics.  

It is the expectation of BnM that rehabilitation measures should positively impact the water quality in receiving 

water bodies through enhancing the water attenuation across rehabilitated sites. The robust water monitoring 

programme  implemented  as part of  PCAS will be  used  to  assess water quality  leaving  rehabilitated  sites  at 

designated points.  

An overview of the Water Quality Monitoring plan is provided to relevant stakeholders, including that water flow 

and dissolved organic carbon (DOC) is being monitored.  

BnM also informed the relevant stakeholders that decommissioning of silt ponds will only be carried out when 

the EPA are  satisfied  that adequate  stabilisation of  the bog has been achieved and  silt ponds are no  longer 

required. This decommissioning will be determined by water quality results and EPA approval.  
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Rehabilitation of bogs  in  the  same  catchment  is  likely  to  result  in beneficial  impacts on water quality  in  the 

catchment. This will be captured by the results from EPA monitoring stations in the vicinity of the bogs.  

  
4.3.5  Flooding, drainage or other impacts on adjacent land.   
It is the intention of BnM that the re‐wetting of the bogs will be carried out in such a manner that does not impact 

on third party lands. Where it is deemed that blocking of a shared drain would cause any adjoining lands to be 

adversely affected, this will be avoided, and alterations made to the rehabilitation plan. In general, drains around 

the margins of the bog will not be blocked.   

External consultants have been appointed to carry a hydrological assessment to identify any potential impacts to 

neighbouring lands and to mitigate against any such impacts. There is no potential for direct impacts on arterial 

drainage downstream.  

The rehabilitation measures proposed at Cloontuskert Bog will generally result  in  increased water attenuation 

across the site and reduce the speed of drainage from the existing peat fields through a mixture of techniques 

including drain blocking, cell bunding and re‐profiling. This will arrest active drainage systems and enable the 

return of the peatland to  its natural, water retention functionality. It  is  intended that these measures will not 

significantly alter the existing topographical catchments and that the spine of the drainage networks, those which 

the upstream catchments drain through, will be retained by BnM.  

BnM community liaison officer will meet with a concerned landowner in possession of land adjoining Cloontuskert 

Bog, regarding the perceived potential of increased flood risk arising due to PCAS activities. 

 
4.3.6   Amenity 
Creating amenity developments such as walking tracks is not included within the scope of PCAS. However, PCAS 

rehabilitation will enable and support potential amenity future amenity developments, and this was reiterated 

to a local homeowner expressing concern about the future accessibility onto the bog following rewetting. 

 

4.3.7  Water Quality  
It is the expectation of BnM that PCAS rehabilitation should positively impact the water quality of surrounding 

water  bodies  through  enhancing  water  attenuation  across  rehabilitated  sites.  The  robust  water  quality 

monitoring programme  implemented as part of  the of PCAS will be used  to assess  the water quality  leaving 

rehabilitated sites at designated points.  

 
4.3.8  Future management  
BnM will continue to manage their land bank into the future. As peat production has now ceased on BnM lands 

and rehabilitation measures will be carried out, a regular drainage maintenance programme will not be required 

or carried out as would have been the case in the past. However, if issues arise with the BnM internal drainage 

system that affects upstream or downstream landowners, then these issues will be addressed by BnM. 

BnM  considers  issues  regarding  estate  security,  fire  risk,  invasive  species  and  water  pollution  of  utmost 

importance. BnM intends to maintain security and manage fire risk over the entirety of the estate. In this regard, 

PCAS activities, should have no detrimental impact on these issues. Regarding water pollution, BnM is regulated 

by the EPA and as such adheres to the strict water pollution measures laid out by the same.  
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4.3.9   Other issues  
Other  issues,  including  after‐use  and  management  issues  outside  the  boundary  of  Cloontuskert  Bog,  are 

acknowledged but are specifically outside the scope of this rehabilitation plan.  

As part of the consultation process, The National Museum of Ireland (NMI) and the National Monuments Service 

(NMS) were included in the stakeholder consultation process. The Archaeological Impact Assessment (AIA) was 

in  preparation  at  the  time  of  the  submission  of  the  rehabilitation  packages  to NPWS,  it was  subsequently 

provided. The NMS acknowledged that AIA desk‐based process and associated outputs designed to ensure any 

known  archaeology  was  identified  and  protected  during  the  implementation  process,  and  the  Project 

Archaeologist’s recommendations regarding buffering and ongoing vigilance and reporting of any stray finds to 

NMS.  NMS  requested  that  the  AIA  be  supplemented  with  walking  field  surveys  and  that  monitoring  of 

rehabilitation measures was undertaken when the work commences.  

Security: It is the intention of BnM to keep secure the estate and ensure that any anti‐social behaviour that occurs 

within the estate is reported and dealt with by the appropriate authorities.  

A number of  local  landowners expressed a variety of concerns, within  submissions on Cloontuskert Bog  (see 

above). These queries were addressed through contact with the BnM land liaison officer.  

  
4.3.10   Concluding statement  

 No specific issues were raised during consultation that required significant changes to the substance of 

the rehabilitation plan.  

 Marginal drains will not be blocked to avoid impacts on adjacent lands or lands under the ownership of 

third parties or turf‐banks. This does not change the overall rehabilitation goals and outcomes and can 

be integrated with the other rehabilitation measures to allow cutaway re‐wetting.  

 Turbary rights, if present, will remain unaffected.   

 BnM intend to continue management of this site into the future and issues such as security and trespass 

will be addressed on an ongoing basis in association with other stakeholders. 

 BnM intends to maintain a “No Shooting” policy on Cloontuskert Bog. 
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5. REHABILITATION GOALS AND OUTCOMES 

The  rehabilitation  goals  and  outcomes  outline  what  Bord  na Móna  want  to  achieve  by  implementing  the 

rehabilitation. These include: 

 Meeting conditions of IPC Licence. 

 Stabilisation or reduction in water quality parameters of water discharging from the site (e.g. suspended 

solids). 

 Reducing pressure on receiving waterbodies that have been classified as At Risk from peatlands and from 

peat  extraction,  via  stabilization  or  improving water‐quality  from  this  bog,  and  therefore,  reducing 

pressures. 

 Optimising hydrological conditions for climate action benefits as part of PCAS.  

 Optimising hydrological conditions for the development of Sphagnum‐rich regenerating wet deep peat 

vegetation communities on deep residual peat, or reed swamp and fen on shallow more alkaline peat 

along marginal areas. 

 The main goal and outcome of this plan is the successful rehabilitation (environmental stabilisation) of 

peatlands used for industrial peat production at the bog in a manner that is acceptable to both external 

stakeholders  and  to Bord  na Móna  and which  optimise  climate  action  and  other  ecosystem  service 

benefits.  

 

The rehabilitation goals and outcomes take account of the following issues.  

 It will take some time for stable naturally functioning habitats to fully develop at Cloontuskert Bog. This 

will happen over a longer timeframe than the implementation of this rehabilitation plan. 

 Rewetting residual peat will initially maintain and enhance the carbon storage capacity of the bog. There 

is scientific consensus that restoration of hydrology in damaged bog can improve carbon storage, water 

storage and attenuation and help support biodiversity both on the site and in the catchment (See Section 

3.8). This will reduce carbon emissions  from the site  from a  larger carbon source  to a smaller carbon 

source. In time, the site has the capacity to develop in part as a carbon sink. PCAS is expected to deliver 

significant contributions to Ireland’s climate action.  

 It is not expected that the cutover bog in the former production area has the potential to develop active 

raised bog (ARB) analogous to the priority EU Habitats Directive Annex I habitat within the foreseeable 

future  (c.50 years). A  large part of  the bog contains  residual deep peat and has potential  to develop 

Sphagnum‐rich habitats in this timeframe. Nevertheless, rewetting across the entire bog, as part of the 

Scheme, will improve the habitat condition of the whole bog. Other peatland habitats will develop in a 

wider mosaic that reflects underlying conditions. 

 Rehabilitating former industrial peat production bog will also in the longer‐term support other ecosystem 

services such as such the development of new habitats to support biodiversity and local attenuation of 

water flows from the bog.  

 A  large wetland has already developed on the eastern part of the bog  in the  low‐lying  land along the 

margin.     

 WFD status in receiving water bodies can be affected by peatlands and peat extraction but is also affected 

by other sources such as agriculture. In addition, receiving water bodies that are assessed as At Risk from 

peatlands and from peat extraction are  likely to have several contributary sources of  impacts (private 

peat  extraction  and  Bord  na Móna).  Reducing  pressures  due  to  former  peat  extraction  activities  at 
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Cloontuskert Bog will contribute to stabilising or improving water quality status of receiving water bodies 

in general. Ultimately,  improving the WFD status of the receiving water body will depend on reducing 

pressure from a range of different sources, including peatlands in general (private and Bord na Móna).  

 Rewetting  in general will benefit the future preservation of most known and unknown archaeological 

features. An Archaeological Impact Assessment (AIA) is to be carried out under the PCAS scheme. 

 Bord na Móna are also planning rehabilitation measures in some adjacent bogs (e.g. Erenagh to the north 

and Moher to the south) in 2025.  There are expected to be cumulative water quality and other ecosystem 

service  benefits  to  receiving  water  bodies  from  rehabilitation  of more  than  one  bog  in  the  same 

catchment.     
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6. SCOPE OF REHABILITATION 

The principal scope of this enhanced rehabilitation plan is to rehabilitate the bog. This is defined by: 

 The area of Cloontuskert Bog within the PCAS rehabilitation footprint. 

 EPA IPC Licence ‐ Ref. P0504‐01. As part of Condition 10.2 of this licence, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area.  

 The Scheme  is designed  to exceed  the  stabilisation  requirements as defined by  the  IPC Licence. This 

scheme  is designed  to enhance  the ecosystem  services of Cloontuskert Bog,  in particular, optimising 

climate  action  benefits.  The  proposed  interventions  will  mean  that  environmental  stabilization  is 

achieved (meaning IPC obligations are met) and, in addition, significant other ecosystem service benefits 

particularly for climate action will be accrued. 

 Much  of  the  site  has  residual  deep  peat  remaining,  with  some  areas  of  shallow  peat.  The  local 

environmental conditions of Cloontuskert Bog mean that a combination of dry cutaway measures and 

wetland  creation  are  the most  suitable  rehabilitation  approach  for  shallow  peat  areas, with  a  large 

portion of the bog on deep peat areas being subject to deep peat measures.  

 Bord na Móna have defined the key goal and outcome of rehabilitation at Cloontuskert as environmental 

stabilisation of the site via optimising climate action benefits, where possible. The rewetting of residual 

deep peat will be optimised, setting the site on a trajectory towards the development of peat‐forming 

communities on  residual deep peat, where possible. While  the  shallow peat  in  the  cutaway will be 

optimised towards the development of wetlands/Reed Swamp and fen.  

 Rehabilitation of Cloontuskert Bog will support multiple national strategies of climate action, biodiversity 

action and other key environmental strategies such was the Water Framework Directive. 

 The time frame for the delivery of the planned rehabilitation will be undertaken according to available 

resources and appropriate constraints. 

 

6.1  Key constraints 

 Bog conditions. Rehabilitation outcomes of sites are constrained by the environmental characteristics of 

these particular areas. For example,  there  is potential  for raised bog restoration at some sites where 

there has not been significant industrial peat extraction, and the peat body is largely intact (deep peat 

sites  that are drained). At other  sites, most of  the peat mass has been  removed,  the environmental 

characteristics of these areas have therefore changed radically (peat depths, hydrology, water chemistry, 

substrate type, nutrient status, etc.) and there will therefore be different habitat outcomes (wetlands, 

fen, heathland, grassland and Birch woodland).  

 Part  of  Cloontuskert  is  residual  deep  peat  and  is  likely  to  develop  more  typical  bog  vegetation 

communities  in  time. A  large wetland  in a  low‐lying basin has already developed.  Low‐lying areas of 

cutaway with  shallow peat will develop wetland habitats  (fen, wetland,  reed  swamp).   Dry  cutaway 

habitats (birch woodland, scrub and heath) are the most likely habitats to develop in more elevated areas 

such as headlands and ridges.   

 Surrounding landscape and neighbours. Another key constraint is the interaction between the Bord na 

Móna  sites  and  the  surrounding  landscape.  Care  has  to  be  taken  that  no  active  rehabilitation 

management is carried out that could negatively and knowingly impact on surrounding land. This includes 

any hydrological management on neighbouring farmland. It is anticipated that the work proposed here 

(blocking drains and rewetting cutaway peatlands) will not have any flooding impacts on adjacent land.  
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 Archaeology. The discovery of monuments or archaeological objects during peatland rehabilitation may 

potentially constrain the rehabilitation measures proposed for a particular area. The rehabilitation will 

optimise hydrological conditions for the protection of exposed archaeological structures, their retention 

in situ and preservation  into the future. Any newly discovered archaeology may require rehabilitation 

measures  to  be  reviewed  and  adapted. An Archaeological  Impact Assessment  (Appendix  XII) will be 

carried out to mitigate against any impact on archaeology that may be found at Cloontuskert Bog. Should 

any previously unknown archaeological material be uncovered during the rehabilitation works, it will be 

avoided and reported to the Bord na Móna Archaeological Liaison Officer and the National Museum of 

Ireland. 

 Public Rights of Way. There are known rights of way at Cloontuskert Bog. Where a public right of way or 

similar burden exists on Bord na Móna property, consideration will be given to ensuring that these remain 

intact  where  possible.  In  some  instances,  depending  upon  previous  land  uses  and  management, 

alternative solutions may be required. These will be explored in consultation with local communities and 

statutory bodies during the consultation work associated with the decommissioning and rehabilitation 

work described here. 

 Housing Estate. A housing estate was built by Bord na Móna during the 1950’s in the northeastern corner 

of the site. This estate has been mapped as constrained land. 

 Agricultural grassland occurs around the margins of the bog and has been mapped as constrained land. 

 

6.2  Key Assumptions 

 It is assumed that Bord na Móna will have all resources required to deliver this project.  

 It is expected that weather conditions will be within normal limits over the rehabilitation plan timeframe. 

Long periods of wet weather have the capacity to significantly affect ground conditions and constrain 

drain blocking and other ground activities. 

 

6.3  Key Exclusions 

The scope of this rehabilitation plan does not cover: 

 The other sub‐sections of Moher Bog. These are dealt with by a separate rehabilitation plan.    

 The  longer‐term development of  stable naturally  functioning habitats  at Cloontuskert Bog.  The plan 

covers the short‐term rehabilitation actions and an additional monitoring and after‐care programme to 

monitor the rehabilitation and to respond to any needs.  

 This plan is not intended to be an after‐use or future land‐use plan for Cloontuskert Bog. 

 The longer‐term management of this site, potentially as a nature conservation site, or for amenity, or for 
other uses in the future.   
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7. CRITERIA FOR SUCCESSFUL REHABILITATION 

This  section outlines what  criteria will be used  to  indicate  successful  rehabilitation and what  critical  success 

factors are needed to achieve successful rehabilitation. All criteria used to indicate successful rehabilitation will 

be measured to validate the achievement of the rehabilitation goals and outcomes and validate the completion 

of the rehabilitation.  

The key objective of this enhanced rehabilitation plan is environmental stabilisation and the stabilisation of any 

emissions from the site that related to the former industrial peat extraction activities. 

Rehabilitation is generally defined by Bord na Móna as: 

 stabilisation of bare peat areas via targeted active management (e.g. drain‐blocking/rewetting) slowing 

movement of water across the site and encouraging natural colonisation; and 

 mitigation of key emissions (e.g. potential run‐off of suspended solids).  

In addition, Bord na Móna wish to optimise climate action and other ecosystem service benefits via enhanced 

rehabilitation measures.  

 

7.1  Criteria for successful rehabilitation to meet EPA IPC licence conditions:  

 Rewetting of residual peat in the former area of industrial peat production to offset potential silt run off 

and to encourage and accelerate development of vegetation cover via natural colonisation and reducing 

the area of bare exposed peat. See Table 7.1 for a summary of the criteria for successful rehabilitation 

and associated monitoring. The target will be the delivery of measures, and this will be measured by an 

aerial survey after rehabilitation is completed.  

 That there is a stabilizing/improving concentration of suspended solids and ammonia in discharges from 

Bord na Móna sites, associated with the measures undertaken to stabilize the peat surface by the blocking 

of  the  internal  drainage  system  and  the  maximized  rewetting  of  the  peat  surface.  This  will  be 

demonstrated by developing a  stable or downward  trajectory of water quality  indicators  (suspended 

solids and ammonia) towards what would be typical of a rewetted cutaway bog. This will be measured 

via water quality monitoring (suspended solids and ammonia) for at least 2 years after the rehabilitation 

has been completed.  

 Receiving  water  bodies  have  been  classified  under  the  River  Basin  Management  Plan  and  this 

classification includes waters that are At Risk from peatlands and peat extraction. The success criteria will 

be that the At Risk classification will see improvements in the associated pressures from this peatland or 

if remaining At Risk, that there is an improving trajectory in the pressure from this peatland. 

With regard to predicting and estimating likely trends that might materialize or could be considered as a target, 

monitoring of surface water ammonia emissions from Longfordpass bog in Littleton over 3 years, post cessation 

of  peat  extraction with  ongoing  rehabilitation, were  considered.  These  are  indicating  a  downward  trend  in 

Ammonia concentrations (Figure 7.1).  

Similarly monitoring of surface water ammonia emissions from a Corlea bog in Mountdillon over the past 4 yrs. 

post cessation of peat extraction with ongoing rehabilitation, indicate downward trends. 

As the monthly monitoring program at Cloontuskert Bog continues in 2025 and during the rehabilitation works 

planned for 2025, further trending will be produced to verify any ongoing trends. 
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Figure 7.1. Ammonia levels over the period 2015‐2019 at Longfordpass and the period 2017‐2020 at Corlea.  
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Additional criteria for successful rehabilitation to optimise climate action and other ecosystem service 

benefits:  

 Optimising the extent of suitable hydrological conditions to optimise climate action and other ecosystem 

service benefits (optimising and maximising residual peat rewetting). This will be measured by an aerial 

survey after rehabilitation has been completed.  

 Accelerating the trajectory of the bog towards becoming a reduced carbon source/carbon sink. This will 

be measured through habitat mapping and the development of cutaway bog condition assessment. This 

cutaway bog condition assessment will  include assessment of environmental and ecological  indicators 

such as vegetation cover, vegetation communities, presence of key species, Sphagnum cover, bare peat 

cover  and  water  levels  (similar  to  ecotope  mapping).  Baseline  monitoring  will  be  carried  after 

rehabilitation is completed (during the scheme). It is proposed that sites can be monitored against this 

baseline in the future.  

 Reduction in carbon emissions. This will be estimated via a combination of habitat condition assessment 

and application of appropriate carbon emission  factors derived  from other sites. Baseline monitoring 

(habitat condition) will be carried after rehabilitation  is completed (during the scheme). It  is proposed 

that sites can be monitored against this baseline in the future.  

 Setting  the  site  on  a  trajectory  towards  establishment  of  a mosaic  of  compatible  habitats  including 

Sphagnum‐rich  regenerating  wet  deep  peat  vegetation  communities,  wetland,  fen,  reed  swamp, 

Heather‐dominated bog vegetation, scrub, poor fen, and birch woodland, where conditions are suitable. 

Some of these habitats have already in part established as pioneer vegetation and scrub. It will take some 

time  for  stable  naturally  functioning  habitats  to  fully  develop  at  Cloontuskert  Bog.  This  will  be 

demonstrated and measured via aerial photography, habitat mapping and cutaway/habitat condition 

assessment. Baseline monitoring will be carried after rehabilitation is completed (during the scheme). It 

is proposed that sites can be monitored against this baseline in the future.  

 Improvement  in biodiversity and ecosystem services. This will be demonstrated by metrics outlined  in 

Section 9.1 that can be used to measure changes in ecosystem services (e.g. water quality parameters, 

development of pioneer habitats, breeding bird monitoring). This will be measured by collecting a range 

of scientific data that can then quickly be adapted and into metrics that can be used to measure changes 

in various ecosystem services. Baseline monitoring will be carried after rehabilitation is completed (during 

the scheme). It is proposed that sites can be monitored against this baseline in the future.  
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Table 7‐1 Summary of Success criteria, targets, how various success criteria will be measured and expected timeframes. 

Criteria type  Criteria  Target  Measured by  Expected 

Timeframe 

IPC 

validation 

Rewetting in the 

former area of 

industrial peat 

production 

Delivery of rehabilitation 

measures 

Reduction in bare peat.  

Aerial photography after 

rehabilitation has been 

completed – to demonstrate 

measures (drain‐blocking) 

Establishment of a baseline for 

future monitoring of bare 

peat, vegetation 

establishment and habitat 

condition.  

2025‐2027 

IPC 

validation 

Key water quality 

parameters  

Ammonia, 

Phosphorous, 

Suspended solids, 

pH and conductivity 

Reduction or stabilisation of 

key water quality 

parameters associated with 

this bog 

Water quality monitoring for a 

period after rehabilitation has 

been completed  

2025‐2027 

IPC 

validation 

Reducing pressure 

from peat 

production on the 

local water body 

catchment (WFD) 

Where this section of the 

water body, that this bog 

drains to, has not been 

identified as under pressure 

from peat extraction, that 

the intervening EPA 

monitoring programme 

associated with its 

Programme of Measures for 

this water body, confirms 

that its classification 

remains at not being at risk 

from peat extraction 

associated with activities at 

this bog. 

EPA WFD monitoring 

programme 

WFD schedule 

Climate 

action 

verification 

Optimising the 

extent of suitable 

hydrological 

conditions to 

optimise climate 

action 

Optimal extent of suitable 

hydrological conditions 

Aerial photography and 

Habitat mapping to map 

extent of suitable hydrological 

conditions. 

Baseline monitoring to be 

carried out during the scheme 

when rehabilitation is 

complete. Sites can be re‐

monitored in the future and 

2025‐2027 
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Criteria type  Criteria  Target  Measured by  Expected 

Timeframe 

compared against this 

baseline.  

Climate 

action 

verification 

Reduction in carbon 

emissions. 

Reduction in carbon 

emissions 

Carbon emissions – estimated 

using a bog condition 

assessment and appropriate 

carbon emission factors.  

2025‐2027 

Climate 

action 

verification 

Setting the site on a 

trajectory towards 

establishment of a 

mosaic of 

compatible habitats 

Establishment of compatible 

cutaway habitats 

Habitat map, Cutaway bog 

condition map 

Baseline monitoring to be 

carried out during the scheme 

when rehabilitation is 

complete. Sites can be re‐

monitored in the future and 

compared against this 

baseline.  

2025‐2027 

 

Meeting climate action verification criteria and monitoring of these criteria after the scheme has been completed 

is dependent on support from the Climate Action Fund or other sources of funding. Note that monitoring and 

verification of the overall scheme will be stratified – not all these criteria will be measured at each individual site. 

Baseline monitoring  to  be  carried  out  during  the  scheme when  rehabilitation  is  complete.  Sites  can  be  re‐

monitored in the future and compared against this baseline.  

 

7.2. Critical success factors needed to achieve successful rehabilitation as outlined in the plan 

The achievement of successful rehabilitation as outlined in the plan requires: 

 Funding  to  pay  for  resources  required  to  deliver  the  planned  rehabilitation  (Bord  na Móna  and 

external). Bord na Móna maintains a provision on its balance sheet to pay for these future costs. Bord na 

Móna is fully committed to meeting its obligations relating to rehabilitation and decommissioning under 

the Integrated Pollution Control Licence. It is expected that additional costs of enhanced rehabilitation 

will be supported by Government through the Climate Action Fund and Ireland’s National Recovery and 

Resilience Plan.  

 Bord na Móna to have sufficient resources (staff and training) to deliver the planned rehabilitation with 

required associated skills and competencies. 

 Bord na Móna to have sufficient resources (suitable machinery) and staff to maintain this machinery. 

 Weather conditions to be within normal limits over the rehabilitation plan timeframe. Long periods of 

wet weather have  the capacity  to significantly affect ground conditions and constrain  the delivery of 

rehabilitation. The potential impact of wet weather on ground conditions can be reduced by appropriate 

planning and management. Bord na Móna have significant experience of managing these issues through 

70 years of working in these peatland environments.  
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 Rehabilitation measures to be effective. The rehabilitation measures proposed in this plan are based on 

40 years of Bord na Móna experience of peatland management and best practice applied internationally 

in peatland management. Measures proposed  in this plan have already been shown to be affective at 

other  sites.  Bord  na  Móna  will  apply  a  flexible  and  adaptable  approach  to  the  more  innovative 

rehabilitation measures proposed in this plan. If measures are not initially effective, Bord na Móna will 

review any requirement for additional practical rehabilitation.  

 Natural colonisation of vegetation to develop semi‐natural habitats at a rate within the normal limits. 

The development of naturally functioning semi‐natural habitats on degraded bog takes time. It may take 

30‐50 years for active raised bog vegetation to re‐develop on suitable cutaway that was previously bare 

peat. However, Bord na Móna experience has demonstrated the effectiveness of these type of measures 

for rewetting bog and creating carbon sinks (Renou‐Wilson et al. 2018). 

 Rehabilitation measures have been designed to accelerate and work with natural colonisation and other 

natural  processes.  Bord  na Móna  experience  of  rehabilitation  has  shown  that  rewetting  improves 

conditions for natural colonisation and that natural colonisation is accelerated where the environmental 

conditions are most suitable. Rehabilitation measures have been designed to modify the conditions of 

areas within  sites where  conditions  are  less  suitable  for  natural  colonisation  (modifying  hydrology, 

topography, nutrient status or availability of potential seed sources).  

 Monitoring  to be  robust and effective. Rehabilitation Monitoring will be established  to  validate  the 

success of rehabilitation as required by Condition 10 of the IPC Licence and to verify the benefits of the 

proposed  enhanced measures  to  optimise  climate  action.  This will  focus  on  a  collecting  a  range  of 

scientific data that can then quickly be adapted and into metrics that can be used to measure changes in 

various ecosystem services.  
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8. REHABILITATION ACTIONS AND TIME FRAME 

Peatland rehabilitation requires detailed planning and the use of data from desktop surveys and field surveys. 

This data in association with topographical and hydrological modelling will be important in planning the future 

peatland  landscapes and planning  the use of  the most appropriate  rehabilitation methodologies  to maximise 

climate action benefits. Hydrological modelling  indicates those areas that are  likely to rewet when drains are 

blocked, based on the current topography, and areas where water levels may have to be modified, where needed. 

Enhanced rehabilitation measures will look to optimise hydrological conditions for rewetting peat in other areas. 

This planning is also essential for matching the most sustainable rehabilitation methodology to the most suitable 

cutaway environment to maximise the benefits of the resource outlay (maximising cost/benefit). 

A number of  illustrative  figures have  been produced  to  inform Rehab  Planning  and Design,  including Aerial 

Photography, Peat Depths, LiDAR Surface Maps, and Depression Analysis modelling; these are  included  in the 

accompanying Mapbook as the drawings referenced below: 

BNM‐DR‐26‐01‐RP‐22: Aerial Imagery 2020 

BNM‐DR‐26‐01‐RP‐04: Peat Depths 

BNM‐DR‐26‐01‐RP‐03: LiDAR Map 

BNM‐DR‐26‐01‐RP‐09: Depression Analysis 

The rehabilitation actions themselves will be a combination of PCAS measures to rewet peat. The distribution of 

these  measures  is  provisionally  outlined  in  drawing  titled  BNM‐DR‐26‐01‐RP‐05:  Enhanced  Rehabilitation 

Measures in the accompanying Mapbook (note that the actual distribution of these measures may be subject to 

change in response to stakeholder consultation and refinement of the enhanced rehabilitation measures.) 

The measures for Cloontuskert Bog will include (see Table 8.1):  

 Re‐assessment of the pumping regime and decommissioning the pump, if it has no significant external 

impact. Cloontuskert Bog has a combination of a pumped and gravity drainage regime. There is one pump 

that  is  operational,  which  will  be  decommissioned  as  part  of  the  PCAS  works.  Initial  hydrological 

modelling indicates that a part of the eastern side of the site will remain as wetland and develop a mosaic 

of wetland habitats with some permanent deeper water. Hydrological management will look to optimise 

summer water levels to maximise the development of wetland vegetation (by looking to set water depths 

at < 0.5 m, where possible. It is inevitable that some sections will naturally have deeper water due to the 

topography at this site). Water‐levels will be adjusted at outfalls and by adjusting piped drainage. More 

sustainable permanent gravity drainage  solutions will be examined.   Some  targeted bunding may be 

required. It is expected that a natural seasonal regime of water fluctuation will develop, with water‐levels 

fluctuating in association with levels in the nearby River Shannon. 

 Intensive drain blocking around the existing wetlands or standing water to create/promote the spread of 

wetland habitats. 

 Rewetting some areas of the bog through regular field drain blocking to create three peat barriers every 

100 m along each field drain. 

 Re‐alignment of piped drainage and creating high level swales to manage water levels and water flows 

through the site.   

 Blocking  drains  in  targeted  existing  pioneering  vegetation mosaics,  to  accelerate  rewetting,  and/or 

manage water levels.  
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 The creation of berms across some sections of the bog to control/retain water levels. This measure seeks 

to retain shallow (< 10 cm) water conditions across multiple fields. 

 Targeted  fertiliser  applications  to  accelerate  vegetation  establishment  on  areas  of  bare  peat  on 

headlands  and  high  fields,  and  within  certain  areas  of  dry  cutaway.  Areas  where  vegetation  has 

established do not need fertiliser application. 

 Deep Peat measures including field re‐profiling, on deeper peat; intensive drain blocking (max 7/100 m) 

and modifying outfalls, and management of water  levels with overflow pipes and blocking of  internal 

outfalls. 

 Peat  field  re‐profiling  to  reduce  the  camber  of  the  fields  and  cell‐bunding  between  high  fields  to 

manage/optimise water levels for revegetation.  

 Some small bog remnants around the margins of the bog will be targeted for drain‐blocking.  

 The  existing  silt  ponds will  be  retained  and maintained  during  the  rehabilitation  phase. During  the 

monitoring and verification phase  the silt ponds will be continually  inspected and maintained, where 

appropriate. When  it  is deemed that the silt ponds are not required, as the bog has been successfully 

stabilised and there is no silt run‐off, the condition of the silt ponds will be reviewed. The silt ponds will 

either be de‐watered (water levels lowered to a level where the silt pond will naturally develop as a small 

wetland feature), left in situ, or infilled (where discharges do not require silt control).   

 Inoculation of Sphagnum will be considered in the future as part of the Peatlands and People LIFE Project.    

 

Table 8.1: Types of and areas for enhanced rehabilitation measures at Cloontuskert Bog.  

Type*  Rehab Code  Enhanced Rehabilitation Measure  Extent (Ha) 

Dry Cutaway  

DCT1  Blocking outfalls and managing water levels with overflow pipes  13.5 

DCT2 
Regular  drain  blocking  (3/100m),  modifying  outfalls  and 
managing  water  levels  with  overflow  pipes  and  targeted 
fertiliser treatment. 

18.4 

Wetland 
 

WLT2 
Turn off or reduce pumping to rewet cutaway, blocking outfalls 
and managing water  levels with  overflow  pipes  and  targeted 
blocking of outfalls within a site. 

33.3 

WLT4 
More intensive drain blocking (max 7/100 m), modifying outfalls 
and  managing  overflows,  transplanting  Reeds  and  other 
rhizomes. 

33.2 

Deep Peat 

DPT2 
More  intensive  drain  blocking  (max  7/100 m)  and modifying 
outfalls and managing overflows 

76.2 

DPT3 
More intensive drain blocking (max 7/100 m), + field reprofiling 
+ blocking outfalls and managing overflows. 

8.5 

Marginal land  MLT1  No work required.  13.0 

Additional Work  AW2  Targeted Drain Blocking  4.2 

Silt ponds  Silt pond  Silt ponds.  0.3 
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Type*  Rehab Code  Enhanced Rehabilitation Measure  Extent (Ha) 

Constraint  Constraint 
Other Constraints (rights of way, access routes, housing estate, 
agricultural land). 

18.7 

Total      219.3 

* Note that the types of rehab and areas of rehab may change in response to stakeholder consultation and refinement of 

the enhanced rehabilitation measures. 

8.1  Completed and ongoing 

 A small part of the site is already re‐vegetating, with significant cover of pioneer vegetation developing a 

mosaic of typical cutaway peatland and wetland habitats. Natural re‐colonisation of the cutaway so far 

has been quite effective. Bare peat areas within the cutaway parts of the site are reducing as vegetation 

develops and consolidates. 

 A large wetland has already developed at Cloontuskert. 

 

8.2  Short‐term planning actions (0‐1 years)  

 Seek formal approval of the enhanced plan, noting the alternative standard plan should funding from the 

Scheme not materialise from the EPA. 

 Agree  an  ex  ante budget of  eligible  costs  (based on  the  approved  enhanced plan) with  the  Scheme 

regulator. 

 Develop  a  detailed  site  plan  with  engineering  drawings  outlining  how  the  various  rehabilitation 

methodologies  (The Scheme PCAS) will be applied to Cloontuskert Bog. This will take account of peat 

depths,  topography,  drainage,  and  hydrological modelling.  (See map  for  an  indicative  view  of  the 

application of different rehabilitation methodologies). 

 A drainage management assessment of the proposed enhanced rehabilitation measures will be carried 

out and any issues identified resolved and the rehabilitation plan adapted.  

 A review of known archaeology and an archaeological impact appraisal assessment (AIA), of the proposed 

rehabilitation  will  be  carried  out.  The  results  of  this  assessment  will  be  incorporated  into  the 

rehabilitation plan to minimise known archaeological disturbance, where possible. 

 A  review  of  issues  that may  constrain  rehabilitation  such  as  known  rights  of way  and  existing  land 

agreements is to be carried out.  

 A review of remaining milled peat stocks is to be carried out.  

 An ecological appraisal of the potential impacts of the planned rehabilitation on the presence of sensitive 

ground‐nesting  bird  breeding  species  (e.g.  breeding waders)  is  to  be  carried  out.  The  scheduling  of 

rehabilitation operations will be adapted, where required.  

 Ensure all activities comply with the environmental protection requirements of the IPC Licence. 

 Carry out Appropriate Assessment of the Rehabilitation Plan.  

 Track implementation and enforcement of the relevant IPC Licence conditions, the mitigation measures 

(AA) and other environmental control measures during the implementation of the rehabilitation plan.  
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8.3  Short‐term practical actions (0‐2 years)  

 Carry out proposed measures as per the detailed site plan. This will include a combination of bunding and 

drain blocking on deep peat, and fertiliser application targeting bare peat areas of headlands, high fields 

and other areas  (where  required)  in addition  to wetland creation and management prescriptions. All 

rehabilitation will be carried out with regard to best practice environmental control measures (Appendix 

IV). 

 Monitor the success of rehabilitation measures in relation to developing suitable hydrological conditions. 

 Carry out the proposed monitoring, as outlined. 

 While natural colonisation has commenced since peat production ceased, Phase 2 actions will be carried 

out in targeted areas to accelerate re‐vegetation and colonisation of target species. Phase 2 actions may 

include seeding of targeted vegetation. 

 The remaining peat stock on the bog will be subject to decommissioning as part of the rehabilitation 

measures.  In  summary,  the  remaining  stockpiles will  be  reduced  in  height  and  reprofiled, with  the 

material deposited  into  the adjoining pile  field drains  that will have been previously  subject  to drain 

blocking. This process is described fully in Appendix XIV. 

 Silt ponds will be monitored during this period and there will be continued maintenance and cleaning to 

prevent potential run‐off of suspended solids from the site during the rehabilitation phase. 

 Submit an ex‐post report to the Scheme regulator to verify the eligible measures to be carried out in year 

1 of the Scheme, and an ex ante estimate for year 2 of the Scheme; and so on for each year of the Scheme. 

 

8.4  Long‐term (>3 years) 

 Evaluate success of short‐term rehabilitation measures outlined above and remediate where necessary. 

 Delivery of a monitoring, aftercare and maintenance programme (See section 10.2 below). 

 Decommissioning of silt‐ponds will be assessed and carried out, where required. 

 Reporting to the EPA will continue until the IPC Licence is surrendered. 

 

8.5  Timeframe 

 2025: Short‐term planning actions.  

 2025‐2026: Short‐term practical actions. 

 2026‐2027: Long term practical actions. Evaluate success of short‐term rehabilitation measures outlined 

above and remediate where necessary. 

 2028: Decommission silt‐ponds, if necessary. 

 

8.6  Budget and costing  

Bord na Móna appreciates the Minister’s intention to support Bord na Móna in developing a package of measures, 

‘the Scheme’, for enhanced decommissioning, rehabilitation and restoration of cutaway peatlands referred to as, 

the Peatlands Climate Action Scheme’. However, only  the additional costs associated with  the additional and 

enhanced rehabilitation, i.e., measures which go beyond the existing standard mandatory decommissioning and 

rehabilitation requirements arising from Condition 10 will be eligible for support.  
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The  enhanced  decommissioning,  rehabilitation  and  restoration  of  the  peatlands  funded  by  the  Scheme will 

deliver  benefits  across  climate  action  (GHG mitigation  through  reduced  carbon  emissions  and  acceleration 

towards  carbon  sequestration),  enrich  the  State’s  natural  capital,  increase  eco‐system  services,  strengthen 

biodiversity, improve water quality and storage attenuation as well as developing the amenity potential of the 

peatlands. 

Bord na Móna maintains a provision on its balance sheet to pay for the future costs of standard rehabilitation 

and decommissioning. This is updated every year ‐ for more information see the Bord na Móna Annual Report 

(Bord na Móna, 2024). Bord na Móna is fully committed to meeting its obligations relating to rehabilitation and 

decommissioning under the Integrated Pollution Control Licence.  

At this time, a ’standard’ rehabilitation provision (sufficient to discharge the requirement of Condition 10 in the 

licence) has been allocated to the site based on the area of different cutaway types across the site (See Appendix 

I).  
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9. AFTERCARE AND MAINTENANCE 

9.1  Programme for monitoring, aftercare and maintenance 

This programme for monitoring, aftercare and maintenance has been designed to meet the Conditions of the 

IPC Licence. This is defined as: 

 There will be initial quarterly monitoring assessments of the site to determine the general status of the 

site, the condition of the silt ponds, assess the condition of the rehabilitation work, monitoring of any 

potential  impacts  on  neighbours  land,  general  land  security,  boundary management,  dumping  and 

littering.  

 The number of these site visits will reduce after 2 years to bi‐annually and then after 5 years to annual 

visits.  

 These monitoring visits will also consider any requirements for further practical rehabilitation measures. 

 The baseline condition of the site will be established post‐rehabilitation  implementation by using an 

aerial survey to take an up‐to‐date aerial photo, when rehabilitation is completed. This will be used to 

verify completion of rehabilitation measures. The extent of bare peat will be assessed using this baseline 

data, and habitat maps will be updated, if needed. It is proposed that sites can be monitored against this 

baseline in the future.  

 Water  quality monitoring  at  the  bog will  be  established.  The main  objective  of  this water  quality 

monitoring will be to establish a baseline and then monitor the impact of peatland rehabilitation on water 

quality from the bog.  

 In order to assist in monitoring surface water quality from this bog, it is planned to increase the existing 

licence monitoring  requirements  to  sampling  for  the  same  parameters  to  every month  during  the 

scheduled  activities  and  for  a  period  up  to  two  years  post  rehabilitation,  depending  on  the  period 

required  to  confirm  that  the main  two  parameters,  suspended  solids  and  ammonia  are  remaining 

compliant with the licence emission and trigger limit values and there is an improving trajectory in these 

two parameters i.e. reduction in concentration. 

 Enhanced water quality monitoring will aim to include up to 70% of a bogs drainage catchments. 

 Monitoring results will be maintained, trended and reported on each year as part of the requirement to 

report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 

which will be available in April each year at www.epa.ie. 

 The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 

pH, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD and DOC.  

 This monthly sampling regime on a selected number of silt ponds will be carried out over a two‐year cycle. 

The original (licence) requirement was for a quarterly sampling regime, but this has been increased to a 

monthly  regime  to  appropriately  track  the  changing water  chemistry  that will  occur  as  part  of  this 

enhanced rehabilitation. In addition, DOC will be included as a parameter to try and identify any changes 

in carbon in the surface water. 

 If, after two years, key criteria for successful rehabilitation are being achieved and key targets are being 

met, then the water quality monitoring will be reviewed, with consideration of potential ongoing research 

on site. The water quality data, the aerial surveys and the habitat mapping will be collated and will be 

submitted to the EPA as part of the final validation report.  

 If, after two years, key criteria for successful rehabilitation have not been achieved and key targets have 

not been met, then the rehabilitation measures and status of the site will be evaluated and enhanced, 

where  required.  This  evaluation  may  indicate  no  requirement  for  additional  enhancement  of 



Bord na Móna  Cloontuskert Decommissioning and Rehabilitation Plan 2025 

 

44 

 

rehabilitation  measures  but  may  demonstrate  that  more  time  is  required  before  key  criteria  for 

rehabilitation has been achieved. Monitoring of water quality will then also continue for another period 

to be defined.  

 Where  other  uses  are  proposed  for  the  site  that  are  compatible  the  provision  of  biodiversity  and 

ecosystem services, these will be assessed by Bord na Móna in consultation with interested parties. Other 

after‐uses can be proposed for licensed areas and must go through the required assessment process and 

planning procedures. 

Additional monitoring measures are also proposed to monitor ecosystem service benefits that have been derived 

by enhanced rehabilitation. These proposed monitoring measures will be funded by the proposed Climate Action 

Fund Scheme or additional other funding. Monitoring of climate action and other ecosystem service benefits will 

be designed  to  take  account of  the  requirements  of monitoring benefits of  the overall  Scheme  and will  be 

stratified; that is not all monitoring will be carried out in each site. These are defined as: 

 Vegetation  and  habitat monitoring  after  rehabilitation  is  completed  using  a  cutaway  bog  condition 

assessment. This assessment will include assessment of on environmental and ecological indicators such 

as vegetation cover, vegetation communities, presence of key species, Sphagnum cover, bare peat cover 

and water levels. It is proposed that sites can be monitored against this baseline in the future.  

 The condition of the bog can be assessed using the condition assessment and suitable Greenhouse Gas 

(GHG) emission factors can be assigned to different habitats. GHG emission factors have been determined 

for various peatland habitats in Ireland (Wilson et al., 2015) and are constantly being refined with more 

and more  research.  BnM  is  actively  supporting  research  into  GHG  fluxes  in  different  rehabilitated 

peatland habitats. This means that potential GHG emissions can be estimated from the site, as the site 

continues along its trajectory towards a naturally functioning peatland ecosystem.  

 

9.2  Rehabilitation plan validation and licence surrender – report as required under condition 10.4 

 
IPC Licence Condition 10.4. A final validation report to include a certificate of completion for the Rehabilitation 
Plan, for all or part of the site as necessary, shall be submitted to the Agency within six months of execution of the 
plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the Agency, to 
confirm that there is no continuing risk to the environment. 
 
Reporting to the EPA will continue until the IPC Licence is surrendered. The bog will be included in the full licence 

surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 

2012, when: 

 The planned rehabilitation has been completed. 

 The key criteria for successful rehabilitation have been achieved and key targets have been met. 

 Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and  

 The site has been environmentally stabilised.    
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ADDENDUM 1‐ APPROPRIATE ASSESSMENT REPORT FINDINGS 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Mount 

Dillon bog group (Ref. P0504‐01). As part of Condition 10.2 of this license, a rehabilitation plan must be prepared 

for permanent rehabilitation of the boglands within the licensed area. Cloontuskert Bog, Co. Roscommon. 

This addendum outlines the findings of the Appropriate Assessment reporting carried out in respect of proposed 

PCAS activities at Cloontuskert Bog.  

An Appropriate Assessment Report7 was commissioned by Bord na Móna to inform whether the proposed PCAS 

activities at Cloontuskert Bog had the potential to result in Likely Significant Effects on European Sites.  

The concluding statement of this report reads as follows: 

‘It is concluded beyond reasonable scientific doubt, in view of best scientific knowledge, on the basis of 

objective information and in light of the conservation objectives of the relevant European Sites, that the 

proposed Decommissioning and Rehabilitation at Cloontuskert Bog,  individually or  in combination with 

other plans and projects, will not have a significant effect on any European Site’. 

Therefore,  following  screening,  Appropriate  Assessment  is  not  required  for  the  project  as  it  is  not  directly 

connected with or necessary to the management of any European Site(s) and as it can be concluded, on the basis 

of objective information, that the project, individually or in combination with other plans or projects is not likely 

to have a significant effect on any European Site(s). 

   

 

7 MKO (2025). Bloomhill East Bog Decommissioning and Rehabilitation Plan 2025, Screening for Appropriate Assessment. 



Bord na Móna  Cloontuskert Decommissioning and Rehabilitation Plan 2025 

 

50 

 

APPENDIX I: A STANDARD PEATLAND REHABILITATION PLAN TO MEET CONDITIONS OF THE IPC LICENCE 

In the event that the Scheme (PCAS) is not supported by additional funding, Bord na Móna is still obligated to 

carry out peatland rehabilitation to meet the conditions of the IPC Licence. Under its EPA licences and following 

cessation of peat extraction, BnM is mandated to ‘decommission’ its operations by removing materials ‘that may 

result  in environmental pollution’ and establish that  ‘rehabilitation’ measures have environmentally stabilised 

peat production areas.  

This proposed standard peatland rehabilitation plan is outlined here to estimate potential costs. Bord na Móna 

will  still  be  expected  to  cover  the  costs  that  would  have  accrued  from  standard  decommissioning  and 

rehabilitation activities, as part of its original obligations. The existing costs associated with both the removal of 

potentially polluting materials and the environmental stabilisation of the peatlands resides with Bord na Móna. 

However, the expenditure necessary to deliver the additional and enhanced decommissioning, rehabilitation and 

restoration and the benefits that flow from these measures and interventions/improvements will be eligible for 

funding by government through the Climate Action Fund and Ireland’s National Recovery and Resilience Plan.  

The same process as outlined in Section 2 will be followed. 

 

Scope of rehabilitation 

The principal scope of this rehabilitation plan is to rehabilitate the bog. This is defined by: 

 The area of Cloontuskert Bog. 

 EPA IPC Licence ‐ Ref. P0504‐01. As part of Condition 10.2 of this licence, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Cloontuskert Bog is part 

of the Mount Dillon (Lough Ree) Bog Group. 

 The current condition of Cloontuskert Bog.  

 The key objective of rehabilitation, as defined by this licence, is environmental stabilisation of the bog.  

 To minimise potential impacts on neighbouring land. Boundary drains around Cloontuskert Bog will be 

left unblocked as blocking boundary drains could affect adjacent land. 

 Land‐use.  

 

Rehabilitation goals and outcomes 

The key rehabilitation goal and outcome for Cloontuskert Bog is environmental stabilisation of the site via wetland 

creation. This is defined as: 

 Carrying out drain blocking to rewet peat and slow runoff.  

 Stabilising potential emissions from the site (e.g. suspended solids). 

 Environmental stabilisation. 

The outcome is setting the site on a trajectory towards establishment of natural habitats.  
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Criteria for successful rehabilitation:  

 Rewetting of residual peat and shallow cutaway in the former area of industrial peat production to offset 

potential  silt  run off and  to encourage development of vegetation cover via natural colonisation and 

reducing the area of bare exposed peat.  

 That there is a stabilising/improving concentration of suspended solids and ammonia associated with the 

measures undertaken to stabilise the peat surface by the blocking of the internal drainage system and 

the maximised  rewetting  of  the  peat  surface.  This will  be  demonstrated  by  developing  a  stable  or 

downward trajectory of water quality indicators (suspended solids and ammonia) towards what would 

be typical of a rewetted cutaway bog. This will be measured via water quality monitoring (suspended 

solids and ammonia).  

 Receiving  water  bodies  have  been  classified  under  the  River  Basin  Management  Plan  and  this 

classification includes waters that are At Risk from peatlands and peat extraction. The success criteria will 

be that the At Risk classification will see improvements in the associated pressures from this peatland or 

if remaining At Risk, that there is an improving trajectory in the pressure from this peatland. 

 

Rehabilitation targets 

 Demonstrating  the  delivery  of  the  rehabilitation  through  site  visits  and  through  updated  aerial 

photography (indicating presence of peat blockages and rewetting). This will be demonstrated by a post 

rehab aerial survey.  

 Stabilising potential emissions from the site (e.g. suspended solids). The key target will be developing a 

stable or downward trajectory of water quality indicators (suspended solids and ammonia) towards what 

would be  typical of a  rewetted  cutaway bog. This will be demonstrated by water quality monitoring 

results.  

 

Rehabilitation measures:  

 Blocking field drains  in drier sections of the former  industrial production area using a dozer to create 

regular peat blockages (three blockages per 100 m) along each field drain. 

 Re‐alignment of piped drainage; and management of water levels to create/enhance existing wetlands. 

 No measures are planned for the majority of surrounding marginal peatland habitats. 

 Silt ponds will continue to be maintained during the rehabilitation and decommissioning phase. 

 Evaluate success of short‐term rehabilitation measures and enhance where necessary. 

 Decommissioning of silt‐ponds will be assessed and carried out, where required.  

 

Timeframe: 

 2025. 1st phase of rehabilitation. Field drain blocking.  

 2026. 2nd phase. Further  realignment of piped drainage and other  rewetting measures dependent on 

success of 1st phase rewetting, as determined by ongoing monitoring of water levels and re‐vegetation.  

 Other enhancement measures such as fertiliser treatment will be carried out,  if needed. These will be 

determined by ongoing monitoring.  

 2027‐2028. Evaluate success of short‐term rehabilitation measures outlined above and remediate where 

necessary. 
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 2027‐2028. Decommission silt‐ponds, if necessary. 

 

Table AP‐1. Rehabilitation measures and target area.  

Type  Code  Description  Area (Ha) 

Dry 
cutaway 

DCT1  Blocking outfalls and managing water levels with overflow pipes 
31.9 

Deep 
peat 

DPT1 
Regular drain blocking (3/100 m) + blocking outfalls and managing water levels 
with overflow pipes 

84.7 

Wetland  WLT1 
Turn off or reduce pumping to rewet cutaway + blocking outfalls and managing 
water levels with overflow pipes 

66.6 

Marginal 
Land 

MLT1  No work required 
13 

Additional 
Works 

AW1  Targeted drain blocking 
4.2 

Other  Silt Pond  Silt ponds  0.3 

Other  Constraint  Rights of Ways, Agricultural land  18.7 

Total      219.4 

See Drawing number BNM‐DR‐26‐01‐RP‐20: Standard Rehabilitation Measures  included  in  the accompanying 

Mapbook which illustrates the standard rehab measures to be applied. 

 

Monitoring, after‐care and maintenance 

 There will be initial quarterly monitoring assessments of the site to determine the general status of the 

site, the condition of the silt‐ponds, assess the condition of the rehabilitation work, assess the progress 

of  natural  colonisation, monitoring  of  any  potential  impacts  on  neighbouring  land  and  general  land 

security. The number of site visits will reduce after 2 years to bi‐annually. These site visits will assess the 

need to additional rehabilitation.  

 Water quality monitoring will be established.  

 Monitoring results will be maintained, trended and reported on each year as part of the requirement to 

report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 

which will be available in April each year at www.epa.ie. 

 The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 

pH, Flow, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD.  

 This sampling regime on a selected number of silt ponds will be carried out over a two‐year cycle. The 

original (licence) requirement was for a quarterly sampling regime. 

 Where other uses are proposed for the site, these will be assessed by Bord na Móna in consultation with 

interested parties. Other after‐uses can be proposed for licensed areas and must go through the required 

assessment and planning procedures. 

 

Validation and IPC Licence surrender 

Reporting to the EPA will continue until the IPC Licence is surrendered. The bog will be included in the full licence 

surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites (EPA, 

2012) when: 
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 The planned rehabilitation has been completed; 

 Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and 

 The site has been environmentally stabilised.  
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APPENDIX II: BOG GROUP CONTEXT 

The Mount Dillon Bog Group IPC Licenced area is made up of two sub‐groups (Lough Ree‐ the Mount Dillon Energy 

Peat Group) and Mostrim) and the bog units within the group have been in industrial peat production for several 

decades. There are 28 defined bog units covering a total area of 11,322 ha. Of the 28 units, 23 mainly straddle 

the River Shannon within counties Roscommon and Longford, with five sites partially in County Westmeath to 

the east. Each bog area further comprises a range of habitats from bare milled peat former production areas to 

re‐colonising cutaway to workshops areas and transport infrastructure. Industrial peat extraction from these sites 

mainly supplied ESB power stations at Lanesborough (LRP) or for horticultural peat products. 

Industrial peat extraction  in  the Mount Dillon Bog Group  finally  ceased  in 2021. Peat  stockpiles which were 

harvested within the Bog Group continued to be delivered to Lough Ree Power Station until its closure in 2020. 

The removal of harvested peat stocks from the Mount Dillon Bog Group to supply other customers finally ceased 

in 2024. Intensive decommissioning and rehabilitation for the Mount Dillon Bog Group started in 2020/2021.  

One bog site, Cloonmore, was never used for industrial peat production. Several bogs in the Mostrim group were 

drained but never  fully developed and  still  retain  typical high bog characteristics. These  include Clonwhelan, 

Glenlough and a section of Mostrim. These sites have been zoned for biodiversity and a high bog drain blocking 

has been used to rewet the high bog and encourage restoration of the raised bog habitat. Several sites (Glenlough, 

Mostrim, Clonwhelan and Clynan) were assessed by consultants for NPWS as part of the review of the raised bog 

Natural Heritage Area network (NPWS 2014).  

The  rehabilitation  plan  for  the Mount  Dillon  Bog  Group  encompasses  all  areas  involved  in  industrial  peat 

production  including former  industrial production areas and associated facilities. It also  includes rehabilitation 

measures for those bogs that were initially drained but not fully developed. 

A breakdown of the component bog areas for the Mount Dillon Bog Group IPC Licence Ref. P0‐504‐01 is outlined 

in Table Ap‐2.  

Industrial peat production history varies across the Mount Dillon bog group, so there  is a wide range of peat 

depths at present. Bogs close to Lanesborough tend to have shallower peat depths or have been cutaway, while 

some bogs on  the periphery of  the group  tend  to have deeper peat. Several sites such as Mount Dillion and 

Derrycashel  have  been mostly  cutaway  to  the  fen  peat  layers  or  in  some  cases  to  expose  the  underlying 

gravel/sub‐soil. Several bogs in the Mostrim group have only been partially developed or have had no industrial 

peat production, and have relatively deep peat depths. 

 

Table Ap‐2: Mount Dillon Bog Group names, area and indicative status (Mount Dillon Energy Peat sub‐group) 

Bog Name 
Area 
(ha) 

 

Stage of development 
Land‐Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Begnagh  265 

Cutover Bog 

Industrial  peat  production 

commenced  at  Begnagh  Bog  in 

1977  and  ceased  in  2020.  Deep 

peat  remains  on  much  of  the 

former  production  area.  Begnagh 

is considered a deep peat cutover 

bog. 

Begnagh  Bog  formerly  supplied  a  range  of 
commercial  functions  including;  fuel  peat  for 
Lough Ree Power 

Some areas of cutaway on site are developing 
pioneer cutaway vegetation communities. 

A  greenway  through  Begnegh  has  been 
proposed  as  part  of  an  amenity  project with 

2020  Finalised 
2022 

Rehab 
started in 
2022 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land‐Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Faillte  Ireland  and  Longford  County  Council 
(Midlands Trail Network).    

Clooneeny  358  Cutover Bog 

Industrial peat production 
commenced at Clooneeny Bog in 
1985 and ceased in 2020. Deep 
peat remains on much of the 
former production area. 
Clooneeny is considered a deep 
peat cutover bog. 

Clooneeny Bog formerly supplied a range of 
commercial functions including; horticultural 
peat and fuel peat for Lough Ree Power 

Most of the former production area on site is 
bare peat. 

Some areas of cutaway on site are developing 
pioneer cutaway vegetation communities. 

2020  Finalised 
2022 

Rehab 
started in 
2022 

Cloonmore  102 
N/A  Never developed for industrial peat production; 

scattered plots.  
N/A  N/A 

Cloontuskert  494  Cutover Bog 

Industrial  peat  production 
commenced at Cloontuskert Bog in 
1985  and  ceased  in  2020.  Deep 
peat  remains  across  the  former 
production  area.  Cloontuskert  is 
considered  a  deep  peat  cutover 
bog. 

Cloontuskert Bog formerly supplied a range of 
commercial functions including; horticultural 
peat and fuel peat for Lough Ree Power 

Restoration  work  has  been  carried  out  on  a 
38ha  section of high bog within Cloontuskert 
Bog. 

Some of the former production area on site is 
developing pioneer cutaway vegetation 
communities, the remainder of the site is bare 
peat. 

A greenway through Cloontuskert has been 
proposed as part of an amenity project with 
Faillte Ireland and Roscommon County Council 
(Midlands Trail Network).   

2020  Finalised  
2024 

Rehab to 
start in 2025 

Cloontuskert Rail 
Link 

28  Cloontuskert  rail  link  is  a  link 
between sites. 

N/A  N/A  N/A 

Corlea  163  Cutaway Bog 

Industrial  peat  production 
commenced at Corlea Bog in 1960 
and  ceased  in  2018.  Long‐term 
peat  extraction  has  reduced  peat 
depth  on  this  bog.  Corlea  is 
considered a shallow peat cutaway 
bog. 

The  former  production  area  at  Corlea  has 
already extensively colonised. Pioneer wetland 
and  scrub  development  has  occurred  over 
much of the site.  
Some wetland and rehabilitation management 
was undertaken between 2016‐2018. 
Part  of  site  leased  to  local  community 
development  group  to  develop  amenity 
walkway  in  association with  Longford  County 
Council. This greenway has been constructed.  

2018  Finalised in 
2023 

Rehab 
started in 
2023 

Derraghan  289  Cutover Bog 
Industrial  peat  production 
commenced  at  Derraghan  Bog  in 
the  1940’s  and  ceased  in  2020. 
Most  of  the  former  production 
area  has  shallow  peat  remaining. 
Some pockets of deep peat remain. 
Derraghan is considered a shallow 
peat cutover bog. 

Derraghan Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power 

Much  of  the  former  production  area  at 
Derraghan has been out of production for some 
time.  These  areas  have  already  extensively 
colonised  with  pioneer  wetland  and  scrub 
vegetation communities.  
 

2020  Plan 
Finalised 
2021 

Rehab 
commenced 
2022 

Derryadd  653  Cutover Bog 
Industrial  peat  production 
commenced  at  Derryadd  Bog  in 
1964  and  ceased  in  2019.  Long‐
term peat extraction has  reduced 
peat depth on this bog. Most of the 
former  production  area  has 
shallow  peat.  Some  pockets  of 
deep  peat  remain.  Derryadd  is 
considered a shallow peat cutover 
bog. 

Much  of  the  former  production  area  at 
Derryadd has been out of production for some 
time.  These  areas  have  already  extensively 
colonised  with  pioneer  wetland  and  scrub 
vegetation communities  

Derryadd Bog will form part of the footprint of 
the proposed Derryadd Wind Farm Project  (in 
pre‐planning).  

2019  Draft 2024 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land‐Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

An amenity walkway through part of Derryadd 
Bog  is proposed  for  the Derryadd Wind Farm 
project 

Derryadd2  328  Cutover Bog 
Industrial  peat  production 
commenced at Derryadd 2 Bog  in 
1960  and  ceased  in  2020.  Long‐
term peat extraction has  reduced 
peat depth on this bog. Most of the 
former  production  area  has 
shallow  peat  remaining.  Some 
pockets  of  deep  peat  remain. 
Derryadd 2 is considered a shallow 
peat cutover bog. 

Much  of  the  former  production  area  at 
Derryadd 2 has been out of peat production for 
some  time.  These  areas  have  already 
extensively colonised with pioneer wetland and 
scrub vegetation communities  

 

2020  Finalised 
2023 

Rehab 
started 2023 

Derryarogue   895  Cutover Bog 
Industrial  peat  production 
commenced at Derryarogue Bog in 
1952  and  ceased  in  2019.  Long‐
term peat extraction has  reduced 
peat depths on  this bog. Most of 
the  former  production  area  has 
shallow  peat  remaining.  Some 
pockets  of  deep  peat  remain. 
Derryarogue  is  considered  a 
shallow peat cutover bog. 

Much  of  the  former  production  area  at 
Derryarogue  has  been  out  of  production  for 
some  time.  These  areas  have  already 
extensively  colonised  with  pioneer  wetland, 
cutaway and scrub vegetation communities. 

Derryarogue Bog will form part of the footprint 
of  the proposed Derryadd Wind Farm project 
(in pre‐planning).  
An  amenity  walkway  through  part  of 
Derryarogue is proposed for the Derryadd Wind 
Farm project.   
Additional greenway through Derryarogue is in 
construction as part of an amenity project with 
Longford County Council.   
A  further  section  of  greenway  has  been 
proposed  as  part  of  an  amenity  project with 
Faillte  Ireland  and  Longford  County  Council 
(Midlands Trail Network).   

2019  Derryarogue 
West 
Finalised in 
2023 

Rehab 
started in 
2023 

Derryarogue 
Draft 2024 
(remainder 
of site) 

 

Derrycashel  388  Cutover Bog 
Industrial  peat  production 
commenced at Derrycashel Bog  in 
1951  and  ceased  in  2018.  Long‐
term peat extraction has  reduced 
peat depth on this bog. Most of the 
former  production  area  has 
shallow  peat  remaining.  Some 
pockets  of  deep  peat  remain. 
Derrycashel  is  considered  a 
shallow peat cutover bog. 

Derrycashel Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power 

Much  of  the  former  production  area  at 
Derryarogue  has  been  out  of  production  for 
some  time.  These  areas  have  already 
extensively colonised with pioneer wetland and 
scrub vegetation communities. 

Some wetland and rehabilitation management 
was undertaken (c.60ha) between 2014‐2015. 

2018  Finalised 
2021 

Rehab 
started in 
2021 

Derrycolumb  454  Cutover Bog 
Industrial  peat  production 
commenced at Derrycolumb Bog in 
the  1980’s  and  ceased  in  2019. 
Most  of  the  former  production 
area  still  has  deep  peat. 
Derrycolumb  is considered a deep 
peat cutover bog. 

Derrycolumb Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power 

Much  of  the  former  production  area  at 
Derrycolumb  has  been  out  of  production  for 
some  time.  These  areas  have  already 
extensively colonised with pioneer wetland and 
scrub vegetation communities. 

A  greenway  through  Derrycolumb  has  been 
constructed as part of an amenity project with 
Longford County Council.   

2018  Finalised 
2021 

Rehab 
started in 
2021 

Derrymoylin  356  Cutover Bog 
Industrial  peat  production 
commenced at Derrymoylin Bog in 
1985  and  ceased  in  2020.  Long‐
term peat extraction has  reduced 
peat  depths  on  this  bog. 

Derrymoylin Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

Most of the former production area on site is 
bare peat. 

2020  To be 
finalised 
2024 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land‐Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Derrymoylin  is  considered  a 
shallow peat cutover bog. 

A greenway through Derrymoylin has been 
proposed as part of an amenity project with 
Faillte Ireland and Roscommon County Council 
(Midlands Trail Network).   

 

Derryshannoge  452  Cutover Bog 
Industrial  peat  production 
commenced at Derryshannoge Bog 
in 1985 and ceased  in 2020. Deep 
peat  remains  across most  of  the 
site. Derryshannoge  is  considered 
a deep peat cutover bog. 

Derryshannoge Bog formerly supplied a range 
of commercial functions including; fuel peat 
for Lough Ree Power. 

Much  of  the  former  production  area  at 
Derryshannoge has been out of production for 
some  time.  These  areas  have  already 
extensively colonised with pioneer cutaway and 
scrub vegetation communities. 

2020  Finalised 
2023 

Rehab 
started in 
2024 

 

Edera  281  Cutover Bog 

Development  for  industrial  peat 
production  commenced  at  Edera 
Bog  in  1990’s.  Active  extraction 
from  Edera  began  in  2003  and 
ceased in 2018. Edera is considered 
a deep peat cutover bog. 

Edera  Bog  formerly  supplied  a  range  of 
commercial  functions  including;  fuel  peat  for 
Lough Ree Power. 

The majority of Edera Bog  former production 
area is bare peat. 

2020  Finalised 
2021 

Rehab 
started in 
2021 

Erenagh  93  Cutover Bog 

Development  for  industrial  peat 
production  commenced  at 
Erenagh Bog in 1970’s. 
Erenagh is considered a deep peat 
cutover bog. 

Erenagh  Bog  formerly  supplied  a  range  of 
commercial  functions  including;  fuel  peat  for 
Lough Ree Power. 

Much of the former production area at Erenagh 
has  been  out  of  production  for  some  time. 
These areas have already extensively colonised 
with  pioneer  cutaway  and  scrub  vegetation 
communities. 

2020  Draft 2024 

Granaghan  212  Cutover Bog 

Development  for  industrial  peat 
production  commenced  at 
Granaghan  Bog  in  1980’s.  Long‐
term peat extraction has  reduced 
peat  depth  on  this  bog  but  deep 
peat remains on site. Granaghan is 
considered  a  deep  peat  cutover 
bog. 

Granaghan Bog formerly supplied a range of 
commercial functions including; horticultural 
peat and fuel peat for Lough Ree Power. 

The  majority  of  Granaghan  Bog  former 
production area is bare peat. 

2020  Finalised 
2023 

Rehab to 
start in 2024 

Killashee  110  Cutover Bog 

Development  for  industrial  peat 

production  commenced  at 

Killashee Bog in 1985.  

Killashee is considered a deep peat 

cutover bog. 

Killashee Bog formerly supplied a range of 
commercial functions including; horticultural 
peat and fuel peat for Lough Ree Power. 

The  majority  of  Killashee  Bog  former 
production area is bare peat. Some areas have 
colonised  with  pioneer  cutaway  and  scrub 
vegetation communities. 

2020  Finalised 
2023 

Rehab 
started in 
2024 

Knappoge  313  Cutaway Bog 
Peat Production at Knappoge bog 
commenced  in 1963, and  finished 
in 2018. Peat depths on the former 
production  area  are  generally 
shallow. There are some pockets of 
deeper  peat.  Knappoge  is 
considered a shallow peat cutaway 
bog.  

Knappoge Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

The majority of Knappoge Bog former 
production area is bare peat. Some areas have 
colonised with pioneer cutaway and scrub 
vegetation communities. 

A greenway through Knappogue has been 
constructed as part of an amenity project with 
Longford County Council.   

2018  Finalised 
2021 

Rehab 
started in 
2022 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land‐Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

An additional section has been proposed as 
part of an amenity project with Faillte Ireland 
and Longford County Council (Midlands Trail 
Network).   

Lough Bannow  739  Cutaway Bog 
Peat Production at Lough Bannow 
bog  commenced  in  1964  and 
finished  in  2019.  Peat  depths  on 
the  former  production  area  are 
generally shallow. There are some 
pockets  of  deeper  peat.  Lough 
Bannow  is  considered  a  shallow 
peat cutaway bog. 

Much of the former production area at Lough 
Bannow has been out of production  for some 
time.  These  areas  have  already  extensively 
colonised  with  pioneer  cutaway  and  scrub 
vegetation communities. 
 
A  small  (35ha)  conifer  plantation  was 
established in 1980’s. 
 
Lough Bannow will form part of the footprint of 
proposed Derryadd Wind Farm Project (in pre‐
planning).  
 
An  amenity  walkway  through  part  of  Lough 
Bannow  is  proposed  for  the  Derryadd Wind 
Farm project 
 

2019  Draft 2024 

Cloontuskert  483  Cutover Bog 
Peat  Production  at  Cloontuskert 
Bog commenced in the 1960’S, and 
finished  in  2020.  Peat  depths  on 
the former production area remain 
relatively  deep.  Cloontuskert  is 
considered  a  deep  peat  cutover 
bog. 

Cloontuskert Bog formerly supplied a range of 
commercial functions including; fuel peat for 
Lough Ree Power. 

Much  of  the  former  production  area  at 
Cloontuskert  has  been  out  of  production  for 
some  time.  These  areas  have  already 
extensively colonised with pioneer cutaway and 
scrub vegetation communities. 
 

2020  Draft 2024 

Rehab to 
start 2025 

Mountdillon  592  Cutaway Bog 
Peat  Production  at  Mountdillon 
bog commenced in the 1940’s and 
finished  in  2020.  Peat  depths  on 
the  former  production  largely 
shallow and the peat is considered 
cutaway. Some deep peat remains 
on  the  west  of  the  site. 
Mountdillon  is  considered  a 
shallow peat cutaway bog. 

Mountdillon Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power. 

Much  of  the  former  production  area  at 
Mountdillon  has  been  out  of  production  for 
some  time.  These  areas  have  already 
extensively  colonised  with  pioneer  cutaway, 
wetland and scrub vegetation communities. 
 

2020  Draft 2024 

Rehab to 
start 2025 

 

See Drawing number BNM‐DR‐26‐01‐RP‐24: Bog Group Map,  included  in  the accompanying Mapbook which 

illustrates the location of Cloontuskert Bog and the Mount Dillon Bog Group in context to the surrounding area. 



Bord na Móna  Cloontuskert Decommissioning and Rehabilitation Plan 2025 

 

59 

 

APPENDIX III: ECOLOGICAL SURVEY REPORT 

The below ecological survey report was completed in 2012 by Bord na Móna ecologists. This report includes a 

description  of  the  Cloontuskert  bog  as  a  subsection  of  the  wider  Moher  Bog.  Cloontuskert  bog  is  being 

rehabilitated as a separate subsection.  Details pertaining to Moher bog in the below report are not relevant to 

this rehabilitation plan.  

Cloontuskert bog was  resurveyed  in October 2024 by Bord na Móna ecologists  to  confirm  the presence and 

distribution  of  naturally  occurring  pioneer  habitats,  the  area  remaining  as  bare  peat  and  to  inform  on  the 

presence of protected  species. This updated habitat and  species data has been used  to develop  the  current 

habitat map and rehabilitation plan. 

Ecological Survey Report (Bord na Mona 2012) 

Note: This report outlines an ecological survey of the bog. This report should not be taken as a management plan for the 

site as other land‐uses may still be considered. Information within this report may inform the development of other land‐

uses and identify areas with particular biodiversity value.  

Bog Name:  Cloontuskert  Area (ha):  486ha 

Works Name:  Mount Dillon  County:  Roscommon 

Recorder(s):  BnM Ecology Section 
Survey/ monitoring 

Date(s): 
22nd August 2012 

Habitats present (in order of dominance) 

 The most common habitats present at this site include: 

 Bare peat (BP) (Codes refer BnM classification of pioneer habitats of production bog.  See Appendix II).  

 Pioneer dry heath communities (dHeath) 

 Scrub (eBir, OBir and CBir). 

 Silt Ponds  (Silt) with associated habitats such as scrub, Bracken,  rank grassland  (GS2), dry calcareous grassland 
(gCal) and typical pioneer communities of disturbed areas (disTuss). 

The most common habitats present around the margins at this site include: 

 Birch woodland (WN7) (Codes refer to Heritage Council habitat classification, Fossitt 2000), See Appendix II) 

 Scrub (WS1) (Gorse scrub and Birch scrub developing of dry high bog around margins) 

 Raised bog (PB1)  

 Cutover bog (PB4) (several small fragments) 

 Wet grassland (GS4). 

 

Description of site 

Cloontuskert Bog is located approximately 2.6km to the West of Lanesborough in County Roscommon. This site is located 

within three main blocks. Erenagh Bog is located immediately to the north of the site. The majority of the site consists of 

the industrial peat production area with a small area of cutover located in the southern section of the site. The peat was 

used as fuel peat in Lough Ree Power in Lanesborough. Cloontuskert Bog contains a single pump.  
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A housing estate was built during the 1950’s  in the northeastern corner of the site. This estate  is still managed by BnM 

although the individual houses are in private ownership. At the time of the ecological survey BnM were in the process of 

handing over the estate to the local residents. 

Cloontuskert bog  is relatively young  in  industrial peat production terms as  it has only been  in production since the  late 

1970’s. As a result, there is in excess of 2.6m of peat in most sections of the site and this peat is “red” or “Sphagnum” peat 

and is acidic in nature. 

An area of the site in the southeastern corner has been cutaway for a number of years. This area has become re‐vegetated 

with pioneer poor fen habitats (pJeff, pEang, pTyp, pPhrag and pRos), small sections of open water have also developed in 

this area while the drier sections along the margins have developed Birch scrub (Moher).  

Smaller areas of cutaway have developed across the site; these areas appear to be young and are mainly comprised of 

pioneer poor fen habitats. 

Small rivers flow through the mid‐section of the site (between Moher and Cloontuskert subsections), along the southern 

boundary and along the northeastern boundary of the site. These rivers are tributaries of the River Shannon and Lough Ree. 

Otter spraint were located beside the river that flows through the mid‐section of the site. 

Other habitats along the margins of the site include Birch woodland, wet grassland, dry heath and cutover bog (Moher).  

Domestic turf cutting is extensive around some of the margins of the site (Moher). 

 

Designated areas on site (cSAC, NHA, pNHA, SPA other) 

The site does not overlap any site designated for nature conservation.  

Lough Ree SAC (site code: 000440) and Lough Ree SPA (site code: 004064) are located less than 1km to the east of the site. 

Corbo Bog SAC (site code: 002349) is located less than 1km to the south west of the site. 

 

Adjacent habitats and land‐use 

Adjacent habitats include wet grassland (GS4), improved agricultural grassland (GA1), raised bog (PB1), scrub (WS1), Birch 

woodland (WD7), conifer plantation along with active and inactive cutover bog (PB4).   

 

Watercourses (major water features on/off site) 

 The Keelcurragh River flows along the southern boundary of the site. This river flows into Lough Ree. 

 A tributary of the River Shannon flows through the mid‐section of the site while another branch of this river flows 
alongside the northeastern corner of the site. 

 The River Shannon is located approximately 1.5km to the east of the site. 

 Lough Ree is located less than 1km to the south east of the site. 

 

Peat type and sub‐soils 

The majority of Cloontuskert contains in excess of 2.6m of peat in the southern and northern sections of the site. There is 

no information available on peat depths in the middle section of the site. Sections of the site in the southern section and 

along the edges of the site are classed as cutaway and have re‐vegetated with pioneer poor fen habitats (Moher). 
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The bog is under laid with a mix of gravel and marl. 

 

Fauna biodiversity 

Birds 

Several bird species were noted on the site during the survey. 

 Teal 

 Mallard 

 Kestrel (with juveniles hunting on the site) 

 Snipe 

 Skylark 

 Other more common bird species include Chaffinch, Robin, Blackbird, Hooded Crow, Heron, Meadow Pipit, Swallow 
and Wood Pigeon. 

 

Mammals 

Signs of several mammal species were noted on the site during the survey. 

 Otter 

 Badger 

 Fox 

 Pine Marten 

 Hare 
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APPENDIX IV: ENVIRONMENTAL CONTROL MEASURES TO BE APPLIED TO BOG REHABILITATION  

 

 Bog  restoration/rehabilitation measures  will  be  restricted  to  within  the  footprint  of  the  proposed 

rehabilitation area.  

 The proposed rehabilitation will have due regard to noise  limits and hours of operation (i.e. dusk and 

dawn)  to minimise  any  potential  disturbance  on  resident  and  local  fauna  that  utilise  the  site  and 

immediate environs.  

 All plant and equipment for use will comply with the Construction Plant and Equipment Permissible Noise 

Levels Regulations (SI 359/1996).  

 The proposed activities will be restricted to daylight hours and there will be no requirement for artificial 

lighting.  

 Silt ponds will be inspected and maintained as per the IPC Licence.  

 During periods of heavy precipitation and run‐off, activities will be halted. 

 Measures will be carried out using a suitably sized machine and, in all circumstances, excavation depths 

and volumes will be minimised where possible.  

 All machines will be regularly checked and maintained prior to arrival at the site to prevent hydrocarbon 

leakage. 

 Hoses and valves will be checked regularly for signs of wear and will be closed and securely locked when 

not in use. 

 Fuelling and  lubrication of equipment shall only be carried out  in designated areas away from surface 

water drainage features and ecologically sensitive areas. 

 Waste oils and hydraulic fluids will be collected in leak‐proof containers and removed from the site for 

disposal or re‐cycling. 

 Vehicles will never be left unattended during refuelling.  

 No direct discharges  to waters will be made. No washings  from vehicles, plant or equipment will be 

carried out on site.  

 All plant  refuelling will  take place using mobile  fuel bowsers. Only dedicated  trained and  competent 

personnel will carry out refuelling operations.  

 Mobile storage such as fuel bowsers will be bunded to 110% capacity to prevent spills. Tanks for bowsers 

and generators shall be double skinned. When not in use, all valves and fuel trigger guns from fuel storage 

containers will be locked. All pumps using fuel or containing oil will be locally and securely bunded where 

there is the possibility of discharge to waters. 

 Potential impacts caused by spillages etc. during rehabilitation will be reduced by keeping spill kits and 

other appropriate equipment on‐site. 

 Site activities will be carried out  in accordance with  'best practice'. In order to ensure compliance and 

implementation of 'best practice', these measures will be communicated to relevant Bord na Móna staff 

and updated as required.  
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APPENDIX V: BIOSECURITY 

The potential for importation or introduction of non‐native plant species (such as Japanese Knotweed, Himalayan 

Balsam, etc.) during future rehabilitation management, such as drain‐blocking using excavators, has the potential 

to result in the establishment of invasive species within the site. Section 49 of the European Communities (Birds 

and  Natural  Habitats)  Regulations  2011  prohibits  the  introduction  and  dispersal  of  invasive  alien  species 

(particularly plant species) listed on Part 1 (third column) of the ‘Third Schedule’.  

This section aims to reduce the risk from, and impacts of, invasive species and protecting biodiversity on lands 

under Bord na Móna ownership. Rehabilitation and decommissioning  in  the bog will have due  regard  to  the 

relevant biosecurity measures outlined below: 

 Records of problematic  invasive species within the various bog units will be marked out with signs to 

highlight areas of infestation to personnel.  

 All plant machinery will be restricted from disturbing known colonies of invasive species.  

 All plant machinery will avoid unnecessary crossings to adjoining lands.  

 Good site hygiene will be employed to prevent the introduction and spread of problematic invasive alien 

plant species  (i.e.  Japanese Knotweed  (Fallopia  japonica), Himalayan Balsam  (Impatiens glandulifera), 

Himalayan Knotweed  (Persicaria wallichii), etc.) by  thoroughly washing vehicles prior  to entering  the 

area. 

The biosecurity measures outlined above are in line with best practice guidelines issued by the National Roads 

Authority (NRA, 2010) – The Management of Noxious Weeds and Non‐native Invasive Plant Species on National 

Roads  and broadly based on  the Environment Agency’s  (2013) – The Knotweed Code of Practice: Managing 

Japanese Knotweed on Development Sites (Version 3, amended in 2013). 

In addition to the above, best practice measures around the prevention and spread of Crayfish plague8 will be 

adhered with throughout all rehabilitation measures and activities. 

 

   

 

8 https://www.biodiversityireland.ie/projects/invasive‐species/crayfish‐plague/ 
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APPENDIX VI: POLICY AND REGULATORY FRAMEWORK 

Bord na Móna Plc  is a publicly owned  company, originally established  in 1934  to develop  some of  Ireland’s 

extensive peat  resources  for  the purposes of economic development and  to  support energy  security.  In  the 

decades since its establishment the company has employed tens of thousands of people in its fuel, energy, and 

horticultural growing media businesses. For much of  its history  the company’s support of  important national 

policy aims has been enabled and encouraged in a variety of ways by Government.  

Today, Bord na Móna  is undertaking a number of highly significant actions  in support of climate policy. These 

actions  involve a radical transformation and decarbonisation of nearly the entire Bord na Móna business. This 

transformation will be driven by unlocking the full potential of our land and creating significant value for Ireland 

and the Midlands in particular. 

Bord na Móna is an integral part of the economic, social, and environmental fabric of Ireland and Irish life. As a 

key employer in the Midlands, the company is conscious that its obligations go beyond purely commercial and 

environmental – there is also a social responsibility to employees and the communities served by Bord na Móna. 

It  is  the  company’s  role  and  absolute  priority  to  ensure  that  its  long‐term  strategy  delivers  on  all  of  these 

important areas in a robust and balanced way. 

There are a wide range of policies, plans, legislation and land designations that inform the development of this 

Bord na Móna peatland rehabilitation plan. Bord na Móna have also developed and operate various policies and 

strategies that also inform the development of this rehabilitation plan. 

 

1  EPA IPC Licence 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Mount 

Dillon bog group (Ref. PO‐504‐01). As part of Condition 10.2 of this licence, a rehabilitation plan must be prepared 

for permanent rehabilitation of the boglands within the licensed area. The bog is part of the Mount Dillon group. 

This regulatory requirement is the main driver of the development of this rehabilitation plan.  

 

2  The Peatlands Climate Action Scheme (PCAS) 

Bord na Móna (BnM) understand that  it  is the Minister’s (DECC) intention to  impose an obligation on Bord na 

Móna to develop a programme of measures, ‘the Scheme’, for the enhanced decommissioning, rehabilitation and 

restoration of boglands previously used to supply peat for electricity generation within the State. The enhanced 

decommissioning,  rehabilitation  and  restoration  of  the  peatlands  funded  by  the  Scheme  (PCAS) will  deliver 

benefits  across  climate  action  (GHG mitigation  through  reduced  carbon  emissions  and  acceleration  towards 

carbon sequestration), enrich the State’s natural capital, increase eco‐system services, strengthen biodiversity, 

improve water quality and storage attenuation as well as developing the amenity potential of the peatlands. 

It is envisaged that Bord na Móna carry out an enhanced decommissioning, rehabilitation and restoration, under 

the Scheme (PCAS), and supported by the Climate Action Fund and Ireland’s National Recovery and Resilience 

Plan  across  a  footprint  of  33,000  ha.  This  scheme  will  significantly  go  beyond  what  is  required  to  meet 

rehabilitation  and  decommissioning  obligations  under  existing  EPA  IPC  licence  conditions.  Interventions  and 

measures  supported  by  the  Scheme  will  ensure  that  environmental  stabilisation  is  achieved  (meaning  IPC 

obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 

other ecosystem services, will also be delivered. However, only the additional costs associated with the additional 
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and  enhanced  rehabilitation,  i.e.,  those  activities  which  go  beyond  the  existing  decommissioning  and 

rehabilitation requirements arising from Condition 10 will be eligible for support under the Scheme.  

The proposed enhanced rehabilitation detailed in this document, are predicated on the understanding that the 

element of  the activities, over and above  the  ‘standard’  rehabilitation necessary  to  comply with pre‐existing 

Condition 10 IPC Licence requirements, will be deemed eligible costs by the Scheme regulator and funded by the 

Climate Action Fund and Ireland’s National Recovery and Resilience Plan.  

For the avoidance of doubt, should the Scheme and the associated statutory obligation on Bord na Móna not 

materialise, Bord na Móna will not  carry out  the  enhanced  decommissioning,  rehabilitation  and  restoration 

measures  described  in  this  plan.  Bord  na  Móna  will  instead  plan  to  complete  an  adapted  standard 

decommissioning and rehabilitation measures required under Condition 10 and outlined in Appendix I. 

 

3  National Climate Policy  

The  National  Policy  Position  establishes  the  fundamental  national  objective  of  achieving  a  transition  to  a 

competitive, low carbon, climate‐resilient and environmentally sustainable economy by 2050. It sets out: 

 the context for the objective; 

 clarifies the level of GHG mitigation ambition envisaged; and 

 establishes the process to pursue and achieve the overall objective. 

The evolution of climate policy in Ireland will be an iterative process based on the adoption by government of a 

series of national plans over the period to 2050. GHG mitigation and adaptation to the impacts of climate change 

are to be addressed in parallel national plans – respectively through the National Climate Action Plan. The plans 

will be continually updated, as well as being reviewed on a structured basis at appropriate  intervals and, at a 

minimum,  every  five  years.  This will  include  early  identification  and ongoing updating of possible  transition 

pathways to 2050 to inform sectoral strategic choices. 

Bord  na Móna  is  following  a  decarbonisation  programme  aimed  at  reducing  the  carbon  emissions  from  its 

activities.  Industrial peat production has now  ceased, and  several other decarbonisation measures are being 

implemented. The company aims to further develop renewable energy and resource recovery markets with a key 

objective of reducing the carbon  intensity of all products. In addition, the carbon emission mitigation benefits 

associated  with  the  post‐peat  extraction  rehabilitated  peatland  following  rewetting,  revegetation  and 

colonisation of significant areas with native woodland will make a significant contribution to achieving the State’s 

carbon emission reduction targets.  

 

4  National Peatlands Strategy 

The  National  Peatlands  Strategy  (2015)  contains  a  comprehensive  list  of  actions,  necessary  to  ensure  that 

Ireland’s peatlands are preserved, nurtured and become  living assets within the communities that  live beside 

them.  It  sets  out  a  cross‐governmental  approach  to  managing  issues  that  relate  to  peatlands,  including 

compliance with EU environmental  law, climate change,  forestry,  flood control, energy, nature conservation, 

planning,  and  agriculture.  The  Strategy  has  been  developed  in  partnership  between  relevant  Government 

Departments/State bodies and key stakeholders through the Peatlands Council. 

The strategy recognises that Ireland’s peatlands will continue to contribute to a wide variety of human needs and 

to be put to many uses. It aims to ensure that Ireland’s peatlands are sustainably managed so that their benefits 
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can be enjoyed responsibly. It aims to inform appropriate regulatory systems to facilitate good decision making 

in support of responsible use. It also aims to inform the provision of appropriate incentives, financial supports 

and disincentives where  required. The  strategy attempts  to  strike an appropriate balance between different 

needs, including local stakeholders like turf‐cutters and semi‐state bodies such as Bord na Móna.  

In line with a National Peatlands Strategy recommendation, a Peatlands Strategy Implementation Group (PSIG), 

was established, assisted  in the finalisation of the Strategy,  is overseeing subsequent  implementation and will 

report to Government on an annual basis on the implementation of the actions and principles contained within 

the Strategy. 

Bord na Móna is a key stakeholder in the National Peatlands Strategy and the Peatlands Strategy Implementation 

Group. The strategy recognises the potential for some Bord na Móna sites to be restored and to contribute to the 

national SAC and NHA network of protected raised bog sites. The strategy (agreed in 2015) also recognises the 

various different values of cutaway bog and developed six key principles (with Bord na Móna) for the after‐use of 

cutaway bog.  

 Bord na Móna will continue to assess and evaluate the potential of the company’s land bank, using a land 

use review system. The assessment will help prepare a set of evidence‐based management plans for the 

various areas of peatland. These plans will also inform its cutaway bog rehabilitation. 

 The policy of Bord na Móna is not to open up any undrained new bogs for peat production. 

 Lands  identified  by  Bord  na Móna  as  having  high  biodiversity  value  and/or  priority  habitats will  be 

reserved for these purposes as the principal future land use.  

 Generally, Bord na Móna cutaway bogs that flood naturally will be permitted to flood unless there is a 

clear environmental and/or economic case to maintain pumped drainage. 

 In  deciding  on  the most  appropriate  afteruse  of  cutaway  peatlands,  consideration  shall  be  given  to 

encouraging, where possible, the return to a natural functioning peatland ecosystem. 

 This will require rewetting of the cutaway peatlands which may  lead  in time to the restoration of the 

peatland ecosystem. 

 Environmentally, socially and economically viable options should be analysed to plan the future use of 

industrial cutaway peatlands, in conjunction with limiting factors as outlined in Bord na Móna’s Strategic 

Framework for the Future Use of Peatlands. 

The National Peatlands Strategy highlights the importance and value of developing peatland rehabilitation plans 

for Bord na Móna cutaway sites and  implementing this peatland rehabilitation. Some of these principles have 

now been  superseded by  the company’s decision  to cease  industrial peat extraction. The National Peatlands 

Strategy is currently being reviewed by Government.  

 

5   National River Basin Management Plan 2022‐2027 (Water Framework Directive) 

The  River  Basin Management  Plan  for  Ireland  2022‐2027  (Department  of  Housing,  Local  Government  and 

Heritage, 2024) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive 

(WFD). In broad terms, the objectives of the WFD are (1) to prevent the deterioration of water bodies and to 

protect, enhance and restore them with the aim of achieving at least good status and (2) to achieve compliance 

with the requirements for designated protected areas. 

The NRBMP 2022‐2027 outlined how peat extraction can be a potentially significant pressure on various water 

quality parameters. Peatland rehabilitation of Bord na Móna cutaway (in addition to other measures) was part of 
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the WFD (2022‐2027) programme of measures. The NRBMP 2022‐2027 takes account of the fact that Bord na 

Móna was  in  the process of phasing out  the extraction of peat  for energy production,  that  it  set a  target  to 

rehabilitate 9,000 ha of cutaway bogs (covering 25 peatlands) by 2021 (in 2018) and will look to implement best‐

available mitigation measures  to  further  reduce water  quality  impacts  caused  by  peat  extraction while  the 

phasing‐out  process  is  taking  place.  This  NRBMP  2022‐2027  rehabilitation  target  was  superseded  by  the 

acceleration of the Bord na Móna de‐carbonisation programme and the Scheme (PCAS).  

The development of site rehabilitation plans and the delivery of peatland rehabilitation by Bord na Móna was 

expected to have a positive impact on water quality and will help the NRBMP 2022‐2027 deliver its objectives in 

relation to the Water Framework Directive and is one of the five key principal actions.  

The NRBMP 2022‐2027 (DHLGH 2024) describes how the number of waterbodies impacted by peat, industry and 

forestry have decreased by 10, 10 and 5 waterbodies,  respectively  since  the  second cycle.  Impacts on water 

quality and river habitat arising from peat and peat extraction and associated drainage  include the release of 

ammonium  and  fine‐grained  suspended  sediments,  and  physical  alteration  of  aquatic  habitats. Drainage  of 

peatlands also results in changes to the hydromorphological condition of rivers. 

The NRBMP 2022‐2027 (DHLGH 2024) outlines how maintaining and restoring Irish bogs will lead to a decrease 

in waterborne carbon leaching to levels comparable with intact bogs as well as reducing losses of peat silt and 

ammonia. Vegetation on the surface of the peat can also slow the flow of water over the land surface. Based on 

the EPA’s most recent reports, peat extraction and drainage is impacting on 106 water bodies across the country, 

with peat the single pressure on 28 of these water bodies. However, compared to the data in the second‐cycle 

plan, the number of water bodies impacted by peat has decreased. 

The cessation of industrial peat extraction by Bord na Móna in 2021 was expected to have a significant positive 

impact on water quality of receiving water courses by reducing the impact of peat extraction as a key pressure 

on particular water courses. This is now being supported by the results and conclusions of the draft NRBMP 2022‐

2027.  

 

6  4th National Biodiversity Action Plan 2023‐2030 

Ireland’s 4th National Biodiversity Action Plan (NBAP) sets the national biodiversity agenda for the period 2023‐

2030 and aims to deliver the transformative changes required to the ways in which we value and protect nature. 

The 4th NBAP has been developed with  the  support, advice and  input of  the  interdepartmental Biodiversity 

Working Group and the independent Biodiversity Forum. Ireland’s 2nd National Biodiversity Conference was held 

to gather insights and recommendations for the development of the NBAP and a public consultation process was 

held to provide further opportunities to engage with the Plan. 

The 4th NBAP strives for a “whole of government, whole of society” approach to the governance and conservation 

of biodiversity. The aim is to ensure that every citizen, community, business, local authority, semi‐state and state 

agency  has  an  awareness  of  biodiversity  and  its  importance,  and  of  the  implications  of  its  loss, while  also 

understanding how they can act to address the biodiversity emergency as part of a renewed national effort to 

“act for nature”. 

The delivery of rehabilitation via PCAS is expected to significantly contribute in the future to actions and targets 

of  the 4th National Biodiversity Action Plan 2023‐2030, particularly  in relation  to peatland  restoration, nature 

restoration and creation of new habitats such as wetlands and woodlands.   



Bord na Móna  Cloontuskert Decommissioning and Rehabilitation Plan 2025 

 

68 

 

7  EU Nature Restoration Law  

The EU Nature Restoration Law  is a key element of the EU Biodiversity Strategy, which sets binding targets to 

restore degraded ecosystems,  in particular those with the most potential to capture and store carbon and to 

prevent and reduce the impact of natural disasters. The regulation combines an overarching restoration objective 

for the long‐term recovery of nature in the EU’s land and sea areas with binding restoration targets for specific 

habitats and species. These measures should cover at  least 20% of the EU’s  land and sea areas by 2030, and 

ultimately all ecosystems in need of restoration by 2050. 

This regulation has now been adapted and it is expected that all Member States will be required to produce a 

National Restoration Plan within two years of adoption. This will be led by the National Parks and Wildlife Service 

and will  comprise  a  broad  and  deep  public  participation  process,  informed  by  robust  ecological  and  socio‐

economic  impact assessments. Bord na Móna are working with NPWS  to  identify bog  restoration and other 

rewetted cutaway sites that can contribute towards Irelands targets for the Nature Restoration Law.   

 

8  National Conservation Designations  

Bord na Móna operates  in a wider  landscape  that also  includes a network of European and National nature 

conservation sites (Special Areas of Conservation (SACs), Special Protection Areas (SPAs), National Heritage Areas 

(NHAs, cNHAs) and National Nature Reserves). Bord na Móna will take account of this network of conservation 

objectives  and  their  conservation  objectives when  developing  these  rehabilitation  plans.  It  is  expected  that 

peatland rehabilitation will, in general, benefit the conservation objectives of this network of nature conservation 

sites.  

 

9  National Raised Bog Special Area of Conservation Management Plan 2017‐2022 

The National Raised Bog Special Area of Conservation Management Plan 2017‐2022 sets out a roadmap for the 

long‐term management, restoration and conservation of protected raised bogs  in  Ireland. The Plan strikes an 

appropriate balance between the need to conserve and restore Ireland’s raised bog network as part of Ireland’s 

commitments  towards  the EU Habitats Directive, and  the needs of stakeholders and gives  recognition  to  the 

important role that communities have to play in the conservation and restoration of raised bogs. The National 

Raised Bog Special Areas of Conservation  (SACs) Management Plan 2017‐2022  is part of  the measures being 

implemented in response to the on‐going infringement action against Ireland in relation to the implementation 

of the EU Habitats Directive, with regard to the regulation of turf cutting on the Special Areas of Conservation 

(SACs). The then Minister for Arts, Heritage and the Gaeltacht, also published a ‘Review of Raised Bog Natural 

Heritage Area Network’ in 2014. 

Bord na Móna has played a key role in the development of the National Raised Bog Special Area of Conservation 

Management Plan 2017‐2022 and the Review of the Raised Bog Natural Heritage Area Network. Several Bord na 

Móna sites were assessed by the National Parks and Wildlife Service as part of the above Plan and Review and 

there is an expectation that several Bord na Móna sites will be designated as SACs and NHAs in the future. This 

will reinforce the network of protected raised bog sites and replace in part sites that will be de‐designated as they 

have been deemed to be significantly damaged and are deemed to have no raised bog restoration prospects. 

PCAS  is  expected  to  restore  several  sites  that will  contribute  to  The  National  Raised  Bog  Special  Areas  of 

Conservation (SACs) Management Plan 2017‐2022 targets in relation to the restoration of raised bog habitat. 
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Bord na Móna has also responded to the needs of the NRBMP and provided several sites to the government for 

the  relocation of  turf‐cutters  from SACs. This  is part of a  suite of ongoing bog conservation measures  in  the 

NRBMP  to manage  turf‐cutting  in protected sites. Bord na Móna and  the National Parks and Wildlife Service 

continues to engage regarding the ongoing relocation of turf‐cutters from protected raised bog sites.  

 

10  All‐Ireland Pollinator Plan 2021‐2025 

The All‐Ireland Pollinator Plan 2021‐2025 outlines key objectives and actions to protect and support pollinating 

insects  and  the habitats  they  rely on. A Bord na Móna  specific  action  in  this plan  includes  the  adoption of 

pollinator‐friendly management within  the Bord na Móna network of  sites. One  action  to  help  achieve  this 

objective  is  habitat  rehabilitation  and  restoration,  where  possible,  of  pollinator‐friendly  habitats,  including 

peatland habitats.  

 

11  Land‐Use Planning Policies 

As Bord na Móna operates in many counties across Ireland, it is important to note the respective development 

plans in these counties. Many of the existing development plans recognise the potential that exists in the after‐

use of cutover/cutaway peatlands. Bord na Móna seeks to work with all of the relevant local authorities to ensure 

that  the most appropriate after‐uses are  reflected  in  local planning policy. The  following areas of  consistent 

importance  are  of  both  direct  and  indirect  relevance  to  Bord  na  Móna:  heritage,  tourism, 

biodiversity/conservation, landscape, renewable energy, and economy/enterprise. 

 

12  National Archaeology Code of Practice 

Bord na Móna operated under an agreed Code of Practice (COP) regarding archaeology with the Department of 

Arts, Heritage and the Gaeltacht and the National Museum of Ireland which provided a framework to enable the 

Company  to  progress  peat  extraction  whilst  carrying  out  archaeological  mitigation. 

(https://www.archaeology.ie/sites/default/files/media/publications/cop‐bord‐na‐mona‐en.pdf) 

Under  the  Code,  Bord  na  Móna,  the  Minister  and  Director  worked  together  to  ensure  that  appropriate 

archaeological survey and mitigation was carried out in advance of peat extraction. 

As peat extraction ceased in 1999, the remaining elements of the COP that are still applicable include: 

 Bord na Mona must ensure that any newly discovered monuments on Bord na Móna lands are reported 

in a  timely manner  to  the National Monuments Service of  the Department of Arts, Heritage and  the 

Gaeltacht. 

 Bord  na Mona must  ensure  that  any  archaeological  objects  discovered  on  Bord  na Móna  lands  are 

reported immediately to the Duty Officer of the National Museum of Ireland.  

 Bord  na  Móna  will  adhere  to  the  Archaeology  Code  of  Practice  relating  to  management  of  any 

archaeological finds that may arise during cutaway peatland rehabilitation and decommissioning.  

Under the Peatlands Climate Action Scheme, an Archaeological Impact Assessments is prepared for each bog in 

advance, from a review of historical data and desk‐based searches of: 
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• The IAWU Peatland Survey  

• Bord na Móna Re‐assessment survey 2009  

• The Sites and Monuments Record  that  is maintained by  the Dept of Housing, Local Government and 

Heritage  

• The topographical files of the National Museum of Ireland.  

• The Excavations database  

• Previous assessments  

• Field survey  

The Draft AIA determines and advises on any known archaeology and  its required protection, and determines 

what is required to be undertaken if archaeology is found during the rehabilitation. 

 

13  Bord na Móna Biodiversity Action Plan 2016‐2021 

Rehabilitation of industrial peatlands is a key objective of the Bord na Móna Biodiversity Action Plan 2016‐2021. 

This action plan outlines the main objectives and actions around biodiversity on Bord na Móna lands. The Bord 

na Móna Biodiversity Action Plan also outlines key International and European policy in relation to biodiversity. 

This  includes  the  United  Nations  Convention  on  Biodiversity  2011‐2020  (CBD)  and  European  Biodiversity 

Strategy to 2020. Further details of these policies and Bord na Móna s responses can be found in the Bord na 

Móna Biodiversity Action Plan (Bord na Móna, 2016). Both policy documents highlight targets such as reducing 

pressure on biodiversity, promoting sustainability, habitat restoration and benefits of ecosystem services.  

One example of a key CBD target is: 

 “Restore at least 15% of degraded areas through conservation and restoration activities.” 

The EUs headline target for progress by 2020 is to: 

 “halt the loss of biodiversity and the degradation of ecosystems in the EU by 2020, restore them as far as 

feasible, while stepping up the EU contribution to averting global biodiversity loss.” 

This rehabilitation plan is aligned to the CBD target and the EU Biodiversity Strategy target and will help Ireland 

meet its commitment to these international Biodiversity polices.  

 

14  Bord na Móna Commitments 

Bord  na Móna made  the  commitment  in  2009  not  to  develop  any  new  peatland  sites  for  industrial  peat 

production. The company has continued to work with different stakeholders.  

In line with Bord na Móna’s accelerated decarbonisation programme, the company made a further commitment 

to a  significantly  larger  rehabilitation  target. This was  reflected  in our plans  to  rehabilitate a  further 20,000 

hectares of cutaway and cutover bog  to wetland and woodland mosaics by 2025.  In addition, we planned  to 

restore a further 1,000 hectares of raised bog habitat by 2025. These initial targets have been achieved.     
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The company announced the cessation of industrial peat production in 2021 and that it would rehabilitate a target 

of 33,000 ha between 2021‐2026  .   Rehabilitation measures will continue to be carried out with the focus on 

rewetting and rehabilitation of cutover and cutaway areas  in  line with national policies  (such as  the National 

Peatland Strategy, the National Biodiversity Action Plan, The Nature Restoration Law, the Climate Action Plan, 

the Water Framework Directive, etc.) and rehabilitation guidelines set down by the Environmental Protection 

Agency.  Bord  na Móna  has  now  transitioned  to  a  Climate  Solutions  company with  a  key  commercial  and 

development focus being the delivery of renewable energy to support Ireland’s Climate Action Plan.   In general, 

Bord na Móna will seek to balance and optimise commercial, social, and environmental value of  its bogs, and 

develop integrated land‐uses, while taking account of the need for sustainability and their biodiversity value. 

These  commitments  outline  the  importance  of  peatland  rehabilitation  to  Bord  na Móna.  The  company will 

continue to demonstrate environmental responsibility and continue to deliver on these commitments in relation 

to peatland rehabilitation and in relation to the future management of these lands to maximise their benefits, 

particularly their ecosystem service benefits, along with the sustainable development of a portion of the  land 

bank for other uses, such as renewable energy.  
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APPENDIX VII: DECOMMISSIONING 

1.  Condition 10 Decommissioning 

Decommissioning  is  a  requirement  of  the  applicable  Integrated  Pollution  Control  Licence  issued  by  the 

Environmental Protection Agency. This condition 10.1 requires the following: 

10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 

10.1.1  Decommission,  render  safe  or  remove  for  disposal/recovery,  any  soil,  subsoils,  buildings,  plant  or 

equipment, or any waste, materials or substances or other matter contained therein or thereon, that may result 

in environmental pollution. 

The  main  success  criteria  pertaining  to  successfully  complying  with  this  condition  is  ensuring  that  no 

environmental liability remains from this infrastructure and material and that the bog can be deemed suitable 

for surrender of the licence under section 95 of the EPA Acts. This is achieved by Bord na Móna identifying and 

quantifying  any  mechanical  and  infrastructural  resources  that  were  installed  in  the  bog  to  enable  the 

development and production operation at the site. This list is then refined to identify any items that would be 

deemed as possibly resulting in environmental pollution, should they not be removed. 

Typically,  these  items/infrastructures  would  be  any  remaining,  unconsolidated  plant,  equipment  and 

attachments, waste materials, unused raw materials such as land drainage pipes, remaining peat stockpiles, stock 

pile covering, pumps, septic tanks and fuel tanks. 

In relation to this bog, the list and tasks would be as follows: 

Item  Description 
Cloontuskert 

Decommissioning Plan 

1 

Clean‐up of remaining or unconsolidated waste 

or materials located in Bogs, Yards, Buildings and 

Offices 

Clean‐up of Bog 

2  Cleaning Silt Ponds  Cleaning Silt Ponds 

3  Decommissioning Peat Stockpiles  Peat Stockpile Management  

4 
Decommissioning  or  Removal  of  Buildings  and 

Compounds 

Decommissioning  or  Removal  of  Buildings  and 

Compounds 

5 
Decommissioning  Fuel  Tanks  and  associated 

facilities 

Where relevant 

6 
Decommissioning  and  Removal  of  Bog  Pump 

Sites 

Where relevant 

7  Decommissioning or Removal of Septic Tanks  Where relevant 

 

In addition, condition 7 of the licence requires these now defined waste items to be disposed of or recovered as 

follows: 
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7.1  Disposal  or  recovery  of waste  shall  take  place  only  as  specified  in  Schedule  2(i)  Hazardous Wastes  for 

Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery of this licence and in accordance with 

the appropriate National and European legislation and protocols. No other waste shall be disposed of/recovered 

either on‐site or off‐site without prior notice to, and prior written agreement of, the Agency. 

7.2 Waste sent off‐site for recovery or disposal shall only be conveyed to a waste contractor, as agreed by the 

Agency, and only transported from the site of the activity to the site of recovery/disposal in a manner which will 

not adversely affect the environment. 

7.3 A full record, which shall be open to inspection by authorized persons of the Agency at all times, shall be kept 

by the licensee on matters relating to the waste management operations and practices at this site. This record 

shall as a minimum contain details of the following: 

7.3.1 The names of the agent and transporter of the waste. 

7.3.2 The name of the persons responsible for the ultimate disposal/recovery of the 

waste. 

7.3.3 The ultimate destination of the waste. 

7.3.4 Written confirmation of the acceptance and disposal/recovery of any hazardous waste consignments sent 

off‐site. 

7.3.5  The  tonnages  and  EWC  Code  for  the  waste  materials  listed  in  Schedule  2(i)  Hazardous  Wastes  for 

Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery sent off‐site for disposal/recovery. 

7.3.6 Details of any rejected consignments. 

A copy of this Waste Management record shall be submitted to the Agency as part of the AER for the site. 

As required by the licence, these waste items will be removed for recycling or disposal, using external contractors 

with the required waste collection permits, approved under 7.2, with waste records maintained as required under 

7.3.  

Where possible, Bord na Móna will utilize the appropriate waste hierarchy to identify waste that can reused or 

recycled ahead of disposal. 

 

The validation of the success of condition 10.1 is carried out through an Independent Closure Audit (ICA), followed 

by and EPA Exit Audit (EA) and the eventual partial or full surrender of the licence. 
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2.  Enhanced Decommissioning. 

The remaining infrastructure does not constitute a risk to the environment and would not be a requirement of 

condition 10 of the licence. The removal of these are deemed as enhanced measures. These may enhance the 

future after use of the bog for amenity value, security against access for illegal and unsocial activities and general 

State and community benefit. In relation to this bog, this would include the infrastructure defined below: 

 

Item  Enhanced Decommissioning Type 
Cloontuskert 

Decommissioning Plan 

1  Removal of Railway Lines  Removal of Railway Lines 

2  Decommissioning Bridges and Underpasses  Where Applicable 

3  Decommissioning Railway Level Crossing  Where Applicable 

4  Restricting Access (bogs and silt ponds)  Restricting Access to Bog 

5  Removal of High Voltage Power Lines  Where Applicable 
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APPENDIX VIII: GLOSSARY 

Cutaway Bog: A Bord na Móna site generally becomes cutaway when  it  is economically unviable  to continue 

industrial peat extraction or when the majority of peat has been removed.  

Deep peat cutover bog. Deep peat cutover bog is defined as former raised bogs that have been in industrial peat 

production, where production has ceased but  the residual peat depth  is  typically  in excess of 2m. Sphagnum 

mosses are key species of raised bogs and the majority of the peat mass is formed from these mosses. Sphagnum 

species and other raised bog species are a key part of raised bog habitat function and prefer more acidic, nutrient 

poor, water‐logged conditions. Typical raised bog Sphagnum mosses and other bog species do not thrive with the 

more typical alkaline water chemistry of cutaway bog but do grow well in these more acidic conditions where 

peat has been rewetted. There is potential to re‐develop Sphagnum‐rich plant communities in these conditions 

if the peat can be rewetted. This brings the opportunity of re‐developing Sphagnum‐rich vegetation communities 

that are considered Carbon sinks or peat‐forming habitats and restoring the carbon sequestration function of 

these sites.  

Dry cutaway bog: Cutaway bog is categorised as dry cutaway where it is not practical or feasible to rewet these 

areas completely. It is inevitable that some areas of cutaway will remain relatively dry due to the heterogenous 

topography of the cutaway, as well as requirements for continued drainage on site for identified after‐uses, or 

off  site  in  relation  to neighbouring  lands or other  infrastructure. Ridges  and mounds of  glacial deposits  can 

become exposed during peat extraction and form a heterogenous topographical mosaic separated by basins. Dry 

cutaway may have very thin or no residual peat where ridges and mounds have been exposed. The exposed sub‐

soils are a mix of glacial gravels, muds and tills that can be quite free‐draining. Dry cutaway may also have deeper 

residual  peat,  but  in  a  location  (i.e.  at  the margin) where  the  peat  cannot  be  rewetted  due  to  boundary 

constraints.  Dry  cutaway may  also  develop  in  situations where  there  a  relatively  steep  slope  that  inhibits 

rewetting. The majority of dry cutaway will develop towards grassland, heath, scrub and dry woodland habitats.  

Enhanced  decommissioning:  This  is  defined  as  decommissioning  carried  out  under  the  Scheme,  which  is 

proposed to be externally funded.  

Enhanced rehabilitation: This  is defined as rehabilitation carried out under Scheme, which  is proposed  to be 

externally  funded.  It  is  proposed  by  Government  that  Bord  na Móna  be  obligated  to  carry  out  enhanced 

decommissioning, rehabilitation and restoration on peatlands. This Scheme will significantly go beyond what is 

required  to meet  rehabilitation  and  decommissioning  obligations  under  existing  EPA  IPC  licence  conditions. 

Interventions and activities supported by  the Scheme will ensure  that environmental stabilisation  is achieved 

(meaning IPC obligations are met), and importantly, significant additional benefits, particularly relating to climate 

action  and  other  ecosystem  services,  will  also  be  delivered.  However,  only  the  costs  associated  with  the 

additional,  enhanced  and  accelerated  measures,  i.e.,  those  interventions  which  go  beyond  the  existing 

decommissioning and rehabilitation requirements arising from Condition 10 will be eligible for support under the 

Scheme. 

Environmental  stabilisation:  The  key objective of peatland  rehabilitation  is  environmental  stabilisation.  This 

means developing habitats and vegetation back onto the bare peat, slowing water movement across the bog, 

minimising effects to downstream waterbodies and meeting the conditions of the IPC Licence. This is achieved by 

a combination of rewetting, where possible, and natural colonisation of the  former cutaway, with or without 

intervention.  Habitats  will  develop  that  reflect  the  underlying  environmental  conditions.  Other  after‐use 

development may also serve to act as environmental stabilisation.  
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Marginal land. Marginal land is defined as land around the margin of the industrial peat production area. This 

margin  generally  contains  a  range  of  habitats  including  scrub,  birch woodland,  cutover  bog  and  raised  bog 

remnants. It has a variety of land‐uses including turf‐cutting (private turbary). The Scheme will consider potential 

rehabilitation and restoration actions (e.g. drain blocking) within marginal land zones, where appropriate.  

Rehabilitation: Rehabilitation is defined in general by Bord na Móna as environmental stabilisation of the former 

cutaway. This is generally achieved via rewetting, where possible, and natural colonisation of the former cutaway, 

with or without intervention. It is not possible to restore raised bog habitats on BnM cutaway in general in the 

short‐term.  In  general, most  of  the  peat mass  has  been  removed  from many  BnM  cutaway  sites  and  the 

environmental characteristics of these areas have  therefore changed radically  (peat depths, hydrology, water 

chemistry,  substrate  type,  nutrient  status.  This  means  there  will  therefore  be  different  habitat  outcomes 

(wetlands, fen, heathland, grassland and Birch woodland). Other after‐use development may also serve to act as 

rehabilitation.  

Restoration:  Ecological  restoration  is  defined  as  the  process  of  re‐establishing  to  the  extent  possible  the 

structure, function and integrity of indigenous ecosystems and the sustaining habitats they provide” (SER, 2004). 

Defined in this way, restoration encompasses the repair of ecosystems (Whisenant, 1999) and the improvement 

of ecological conditions in damaged wildlands through the reinstatement of ecological processes. In general, 

Bord na Móna cutaway peatlands cannot be  restored back  to  raised bog  in a  reasonable  timeframe as  their 

environmental conditions has changed so radically (with the removal of the acrotelm – the living layer and much 

of the peat mass). However, they can be returned to a trajectory towards a naturally functioning peatland system 

(Renou‐Wilson, 2012). Raised bog restoration is an objective of some BnM sites where there is residual natural 

raised bog vegetation and where the majority of the peat is still intact.  

Standard rehabilitation: This is defined as rehabilitation that is designed to meet the conditions of the EPA IPC 

Licence. The key objective of rehabilitation is environmental stabilisation. This is achieved by a combination of 

rewetting, where possible, and natural colonisation of the former cutaway, with or without intervention. Other 

after‐use development may also serve to act as rehabilitation.  

Standard decommissioning: This is defined as decommissioning that is designed to meet the conditions of the 

EPA IPC Licence. This is defined as to render safe or remove for disposal/recovery, any soil, subsoils, buildings, 

plant or equipment, or any waste, materials or substances or other matter contained therein or thereon, that 

may result in environmental pollution. 

Wetland cutaway bog. Wetland cutaway bog is defined as former raised bogs that have been in industrial peat 

production, where production has ceased and the majority of peat has been cutaway, and where this cutaway 

has the potential to be rewetted. A significant number of Bord na Móna sites have pumped drainage and these 

sites are likely to develop a mosaic of wetland habitats when pumping in reduced or stopped. The water chemistry 

of wetland cutaway frequently is strongly influenced by the more alkaline sub‐soils that have been exposed during 

peat production. This means that pioneer vegetation is more typical of fen and wetland, rather than raised bog. 

Wetland cutaway will have a broad range of hydrological conditions depending on the local topography. In some 

cases, these wetlands may form deep water (> 0.5 m) whilst other areas may have the water table at or just below 

the surface of the ground. 
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APPENDIX IX: EXTRACTIVE WASTE MANAGEMENT PLAN  

(Minimisation, treatment, recovery and disposal) 

Objective: 
The  objective  of  this  generic  plan  is  to  comply  with  the  requirements  of  regulation  5  of  the  Waste  Management 
(Management  of Waste  from  Extractive  Industries)  Regulations,  and  to  prevent  or  reduce  waste  production  and  its 
harmfulness. 
 
Scope: 
This plan covers IPPC Licence’s Ref P0504‐01, Mountdillon Group of Bogs located in Co. Longford. 
 
1.0 Extractive Waste: 
Waste classified as extractive waste from peat extraction operations arise from three operations associated with this activity. 
 
1.1 Silt Pond excavations and maintenance. 
All peat extraction activities in the Mountdillon bog group are serviced by silt lagoons/ponds. During the excavation of these 
silt ponds, pre IPPC Licensing in 1999 and since licensing, the excavated material is stored adjacent to the silt pond, where it 
either remains in situ ores levelled out. As required by condition 6.6, these silt lagoons are cleaned twice per annum or more 
often if inspections dictate. These silt cleanings are also deposited on the same location, adjacent to the silt pond, where 
they may be levelled periodically to allow room for subsequent cleanings. These mounds of silt pond excavation material 
and cleanings are generally no higher that 2‐3 metres. 
 
1.2 Power Station screenings: 
Lough Ree Power Station screens the peat from the bogs prior to processing. This screening removes oversized peat, stones 
and bogs timbers. Schedule 3 (ii) of the IPPC licence permits disposal of these peat screenings back to the bog, where it is 
levelled and graded into the surrounding peat landscape. These locations have been agreed with the Agency as per condition 
7.4 of the IPPC Licence, and as per the attached locations. 
 
1.3 Bog Timbers: 
During peat extraction operations, bog timbers often arise in the bog surface and are required to be cleared. These timbers 
consist of bog pine, oak and some yew. Some of these timbers, such as the oak and yew are removed for use in the wood 
craft  industry, with  the  remaining bog pine  stockpiled  in  locations at  the opposite end of each bog, where  it generally 
becomes a habitat for flora and fauna. These piles of timber are generally no higher than 1‐2 metres. 
 
2.0 P0504‐01 IPPC Licence Extractive Waste Conditions  
 
2.1 Condition 7.5 Extractive Waste Management 
The  licensee  shall draw up a Waste Management Plan  (to be known as an Extractive Waste Management Plan)  for  the 
minimisation, treatment, recovery and disposal of extractive waste. This Plan shall meet the requirements of regulation 5 of 
the Waste Management  (Management  of Waste  from  the  Extractive  Industries)  Regulations,2009.  The  Plan  shall  be 
submitted for agreement by the Agency by the 31st of December 2012. The Plan shall be reviewed at least once every five 
years thereafter in a manner agreeable to the Agency and amended in the event of substantial changes to the operation of 
a waste facility or to the waste deposited. Any amendments shall be notified to the Agency. 
All  extractive  waste  shall  be managed  in  accordance  with  the  Extractive Waste Management  Plan.  A  report  on  the 
implementation of the Extractive Waste Management Plan shall be provided in the AER. 
 
2.2 Condition 7.6 Waste Facility 
(i) No new waste facility may be developed or an existing waste facility modified unless agreed by the Agency. 
(ii) The licensee shall ensure that all existing waste facilities are managed and maintained to ensure their physical stability 
and to prevent pollution or contamination of soil, air, surface water or groundwater. 
(iii) The licensee shall ensure that all new waste facilities are constructed, managed and maintained to ensure their physical 
stability and to prevent pollution or contamination of soil, air, surface water or groundwater. 
(iv) Operational measures shall be continuously employed to prevent damage to waste facilities from personnel, plant or 
equipment. 
(v) The licensee shall establish and maintain a system for regular monitoring and inspection of waste facilities. 
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(vi) All records of monitoring and inspection of waste facilities, as required under the licence, shall be maintained on‐site in 
order to ensure the appropriate handover of information in the event of a change of operator or relevant personnel. 
 
2.3 Condition 7.7 Excavation Voids 
7.7.1 Unless otherwise agreed by the Agency, only extractive waste shall be placed in excavation voids. 
7.7.2 When placing extractive waste into excavation voids for rehabilitation and construction purposes, the licensee shall, in 
accordance  with  regulation  10  of  the  Waste  Management  (Management  of  Waste  from  the  Extractive  Industries) 
Regulations, 2009, and the Extractive Waste Management Plan: 

 Secure the stability of the waste 

 Put in place measures to prevent pollution of soil, surface water and ground water. 

 Carry out monitoring of the extractive waste and excavation void. 
 
Condition 7.5. Extractive Waste Management Plan. 5 (1) 
 
3.0 Minimisation. 
3.1 Silt pond excavation material and cleanings. 
IPPC Licence conditions require all production areas to be serviced by an appropriately designed silt pond based on storage 
volume and retention time. Condition 6.6 requires all ponds to be cleaned bi‐annually and more often if inspections dictate, 
so  the only opportunity  for minimisation of  same  is  through Standard Operating Procedures. These are  required under 
condition 2.2.2 (i) regarding minimisation of suspended solids, and are in‐place to minimise the generation of silt, which in‐
turn will minimise the generation of silt pond waste. 
 
3.2 Power Station Screenings. 
These screenings cannot be minimised as they are a consequence of peat production, stones, timbers and oversize peat 
materials are naturally occurring on the bog, and are required to be removed prior to processing. 
 
3.3 Bog Timbers. 
Bog timbers are also naturally occurring materials within a bog and are required to be removed prior for production. The 
volume of these bog timbers varies from bog to bog and as such their minimisation is not controllable or quantifiable. 
 
4.0 Treatment 
4.1 Silt pond excavation material and cleanings. 
The silt pond excavation material and silt cleanings do not require any treatment for its end use which will be either backfilling 
these  silt  pond  voids  as  per  condition  7.7.1  above  as  part  of  the  Bog  Rehabilitation  Plan,  or  reincorporated  into  the 
surrounding peatlands. 
 
4.2 Power Station Screenings. 
The factory screenings are permitted to be returned to the bog as they were naturally occurring materials from the bog, and 
as such do not require any treatment to serve this purpose. 
 
4.3 Bog Timbers 
As per 1.3 above, these timbers are stockpiled at two  locations  in each bog, as per the attached  list of sites and become 
habitats for various flora and fauna. 
 
5.0 Recovery 
5.1 Silt pond excavation material and cleanings. 
Condition 2.2.2 (vi) requires the reuse of silt pond waste to be examined. This was undertaken in 2006, the outcome of which 
was that this waste peat silt material, as a fuel, was contaminated with sub‐soils, rendering it unsuitable for combustion. In 
addition, volumes are small compared to overall peat production volumes. 
 
5.2 Power Station Screenings. 
Given the nature of these screenings as outlined in 1.2 above, there is no further use identified and they are permitted to be 
disposed of back to the bog. 
 
5.3 Bog Timbers 
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Investigations into processing these materials into smaller fractions for potential heating purposes did not yield any viable 
results. In addition, these older stockpiles are now classified as habitats and as such would not be considered for reuse as a 
fuel. 
 
6.0 Disposal 
6.1 Silt pond excavation material and cleanings. 
Schedule 3 (ii) permits the disposal of silt pond cleanings (Lagoon Sediments) to the bog and these locations, adjacent to the 
silt pond site, are presented in the attached spreadsheet, with associated grid coordinates. 
 
6.2 Power Station Screenings. 
Schedule 3 (ii) permits the disposal of screenings (Peat Screenings) to the bog at designated locations agreed under Condition 
7.4, and these locations, are presented in the attached spreadsheet, with associated grid coordinates. 
 
6.3 Bog Timbers 
These naturally occurring bog timbers are stockpiled at locations in each bog, grid coordinates attached. 
 
7.0 Extractive Waste Management Plan 
 
5 (2a)(i) 
The vast majority of peat extraction bogs were all designed and drained for production prior to the 1960’s and as such the 
production fields  layout cannot’ be altered. Under our Cleaner Reduction Procedures, various design changes have been 
implemented to the production machines and process to reduce lost peat which eventually is captured in the silt ponds and 
requires removal as waste peat silt. This along with training and ongoing research and development will continuously reduce 
waste peat and subsequently waste silt pond cleanings. Bog timbers are present naturally in various volumes and quantities 
in different bogs and as peat production involves stripping peat in layers, the exposure, generation and removal of these 
timbers is unavoidable. Work has been undertaken recently into project looking at grinding of these bog timbers in situ using 
a timber miller, and if this project becomes viable it will contribute to the reduction of bog timbers. 
 
5 (2a)(ii) 
Given the nature and expanse of peat bogs, the stockpiling and storage of these waste materials do not present a visual, 
storage or stability problem. As required under Condition 10 of the IPPC Licence, the silt pond excavations and screenings 
will  be  utilised  to  backfill  the  silt  pond  voids  once  the  bogs  have  finished  and  stabilised  in  accordance with  out  Bog 
Rehabilitation Plan. Storage of these wastes in the interim, open to the elements does not present a change on the nature 
of these wastes that will threaten the environment or prevent their reuse during the bog rehabilitation process. 
 
5 (2a)(iii) 
Under Condition  10  of  the  IPPC  Licence,  all  silt  ponds will  be  decommissioned  once  the bog  surface  has  stabilised,  in 
agreement with  the Agency. This will  involve  the  removal of weirs and  flow controls, returning  the silt pond back  to  its 
original drain or removing the silt pond from the drainage system. Both of these activities will involve placing the silt pond 
extraction and cleaning material back into the excavation void. 
 
5 (2a)(iv) 
The peat bogs do not contain any topsoil, so this is not required. 
 
5 (2a)(v) 
Peat mineral resources do not undergo any treatment. 
 
5 (2b) 
These  three  extractive waste  are  all being  reused  and  recovered back  to  their original  extraction points  and have not 
undergone any physical, chemical, or biological change. 
 
5 (2c)(i, ii & iii) 
These three extractive wastes, stored on the bog for reuse or recovery during the bog rehabilitation phase, do not require 
any management or monitoring during the operation of these bogs. Silt pond excavations and cleanings are stored adjacent 
to the silt pond and quickly revegetated and stabilise, the screenings are graded back into the bog at the agreed locations 
upon disposal and the bog timbers do not prevent any water or airborne danger to the environment. 
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5 (3) 
The  three extractive wastes arising  from peat extraction operations at  this  site are  classified wastes  from mineral non‐
metalliferous  excavation, with  an  EWC  code of 0101  02.  The materials  are not  classified  as hazardous under Directive 
91/689/EEC20, and do not contain  substances or preparations  classified as dangerous under Directives 67/548/EEC5 or 
1999/45/EC6 above a certain threshold. 
The peat excavations and cleanings are stored in locations and in a manner that they could not collapse, and are remote in 
their nature. The stockpiles are  located adjacent to silt ponds that are cleaned regularly and as such these stockpiles are 
managed and levelled to facilitate further cleanings. 
Therefore the material stored at these waste facilities would not be considered to be a Category A waste facility. 
 
Classification in accordance Annex II. 
 

Waste 
Material 
 

Description   Classification  Chemical 

Process 

treatment 

Deposition 
description 

Transport 
System 
 

Silt  Pond 

Excavations 

and cleanings 

Peat  and  mineral  soils 
associated with peatlands. 
Stored  for reuse during bog 

rehabilitation,  with  no 

displacement of overburden 

01 01 02  None  Excavated  from  silt 
ponds by excavator 
and  deposited 
adjacent  to  the  silt 
pond. 

Excavator 

Peat 
Screenings 

Stones,  timbers  and 
oversized  peat  particles, 
reincorporated  into  low 
areas,  agreed  with  the 
Agency, and stabilized under 
normal  natural  bog 
conditions 
 

01 01 02  None  Removed by screen 
at  the  factory  and 
transported  by 
tractor  and  trailer 
to  the  designated 
and  agreed 
locations 

Tractor  and 
trailer. 

Bog Timbers  Pine, Oak  and  Yew  species, 
stored  at  locations  in  each 
bog.  Not  subject  to  any 
stability  issues  due  to 
exposure  to 
atmospheric/meteorological 
conditions. 

01 01 02  None  Removed  from  the 
bog  surface  by 
excavator  and 
transported  by 
tractor  and  trailer 
to  the  agreed 
locations 

Tractor  and 
Trailer 
 

 
Description of operations. 
Silt pond excavations arise from the requirement to have silt ponds treating all peat extraction sites. Silt pond cleanings arise 
from the removal of peat silt from silt ponds as required under IPPC Licence. Bog timbers arise from preparation of the bogs 
surface for peat production. Estimated quantities of materials are below: 
 
Closure plan. (Bog Rehabilitation Plan). 
Condition 10.1 – 10.3 of the IPPC Licence requires the following: 

 10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 

 10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or equipment, 
or  any  waste,  materials  or  substances  or  other  matter  contained  therein  or  thereon,  that  may  result  in 
environmental pollution. 

 10.1.2 Implement the agreed cutaway bog rehabilitation plan (refer Condition 10.2). 
 

10.2 Cutaway Bog Rehabilitation Plan: 

 10.2.1 The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for permanent 
rehabilitation of  the cutaway boglands within  the  licensed area. This plan shall be submitted  to  the Agency  for 
agreement within eighteen months of the date of grant of this licence.  
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 10.2.2 The plan shall be reviewed every two years and proposed amendments thereto notified to the Agency for 
agreement as part of the AER. No amendments may be implemented without the written agreement of the Agency. 
 

10.3 The Rehabilitation Plan shall include as a minimum, the following: 

 10.3.1 A scope statement for the plan; to include outcome of consultations with relevant Agencies, Authorities and 
affected parties (to be identified by the licensee). 

 10.3.2 The criteria which define the successful rehabilitation of the activity or part thereof, which ensures minimum 
impact to the environment. 

 10.3.3 A programme to achieve the stated criteria. 

 10.3.4 Where relevant, a test programme to demonstrate the successful implementation of the rehabilitation plan. 

 10.3.5 A programme for aftercare and maintenance. 
 

10.4 A final validation report to include a certificate of completion for the Rehabilitation Plan, for all or part of the site as 
necessary, shall be submitted to the Agency within six months of execution of the plan. The  licensee shall carry out such 
tests, investigations or submit certification, as requested by the Agency, to confirm that there is no continuing risk to the 
environment. This plan including maps and ecological classifications are available on file at the Allen Clonsast IPPC Licence 
Coordinators office. 
The location in relation to the silt pond excavations and cleanings are adjacent to the silt ponds, which are considered under 
the Shannon River Basin Management Plan in accordance with the requirements of Directive 2000/60/EC. 
Screenings and bog timbers are all naturally occurring elements of peatland and there placement back to the bog in smaller 
concentrated designated waste facilities does not constitute a risk to the prevention of water compliance.  
The lands under where these materials are deposited are peatlands and are un‐effected by the placing of this material. 
 
 
Review. 
This plan will be  reviewed every  five years,  the  first  review  to  take place  in September 2017. This  review will entail an 
inspection  of  these waste  facilities  to  ensure  their  placing, management, maintenance  and  stability  comply with  the 
requirements of the Extractive Waste Management requirements and condition 7.5, 7.6 and 7.7 of the Mount dillon IPPC 
Licence P0504‐01. 
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APPENDIX X: MITIGATION MEASURES FOR THE APPLICATION OF FERTILISER 

 

 Any fertiliser used will be Rock Phosphate and will not be applied in the following conditions: 

1. The land is waterlogged; 

2. The land is flooded, or it is likely to flood; 

3. The land is frozen, or covered with snow; 

4. Heavy rain is forecast within 48 hours (forecasts will be checked from Met Éireann). 

5. The ground slopes steeply and there is a risk of water pollution, when factors such as surface 

run‐off pathways, the presence of land drains, the absence of hedgerows to mitigate surface 

flow, soil condition and ground cover are taken into account. 

 No fertiliser will be spread on land within 2 metres of a surface watercourse. 

 Buffer zones in respect of waterbodies, as specified on 

https://www.epa.ie/resources/faqs/environment‐‐you/faq‐listing/ will be adhered with at all times with 

regard to fertiliser application. Reproduced as follows: 

 

 
 
 



Bord na Móna  Cloontuskert Decommissioning and Rehabilitation Plan 2025 

 

83 

 

APPENDIX XI: CONSULTATION SUMMARIES 

Table APX ‐1 Consultees contacted  

Bog Name  Contact Organisation  Contact Name 
Date of 

Issue 
 Format 

Date 

Response 

Received 

Response 

Format 

Clontuskert  Department of Agriculture, Food and the 
Marine 

 

General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  General email contact   11/03/2025  Email      

Clontuskert  Head of Ecological Advisory Unit ‐ NPWS 
Department of Housing, Local Government and 
Heritage NPWS 

General email contact  11/03/2025  Email     

Clontuskert  National Monuments Service  General email contact   11/03/2025  Email      

Clontuskert  Department of Housing, Local Government and 
Heritage  General email contact 

11/03/2025  Email      

Clontuskert  Dept of Agriculture Food & the Marine  General email contact  11/03/2025  Email      

Clontuskert  General email contact  11/03/2025  Email      
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Clontuskert  Department of Climate, Energy and the 
Environment 

General email contact  11/03/2025  Email      

Clontuskert  General email contact  11/03/2025  Email      

Clontuskert  General email contact  11/03/2025  Email      

Clontuskert  General email address  11/03/2025  Email      

Clontuskert  Dept of Rural and Community Development  General email address  11/03/2025  Email      

Clontuskert  Department of the Housing Local Government 
and Heritage 

(Minister of State at the 
Department of Housing, 
Local Government and 
Heritage) Minister 
James Browne 

11/03/2025  Email      

Clontuskert  Minister of state for Agriculture with 
responsibility for Land use and Biodiversity 

Senator Pippa Hackett 
Minister of State for 
Land Use and 
Biodiversity) 

11/03/2025  Email      

Clontuskert  An Taisce  General email  11/03/2025  Email      

Clontuskert  Environmental Protection Agency  General email  11/03/2025  Email      

Clontuskert  Inland Fisheries Ireland  General email  11/03/2025  Email      

Clontuskert  Local Authority Waters Programme (West and 
Border Region) 

General email  11/03/2025  Email      

Clontuskert  Local Authority Waters Programme  General email  11/03/2025  Email      

Clontuskert  Local Authority Waters Programme  General email  11/03/2025  Email      

Clontuskert  Local Authority Waters Programme (Midlands 
and Eastern Region) 

General email  11/03/2025  Email      

Clontuskert  Northern and Western Regional Assembly 
(NWRA)  

General email  11/03/2025  Email      
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Clontuskert  Teagasc  General email  11/03/2025  Email      

Clontuskert  The Heritage Council  General email  11/03/2025  Email      

Clontuskert  Waterways Ireland  General email  11/03/2025  Email      

Clontuskert  An Forum Uisce (The Water Forum)  General email  11/03/2025  Email      

Clontuskert  Coillte  General email  11/03/2025  Email      

Clontuskert  Irish Water‐ Water Supply Project Eastern and 
Midlands Region 

General email  11/03/2025  Email      

Clontuskert  Uisce Éireann (formerly Irish Water)  General email  11/03/2025  Email      

Clontuskert  Office of Public Works (OPW)  General email  11/03/2025  Email   14/03/2025  Email 

Clontuskert  CARO (Climate Action Regional Office) Eastern 
and Midlands  

General email  11/03/2025  Email      

Clontuskert  Bat Conservation Ireland  General email  11/03/2025  Email      

Clontuskert  Birdwatch Ireland   General email  11/03/2025  Email      

Clontuskert  Butterfly Conservation Ireland   General email  11/03/2025  Email      

Clontuskert  Eastern and Midland Regional Assembly  General email  11/03/2025  Email      

Clontuskert  Friends of the Irish Environment   General email  11/03/2025  Email      

Clontuskert  ICMSA (Irish Creamery Milk Suppliers 
Association) 

General email  11/03/2025  Email      

Clontuskert  ICSA (Irish Cattle and Sheep Farmers Association  General email  11/03/2025  Email      

Clontuskert  Irish Environmental Network (Agriculture and 
Land Use Policy and Advocacy Officer) 

General email  11/03/2025  Email      

Clontuskert  Irish Farmers Association  General email  11/03/2025  Email      

Clontuskert  Irish Farmers Association (Senior Policy Exec)  General email  11/03/2025  Email      
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Clontuskert  Irish Farmers Association 
(Galway/Leitrim/Longford/Rosc/Sligo) 

General email  11/03/2025  Email      

Clontuskert  Irish Farmers Association 
(Longford/Leitrim/Sligo/Roscom) 

General email  11/03/2025  Email      

Clontuskert  Irish Peatlands Conservation Council (IPCC)  General email  11/03/2025  Email      

Clontuskert  Irish Raptor Study Group  General email  11/03/2025  Email      

Clontuskert  Irish Rural Link  General email  11/03/2025  Email      

Clontuskert  Irish Wildlife Trust  General email  11/03/2025  Email      

Clontuskert  Inland Waterways Association of Ireland (IWAI)  General email  11/03/2025  Email      

Clontuskert  National Association of Regional Game Councils  General email  11/03/2025  Email      

Clontuskert  National Association of Regional Game Councils  Chairperson  11/03/2025  Email      

Clontuskert  NPWS Rangers North Midlands  General email  11/03/2025  Email      

Clontuskert  NUIG Galway  General email  11/03/2025  Email      

Clontuskert  PPN Roscommon Public Patricipation Network  General email  11/03/2025  Email      

Clontuskert  Outdoor Recreation NI  General email  11/03/2025  Email      

Clontuskert  Ranger Association Committee  General email  11/03/2025  Email      

Clontuskert  Mid‐Shannon Wilderness Park Awareness 
Group 

General email  11/03/2025  Email      

Clontuskert  Sustainable Water Action Network (SWAN)  General email  11/03/2025  Email      

Clontuskert  Trinity College Dublin  General email  11/03/2025  Email      

Clontuskert  Turf Cutters and Contractors Association  General email  11/03/2025  Email      

Clontuskert  UCD / Irish Rural Link  General email  11/03/2025  Email      

Clontuskert  University College Dublin  General email  11/03/2025  Email      
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Clontuskert  Earthy Matters   General email  11/03/2025  Email      

Clontuskert  Waterways Ireland  General email  11/03/2025  Email      

Clontuskert  Waterways Ireland Org  General email  11/03/2025  Email      

Clontuskert  Woodlands of Ireland   General email  11/03/2025  Email      

Clontuskert  Prosperous Game and Conservation Club  General email  11/03/2025  Email      

Clontuskert  University of Galway  General email  11/03/2025  Email      

Clontuskert  Clontuskert Community Development Group  General email  11/03/2025  Email/Phone   04/04/2025  Phone 

Clontuskert  Roscommon Chief Executive  General email  11/03/2025  Email      

Clontuskert  Director of Services ‐ Environment, Assets and 
Climate 

General email  11/03/2025  Email      

Clontuskert  Director of Services ‐ Planning  General email  11/03/2025  Email      

Clontuskert  Director of Services  General email  11/03/2025  Email      

Clontuskert  Heritage Officer  General email  11/03/2025  Email      

Clontuskert  Athlone Municipal District  John Keogh (Vice 
Chairperson)  

11/03/2025  Email      

Clontuskert  Athlone Municipal District  Cllr Emer Kelly   11/03/2025  Email      

Clontuskert  Athlone Municipal District  Cllr Domnick Connolly  11/03/2025  Email      

Clontuskert  Athlone Municipal District  Cllr Laurence Fallon  11/03/2025  Email      

Clontuskert  Athlone Municipal District  Cllr Tony Ward   11/03/2025  Email      

Clontuskert  Athlone Municipal District  Cllr Gareth Scahill  11/03/2025  Email      

Clontuskert  Roscommon Municipal District  Cllr Paschal Fitzmaurice  11/03/2025  Email      

Clontuskert  Roscommon Municipal District  Cllr Anthony Waldron  11/03/2025  Email      
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Clontuskert  Roscommon Municipal District  Cllr Nigel Dineen  11/03/2025  Email      

Clontuskert  Roscommon Municipal District  Cllr Larry Brennan  11/03/2025  Email      

Clontuskert  Roscommon Municipal District  Cllr Marty McDermott  11/03/2025  Email      

Clontuskert  Roscommon Municipal District  Cllr Valerie Byrne  11/03/2025  Email      

Clontuskert  Roscommon Municipal District  Cllr Sean Moylan  11/03/2025  Email      

Clontuskert  Roscommon Municipal District  Cllr Liam Callaghan  11/03/2025  Email      

Clontuskert  Roscommon Municipal District Boyle MD  Cllr Micheal Frain   11/03/2025  Email      

Clontuskert  Roscommon Municipal District Boyle MD  Cllr Tom Crosby  11/03/2025  Email      

Clontuskert  Roscommon Municipal District Boyle MD  Cllr Leah Cull  11/03/2025  Email      

Clontuskert  TDs Roscommon / Galway   Michael Fitzmaurice TD  11/03/2025  Email      

Clontuskert  TDs Roscommon / Galway   Claire Kerrane TD  11/03/2025  Email      

Clontuskert  TDs Roscommon / Galway   Martin Daly TD  11/03/2025  Email      

Clontuskert  Local Landowner A      Phone  04/04/2025  Phone 

Clontuskert  Local Landowner B      Phone  04/04/2025  Phone 

Clontuskert  Local Landowner C      Phone  09/05/2025  Phone 
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Table APX ‐2 Response summary from Consultees contacted  

Organisation  Summary of Response by Stakeholder  BnM Response 

Office of Public Works (OPW)  The OPW stated that Cloontuskert Bog does  ‘not overlap with any OPW 
Arterial Drainage  Scheme.  In  general,  the OPW  supports  the BnM  bog 
rehabilitation and rewetting as a Nature Based Catchment Management 
measure  in managing flood flows  in the Upper Shannon Catchment, the 
potential  for  reducing  flood  risk  downstream  and  the  many  other 
environmental co‐benefits from developing this project’. 

BnM  acknowledged  the  response  and 
dialogue is ongoing. 

Clontuskert Community 
Development Group  

Discussion around agreeing access to some of the rehabilitation measures 
west of the community development.  It was explained that the boundary 
drain  would  be  left  open.  General  discussion  to  inform  the  local 
community about the also and its benefits.  

BnM staff spoke with this stakeholder to 
discuss the proposed rehabilitation plan 
and  answer  relevant  questions. 
Consultation ongoing. 

Local Landowner A   Queries around boundary fencing.    BnM  community  liaison  officer  spoke 
with  this  stakeholder  to  discuss  and 
resolve their concerns.   

Local Landowner B  Queries around boundary fencing.  BnM  community  liaison  officer  spoke 
with  this  stakeholder  to  discuss  and 
resolve  their  concerns.  Consultation 
ongoing. 

Local Landowner C  Query around boundary drains in relation to the proposed rehabilitation.  BnM  community  liaison  officer  spoke 
with  this  stakeholder  to  discuss  and 
resolve their concerns.   
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APPENDIX XII: ARCHAEOLOGY  
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Purpose  

  

The purpose of this procedure is to describe the arrangements in Bord na Móna for findings of Archaeological 

material (Stray Finds).  

All objects, sites or monuments, no matter how fragmentary, are important elements of our heritage.  

Procedure  

  

1. Check whether there are any known archaeological monuments in your area.  

2. Be vigilant at all times ‐ objects or traces of structures can be found on the field surfaces, in the drain faces, 

on the bog margins or caught within the mechanics of machinery.  

3. If an object  is found  leave  it  in place,  if  it  is safe to do so, note  its position and  immediately contact your 

Archaeological Liaison Officer who will assess  the  situation and  contact  the Duty Officer of  the National 

Museum of Ireland.  

4. Resist the temptation to investigate the find spot as this may disturb fragile archaeological deposits.  

5. If the object is already dislodged or is in imminent danger, remove it carefully, mark its find spot and report 

it immediately to your Archaeological Liaison Officer.  

6. Objects made of wood, leather or textile, which are removed from peat should be kept in conditions similar 

to those in which they are found. This can be done by packing them in peat or, if waterlogged, placing them 

in a clean basin of water and sealing the container. Resist the temptation to clean or remove peat from the 

object.  

7. If timbers or other materials, such as gravel or stones, which could be part of a manmade structure are noted 

on the bog, mark the location and report it immediately to your Archaeological Liaison Officer. If you suspect 

the find is of archaeological importance, resist the temptation to expose it any further as this could result in 

damage to the structure.  

8. Report anything that looks unnatural in the bog – your Archaeological Liaison Officer will decide whether it 

should be referred to the appropriate authorities.  

  

NOTE:  Our  archaeological  heritage  is  a  finite,  non‐renewable  resource.  Once  a  site  is  destroyed  its 

information is lost forever and we have lost the chance to understand a little more about our past, where we 

have come from and perhaps the opportunity to learn for the future.  

   

Your Archaeological Liaison Officer is Enda McDonagh. 

  

   

 

Land & Habitats– Bog Operations 

Archaeological Findings 
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2) Records  

  

Revision Index      

Revision  Date   Description of change   Approved 

1   13/19/2020  First release   EMcD  

2   13/08/2024  Second release  EMcD 
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Introduction 
The EPA (2020) Guidance on the process of preparing and implementing a bog rehabilitation plan notes 
that the licensee should characterise the bog prior to embarking on detailed planning and implementation. 
This characterisation should detail how the land is classified in terms of statutory protections, e.g. as 
European sites, world heritage sites, RAMSAR sites, National Heritage Areas, national monuments, 
archaeological heritage, etc. This archaeological impact assessment report was prepared by Dr. Charles 
Mount for Bord na Móna Energy Ltd to fulfil this characterisation in relation to archaeological heritage. It 
represents the results of a desk-based assessment and field survey of the impact of proposed bog 
rehabilitation of c.219 hectares at Cloontuskert Bog, Co. Roscommon on the known archaeological 
heritage of the bog. The proposed rehabilitation actions will be a combination of measures to create 
wetlands and re-wet deep peat as outlined in the draft Methodology Paper for the proposed Bord na Móna 
Decommissioning, Rehabilitation and Restoration Scheme. These enhanced measures for Cloontuskert 
Bog will include (See Table 1 and Fig. 1): 
• Re-assessment of the pumping regime and removing the pump if this desired and if it has no 
significant external impact. Cloontuskert Bog has a combination of a pumped and gravity drainage regime. 
There is one pump that is operational, which will be decommissioned as part of the PCAS works. Initial 
hydrological modelling indicates that a part of the eastern side of the site will remain as wetland and 
develop a mosaic of wetland habitats with some permanent deeper water. Hydrological management will 
look to optimise summer water levels to maximise the development of wetland vegetation (by looking to 
set water depths at < 0.5 m, where possible. It is inevitable that some sections will naturally have deeper 
water due to the topography at this site). Water-levels will be adjusted at outfalls and by adjusting piped 
drainage. More sustainable permanent gravity drainage solutions will be examined.  Some targeted 
bunding may be required. It is expected that a natural seasonal regime of water fluctuation will develop, 
with water-levels fluctuating in association with levels in the nearby River Shannon. The pump is expected 
to be decommissioned and removed at Cloontuskert Bog. 

• Intensive drain blocking around the existing wetlands or standing water to create/promote the 
spread of wetland habitats. 

• Re-wetting some areas of the bog through regular field drain blocking to create three peat barriers 
every 100 m along each field drain. 

• Re-alignment of piped drainage and creating high level swales to manage water levels and water 
flows through the site.   

• Blocking drains in targeted existing pioneering vegetation mosaics, to accelerate re-wetting, 
and/or manage water levels.  

• The creation of berms across some sections of the bog to control/retain water levels. This measure 
seeks to retain shallow (< 10 cm) water conditions across multiple fields. 

• Targeted fertiliser applications to accelerate vegetation establishment on areas of bare peat on 
headlands and high fields, and within certain areas of dry cutaway. Areas where vegetation has established 
do not need fertiliser application. 

• Deep Peat measures including field re-profiling, on deeper peat; intensive drain blocking (max 
7/100 m) and modifying outfalls, and management of water levels with overflow pipes and blocking of 
internal outfalls. 
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• Peat field re-profiling to reduce the camber of the fields and cell-bunding between high fields to 
manage/optimise water levels for revegetation.  

• Some small bog remnants around the margins of the bog will be targeted for drain-blocking.  

• The existing silt ponds will be retained and maintained during the rehabilitation phase. During the 
monitoring and verification phase the silt ponds will be continually inspected and maintained, where 
appropriate. When it is deemed that the silt ponds are not required, as the bog has been successfully 
stabilised and there is no silt run-off, the condition of the silt ponds will be reviewed. The silt ponds will 
either be de-watered (water levels lowered to a level where the silt pond will naturally develop as a small 
wetland feature), left in situ, or infilled (where discharges do not require silt control).   

• Inoculation of Sphagnum will be considered in the future as part of the Peatlands and People LIFE 
Project.    

Type* Rehab Code Enhanced Rehabilitation Measure Extent (Ha) 

Dry Cutaway  

DCT1 
Blocking outfalls and managing water levels with 

overflow pipes 
13.36 

DCT2 

Regular drain blocking (3/100m), modifying outfalls and 

managing water levels with overflow pipes and targeted 

fertiliser treatment. 

19.18 

Wetland 

 

WLT2 

Turn off or reduce pumping to re-wet cutaway, blocking 

outfalls and managing water levels with overflow pipes 

and targeted blocking of outfalls within a site. 

33.62 

WLT4 

More intensive drain blocking (max 7/100 m), modifying 

outfalls and managing overflows, transplanting Reeds 

and other rhizomes. 

33.57 

Deep Peat 

DPT2 
More intensive drain blocking (max 7/100 m) and 

modifying outfalls and managing overflows 
75.88 

DPT3 
More intensive drain blocking (max 7/100 m), + field 

reprofiling + blocking outfalls and managing overflows. 
8.32 

Marginal land MLT1 No work required. 12.07 

Additional 

Work 
AW2 Targeted Drain Blocking 4.23 

Silt ponds Silt pond Silt ponds. 0.30 

Constraint Constraint 
Other Constraints (rights of way, access routes, housing 

estate, agricultural land). 
18.86 

Total   219.39 

Table 1. Types of and areas for enhanced rehabilitation measures at Cloontuskert Bog. 
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Cloontuskert Bog is located c.2km northwest of Lanesborough,, and west of the R371 road. The overall 
rehabilitation area occupies the townlands of Doughill, Cloontuskert, Ballyglass, Gortgallen, 
Killattimoriarty and Bogwood or Carrowntogher, on OS 6 inch sheets Roscommon Nos. 36-37. 
 

Methodology 
This is a desk-based archaeological assessment that includes a collation of existing written and graphic 
information to identify the likely archaeological potential of Cloontuskert Bog, followed by a field survey. 
The overall extent of the rehabilitation is indicated in Fig. 1. This area was examined using information 
from: 

• The Peatland Survey 2007 & 2008 

• The Sites and Monuments Record that is maintained by the Dept of Housing, Local Government 
and Heritage 

• The topographical files of the National Museum of Ireland. 

• The Excavations database 

• Previous assessments 

• Field survey 
 

An impact assessment has been prepared, and recommendations have been made. 
 

 
Fig. 1. Cloontuskert Bog, Co. Roscommon, proposed enhance rehabilitation measures. 
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Desktop assessment 
 
Recorded Monuments 
The Record of Monuments and Places (RMP) for Co. Roscommon which was established under Section 12 
of the National Monuments (Amendment) Act, 1994 was examined as part of the assessment (DAHGI 
1998). These records were published by the Minister in 1998 and include sites and monuments that were 
known in Cloontuskert Bog before that date. This review established that there are no RMPs within the 
rehabilitation area (see Fig. 1). 
 
Sites and Monuments Record 
The Sites and Monuments Record (SMR) which is maintained by the Department of Housing, Local 
Government and Heritage was examined as part of the assessment on the 17th of February 2025. The SMR 
consists of records included in the RMP and sites and monuments notified to the Dept. since the 
publication of the RMP. This review established that there are no entries in the SMR in the proposed 
rehabilitation area (see Fig. 2). 
 

 
Fig. 1. Cloontuskert Bog, Co. Roscommon, detail of the Sites and Monuments Record with six inch map. 
The proposed rehabilitation area is outlined with the red line. There are Recorded Monuments in the 
rehabilitation area. Note RO017-001027 is indicated north of its actual location. 
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Fig. 2. Cloontuskert Bog, Co. Roscommon, detail of the Sites and Monuments Record with OS Discovery 
map. The proposed rehabilitation area is outlined with the red line. Note RO017-001027 is indicated north 
of its actual location. 
 
Peatland survey 
Cloontuskert Bog was surveyed by the DOEHLG & Bord na Móna Survey 2007 & 2008 (Rohan 2009, 133-4; 
License No. 09E0404). Nothing of archaeological significance was found during the field walking of 
Cloontuskert Bog. 
 
Previous assessments 
There have been no previous assessments of Cloontuskert Bog.  
 
Reported finds 
The DOEHLG & Bord na Móna Survey 2007 & 2008 (Rohan 2009) contains a complete list of the known 
archaeological objects from Cloontuskert Bog reported to the National Museum of Ireland up to 2009 and 
these are included in Table 2. 
 

Townland Museum No. Description 

Cloontuskert 1995:1486 Buckle 

Cloontuskert 1948:5 Pair of leather shoes 

Ballyglass 1946:355 Wooden tankard 

Ballyglass 1915:35 Bronze spear butt 

Ballyglass 1958:36 Polished stone axe 

Ballyglass IA/197/1947 Wooden tankard, wooden axe handle and dugout canoe 

Table 2. List of archaeological finds from Cloontuskert Bog reported to the National Museum of Ireland. 
 
Archaeological investigations 
Reports of additional archaeological excavations and licensed monitoring in the study area listed in the 
excavations database at excvations.ie were examined as part of the assessment. There are no additional 
reports of archaeological investigation carried out in the rehabilitation area.  
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Field Survey 
A field survey of Cloontuskert Bog will be completed in 2025. Cloontuskert Bog is considered to be suitable 
for a field survey as it: 

• has wide drains at regular spaced intervals, 

• appears from recent aerial photography not to be densely overgrown with vegetation. 
 

Impact assessment 
There are no sightings of archaeological material recorded in Cloontuskert Bog. There are several 
archaeological objects known from the bog that have been removed to the National Museum. 

 

Recommendations 
There are several archaeological objects known from the bog that have been removed to the National 
Museum. Should any previously unknown archaeological material be uncovered during the rehabilitation 
works, it should be avoided and reported to the Bord na Móna Archaeological Liaison Officer and the 
National Museum of Ireland. 
 
Note this is a draft desktop report and will be revised with the results of the field survey carried out in 
2025. As there will be a full field survey observing the surfaces and every second drain face, archaeological 
monitoring during rehabilitation works is not recommended. 
 

Conclusion 
There are no sightings of archaeological material recorded in Cloontuskert Bog. Should any previously 
unknown archaeological material be uncovered during the rehabilitation works, it should be avoided and 
reported to the Bord na Móna Archaeological Liaison Officer and the National Museum of Ireland. 
 
Note this is a draft desktop report and will be revised with the results of the field survey carried out in 
2025. As there will be a full field survey observing the surfaces and every second drain face, archaeological 
monitoring during rehabilitation works is not recommended. 

References 
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EPA 2020. Guidance on the process of preparing and implementing a bog rehabilitation plan. 
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APPENDIX XIII: WATER QUALITY MONITORING RESULTS FOR CLOONTUSKERT BOG 
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APPENDIX XIV: STOCKPILE DECOMMISSIONING PROCEDURE 

Scope  
All IPC licensed peatlands with residual peat stockpiles requiring decommissioning and rehabilitation, as required 

by Condition 10.  

The aim of this Stockpile Decommissioning Procedure is to stabilise any remaining stockpiles by depositing the 

peat in the two drains located immediately adjacent to the stockpile field, enabling the re‐shaping of the stockpile 

to facilitate stabilization and revegetation.  

 
Condition 10: 
10.1 Following termination of use or  involvement of all or part of the site  in the  licensed activity, the  licensee 

shall:  

10.1.1  Decommission,  render  safe  or  remove  for  disposal/recovery,  any  soil,  subsoils,  buildings,  plant  or 

equipment, or any waste, materials or substances or other matter contained therein or thereon, that may result 

in environmental pollution. 

 
Procedure: 

1. Strip any remaining stockpile protection and remove using the poly wrapper for recycling.  

2. Ensure the silt pond servicing this pile field catchment has been cleaned within the last six months as per 

condition 6.8, and visually inspected as per condition 6.7, prior to any pile decommissioning.  

3. Where stockpiles occur within areas planned  for  rehabilitation, such planned  rehabilitation measures 

(regular drain blocking) will be implemented in advance of any stockpile decommissioning, with priority 

given to the required adjacent stockpile field drains.  

4. Once the rehabilitation measure above has been completed, proceed to reprofile the stockpile as per 

below.  

5. Using suitable available excavator/dozer to make a safe ramp up onto the end of the pile.  

6. Track up onto the pile and establish a safe level base.  

7. Using the machine to reduce and reprofile the pile height and deposit into the adjoining pile field drains. 

The residual height to be determined based on stockpile size and area required to reprofile.  

8. Work along the pile using this method until reaching the pile end.  

9. Using a suitable machine, track the peat into the pile field drain along both sides of the pile, ensuring the 

final level is below the existing drain blocks and any damage to existing drain blocks avoided.  

10. If required, use a suitable machine to track along the top of the reprofiled stockpile to level and flatten 

the profile to reduce the runoff gradient.  

11. Fertiliser application and any grass seed mix should be applied to each stockpile following completion of 

the above steps, to accelerate the stabilisation.  

 


